
COMMUNITY NEWS UPDATE

Pre-construction works for the Moorebank Intermodal 
Terminal Precinct have now commenced and we are 
pleased to update you on the progress of a number of 
other planning processes since our last newsletter.

Our demolition contractor Liberty 
has mobilised on the MPW site and 
commenced building demolition and 
remediation. This follows approval of our 
Construction Environmental Management 
Plan (CEMP) for the MPW Early Works 
(SSD-5066) received on 21 February. 
Until now the work involved the stripping 
out of building internals and minor site 
preparation works but the CEMP approval 
has meant in recent weeks they have 
moved on to commence the majority of 
the demolition and remediation works on 
the site.

Once we receive approval of the 
Aboriginal Salvage Strategy and Heritage 
Management Plan for MPW, we will also 
be able to proceed with the Aboriginal 
Heritage Salvage works for Aboriginal 
Heritage sites. The salvage works on 
these sites has the potential to encounter 
and conserve archaeological deposits 
and surface artefacts of moderate to high 
cultural significance 

On 12 December 2016, we received 
approval from the Planning Assessment 
Commission (PAC) for the MPE Stage 1 
(SSD-6766) IMEX Terminal and Rail link. 
This is the development approval to build 
the IMEX terminal and rail link to allow 
the first containers to begin moving from 
Port Botany to the Moorebank site in 
2018. We are currently waiting on further 
approval of the two CEMPs required 
before we can carry out the construction 
works. Aboriginal heritage salvage works 
associated with the Rail link component 
have now also commenced. The CEMP 

approvals are expected in the coming 
months, paving the way for construction 
of these key project components to 
commence in May.

The status of the current planning 
applications is listed below, with further 
information provided in later sections of 
this newsletter.

 » Moorebank Precinct West (MPW) 
Stage 2 EIS – finalising our Response 
to Submissions Report 

 » MPW Concept Plan Modification 
Application – preparing our 
Supplementary Response to 
Submissions 

 » Moorebank Precinct East (MPE) Stage 
2 EIS – preparing our Response to 
Submissions

 » MPE Concept Plan Modification 
Application – preparing our Response 
to Submissions

As is already clear, the planning 
processes required for a development 
of this type and scale can be extremely 
complex for anyone who hasn’t worked in 
this area. We encourage you to visit the 
project website (www.simta.com.au) for 
updates and more detailed information 
relating to each planning application or 
the DP&E major projects website (www.
planning.nsw.gov.au) or new Moorebank 
dedicated NSW Planning webpage (see 
inset). We will continue to keep you 
informed at each step along the way and 
explain how you can provide your views 
to SIMTA and DP&E.

New Planning 
Resource

We are pleased to inform you that 
an additional resource was recently 
made available by DP&E to assist 
the community in understanding 
the planning processes involved in 
the Moorebank Intermodal Terminal 
project.

The website provides a simplified 
explanation of the processes 
underway and you can register to 
receive regular updates. 

To view the website please visit: 
www.planning.nsw.gov.au/Assess-
and-Regulate/Projects/Moorebank-
Intermodal. 

Demolition of old building

MARCH 2017

http://www.simta.com.au
http://www.planning.nsw.gov.au
http://www.planning.nsw.gov.au
http://www.planning.nsw.gov.au/Assess-and-Regulate/Projects/Moorebank-Intermodal
http://www.planning.nsw.gov.au/Assess-and-Regulate/Projects/Moorebank-Intermodal
http://www.planning.nsw.gov.au/Assess-and-Regulate/Projects/Moorebank-Intermodal


Moorebank intermodal terminal precinct
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PROPOSED MPW STAGE 2 (SSD 7709)
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MPW Stage 2 EIS 
(SSD16_7709)
The MPW Stage 2 EIS generally comprises an intermodal 
terminal, rail connection, 215,000m2 of warehousing, upgrades 
to the intersection of Moorebank Avenue and Anzac Road and 
the importation and placement of 1,600,000m3 of clean fill for 
the bulk earthworks. The public exhibition of this EIS ended in 
November 2016 and SIMTA is currently preparing responses to 
the submissions received.

Of the submissions received, Wattle Grove was the largest 
submitting suburb with 30% of submissions, followed by 
Holsworthy with 19% and Moorebank with 17%. Many 
submissions addressed multiple aspects of the Proposal and 
the key concerns included Traffic (125 submissions), Air (60 
submissions) and Noise (56 submissions), and all of these issues 
have been addressed by SIMTA through providing additional 
information or by referencing existing information contained within 
the original EIS.

As a result of responding to some submissions from interested 
stakeholders, along with further development of detailed 
design, SIMTA has made some minor amendments to the 
MPW Stage 2 Proposal. Details of the Amended Proposal will 
be included in the Response to Submissions Report which 
will be available on the Department of Planning website once 
submitted.

As referenced in previous newsletters, the import of clean fill 
previously included in the MPW Modification Application (SSD-
5066MOD1) is now included in the MPW Stage 2 Proposal.

As noted on page 1 of this newsletter, we are in the final 
stages of preparing the Response to Submissions Report for 
this application and expect to lodge this with the DP&E shortly. 

To view all of the details of the proposal, including the EIS 
and the Response to Submissions (once lodged with DP&E), 
please visit www.planning.nsw.gov.au (ref: SSD 16_7709) or 
the SIMTA website www.simta.com.au.

Exhibited Planning 
Applications
MPW Modification Application No. 1 
(SSD5066_MOD1), MPE Concept Plan 
Modification (MP10_0193-MOD2) and 
MPE Stage 2 EIS (SSD16_7628)
Following our last newsletter in November 2016, where we 
notified you of the potential for the above three documents to 
be exhibited over the Christmas period, you would be aware 
that did occur. All three applications were on exhibition from 
14 December 2016 to 24 February. Due to the Christmas 
holiday period, the exhibition end date was extended from the 
normal four-week period to a period of more than 10 weeks to 
ensure the community and other stakeholders had adequate 
time to make submissions. 

We have now received the submissions made in relation to these 
applications and we are in the early stages of our analysis of the 
key issues whilst also working with stakeholders to clarify and 
resolve their concerns. We will update you on the progress of 
these documents in forthcoming newsletters. 

To view the details of this proposal and modifications, visit the 
SIMTA website at www.simta.com.au. 
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Steel stripped from buildings during demolition

Resident Action Group lodges planning appeal
On March 16, the RAID protest group opposing the Moorebank 
intermodal project lodged an appeal with the Land & 
Environment Court asking the Court to refuse the planning 
approval issued in December for MPE Stage 1.

The group is represented by the Environmental Defenders 
Office (EDO) which says the case seeks a full reconsideration of 
the approval, including whether the development poses a risk to 
Hibbertia fumana – a plant thought to be extinct but discovered 
late last year on the site.

All of the Hibbertia fumana discovered by SIMTA’s ecologists 
are located on bushland set aside for permanent conservation 
and none of the plants are on any land to be developed for the 
project.

SIMTA welcomes all of the facts being examined by the court.

http://www.simta.com.au
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Key Benefits
The Moorebank Intermodal Terminal will:

 » Help respond to the large increase in freight on the NSW transport network forecast for the coming years

 » Create around 7000 jobs

 » Inject millions of investment dollars into South-West Sydney

 » Reduce heavy truck movements on Sydney’s roads by transferring freight from road to rail

 » Simplify freight logistics to deliver savings to businesses and consumers

Please visit our website For specific questions, please

call 1800 986 465

PO Box 1488 Bondi Junction  
NSW 2022’

Contact Us
or send written enquiries or feedback to  
simta@elton.com.au

www.simta.com.au  
for more information.


