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Executive Summary 
 

The Sydney Intermodal Terminal Alliance  (SIMTA)  received  approval  on 31 January 2018 under 

Development Approval SSD 16-7628 for the construction and operation of Stage 2 (the Project) of 

the Moorebank Precinct East (MPE) Project. The MPE site is located approximately 27 km south- 

west of the Sydney Central Business District (CBD) and approximately 26 km west of Port Botany and 

includes the former Defence National Storage and Distribution Centre (DNSDC) site.  

 

The MPE Project involves the development of an intermodal facility including warehouse and 

distribution facilities, freight village (ancillary site and operational services), stormwater, landscaping, 

servicing and associated works on the eastern side of Moorebank Avenue, Moorebank. It is to be 

developed in three key stages as follows:  

 

▪ Stage 1 - Construction of the Import Export (IMEX) facility and Rail Access Land Package 

▪ Stage 2 - Construction of warehouse and distribution facilities including Moorebank Avenue 

upgrade works (the subject of this Audit) 

▪ Stage 3 - Extension of the IMEX and completion of warehouse and distribution facilities. 

 

Stage 2 of the MPE Project involves the construction and operation of warehousing and distribution 

facilities on the MPE site and upgrades to approximately 1.5 kilometres of Moorebank Avenue from 

approximately 35 metres south of the northern boundary of the MPE site to approximately 185 

metres south of the southern MPE site boundary. 

 

SIMTA has engaged a number of contractors, currently including Fulton Hogan, Liberty Industrial 

and Hansen Yuncken to construct Stage 2 of the MPE Project. Other contractors will be involved in 

the future. 

 

Under the Development Approval, Condition of Consent (CoC) C18 requires, within one year of the 

commencement of any development on the Project, and every three years thereafter, an 

Independent Environmental Audit (Audit) to be carried out. This report outlines the findings of the 

Audit carried out under CoC C18. 

 

There were four non-compliances with the CoC. These were related to: 

 

▪ Grade of spoil stockpile batter slopes and absence of benching 

▪ Absence of continuous noise monitoring at nearest sensitive receivers 

▪ Notification of non-compliances 

▪ Missing documentation on the Project website. 

 

There was one non-compliance identified against the mitigation measures set out in the CEMP and 

Sub-plans related to flood response training not being undertaken by key personnel. 

 

There was one observation made in relation to the CoC related to the public visibility of the site 

contact details signage. 

 

Overall the level of environmental performance on the site was high and generally speaking the 

environmental management plans and strategies are being complied with and do not require major 
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review or revision to improve environmental outcomes. Evidence of a high level of environmental 

performance by SIMTA and its contractors is provided by the very low level of complaints from the 

community related to environmental issues. 

 

The auditor would like to thank the auditees (representing SIMTA, Fulton Hogan, Liberty and Hansen 

Yuncken) for their cooperation and assistance during the audit. 
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1.0 Introduction 
1.1 The works 

 

The Sydney Intermodal Terminal Alliance (SIMTA) is currently developing an intermodal facility, 

referred to as the Moorebank Precinct East (MPE) Project. The MPE Project includes warehouse and 

distribution facilities, freight village, rail link and ancillary works such as vegetation clearing and 

landscaping, remediation, earthworks, road tie-ins, utilities installation/connection and signage.  

 

The site is located on the eastern side of Moorebank Avenue, Moorebank, within the Liverpool City 

Council Local Government Area, approximately 27 kilometres south-west of the Sydney Central 

Business District. The locality of the project is presented in Figure 1.  

 

The MPE Project will be developed in three stages: 

▪ Stage 1 – Construction of the Inter-model facility, comprising  

o Rail Access Land Package (RALP) (Package 1) and  

o Import Export Terminal (IMEX) (Package 2) 

▪ Stage 2 – Construction of warehouse and distribution facilities including Moorebank Avenue 

upgrade works 

▪ Stage 3 – Extension of the IMT and completion of warehouse and distribution facilities. 

 

This audit focuses on Stage 2 of the MPE Project. Stage 2 involves the construction and operation of 

warehousing and distribution facilities on the MPE site and upgrades to approximately 1.5 

kilometres of Moorebank Avenue fronting the MPE site.  

 

SIMTA has engaged several major contractors including Liberty Industrial (remediation and 

demolition) and Fulton Hogan (earthworks and construction - excluding warehousing). Warehouses 

will be constructed by appointed contractors. For Warehouse 1 this is Hansen Yuncken, but other 

contractors will be engaged to construct the other warehouses. BMD have been appointed to 

construct the Moorebank Ave Upgrade but have not commenced these works yet. A general 

overview of MPE Stage 2 is presented in Figure 2.  
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Figure 1: Locality of SIMTA MPE Project.  

 

SIMTA MPE Project 
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Figure 2: MPE Stage 1 & 2 Project Area Overview (source: Arcadis) 
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1.2 Approval requirements 

Consent for Stage 2 of the MPE Project was granted by the Planning Assessment Commission on 31 

January 2018, pursuant to section 89(E) of the Environmental Planning and Assessment Act 1979 

(SSD 7628). Approval was granted subject to a number of Conditions of Consent (CoC). This audit is 

being carried out in order to satisfy the requirements set out in CoC C18.  

 

CoC C18 – Independent Environmental Audit: 

 

Within one year of the commencement of any development under this consent, and every three years 

thereafter, unless the Secretary directs otherwise, the Applicant must commission and pay the full cost 

of an Independent Environmental Audit (Audit) of the development. Audits must: 

a. be led and conducted by a suitably qualified, experienced and independent team of experts 

whose appointment has been endorsed by the Secretary; 

b. be carried out in consultation with the relevant agencies and the CCC; 

c. assess the environmental performance of the development (and tenancies) and assess whether 

it is complying with the relevant requirements in this consent, and any strategy, plan or program 

required under this consent; 

d. review the adequacy of any approved strategy, plan or program required under this consent; and 

e. recommend appropriate measures or actions to improve the environmental performance of the 

development, and/or any strategy, plan or program required under this consent. 

 

In addition, CoC C19 requires that: 

 

Within three months of commencing an Independent Environmental Audit, or unless otherwise agreed 

by the Secretary, a copy of the audit report must be submitted to the Secretary, and any other NSW 

agency that requests it, together with a response to any recommendations contained in the audit 

report, and a timetable for the implementation of the recommendations. The recommendations must 

be implemented to the satisfaction of the Secretary. 

 

Development of Stage 2 commenced in April 2018. This audit represents the first annual 

independent environmental audit under CoC C18 for this site.   
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1.3 Purpose and Scope 

The purpose of this audit was to undertake the review of SIMTA and its contractors’ works on Stage 

2 to verify compliance with the CoC and assess the effectiveness of environmental management and 

mitigation works.  

 

The scope of this audit included a detailed assessment of:  

 

▪ Project construction works against applicable CoC; and  

▪ Implementation of the environmental management and mitigation measures as set out in 

the CEMP, Sub-plans and associated documents. 

 

This audit does not include the assessment of the operational phase CoC, as Stage 2 still under 

construction. 
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1.4 Methodology 

This audit was conducted in accordance with AS/NZS ISO 19011:2014 - Guidelines for Auditing 

Management Systems. An overview of the audit activities, as specified in the standard, is presented in 

Figure 3.  

 

 

 
Figure 3: Audit activities overview (AS/NZS ISO 19011:2014). Subclause numbering refers to the 

relevant subclauses in the Standard.   
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Prior to the commencement of the audit the following tasks were completed: 

 

▪ Establish initial contact with the auditee 

▪ Confirm the audit team: The audit was undertaken by Steve Fermio who is an Exemplar 

Global certified auditor (ID:110498).  

▪ Confirm the audit purpose, scope and criteria. 

 

The documents reviewed prior to the site visit are as follows: 

 

▪ SSD 7628 CoC for MPE Stage 2 Project, dated 31 January 2018  

▪ Environment Protection and Biodiversity Conservation Act 1999 Approval, dated 6 March 

2014 

▪ Construction Environmental Management Plan, Moorebank Precinct East Stage 2, dated 27 

September 2018, and Sub-plans (SIMTA). 

 

Following the document review the following tasks were undertaken by the auditor prior to the on-

site audit activity: 

 

▪ Prepare audit program and distribute to the auditees 

▪ Preparing audit checklists comprising the following (and distributing to auditees):   

o SSD 7628 CoC for the MPE Stage 2 Project 

o Sample of environmental management and mitigation measures as set out in the 

MPE Stage 2 CEMP, Sub-plans and associated documents.  

 

The on-site audit activities took place on 11 December 2018. Representatives of Tactical Group 

(representing SIMTA), Fulton Hogan, Liberty Industrial and Hansen Yuncken took part in the audit. 

The on-site audit activities included an inspection of each contractors’ sites and work activities and a 

review of documentation, records and inspection reports at each of the main contractors’ site offices 

and work areas. Auditee attendance at the opening and closing meetings of the audit are recorded 

in a register at Appendix C. 

 

A component of the audit was conducted off-site, after the on-site audit activities. The off-site audit 

activities involved review of plans, reports, checklists, correspondence records and additional 

information provided by Tactical Group.  
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In relation to findings against conditions, the following terminology was adopted: 

 

▪ Compliant: Complies with all requirements of the condition(s) 

▪ Observation: A situation observed during the audit that provides an opportunity for 

improvement, requires further consideration or could lead to a non-compliance or 

environmental impact if not addressed.  

▪ Corrective Action Request: Observation warranting the issue of a Corrective Action 

Request as a result of the finding. 

▪ Non-compliance: Does not fully comply with all requirements of the condition. These 

are categorised as minor or major, depending on the severity of the non-compliance. 

▪ Not Triggered: There were no compliance issues related to the condition, was not 

triggered at the time of the audit or was not related to a SIMTA (or one of its contractors) 

responsibilities or is subject to a separate independent building / design certification 

process. 
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2.0 Audit Findings 
 

This Section presents the findings of the 2018 audit.  

 

Section 4 presents the actions proposed or undertaken in response to the findings.  The Audit 

Checklists provided in Appendices A and B present details of all of the evidence collected, observed 

and provided in support of a finding.  

 

2.1 Compliance Status 

There were five non-compliances identified against the CoC. There was one non-compliance 

identified the mitigation measures set out in the CEMP and Sub-plans. Details are provided below. 

 

Non-compliance against CoC B36 

 

CoC B36 requires that, prior to the commencement of importation of spoil, the Applicant must 

prepare a Spoil Management Plan to the satisfaction of the Secretary. The Spoil Management Plan 

must incorporate detailed information on the handling and transport of spoil, including the height 

and batter requirements prescribed by the condition.  

 

Stockpile height and batter requirements on site are not strictly consistent with the requirements of 

c(iii) in terms of batter slope and benching requirements. The auditor notes that there do not appear 

to be any negative environmental outcomes associated with the current stockpile configuration with 

regard to dust emissions, sediment runoff or visual amenity. 

 

Non-compliance against CoC B64 

 

CoC B64 requires that continuous noise monitoring at sensitive receivers be undertaken during early 

works, fill importation, construction and for at least 12 months following occupation of the entire 

site.  

 

Continuous noise monitoring at sensitive receivers has not been undertaken during the construction 

or early works to date. Noise monitoring of demolition work was undertaken by Day Design on 

behalf of Liberty Industrial as outlined in a report dated 14 March 2018 however this monitoring 

only covered a single day of demolition work. Periodic attended noise monitoring was conducted on 

five occasions from May to October 2018. However, this monitoring was intermittent, not 

continuous as required by the condition. 

 

Non-compliance against CoC C16 and C17 

 

CoC C16 and C17 require that the DPE must be notified in writing within 7 days of becoming aware 

of any non-compliance and that the notification include details prescribed by the conditions.  

 

A non-compliance was identified against CoC B64 that should have been evident to SIMTA prior to 

the audit. This non-compliance was not notified to the DPE in accordance with the conditions.  

 

Non-compliance against CoC C20 
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CoC C20 requires that the Applicant maintain a website containing, amongst other things, all 

approved strategies, plans and programs required under the CoCs.  

 

Not all of the approved plans relevant to MPE Stage 2 were available on the Project’s website at the 

time of the audit. The Contamination Management Plan (required under CoC B134) did not appear 

to be uploaded and the Community Communication Strategy (required under CoC B155) links to a 

document not relevant to MPE Stage 2.  

 

 

Non-compliance with Flood Emergency Management Plan: Section 3.3.1 

 

The Flood Emergency Management Plan requires training in flood response to key personnel which 

has not been undertaken to date. The auditor notes that the ongoing elevation of the Stage 2 site 

above the flood plain as a result of fill importation during construction may make this requirement 

redundant. It is suggested the Plan be revised to remove / amend this requirement if site level has 

been raised above predicted flood levels. 

 

2.2 Observations 

There was one observation made in relation to the CoC, and no observations in relation to the CEMP 

and Sub-plans.  

 

Observation in relation to CoC B155 

 

CoC B155(d)(ii) requires the Applicant to advertise the contact details for complaints prior to and 

during operation, via the local newspaper and through on-site signage.  

 

Site contact details are only available on a sign (Plate 1) that is located within the site access road 

(not on perimeter fencing) which is difficult to see from Moorebank Road or other areas exposed to 

passing traffic. 
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2.3 Environmental performance and effectiveness of management plans 

Overall, the level of environmental performance on the site was high. Noise and dust monitoring 

indicate compliance with relevant objectives and limits and there have been no complaints from the 

community in relation to dust or noise impacts to date. On the date of the site inspection there were 

no visible dust emissions being generated beyond the boundary of the site. Non-tonal reversing 

alarms were noted on all mobile plant and equipment. Street sweepers and water carts were 

observed operating throughout the site. 

 

There was evidence available to indicate that the environmental management plans and strategies 

are being implemented and complied with and that inductions and training, primarily via toolbox 

talks, is being undertaken by all three of the current contractors. 

 

The non-compliances and observations identified during this audit are in some instances 

administrative in nature and those that aren’t do not appear to have significantly impacted the 

environmental performance of the Project or generated complaints from stakeholders. The reported 

level of complaints from the community related to environmental issues is very low (based on the 

assumption that the single public complaint on the website is the only one received since the 

Project commenced). 

 

Given the current level of environmental performance there does not appear to be any compelling 

case for a major review or revision of the CEMP to improve environmental outcomes.  
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3.0 Audit Conclusions 
 

There were four non-compliances with the CoC. These were related to: 

 

▪ Grade of spoil stockpile batter slopes and absence of benching 

▪ Absence of continuous noise monitoring at nearest sensitive receivers 

▪ Notification of non-compliances 

▪ Missing documentation on the Project website 

 

There was one non-compliance identified against the mitigation measures set out in the CEMP and 

Sub-plans. This was related to flood response training not undertaken by key personnel. 

 

There was one observation made in relation to the CoC related to the public visibility of the site 

contact details signage. 

 

Overall, the level of environmental performance on the site was high and generally speaking the 

environmental management plans and strategies are being complied with and do not require major 

review or revision to improve environmental outcomes. Evidence of a high level of environmental 

performance by SIMTA and its contractors is provided by the very low level of complaints from the 

community related to environmental issues (based on the assumption that the single public 

complaint on the website is the only one received since the Project commenced). 

 

The non-compliances and observations identified during this audit are in some instances 

administrative in nature and those that aren’t do not appear to have significantly impacted the 

environmental performance of the Project or generated complaints from stakeholders.  

 

In conclusion the overall outcome of the audit was positive, and the auditor would like to thank the 

auditees (representing SIMTA, Fulton Hogan, Liberty and Hansen Yuncken) for their cooperation and 

assistance during the audit. 
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4.0 Audit actions 
Table 1: AUDIT ACTION LIST 

Item 

No 

Reference Type Details of Item Auditee’s Proposed or Completed Action Who By When Status 

DECEMBER 2018 AUDIT FINDINGS  

1 CoC B36 Non-

compliance 

CoC B36 requires that, prior to the commencement of 

importation of spoil, the Applicant must prepare a Spoil 

Management Plan to the satisfaction of the Secretary. The 

Spoil Management Plan must incorporate detailed 

information on the handling and transport of spoil, 

including the height and batter requirements prescribed by 

the condition.  

 

Stockpile height and batter requirements are not strictly 

consistent with the requirements of c(iii) in terms of batter 

slope and benching requirements.  

 

The auditor notes that there do not appear to be any 

negative environmental outcomes associated with the 

current stockpile configuration with regard to dust 

emissions, sediment runoff or visual amenity. 

 

As part of the development of the site, 

there is a requirement for the import of fill 

to raise the site and the establishment of a 

structural material zone as part of the 

foundations and footings for the base slab 

and pavement. 

The imported fill / spoil is being supplied 

from tunnelling activities being undertaken 

by the NSW Government as part of 

infrastructure projects from around Sydney 

(in particular WestConnex). This material 

has been geotechnically assessed and has 

been determined to be suitable to be used 

within the structural material zone.  This 

has significant benefits for the project, the 

community and the environment as it limits 

the need for materials to be sourced and 

hauled from quarries around the state. This 

means a reduction in truck movements 

around Sydney, reduction in cost for the 

project and reduction in air pollution from 

vehicle movements and the potential for 

spoil from the NSW Government projects 

ending up as landfill. 

As this material is for the structural zone it 

is not considered to be spoil, however it 

has been assessed and it is determined 

that the material does not pose a 

significant risk to the environment in 

relation to air quality, water quality or a risk 

to human health and safety. This has been 

confirmed by monitoring results 

undertaken for the project which are 

Fulton Hogan 

and Arcadis will 

monitor the 

stockpile of 

structural 

material on a 

weekly basis 

and prior to an 

anticipated 

rainfall event. 

Weekly until 

the material 

has been 

used 
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Item 

No 

Reference Type Details of Item Auditee’s Proposed or Completed Action Who By When Status 

presently in accordance with the 

requirements for the Project.  

This will continue to be monitored during 

the project by Fulton Hogan to ensure that 

there are no significant adverse impacts to 

the environment and human health by this 

activity. 

2 CoC B64 Non-

compliance 

& 

Observation 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CoC B64 requires that continuous noise monitoring at 

sensitive receivers be undertaken during early works, fill 

importation, construction and for at least 12 months 

following occupation of the entire site.  

 

Continuous noise monitoring at sensitive receivers has been 

undertaken intermittently during early works, fill 

importation and construction works to date but has not 

been done continuously throughout these stages.  

Noise monitoring of demolition work was undertaken by 

Day Design on behalf of Liberty Industrial as outlined in a 

report dated 14 March 2018 however this monitoring only 

covered a single day of demolition work. Periodic attended 

noise monitoring was conducted on five occasions from 

May to October 2018. However this monitoring was 

intermittent, not continuous as required by the condition. 

 

Auditor’s Observation: More useful noise data could be 

obtained by having attended monitoring undertaken for 

specific works during each stage (which is what has occurred 

to date in effect). This would require a modification to this 

condition to clarify and facilitate what could be a better 

outcome with regard to collection of noise monitoring data 

during targeted surveys. 

 

The requirement for continual monitoring 

stated at B64 says that continuous noise 

monitoring be undertaken at the following 

stages of works 

• Early works 

• Fill Importation 

• Construction 

• Operation 

As the condition is specific in each of the 

stages but is not specific in timing, with the 

exception of operation which details a 

duration of 12 months, this has been 

interpreted to mean that continuous noise 

monitoring (not attended monitoring) be 

undertaken at each of these stages. This 

has occurred for the Early Works with the 

Day Report covering of on this period of 

works as well as Renzo Tonin undertaking 

continuous noise monitoring in December 

2018, when both fill importation and 

construction works were occurring. 

It is believed that if the requirement was to 

undertake continuous monitoring for the 

duration of each of the stages the wording 

No additional 

action is 

considered to 

be necessary1 

N/A2  

                                                           
1 Auditee’s input 
2 Auditee’s input 
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Item 

No 

Reference Type Details of Item Auditee’s Proposed or Completed Action Who By When Status 

 

 

 

would have been specific and detailed this 

process.  

Continuous noise monitoring equipment is 

being set up for the operational stage of 

the development and it is expected to be 

established at least 3 months prior to 

operations and as such will record further 

data associated with construction activities. 

3 CoC 

B155(d)(ii) 

Observation CoC B155(d)(ii) requires the Applicant to advertise the 

contact details for complaints prior to and during operation, 

via the local newspaper and through on-site signage.  

 

Site contact details are only available on a sign (Plate 1) that 

is located within the site access road (not on perimeter 

fencing) which is difficult to see from Moorebank Road or 

other areas exposed to passing traffic. 

 

A review of the appropriateness of signage 

and notification to the community in 

relation to complaints and contacts will be 

reviewed by Elton’s in consultation with 

Qube to ensure that the requirements are 

met 

Elton’s and 

Qube 

April 2019  

4 CoC C16 and 

C17 

Non-

compliance 

CoC C16 and C17 require that the DPE must be notified in 

writing within 7 days of becoming aware of any non-

compliance and that the notification include details 

prescribed by the conditions.  

Non-compliance identified against CoC B64 should have 

been evident to SIMTA prior to the audit. No evidence was 

available at the time of the audit that demonstrated that 

this was notified to the DPE in accordance with the 

conditions.  

 

As neither B36 or B64 are believed to have 

triggered a non-compliance then reporting 

of the matter to the Department is not 

considered necessary3. 

No input 

provided by 

SIMTA 

No input 

provided by 

SIMTA 

 

5 CoC C20 Non-

compliance 
CoC C20 requires that the Applicant maintain a website 

containing, amongst other things, all approved strategies, 

plans and programs required under the conditions of this 

consent. 

Not all of the approved plans relevant to MPE Stage 2 – 

Warehousing are provided on the Project’s website 

including; 

SIMTA will review the requirements for the 

submission of documents to the website 

and ensure that where required these 

documents have been supplied to Elton’s 

for inclusion on the website and will 

undertake a periodic quarterly review to 

SIMTA / Elton’s Quarterly 

for the 

duration of 

the 

construction 

activities 

 

                                                           
3 Auditee’s input 
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Item 

No 

Reference Type Details of Item Auditee’s Proposed or Completed Action Who By When Status 

• Community Communication Strategy for MPE 

Stage 2. 

• Contamination Management Plan. 

ensure that these documents are up to 

date and still relevant 

6 Flood 

Emergency 

Management 

Plan: 

Mitigation 

Measure 

3.3.1 

Non-

compliance 
The Flood Emergency Management Plan requires training in 

flood response to key personnel which has not been 

undertaken to date. 

The auditor notes that the ongoing elevation of the Stage 2 

site above the flood plain as a result of fill importation 

during construction may make this requirement redundant. 

Suggest Plan be revised to remove / amend this 

requirement if site level has been raised above predicted 

flood levels. 

 

The site contractors have been instructed 

to review the Flood Emergency Response 

Plan and to initiate coordinated training to 

meet these requirements. 

Site Contractors  To be 

completed 

by May 

2019  
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5.0 Photos 

 
Plate 1: Site contact details.  
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Plate 2: Spoil stockpile 
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Plate 3: Bunded chemical store 
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Plate 4: Outlet C (rear of photo) protected with sandbags from runoff from adjacent excavation and concrete 

works.  
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Plate 5: Fire extinguishers within Fulton Hogan site office 
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Plate 6: Silt fencing and polymer coating of batter slope. 
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Plate 7: Concrete washout tray. 
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Plate 8: Drain protection. 
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Plate 9: Rumble grid. 
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Plate 10: Ecological No Go Zone & Project Boundary. 
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Plate 10: Speed limit signage on haul road. 
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ADMINISTRATIVE CONDITIONS 

OBLIGATION TO MINIMISE HARM TO THE ENVIRONMENT 

A1 In addition to meeting the specific performance measures and criteria established under 

this consent all reasonable measures must be implemented to prevent, and if prevention 

is not reasonable, minimise, any harm to the environment that may result from the 

construction operation of development, and any rehabilitation required under this 

consent.  

Compliance with these requirements is verified through 

this independent audit process, the CEMP and 

associated sub-plans. 

 

C    

TERMS OF CONSENT 

A2 The development may be carried out: 

a. In compliance with the conditions of this consent; 

b. In accordance with all written directions of the Secretary in relation to this 

consent; 

c. In accordance with the EIS, Submissions Report, Consolidated assessment 

clarification responses, and updated Biodiversity Assessment Report; 

d. In accordance with the amended Development Layout Plans and Design Plans, 

amended WSUD plans and amended architectural plans to be submitted for 

the Secretary’s approval as part of this consent; and 

e. In accordance with the management and mitigation measures at APPENDIX B 

of this consent. 

The CEMP and associated sub-plans have been 

developed to comply with the conditions of consent 

(CoC). The CEMP was approved by DP&E 8 June 2018. 

The CEMP and sub-plans are available on the project 

website; 

https://simta.com.au/mpe/ 

 

C    

A3 

 

 

 

 

 

 

The Secretary may make written directions to the Applicant: 

a. as a result of the Department’s assessment of any strategy, plan, program, 

review, audit, notification, report or correspondence submitted under or 

in relation to this consent; 

b. as a result of the Department’s assessment of any review, report or audit 

undertaken or commissioned by the Department regarding compliance 

with this consent or in relation to an incident (whether notified to the 

Department or not); and 

c. in relation to the implementation of any actions or measures contained in 

any of the documents listed in condition A2. 

No written directions to the applicant have been made 

by the secretary.  

. 

   NT 

A4 The conditions of this consent and directions of the Secretary prevail to the extent of 

any inconsistency, ambiguity or conflict between them and a document listed in 

Noted    NT 

https://simta.com.au/mpe/


Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 34 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

condition A2(c) or A2(e). In the event of an inconsistency, ambiguity or conflict between 

any of the documents listed in condition A2(c) and A2(e), the most recent document 

prevails to the extent of the inconsistency, ambiguity or conflict. For the purpose of this 

condition, there will be an inconsistency between documents if it is not possible to 

comply with both documents, or in the case of a condition of consent or direction of the 

Secretary and a document, if it is not possible to comply with both the condition or 

direction and the document. 

 

LIMITS OF CONSENT 

A5 This consent lapses five years after the date from which it operates, unless the 

development has physically commenced on the land to which the consent applies 

before the date on which the consent would otherwise lapse under section 95 of the 

EP&A Act. 

DP&E notified via email for early works and construction 

27 February 2018. 

C    

A6 The total volume of spoil to be imported, including fill required to raise Moorebank 

Avenue and spoil imported during early works must not exceed 600,000m3. 

Total volumes of spoil will be tracked via the Imported 

Spoil Tracking Register and the Fill Importation 

Management Protocol (Appendix C-Construction Spoil 

Management Plan) to ensure daily and construction 

limits are not exceeded. 

Daily imported spoil dockets sighted. 

C    

A7 No works are permitted within the Defence Joint Logistics Unit site under this approval. Noted. None have occurred to date.  C    

A8 The container freight road volume must not exceed 250,000 TEUs p.a., subject to the 

exception identified in condition A9, which may only be considered under condition A9 

after the facility has been in operation. 

Not yet in operation. This will form part of the 

Operational Environmental Management Plan. 

   NT 

A9 The movement of container freight by road may exceed the 250,000 TEU limit p.a. by up 

to a further 250,000 TEU p.a., if the Secretary is satisfied that traffic monitoring and 

modelling of the operation of the facility demonstrate that traffic movements resulting 

from the proposed increase in TEU will achieve the objective of not exceeding the 

capacity of the transport network. 

Not yet in operation. This will form part of the 

Operational Environmental Management Plan. 

   NT 

A10 In determining the TEU limit, the Secretary may take account any roadworks or 

mitigation measures proposed under a Voluntary Planning Agreement to minimise 

traffic impacts. 

This is ongoing and will form part of the Operational 

Environmental Management Plan. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_spoil_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_spoil_management_plan.pdf
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A11 The maximum GFAs for the following uses apply: 

a. 300,000m2 for the warehousing and distribution facilities; and 

b. 8,000m2 for the freight village. 

Not yet in operation. This will form part of the 

Operational Environmental Management Plan. 

   NT 

A12 The warehousing and distribution facilities must only be used for activities associated with 

freight using the MPE Stage 1 rail intermodal terminal. 
Not yet in operation. This will form part of the 

Operational Environmental Management Plan. 

   NT 

A13 Freight village tenants and occupations are restricted to those activities that provide: 

a. ancillary support for the development, its tenants, worker population and 

visitors; 

b. a nexus with activities undertaken in relation to the warehouse, logistics 

functions of the IMT development and/ or; 

c. provide aligned services to the intermodal functions. 

Prior to occupancy of any freight village tenancy, and every subsequent occupation of 

these tenancies, details of the tenant and occupation activity is to be submitted to the 

Secretary demonstrating that the proposed activity complies with this condition. 

Not yet in operation. This will form part of the 

Operational Environmental Management Plan. 

   NT 

STAGED SUBMISSION OF STRATEGIES, PLANS OR PROGRAMS 

A14 With the approval of the Secretary, the Applicant may submit any strategy, plan or 

program required by this consent on a staged basis. 
A Document Delivery Strategy has been prepared to 

address the requirements of this condition. This was 

approved by DP&E on 29 March 2018. 

The Document Delivery Strategy also outlines the 

staging and timing for document submission. 

C    

A15 If the submission of any strategy, plan or program is to be staged, then the relevant 

strategy, plan or program must clearly describe the specific stage of the development to 

which the strategy, plan or program applies, the relationship of the stage to any future 

stages and the trigger for updating the strategy, plan or program. 

The CEMP supersedes the Early Works Environmental 

Management Plan for construction. 

C    

COMBINED SUBMISSION OF STRATEGIES, PLANS OR PROGRAMS 

A16 With the approval of the Secretary, any strategy, plan or program required by this 

consent may be combined. 
The Document Delivery Strategy addresses the 

requirements of this condition. 

C    

A17 In seeking the Secretary’s approval, a clear relationship must be demonstrated between 

the strategies, plans or programs that are proposed to be combined. 
This is demonstrated in the CEMP and associated sub-

plans. 

C    

NOTIFICATION OF COMMENCEMENT 
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A18 The date of commencement of each of the following phases of the development must 

be notified to the Department, at least one month before that date: 

a. early works; 

b. fill importation; 

c. construction; 

d. operation; and 

e. occupation. 

If the construction, operation or occupation of the development is to be staged, then 

the Applicant must notify the Department in writing at least one month before the 

commencement of each stage, and clearly identify the development to be carried out in 

that stage. 

DP&E notified via email 27 February 2018 in regard to; 

- Early Works 

- Construction 

C    

EVIDENCE OF CONSULTATION 

A19 Where conditions of this consent require a document to be prepared in consultation 

with an identified party, the Applicant must: 

a. consult with the relevant party prior to submitting the subject document to the 

Secretary for approval; 

b. provide evidence that at least two weeks was provided for the relevant party to 

comment on the document; and 

c. include in the document: 

I. details of the consultation undertaken; 

II. a description of how matters raised by those consulted have been 

resolved to the satisfaction of both the Applicant and the party 

consulted; and 

III. details of any disagreement remaining between the party consulted 

and the Applicant and how the Applicant has addressed the matters 

not resolved. 

Appendix P of the CEMP provides evidence of 

Stakeholder Consultation. Additionally, stakeholder 

outcomes are addressed within each of the sub-plans. 

C    

STATUTORY REQUIREMENTS 

A20 All licences, permits, approvals and consents as required by law must be obtained and 

maintained as required for the development. No condition of this consent removes the 

obligation for the Applicant to obtain, renew or comply with such licences, permits, 

approvals and consents. 

 

Specific licenses/permits are addressed in each sub plan. 

The CEMP approved by DP&E 8 June 2018 also outlines 

these in; 

• Appendix A - Legislation Register 

• Appendix B – Project Permits and Licenses 

Register 

C    
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DEMOLITION 

A21 All demolition work must be carried out in accordance with the latest version of 

Australian Standard AS 2601-2001: The Demolition of Structures (Standards Australia, 

2001) and the requirements of the Work Health and Safety Regulation 2011. 

Section 1.3.3 of the CEMP outlines the Construction 

Works Phase A and the demolition works in accordance 

with the Standard. 

EPL for crushing works is held by Qube. 

C    

DESIGN MASTER PLANS 

A22 Prior to construction, the Applicant must prepare amended Development Layout Plans 

and Design Plans to the satisfaction of the Secretary which achieve the improvements 

and revisions referred to in conditions B140 and B141, including integration of Water 

Sensitive Urban Design (WSUD) and landscape design. 

Development Layout Plans and Design Plans for 

Warehouse Precinct 1 were approved by DP&E 3 July 

2018. 

C    

Water Sensitive Urban Design 

A23 Prior to commencement of early works and fill importation, the Applicant must prepare 

amended WSUD plans that incorporate water sensitive urban design principles, be 

generally in accordance with relevant Council policies, plans and specifications, and 

address condition B40, to ensure that: 

a. the stormwater and drainage systems for the development will operate 

independently of any works proposed as part of the MPW Stage 2 

development application (SSD 7709) that have not been incorporated in this 

development, unless development consent has been granted to those works 

under SSD 7709 prior to commencement of early works and fill importation; 

b. adequate overland flow paths have been provided in the event of stormwater 

system blockages and flows in excess of the 1% ARI rainfall event; 

c. on site detention basins are visually unobtrusive, 

d. that the design of the basins, and, associated setbacks and fencing, ensures 

public safety; 

e. adequate site area has been provided for stormwater treatment; 

f. design of stormwater treatment systems minimises the risk of failure; and 

g. setback of drainage work and fencing has been finalised in consultation with 

RMS. 

 

A Stormwater Management Plan has been prepared to 

address the requirements of this condition. This plan 

was approved by DP&E 2 July 2018. 

This document can be found on the project website and 

is dated 3 July 2018. 

 

C    

Architectural Plans 

https://simta.com.au/wordpress/wp-content/uploads/2018/07/Stormwater%20Management%20Plan.pdf
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A24 Prior to commencement of permanent built surface works and/or landscaping, the 

Applicant must prepare amended architectural plans that reflect updated plans 

required under the conditions. 

Subject to separate independent construction and 

occupation certification requirements. 

   NT 

ACCESS FOR PEOPLE WITH DISABILITY 

A25 The siting, design and construction of premises available to the public are to ensure an 

appropriate level of accessibility so that all people can enter and use these premises. 

Access is to meet the requirements of the Disability Discrimination Act 1992, relevant 

Australian Standards and Building Code of Australia (BCA) 

Construction of premises for the public have yet to 

commence 

   NT 

STRUCTURAL ADEQUACY 

A26 All new buildings and structures, and any alterations or additions to existing buildings 

and structures, that are part of the development must be constructed in accordance with 

the relevant requirements of the BCA. 

Note: 

• Under Part 4A of the EP&A Act, the Applicant is required to obtain construction 

and occupation certificates for the proposed building works. 

• Part 8 of the EP&A Regulation sets out the requirements for the certification of 

the development. 

Subject to separate independent construction and 

occupation certification requirements. 

   NT 

UTILITIES AND SERVICES 

A27 Before the construction of any utility works associated with the development, approvals 

required from service providers must be obtained. 
Approvals from utilities providers will not be required as 

utilities connections for the project will be from the MPE 

Stage 1. 

   NT 

A28 Prior to operation of the development, a compliance certificate for water and sewerage 

infrastructure servicing of the site under section 73 of the Sydney Water Act 1994 must 

be obtained. 

Not yet triggered as pump out of site offices currently 

occurs. 

Compliance certificate under Section 73 of the Sydney 

Water Act 1994 for water and sewerage infrastructure 

servicing of the site will be obtained.  

   NT 

PROTECTION OF PUBLIC INFRASTRUCTURE 

A29 Before the commencement of construction, the Applicant must: 

a. consult with the relevant owner and provider of utility services that are likely to 

be affected by the development to make suitable arrangements for access to, 

diversion, protection, and support of the affected infrastructure; 

b. prepare a dilapidation report identifying the condition of all public 

Dilapidation surveys were undertaken prior to 

commencement of construction of the MPES1 and 

MPWS1 Project. The reports were resubmitted to DP&E, 

via email on 8/06/2018 to satisfy this condition. 

C    
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infrastructure between the M5 and the site and any local roads identified in the 

Heavy Vehicle Route Plan required under condition B2 (including roads, gutters 

and footpaths); and 

c. submit a copy of the dilapidation report to the Secretary and Council. 

A30 Unless the Applicant and the applicable authority agree otherwise, the Applicant must: 

a. repair, or pay the full costs associated with repairing any public infrastructure that 

is damaged by carrying out the development; and 

b. relocate, or pay the full costs associated with relocating any infrastructure that 

needs to be relocated as a result of the development. 

 

Not yet triggered.    NT 

LOCAL DEVELOPMENT CONTRIBUTIONS 

A31 Prior to the issue of a Construction Certificate, the Applicant must pay a monetary levy 

of 1% of the development Capital Investment Value ($3,577,900) or other amount 

agreed to by Liverpool City Council for transport, drainage, community facilities, 

administration and professional and legal fees pursuant to section 94B (2) of the EP&A 

Act 1979. 

Not yet triggered.    NT 

OPERATION OF PLANT AND EQUIPMENT 

A32 All plant and equipment used at the site or to monitor performance of the development 

must be: 

a. maintained in a proper and efficient condition; and 

b. operated in a proper and efficient manner 

Appropriate operator pre-start checklists were sighted..  C    

PART B ENVIRONMENTAL PERFORMANCE AND MANAGEMENT 

B1 The Applicant must: 

a. prepare each plan, program, and other documents in consultation with the 

specified stakeholders; 

b. not commence each phase of the project until the plans, programs and other 

documents required under this consent are approved by or, where not required 

to be approved, submitted to the Secretary specified within the timeframes; 

and  

c. implement the most recent version of the required plans and programs 

approved by the Secretary for the duration of the development 

The CEMP and associated sub-plans have been 

developed to comply with this condition. The CEMP was 

approved by DP&E 8 June 2018. 

C    

TRAFFIC AND TRANSPORT 



Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 40 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

Traffic and Access 

B2 Prior to commencement of early works and construction, the Applicant must prepare a 

Construction Traffic and Access Management Plan (CTMP) to the satisfaction of the 

Secretary. The Plan must form part of the CEMP required by condition C1 and must: 

a. be prepared by a suitably qualified and experienced person whose 

appointment has been endorsed by the Secretary; 

b. be prepared in consultation with Council, TfNSW and RMS; 

c. include details of all transport routes and traffic types to be used for 

development-related traffic, access and parking arrangements; 

I. include a protocol for undertaking dilapidation surveys to assess the 

existing condition of the transport routes prior to construction works; 

and 

II. condition of the transport routes following construction works; 

d. include a protocol for the repair of any roads identified in the dilapidation 

surveys to have been damaged during construction and demolition works; 

e. include details of: 

I. staging of construction works; 

II. construction vehicle routes; 

III. heavy vehicle movements associated with spoil and demolition 

material transport off-site; 

IV. construction traffic generation; 

V. hours of construction; 

VI. parking for workers; and 

VII. access arrangements. 

f. include a Heavy Vehicle Route Plan detailing: 

I. the origin and destination of spoil / fill and demolition material; and 

II. details of the heavy vehicle routes to and from the site within the 

Campbelltown and Liverpool Local Government Areas (LGAs). 

g. include details of the measures to be implemented to minimise traffic safety 

issues and disruption to local road users including pedestrians / cyclists during 

construction works, including: 

I. temporary traffic controls, including detours and signage; how two 

lanes of traffic on Moorebank Avenue will be available at all times 

during construction (unless otherwise approved by RMS); 

A CTMP has been prepared to address the requirements 

of this condition. This was approved by DP&E 15 June 

2018, 

This document can be found on the project website and 

is dated 6 November 2018. 

C    
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II. temporary traffic controls, including detours and signage; 

III. notifying the local community about development-related traffic 

impacts; 

IV. responding to any emergency repair requirements or maintenance 

during construction; and 

V. a traffic management system for managing oversized vehicles. 

h. include a driver’s code of conduct that requires: 

I. compliance with specified travelling speeds; 

II. drivers to adhere to specified transport routes, including no access 

from Cambridge Avenue; and 

III. drivers to implement safe driving practices. 

i. include a program to monitor the effectiveness of these measures; and 

j. detail procedures for notifying residents and the community (including local 

schools), of any potential disruptions to transport routes. 

B3 The Applicant must: 

a. not commence early works or construction until the Construction Traffic 

Management Plan required by condition B2 is approved by the Secretary; and 

b. carry out the development in accordance with the most recent version of the 

Construction Traffic Management Plan approved by the Secretary, 

A CTMP has been prepared to address the requirements 

of this condition. This was approved by DP&E 15 June 

2018. 

 

C    

B4 A Road Occupancy Licence is to be obtained from the Transport Management Centre for 

any works that may impact on traffic flows on Moorebank Avenue or the adjoining State 

road network during construction activities. 

Fulton Hogan obtains ROLs and an ROL for Moorebank 

Avenue works in November 2018 was sighted 

C    

B5 A construction zone will not be permitted on Moorebank Avenue without the express 

approval of RMS. 

A CTMP has been prepared to address the requirements 

of this condition. This was approved by DP&E 15 June 

2018. 

C    

B6 All demolition and construction vehicles must be contained wholly within the site and 

vehicles must enter the site before stopping. 

A CTMP has been prepared to address the requirements 

of this condition. This was approved by DP&E 15 June 

2018. Compliance observed on site.  

C    

B7 All vehicles are to enter and leave the site in a forward direction. A CTMP has been prepared to address the requirements 

of this condition. This was approved by DP&E 15 June 

2018. Compliance observed on site. 

C    
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B8 All trucks entering or leaving the site with loads must have their loads covered and must 

not track dirt onto any public road. 

A CTMP has been prepared to address the requirements 

of this condition. This was approved by DP&E 15 June 

2018. 

This condition is included in the Driver’s Code of 

Conduct. 

Compliance observed on site. 

C    

Road Safety Audit 

B9 Prior to commencement of any importation of site fill, the Applicant must undertake a 

Road Safety Audit for heavy vehicle movements associated with the importation of fill, 

for construction vehicle swept paths in and out of the development site via the 

proposed temporary construction access points along Moorebank Avenue, and for 

motorists and construction vehicle movements along Moorebank Avenue during the 

staged road upgrade works identified in condition B13. 

The Road Safety Audit is to be prepared by an independent TfNSW accredited road 

safety auditor in accordance with the relevant Austroads guidelines to identify any safety 

issues. The Road Safety Audit must consider road safety issues for the proposed 

construction access arrangements and affected vehicle movements during upgrade 

works on Moorebank Avenue. 

The Applicant must recommend corrective actions for the identified safety issues and 

propose appropriate traffic management measures (i.e. temporary traffic signals and 

other traffic management measures) in consultation and with the approval of the 

relevant Council, TfNSW and RMS. 

 

A Road Safety Audit dated 19/02/2018 has been 

undertaken. No corrective actions were identified. 

C    

Site Access and Layout Design Plans 

B10 The swept path of the longest vehicle entering and exiting the subject site, as well as 

manoeuvrability through the site, must be in accordance with Austroads requirements. 

Prior to commencement of construction on permanent infrastructure a plan must be 

submitted to the Secretary and RMS for approval, which shows that the proposed 

development complies with this requirement. 

This condition refers to the construction of permanent 

infrastructure. The temporary site access will be 

designed to accommodate the swept paths of the heavy 

vehicles using the access during Construction Phase A. 

Appendix F provides a swept path analysis for the 

permanent site access for MPE Stage 2. The MPE Stage 

1 site access will be utilised whilst construction of the 

MPE Stage 2 site access is undertaken. A swept path 

analysis for MPE Stage 1 access has been undertaken in 

   NT 
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accordance with CoC B5 (SSD 6766) but is not included 

herein. A plan will be provided prior to the 

commencement of construction on permanent 

infrastructure. 

B11 The layout of the proposed car parking areas associated with the subject development 

(including driveways, grades, turn paths, sight distance requirements in relation to 

landscaping and/or fencing, aisle widths, aisle lengths, and parking bay dimensions) 

must be in accordance with AS2890.1-2004 Parking facilities Off-street car parking, 

AS2890.6-2009 Parking facilities Off-street parking for people with disabilities and 

AS2890.2-2002 Parking facilities Off-street commercial vehicle facilities for heavy vehicle 

usage. 

Detailed design is ongoing.  

 

   NT 

B12 The development is to be designed so that: 

a. all vehicles are wholly contained on site before being required to stop; 

b. adequate parking for heavy vehicles is provided on-site to accommodate any 

potential delays in schedule time; 

c. all loading and unloading of materials is carried out on-site; and 

d. site roads accommodate buses, bus infrastructure and cyclist use for 

employees. 

 

Detailed design is ongoing.     NT 

Road Infrastructure Upgrades 

B13 The Applicant is to undertake the following upgrades, in accordance with the specified 

timing requirements, as set out in Table 1. 

 

 
 

Detailed design is ongoing.     NT 
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B14 A Works Authorisation Deed(s) (WAD) with RMS is to be executed by the Applicant for 

the infrastructure listed in condition B13 prior to the issue of the first Occupation 

Certificate for warehousing. 

Detailed design ongoing. Occ Certificate to be obtained 

following construction.  

   NT 

B15 Traffic Control Signal (TCS) plans must be drawn by a suitably qualified person and 

endorsed by a suitably qualified practitioner. The designs submitted to RMS must be in 

accordance with Austroads Guide to Road Design in association with relevant RMS 

supplements (available on www.rms.nsw.gov.au). 

Detailed design ongoing.    NT 
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B16 RMS fees for administration, plan checking, civil works inspections and project 

management must be paid by the Applicant prior to the commencement of works. The 

Applicant may be required to dedicate land for the maintenance of the traffic control 

lights. Further details will be included in the WAD process. 

Moorebank Avenue works yet to commence    NT 

B17 The proposed road upgrade, road raising and widening works by the Applicant along 

Moorebank Avenue must be designed to meet RMS requirements, and endorsed by a 

suitably qualified person(s). The design requirements must be in accordance with 

Austroads guidelines and other Australian Codes of Practice. 

Moorebank Avenue works yet to commence. Detailed 

design ongoing.  

   NT 

B18 The works associated with traffic lights and road upgrade works detailed in condition 

B13 are to be designed and delivered at no cost to TfNSW or RMS unless otherwise 

agreed by TfNSW and RMS. 

Moorebank Avenue works yet to commence. Detailed 

design ongoing.  

   NT 

B19 The Applicant is responsible for all works required by public utility adjustment/relocation 

works necessitated by the road infrastructure upgrade works and as required by the 

various public utility authorities and/or their agents. 

Noted.  

Public utility works involving adjustment / relocations 

works will be undertaken by the Construction 

Contractor who will be responsible for the approval / 

agreement of utility service provider prior to works. 

C    

B20 All works/ regulatory signposting associated with the road infrastructure upgrades must 

be approved by RMS. 
Captured in CTMP. Moorebank Ave upgrade yet to 

commence.  

   NT 

Moorebank Avenue Public Road Dedication 

B21 The Applicant is to procure the dedication as public road under the Roads Act 1993 of 

part of the existing Moorebank Avenue (i.e. part of Lot 2 DP 1197707) and any 

associated land required for the road widening or upgrades between the southern 

boundary of the Defence Joint Logistics Unit site (Lot 3 DP 1197707) and Anzac Avenue. 

To be obtained prior to the CC for Moorebank Avenue 

works. . 

   NT 

B22 The Applicant is to procure the dedication as “temporary public road” under the Roads 

Act  1993 of the balance of the existing Moorebank Avenue (and any associated land 

required for the road widening or upgrades) that is owned by the Commonwealth and is 

not required to be dedicated under condition B21. 

To be obtained prior to the CC for Moorebank Avenue 

works. . 

   NT 

B23 The Moorebank Avenue road dedications required by conditions B21 and B22 must 

occur prior to the first Construction Certificate for any road works on Moorebank 

Avenue, unless otherwise agreed by the Secretary of Transport for NSW. 

To be obtained prior to the CC for Moorebank Avenue 

works. . 

   NT 

B24 The Applicant must pay all costs incurred by Council and/or RMS in relation to 

conditions B21 and B22. 
Noted.     NT 

Operating Traffic 
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B25 The Applicant must ensure: 

a. internal roads, driveways and parking (including grades, turn paths, sight 

distance requirements, aisle widths, aisle lengths and parking bay dimensions) 

associated with the development are constructed and maintained in 

accordance with the latest version of AS 2890.1:2004 Parking facilities Off-

street car parking (Standards Australia, 2004) and AS 2890.2:2002 Parking 

facilities Off-street commercial vehicle facilities (Standards Australia, 2002); 

b. the final configuration of the internal road network is established and available 

for use prior to occupation of the freight village or any warehousing; 

c. the swept path of the longest vehicle entering and exiting the site, as well as 

manoeuvrability through the site, is in accordance with the relevant Austroads 

guidelines; 

d. the development does not result in any vehicles queuing on the public road 

network; 

e. heavy vehicles and bins associated with the development are not parked on 

local roads or footpaths in the vicinity of the site; 

f. all vehicles are wholly contained on site before being required to stop; 

g. all loading and unloading of materials is carried out on-site; 

h. all trucks entering or leaving the site with loads have their loads covered and 

do not track dirt onto any public road; and 

i. the proposed turning areas in the car park are kept clear of any obstacles, including 
parked cars, at all times. 

 

Detailed design is ongoing. Construction of these works 

is yet to commence.  

   NT 

B26 The Applicant must prepare an Operational Traffic and Access Management Plan to the 

satisfaction of the Secretary. The Plan is to be developed in consultation with the 

relevant Council, TfNSW and RMS. The plan must be approved by the Secretary prior to 

the commencement of operation. 

The Plan must be prepared by a suitably qualified and experienced person(s), and must: 

a. demonstrate how the development will be managed during operation to meet 

the requirements of this development consent; 

b. detail numbers and frequency of truck movements, sizes of trucks, vehicle 

routes and hours of operation; 

c. detail access arrangements for the site to ensure road and site safety, and 

demonstrate there will be no queuing on the road network; 

d. detail measures to ensure turning areas and internal access roads are kept clear 

of any obstacles, including parked cars, at all times; 

Not yet triggered. This will form part of the Operational 

Environmental Management Plan. 

   NT 
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e. set out procedures for collecting the information required to prepare the 

Biannual Trip Origin and Destination Report required under condition B28; 

f. incorporate the Workplace Travel Plan as required under condition B29; 

g. include a driver’s code of conduct that requires: 

I. compliance with specified travelling speeds; 

II. drivers to adhere to specified transport routes including no access from 

Cambridge Avenue; and 

III. drivers to implement safe driving practices. 

h. include a program to monitor the effectiveness of these measures. 

 

B27 The Operational Traffic and Access Management Plan required by condition B26 must 

be implemented by the Applicant for the duration of operations. 
Not yet triggered. This will form part of the Operational 

Environmental Management Plan. 

   NT 

B28 The Applicant is to prepare a Biannual Trip Origin and Destination Report each six 

months following commencement of any operation (in a format agreed with TfNSW and 

RMS) that advises: 

a. the number of actual and standard twenty-foot equivalent shipping containers 

despatched and received during the period; 

b. the number of days in the period that the truck gate was open for despatching 

trucks 24 hours a day, 7 days a week and detail any exceptions to this and 

advise actual hours of operation; 

c. records of vehicle numbers accessing the site; and 

d. representative vehicle origins and destinations, based on a cordon in the 

surrounding network. 

A framework for recording and reporting on the data required for the report, prepared 

to the satisfaction of TfNSW and RMS, is to be submitted to the Secretary three months 

prior to the commencement of operation. 

The report is to be submitted within one month of its preparation throughout operation 

of the project, starting six months from the commencement of operation, unless 

otherwise agreed by the Secretary, TfNSW and RMS. 

The cordon count at (d) above will: 

• apply to all classes of vehicles; and 

• cover the intermodal terminal, the warehousing facility and any other uses such 

as the freight village. 

 

Not yet triggered. This will form part of the Operational 

Environmental Management Plan. 

   NT 
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Workplace Travel Plan 

B29 Prior to the issue of any Occupation Certificate, the Applicant must prepare a Workplace 

Travel Plan to the satisfaction of the Secretary. 

The Workplace Travel Plan must form part of the Operational Traffic and Access 

Management Plan required by condition C3, and must: 

a. be prepared in consultation with TfNSW; 

b. outline facilities and measures to promote public transport usage, such as car 

share schemes and employee incentives; 

c. describe pedestrian and bicycle connections and linkages to and from the site 

from Moorebank Avenue and within the site including between warehouses 

and the freight village; 

d. describe end of trip facilities available on-site which must include under cover 

bike storage, showers and change facilities - the layout, design and security of 

bicycle facilities must comply with the minimum requirements of Australian 

Standard AS 2890.3 – 1993 Parking Facilities Part 3: Bicycle Parking Facilities; 

and 

e. include the results of negotiations with the relevant agencies/ authorities as 

required to facilitate the staged delivery of the public transport infrastructure 

including: 

I. construction of a covered bus drop off/ pick up facility within the site 

to encourage the use of buses for employees; 

II. review and rationalisation of the locations of Route 901 bus stops in 

the vicinity of the site to match the proposed northern terminal entry 

location and enhance accessibility; 

III. peak period and SIMTA shift work responsive express buses to /from 

the site and Liverpool Station via Moorebank Avenue and Newbridge 

Roads with frequency dependent on the development of the site; 

IV. peak period express buses to/ from the site and Holsworthy rail 

station via Anzac Road, Wattle Grove Drive and Heathcote Road with 

frequency dependent on the development of the site; 

V. potential to extend the Route 901 bus through the site via the light 

vehicle road and increasing peak period bus service frequencies to 

better match the needs of existing and future employees of the 

locality with frequency dependent on the extent of development of 

the site; and 

Not yet triggered. This will form part of the Operational 

Environmental Management Plan. 

   NT 
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VI. changes to existing bus stop locations and the identification of new 

bus stop locations if required; and 

f. include provision of annual reporting of employee numbers to DP&E, Transport 

for NSW and RMS for a period commencing one year from commencement of 

operation up to and including 5 years from occupation of final building. 

 

B30 The Applicant must ensure that the Workplace Travel Plan is implemented for the life 

of the development. 
Not yet triggered. This will form part of the Operational 

Environmental Management Plan. 

   NT 

CONCRETE BATCHING PLANT 

B31 The applicant must prepare a Concrete Batching Plant Management Plan to the 

satisfaction of the Secretary. The plan must be approved by the Secretary prior to the 

establishment of Concrete Batching Plant and form part of the CEMP required by 

condition C1. 

The Plan must be prepared by a suitably qualified and experienced person(s) and detail 

the establishment and operation of the Plant including: 

a. demonstrate how the development will be managed during construction to 

meet the requirements of this development consent; 

b. a description of the works proposed to be undertaken; 

c. a description of the plant, equipment and materials to be used and/or stored 

on each site, including dangerous and hazardous goods; 

d. a summary of the potential environmental impacts associated with the 

establishment and operation of the facility; 

e. details of the mitigation, monitoring and management procedures specific to 

the plant that would be implemented to minimise environmental and amenity 

impacts during both site establishment and operation; 

f. include a program to monitor the effectiveness of these measures; 

g. details of how waste is to be managed in association with the operation of the 

Plant; 

h. detail any licenses required to discharge waste from the plant; and 

i. mechanisms for the monitoring, review and amendment of the Ancillary 

Facilities Management Plan. 

 

Not yet triggered. 

Concrete Batching Plant Management Plan will be 

prepared to address the requirements of this condition 

prior to establishment of Concrete Batching Plant. 

   NT 

SOILS, WATER QUALITY AND HYDROLOGY 
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Geotechnical 

B32 A Site-Specific Earthworks Specification must be prepared by a suitably qualified and 

experienced person(s) in accordance with the Geotechnical Interpretive Report prepared 

by Golder Associates, dated 11 November 2016. 

Sighted geotechnical specification memos.  C    

B33 Prior to construction of permanent built works, a geotechnical engineer must prepare a 

works-as-executed report detailing encountered geotechnical conditions and how 

residual geotechnical constraints can be accommodated within the structural designs for 

the development. The structural design must be confirmed or amended by the structural 

engineer based on the works-as-executed geotechnical report. 

Not yet triggered.    NT 

B34 Prior to early works, fill importation or any other surface disturbance, the Applicant must 

prepare a Soil and Water Management Plan (SWMP) to the satisfaction of the Secretary. 

The plan must form part of the CEMP required by condition C1 and must include: 

a. measures to verify the properties of fill imported to the site (see condition (b)); 

b. plans showing limits of clearing, filling and other earthworks and vegetation to 

be retained and protected; 

c. plans showing temporary access points and haul roads within the site for fill 

stockpiling and placement; 

d. plans showing the location of stockpiled fill and other materials and storage 

areas (see condition (c)); 

e. an Erosion and Sediment Control Plan (see condition B40); 

f. measures to minimise dust, erosion and prevent migration of soil off site and 

migration into constructed and natural drainage lines (see condition B39); 

g. details on design and maintenance of temporary stormwater drainage 

infrastructure including sediment basins and temporary diversion channels 

around temporary work obstructions to allow low and normal flows to safely 

bypass the work areas and to separate clean and dirty water flows (see 

condition B39); 

h. details of existing stormwater infrastructure to be retained, including upgrades 

to meet design criteria, and design and maintenance of proposed new 

infrastructure (see condition B40); 

i. evidence that legal agreement has been obtained: 

I. to discharge stormwater through adjacent sites; 

II. for any necessary upgrade works to be constructed; 

III. for undertaking maintenance activities; 

IV. use of OSD basins on other sites, such as the MPW site, for this 

A Construction Soil and Water Management Plan has 

been prepared to address the requirements of this 

condition. This plan was approved by DP&E 08 June 

2018. 

This document can be found on the project website. 

 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
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development; and 

V. evidence that an easement has been obtained or is currently in place 

to discharge and detain water through adjacent sites; 

j. evidence that a drainage easement is in place to discharge stormwater through 

the MPW site, and to provide OSD basins within the MPW site, for this 

development, and that drainage infrastructure within the MPW site to the 

Georges River has been repaired or upgraded to the satisfaction of the 

Secretary prior to completion of construction of the temporary MPE Stage 2 

sediment basins. 

k. confirmation that the stormwater drainage systems in adjacent sites are 

designed, or can be upgraded to accept flows from the MPE site, including 

provision of scour protection at discharge points; 

l. demonstrate no impact on Anzac Creek flood levels or flood extents due to 

filling of the MPE site; 

m. demonstrate no change to stormwater flows directly entering proposed 

biodiversity offset areas; 

n. demonstrate no deterioration in the quality of stormwater discharged from the 

site into proposed biodiversity offset areas; and 

o. demonstrate that stormwater leaving the site meets the design water flow and 

water quality criteria (see condition B44 water quality monitoring). 

 

Spoil Management 

B35 The Applicant must ensure that only VENM or ENM, or other material approved in 

writing by EPA is brought onto the site. 
A Construction Spoil Management Plan has been 

prepared to address the requirements of this condition. 

This document can be found on the project website. 

This plan was approved by DP&E on 08 June 2018. 

All spoil entering the project site will be accompanied 

by a waste classification form. Quality assurance is 

undertaken to ensure imported spoil meets the 

appropriate standards as outlined in the management 

plan. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_spoil_management_plan.pdf


Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 52 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

B36 Prior to the commencement of importation of spoil, the Applicant must prepare a Spoil 

Management Plan to the satisfaction of the Secretary. The Spoil Management Plan must 

incorporate detailed information on the handling and transport of spoil, including stock 

pile management. The Spoil Management Plan must be approved by a NSW EPA 

Accredited Site Auditor prior to submission to the Secretary, to ensure that imported 

material will be assessed including with regard to the waste classification and site 

suitability. The Spoil Management Plan is to be prepared separate to, but consistent with 

the CEMP required by conditions C1 and must: 

a. be prepared by a suitably qualified and experienced person(s); 

b. include: 

I. a protocol for recording the volume, type and source of fill imported 

to site and vehicle registrations on a daily basis; 

II. quality assurance and quality control measures to ensure compliance 

with condition B35; 

III. a protocol for dealing with unexpected finds including material 

contamination; and 

IV. independent auditing by a suitably qualified and experienced 

specialist; and 

c. be consistent with Volume 1 of Managing Urban Stormwater: Soils and 

Construction (‘the Blue Book’) (Landcom 2004) and include: 

I. Details on and the location of fill sorting, crushing and stockpiling; 

II. Plans and details on the progressive formation of stockpiles, placement 

and stabilisation of placed fill; 

III. Stockpiles not to exceed 10m in height with stockpiles over 4m in 

height to be benched, with maximum of 1V:3H slopes; 

IV. Monitoring of stockpile moisture content and stockpile watering; 

V. Stabilisation of stockpiles if not worked on for more than 10 days; and 

VI. Stabilisation of placed fill if construction does not commence within 10 

days. 

Stockpile height and batter requirements are not strictly 

consistent with the requirements of c(iii) in terms of 

batter slope and benching requirements.  

The auditor notes that there do not appear to be any 

negative environmental outcomes associated with the 

current stockpile configuration with regard to dust 

emissions, sediment runoff or visual amenity. 

  NC  

B37 The handling of spoil during construction of the development is to be conducted in 

accordance with the Spoil Management Plan. 
Section 3.4 of the Construction Spoil Management Plan 

outlines the procedures for handling of spoil during 

construction. 

C    

B38 Permanent fill batters to adjacent lands to be a maximum of 1V:4H and details to be 

provided on methods of slope stabilisation. 
This is incorporated into urban design. Refer response 

to CoC B38 re temporary works.  

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_spoil_management_plan.pdf
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Erosion and Sediment Control Plan 

B39 Prior to commencement of early works and fill importation the Erosion and Sediment 

Control Plan required as part of the Soil and Water Management Plan must: 

a. be prepared by a suitably qualified person; 

b. be prepared in accordance with Volume 1 of Managing Urban Stormwater: 

Soils and Construction (‘the Blue Book’) (Landcom 2004), Managing Urban 

Stormwater: Soils and Construction − Installation of Services, Volume 2A (OEH 

2008) and Managing Urban Stormwater: Soils and Construction – Main Road 

Construction, Volume 2D (OEH 2008). The plan must consider likely stages of 

the works and provide for appropriate control of sediment and erosion for 

each stage. The plan must show: 

i. location and extent of all necessary sediment and erosion control 

measures for the site; 

ii. catchment plan; 

iii. sediment basin(s) locations including details showing how runoff from 

the entire site will be directed to the sediment basin(s); 

iv. all relevant details and calculations of the sediment basins including 

sizes, depths, flocculation, outlet design, all relevant sections, pump out 

systems, and depths; 

v. all details of basement and other excavation pump out and dewatering 

treatment systems including flocculation and any proposed discharge 

from the site from dewatering and pump out systems; 

vi. identification and management of any stormwater run-on to the site 

from adjacent sites; 

vii. location of any temporary stockpiles (soil, spoil, top soil or otherwise) 

and accompanying sediment and erosion control measures; 

viii. location and details of all vehicle wash down bays and associated 

erosion and sediment control measures such as earthen bunds; and 

ix. a daily and weekly site inspection checklist consistent with International 

Erosion Control Association Best Practice Erosion and Sediment Control 

documents. 

c. be implemented prior to commencement of early works, fill importation and 

construction (and any substages of these phases) and be updated as relevant 

to changing early works; fill importation, stockpiling and placement, and 

construction activities. 

The Early Works Erosion Sediment Control Plan 

(Appendix A) of the Construction Spoil Management 

Plan has been prepared in accordance with relevant 

stormwater guidelines and provides details on the 

requirements of this condition.  

Progressive ESC Drawings are provided to the Principal’s 

Representative for approval prior to commencement of 

works.  

Compliance against the Progressive ESC Drawings is 

undertaken through weekly inspection checklists 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_spoil_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_spoil_management_plan.pdf
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Stormwater Management Plan 

B40 Prior to commencement of early works and fill importation, an amended Stormwater 

Management Plan must be submitted and approved by the Secretary. The plans must be 

prepared by a suitably qualified person, and independently reviewed, to ensure it meets 

the following criteria for: 

a. Drainage: 

I. convey flows from low order events (up to and including the 10% AEP 

event from the main part of the site within the formal drainage 

system, with flows from rarer events (up to the 1% AEP event) 

conveyed in controlled overland flow paths; 

II. show the location and width of controlled overland flow paths; and 

III. provide levels to AHD confirming building floor levels are a minimum of 

150 mm above the maximum design flow path levels. 

b. Water Sensitive Urban Design: 

I. incorporate water sensitive urban design principles, be generally in 

accordance with relevant Council policies, plans and specifications 

II. ensure that adequate overland flow paths have been provided in the 

event of stormwater system blockages and flows in excess of the 1% 

ARI rainfall event; 

III. ensure on site detention basins are visually unobtrusive and ensure 

public safety; 

IV. ensure rainwater harvesting is provided for each warehouse; 

V. ensure adequate site area has been provided for stormwater 

treatment; 

VI. ensure design of stormwater treatment systems minimises the risk of 

failure; and 

VII. develop concept options for how 20% of the average annual volume 

of stormwater from the site can be reused via rainwater capture and 

reuse for activities including but not limited to: 

• irrigation, 

• all internal non-potable uses, 

• washdown, 

• cooling towers, 

• heating, ventilation, and air conditioning, and 

• ground source heat exchange. 

A Stormwater Management Plan has been prepared to 

address the requirements of this condition.  

This document can be found on the project website. 

This was approved by DP&E 2 July 2018. 

C    

https://simta.com.au/wordpress/wp-content/uploads/2018/07/Stormwater%20Management%20Plan.pdf


Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 55 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

The Applicant is to brief the Department on how these initiatives will be implemented 

prior to the completion of the Stormwater Management Plan. 

c. Water quantity: 

I. on site detention is to be provided to attenuate peak flows from the 

development such that both the: 

• 1 in 1-year ARI event post development peak discharge rate 

is equivalent to the pre-development (un-developed 

catchment) 1 in 1-year ARI event 

• 1 in 100-year ARI event post development peak discharge 

rate is equivalent to the pre- development (un-developed 

catchment) 1 in 100-year ARI event; 

II. no new drainage infrastructure work within the Defence Joint Logistics 

Unit (DJLU) site; 

III. all on site detention basins to have maximum batter slopes of 1V:4H 

or, for works immediately adjacent to the Moorebank Avenue 

upgrade, an alternate slope gradient agreed to by RMS; 

IV. siting and design of on-site detention basins to eliminate/ minimise 

excavation within the southern ordinance burial pits; and 

V. maintenance access to be provided to each on site detention basin. 

d. Connection to natural creeklines: 

I. on site detention basin outlets to natural drainage lines must be 

constructed of natural materials to facilitate natural geomorphic 

processes and to include vegetation as necessary (gabion baskets and 

gabion mattresses are not acceptable). 

e. Stormwater Quality 

I. have a stormwater quality treatment train comprised of gross 

pollutant traps and biofiltration/ bioretention systems designed to 

meet the following criteria compared to a base case if there were no 

treatment systems in place: 

• reduce the average annual load of total nitrogen by 45%; 

• reduce the average annual load of total phosphorus by 65%; 

and 

• reduce the average annual load of total suspended solids by 

85%. 

II. all stormwater quality elements are to be modelled in MUSIC as per 

the NSW MUSIC Modelling Guide. 
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III. all stormwater quality elements are to be installed upstream of 

stormwater detention basins, unless it can be demonstrated that 

biofiltration/ bioretention systems within the OSD basins will not 

suffer damage from design flows and can be maintained to achieve 

the water quality criteria. 

IV. the area of biofiltration / bioretention systems is to be at least 1% of 

the catchment draining to the system, to ensure there is no short-

circuiting of the system. 

V. bioretention systems which are greater than 1,000m2 in area, are to 

be divided into cells with no individual cell greater than1,000m2. 

VI. all filter media used in stormwater treatment measures must: 

• be loamy sand with an appropriately high permeability under 

compaction and must be free of rubbish, deleterious material, 

toxicants, declared plants and local weeds, and must not be 

hydrophobic; 

• have an hydraulic conductivity = 100-300 mm/hr, as measured 

using the ASTM F1815-06 method 

• have an organic matter content less than 5% (w/w) 

• be provided adequate solar access, considering the design 

and orientation of OSD basins. 

A copy of the independent review must be submitted with the Plan. A statement from 

the reviewer confirming their independence and declaring any actual, potential or 

perceived conflicts of interest must be provided as part of the reporting of the findings 

and recommendations of the review. 

B41 Notwithstanding condition B40, the Stormwater Management Plan does not require the 

Secretary to approve drainage works that would be designed, approved by RMS, and 

delivered, in accordance with condition B13. However, the Stormwater Management 

Plan must: 

a. include confirmation that any such works are proposed to be designed and 

delivered in accordance with condition B13; and 

b. incorporate, and be designed in consideration of, preliminary principles for that 

road drainage. 

This has been addressed in Section 1.3.1 of the 

Stormwater Management Plan.  

C    

B42 The amended numerical models are to be submitted to the Secretary with the 

Stormwater Management Plan. 
The numerical models were submitted with the 

Stormwater Management Plan and approved by DP&E 

02 July 2018. 

C    

https://simta.com.au/wordpress/wp-content/uploads/2018/07/Stormwater%20Management%20Plan.pdf
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Water Quality Monitoring Plan 

B43 A Stormwater Monitoring Program must be prepared in consultation with Council and 

OEH prior to operation and must be implemented for 5 years following completion of 

construction to monitor performance of the stormwater treatment system. The 

Stormwater Monitoring Program must form part of the Biodiversity Monitoring Strategy 

required by condition B106, prepared with reference to Using the ANZECC Guidelines 

and Water Quality Objectives in NSW (DEC, 2006). 

Not yet triggered. Still in construction    NT 

B44 The Stormwater Monitoring Program must: 

a. assess water quality and quantity performance for construction discharges and 

ongoing stormwater discharges from the development to ensure protection of 

the desired ecological values of Anzac Creek; and 

b. include sampling locations and the frequency of sampling including wet 

weather sampling. 

The Stormwater Monitoring Program required by CoC 

B43 is a pre-operation requirement.  

Existing water quality conditions have been established 

and are described in Section 3.1.1. of the CSWMP. 

Accurate records are required for water quality 

discharges during construction so that they can be 

assessed in the Stormwater Monitoring Program. 

Records of dewatering activities are addressed in 

Section 3.3.5 (SW53) of the CSWMP. On site water, will 

be directed to sediment basins. Water that meets the 

discharge criteria (refer Section 3.3.5, SW52 of the), will 

be discharged into existing stormwater infrastructure.  

   NT 

Stormwater Infrastructure Operation and Maintenance Plan 

B45 Conversion of any construction stage sediment and erosion control measures into 

permanent stormwater quality treatment elements must only occur once the civil works 

(roads and drainage) have been completed for the site to ensure the treatment measure 

is not compromised by sediment runoff. 

Section 3.3 of the Construction Soil and Water 

Management Plan outlines the requirement of this 

condition. No issues observed on site.  

C    

B46 All permanent stormwater infrastructure must be constructed in accordance with the 

Stormwater Management Plan approved by the Secretary and properly maintained on 

an ongoing basis. 

Ongoing. This will form part of the Operational 

Environmental Management Plan. 

C    

B47 Written signoff from the design engineer(s) responsible for the construction drawings is 

to be provided to the Secretary certifying that the system has been constructed in 

accordance with the construction drawings or, where modified, this has not adversely 

affected the performance of the system. 

This will be provided once system is constructed. This is 

being monitored as part of the Compliance Tracking 

Program. 

C    

B48 Left blank     NA 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
https://simta.com.au/wordpress/wp-content/uploads/2018/06/Compliance%20Tracking%20Program.pdf
https://simta.com.au/wordpress/wp-content/uploads/2018/06/Compliance%20Tracking%20Program.pdf
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B49 Prior to operation, the Applicant must prepare a Stormwater Infrastructure Operation 

and Maintenance Plan to manage the operation and maintenance of stormwater 

infrastructure on-site and off-site, to the satisfaction of the Secretary. The plan must 

form part of the OEMP required under condition C3 and must be implemented for the 

life of the assets and include: 

a. the entity responsible for management and maintenance of the assets, 

including evidence that a maintenance contract is in place with a reputable and 

experienced maintenance contractor; 

b. quarterly inspections, and inspections after major rainfall events; 

c. schedule for routine checking, cleaning and servicing of all devices/ systems in 

accordance with the manufacturer’s and/or designer’s recommendations; 

d. records of all maintenance activities undertaken; 

e. quarterly maintenance reports, detailing the results of quarterly inspections, 

inspections after major rainfall events, and maintenance activities; 

f. results of water quality monitoring; 

g. investigation, management and mitigation of water quality target exceedances; 

h. annual independent auditing; and 

i. provision for submission of the quarterly maintenance reports and annual 

independent audit reports to the Secretary, including the results of inspections, 

management and maintenance actions and water quality monitoring. 

Not yet triggered and will be covered in the Operation 

Environmental Management Plan. 

   NT 

B50 Assets to be managed under the Stormwater Infrastructure Operation and Maintenance 

Plan must include the channel through the MPW site to the Georges River unless the 

maintenance of this infrastructure is included in an operational environmental 

management plan approved by the Secretary for the MPW site. 

Not yet triggered and will be covered in the Operation 

Environmental Management Plan. 

   NT 

B51 The annual independent audit must be undertaken by a suitably qualified professional 

with demonstrable experience in WSUD. The audit is to verify the condition of the 

treatment system(s), verify and document that the system(s) is working as intended, 

verify the system(s) has been cleaned adequately, verify there is no excessive build-up of 

material in the system(s) and identify any issues with the treatment system(s) which 

require rectification for the system(s) to adequately perform its intended function. 

Not yet triggered and will be covered in the Operation 

Environmental Management Plan. 

   NT 

Flood Management 
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B52 Before the commencement of construction, the Applicant must prepare a Flood 

Emergency Response Plan to the satisfaction of the Secretary. The Plan must form part 

of the CEMP and OEMP required by conditions C1 and C3 and must: 

a.  be prepared by a suitably qualified and experienced person(s) whose 

appointment has been endorsed by the Secretary; 

b. address the provisions of the Floodplain Risk Management Guideline (OEH, 

2007) (as may be updated or replaced from time to time); 

c. include details of: 

the flood emergency responses for both construction and operation phases of the 

development; 

• predicted flood levels; 

• flood warning time and flood notification; 

• assembly points and evacuation routes; 

• evacuation and refuge protocols; and 

• awareness training for employees and contractors. 

A Construction Flood Emergency Response Plan has 

been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 1 June 2018. 

C    

B53 The Applicant must: 

a. not commence construction until the Flood Emergency Response Plan required 

by condition B52 is approved by the Secretary; and 

e. implement the most recent version of the Flood Emergency Response Plan 

approved by the Secretary for the duration of the development. 

A Construction Flood Emergency Response Plan has 

been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 1 June 2018. 

The most recent revision is revision 6. 

C    

AIR QUALITY 

Dust Minimisation 

B54 Best practice reactive and proactive management measures must be implemented to 

minimise dust generated during all works authorised by this consent. 

Section 3.3 of the Construction Air Quality Management 

Plan outlines management measures.  

The CAQMP was approved by DP&E 1 June 2018. 

C    

B55 Deposited dust must not exceed an increase of 2g/m2/month or maximum of 

4g/m2/month at the closest off-site sensitive receiver. 

Section 4.1.2 of the Construction Air Quality 

Management Plan outlines the locations of proposed 

dust monitors. 

The CAQMP was approved by DP&E 1 June 2018. 

Monitoring for dust deposition was proposed at six 

locations. Exceedances were observed in April, July and 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_flood_emergency_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_flood_emergency_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
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August 2018. Investigations determined that non-site 

sources were the cause of the exceedances, which were 

reported to the DPE for information.    

B56 During construction: 

a) fill importation must not exceed 22,000m3 per day; 

b) exposed areas and stockpiles must be watered regularly to minimise dust 

emissions; 

c) water carts must be used to control dust emissions from vehicles travelling on 

unpaved surfaces, and graders and dozers pushing fill material; 

d) grader and bulldozer travel routes and the fill material being handled must be 

suitably moist; 

e) water must be used as appropriate to maintain moisture in the fill material 

being bulldozed, such that dust emissions would be halved relative to not 

applying the water; 

f) water may be applied prior to fill being delivered to site, provided that the 

same effect is achieved as in (e) above; 

g) all trucks entering or leaving the site with loads must have their loads covered; 

h) trucks associated with the development must not track dirt onto public roads; 

i) public roads used by trucks associated with the development must be kept 

clean; and 

j) land stabilisation works must be carried out progressively on site to minimise 

exposed surfaces. 

Section 3.3 of the Construction Air Quality Management 

Plan outlines management measures.  

The CAQMP was approved by DP&E 1 June 2018. 

Compliance observed on site.  

C    

Construction Air Quality Management Plan 

B57 The Applicant must prepare a Construction Air Quality Management Plan (AQMP) to 

the satisfaction of the Secretary. The AQMP must be prepared by a suitably qualified 

and experienced person(s). The Construction AQMP must form part of the CEMP 

required by condition C1. The AQMP must include: 

a. a Construction Air Quality Monitoring Program; 

b. identification of sources (including stockpiles and open work areas) and 

quantify airborne pollutants; 

c. best practice reactive and proactive control measures that will be implemented 

for each emission source including measures to prevent the emission of visible 

dust from the site as listed in condition B56; 

d. provisions for the implementation of additional mitigation measures in 

response to issues identified during monitoring and reporting; 

A Construction Air Quality Management Plan has been 

prepared to address the requirements of this condition. 

This document can be found on the project website. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
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e. for all emission sources at the site: 

I. key performance indicator(s); 

II. monitoring method(s); 

III. location, frequency and duration of monitoring; 

IV. record keeping; 

V. complaints register; 

VI. response procedures; and 

VII. compliance monitoring. 

B58 Air quality monitoring must be undertaken during early works, fill importation and 

construction. 
Air quality monitoring has been undertaken throughout 

Early Works and Fill importation with monitors installed 

at nominated locations as per the Early Works Air 

Quality Management Plan (EWAQMP) prior to the 

commencement of Early Works.  

Monitoring will continue to occur at locations stipulated 

within the Construction Air Quality Management Plan 

throughout construction. 

C    

Operational Air Quality Management Plan 

B59 The Applicant must prepare an Operational AQMP to the satisfaction of the Secretary for 

the entire precinct (MPE 

+ MPW), unless this has been prepared and approved under an approval for the MPW 

site. The AQMP must be prepared by a suitably qualified and experienced person(s) and 

must form part of the OEMP required by condition C3. The AQMP must include: 

a) identification of sources and quantify airborne pollutants; 

b) best practice reactive and proactive control measures that will be implemented 

for each emission source; 

c) provisions for the implementation of additional mitigation measures in 

response to issues identified during monitoring and reporting; 

d) for all emission sources associated with site operations: 

(i) key performance indicator(s); 

(ii) monitoring method(s); 

(iii) location, frequency and duration of monitoring; 

(iv) record keeping; 

(v) complaints register; 

(vi) response procedures; and 

Not yet triggered.    NT 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
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(vii) compliance monitoring. 

B60 The Applicant must ensure the development does not cause or permit the emission of 

any offensive odour (as defined in the POEO Act). 

Appendix A of the CEMP refers to the legislation 

register. The project has not caused emissions of any 

offensive odour as defined in the POEO Act. 

C    

B61 Equipment must be installed and operated in accordance with best practice to ensure 

that the development complies with all load limits, air quality criteria, air emission limits 

and air quality monitoring requirements as specified under this consent. 

A Construction Air Quality Management Plan has been 

prepared to address the requirements of this condition. 

No issues observed on site.  

C    

CONSTRUCTION NOISE AND VIBRATION  

Noise Monitoring 

B62 Prior to early works, the Applicant must undertake noise monitoring in accordance with 

INP to verify RBLs for the closest sensitive receivers  

Monitoring conducted and is presented in a report by 

Wilkinson Murray dated January 2018 as referred to in 

the Noise and Vibration Management Plan. 

C    

B63 Prior to early works and fill importation, the Applicant must submit a Noise Monitoring 

Report detailing the results of background noise monitoring, any resulting adjustment 

of NMLs for the development and any additional noise mitigation measures to be 

include in the CEMP required under condition C1. 

Monitoring conducted and is presented in a report by 

Wilkinson Murray dated January 2018 as referred to in 

the Noise and Vibration Management Plan. 

No additional management measures nor adjustments 

to the NMLs were required.  

DP&E acknowledged receipt of the Noise Monitoring 

Report 20 February 2018. 

C    

B64 Continuous noise monitoring at sensitive receivers must be undertaken during early 

works, fill importation, construction and for at least 12 months following occupation of 

the entire site. 

Continuous noise monitoring at sensitive receivers has 

not been undertaken during the construction or early 

works to date. Noise monitoring of demolition work was 

undertaken by Day Design on behalf of Liberty Industrial 

as outlined in a report dated 14 March 2018 however 

this monitoring only covered a single day of demolition 

work. Periodic attended noise monitoring was 

conducted on five occasions from May to October 2018. 

However this monitoring was intermittent, not 

continuous as required by the condition.  

  NC  

Construction Hours 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_environmental_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Air_Quality_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
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B65 The construction hours detailed in Table 2 must be complied with, except where they 

may be undertaken under condition B66. 

 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

Construction hours are complied with unless works 

outside these hours are permitted by other conditions 

of consent. 

C    

B66 Except as permitted by an EPL, activities resulting in high noise impact (including 

impulsive or tonal noise emissions) must only be undertaken: 

a) between the hours of 8:00 am to 5:00 pm Monday to Friday; 

b) between the hours of 8:00 am to 1:00 pm Saturday; and 

c) in continuous blocks not exceeding three hours each with a minimum respite 

from those activities and works of not less than one hour between each block. 

Note: 

For the purposes of this condition, 'continuous' includes any period during which there is 

less than a one-hour respite between ceasing and recommencing any of the work that is 

the subject of this condition. 

An Environmental Protection Licence (EPL No. 21054) 

was issued by the EPA on 4 June 2018. The licence 

applies to the Moorebank Precinct (excluding the MPE 

Stage 1 Rail Access Land Package (RALP) which has a 

separate EPL licence (No. 20966) and authorises > 

100,000 – 500,000 tonnes crushing, grinding or 

separating processing capacity per annum. The licence 

applies to all other activities carried on at the premises, 

including road construction. 

C    

B67 Works may be undertaken outside the hours detailed in Table 2 in the following 

circumstances: 

a) for the delivery or dispatch of materials as requested by the NSW Police Force 

or other public authorities for safety reasons; 

b) where it is required in an emergency to avoid the loss of lives, property and/or 

to prevent environmental harm; 

c) where different construction hours are permitted or required under an EPL in 

force in respect of construction, in which case these construction hours must 

be complied with; 

d) where they are undertaken in accordance with an Out‐Of‐Hours Work 

Protocol detailing the assessment, management and monitoring of noise as 

part of the Construction Noise and Vibration Management Plan. 

Circumstances in which out of hours may be undertaken 

is explained in Construction Noise and Vibration 

Management Plan; 

• Section 3.3.1.3 – Standard Construction Hours 

• Appendix A – Out of Hours Works Protocol  

• Appendix B – Extended Hours Work Plan. 

Out of Hours Work Permit Sighted. 

C    

B68 The Applicant must prepare an Out‐Of‐Hours Work Protocol for any work undertaken 

outside the hours specified in condition B65 or outside the circumstances specified 

under condition B67. An Out‐Of‐Hours Work Protocol must provide for the 

assessment, management and monitoring of out of hours work noise including: 

Out of hours works will occur during construction in line 

with the Out of Hours Works protocol. The protocol is 

located in the Construction Noise and Vibration 

Management Plan Appendix A.  

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://simta.com.au/wordpress/wp-content/uploads/2018/06/EPL%2021054.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf


Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 64 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

a) where works are shown to be inaudible at the nearest sensitive receivers and 

vibration levels do not exceed those stipulated by Table 2.2 and Table 2.4 of 

Assessing Vibration: a technical guideline (DEC, 2006); 

b) where a negotiated agreement has been arranged with affected receivers; 

c) where noise can be shown to satisfy the noise management levels specified in 

the Interim Construction Noise Guideline (ICNG, DECC, 2009) at non‐residential 

land uses; or 

d) where works are undertaken as part of an Extended Hours Work Plan 

approved as part of the Out‐Of‐Hours Work Protocol. 

 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

Out of Hours Work Permits Sighted. 

B69 An Extended Hours Work Plan will be prepared for any construction undertaken 

during the extended hours detailed in Table 3 as required by condition B68(d). The 

Extended Hours Work Plan must provide for: 

a) a three-month assessment period, commencing at the start of extended hours 

construction works; 

b) implementation of the Construction Noise and Vibration Management Plan; 

c) noise monitoring at a representative number of sensitive receivers (including 

closest and furthest) to confirm the predicted noise levels; 

d) targeted consultation with the noise affected sensitive receivers; 

e) notification of the relevant Council, local residents and other affected 

stakeholders and sensitive receivers of the timing and duration at least 48 

hours prior to the commencement of the works; 

f) construction work timeframes and methods for investigation of noise 

complaints; 

g) submission of monthly complaints reports to the Department for the life of 

extended hours activities; 

h) continual refinement of mitigation measures based on consultation with the 

noise affected sensitive receivers; 

i) implementation of work practices set out in section 5.2 of the ICNG; 

j) a final summary report submitted to the Secretary at the end of the assessment 

period in sub condition (a), detailing the outcomes of the assessment period, 

the resolution of complaints during the assessment period, and demonstrate 

the acceptability of works outside standard hours. 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition and an Extended Hours Works Plan is located 

in Appendix B. 

This document can be found on the project website 8. 

This was approved by DP&E 15 June 2018. 

 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
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B70 The Applicant must comply with all written directions of the Secretary arising from the 

review of the final summary report required under condition B69. 
A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

C    

B71 Construction must be carried out in accordance with the construction noise 

management levels and requirements detailed in the INCG (DECC, 2009). 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website 8. 

This was approved by DP&E 15 June 2018. 

Sighted OOHW approval 31/10/18. No issues observed.  

C    

B72 All reasonable and feasible noise mitigation measures must be implemented in addition 

to the management and mitigation measures in APPENDIX B with the aim of achieving 

the following construction Noise Management Levels (NMLs) and vibration criteria: 

a) construction noise management levels established using the INCG (DECC 

2009); 

b) vibration criteria established using the Assessing Vibration: a Technical Guide 

(DECC 2006) (for human exposure); and 

c) the vibration limits set out in the German Standard DIN 4150‐3: Structural 

Vibration effects of vibration on structures (for structural damage). 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

Sighted OOHW approval 31/10/18. No issues observed.  

 

  

C    

B73 Any construction activities identified as exceeding the construction noise management 

levels and/or vibration criteria must be managed in accordance with the Construction 

Noise and Vibration Management Plan (CNVMP) required by condition B77. All 

feasible and reasonable noise mitigation and management measures must be 

implemented and any activities that could exceed the construction NMLs must be 

identified and managed in accordance with the CNVMP. 

 
Note: The INCG identifies ‘particularly annoying’ activities that require the addition of 
5dB(A) to the predicted level before comparing to the construction NML. 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

Sighted OOHW approval 31/10/18, mitigation measures 

identified No issues observed. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
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Construction Traffic Noise 

B74 Where feasible and reasonable, construction traffic movements on public roads should 

aim to limit any increase in existing road traffic noise levels to no more than 2 dB 

LAeq,period, where ‘period’ is defined in the EPA’s Road Noise Policy (RNP) for both day 

and night. 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

Traffic directed to main roads.  

C    

B75 The Applicant is to ensure that construction contractor’s vehicles operate so as to 

minimise impacts. Measures that could be used include: 

a) toolbox talks; 

b) contracts that include provisions to deal with unsatisfactory noise performance 

for the vehicle and/or the operator; and 

c) specifying non‐tonal movement alarms in place of reversing beepers or 

alternatives such as reversing cameras and proximity alarms, or a combination 

of these, where tonal alarms are not mandated by legislation. 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

Non-tonal alarms used on site. 

C    

B76 Use of compression brakes for construction vehicles associated with the project that are 

on site or on nearby roads is not permitted (e.g. Anzac Avenue). 

Section 3.4 of the Construction Noise and Vibration 

Management Plan addresses the requirements of this 

condition. 

This document can be found on the project website. 

This was approved by DP&E 15 June 2018. 

No issues observed.  

C    

Construction Noise and Vibration Management Plan 

B77 A Construction Noise and Vibration Management Plan (CNVMP) must be prepared 

for the development to the satisfaction of the Secretary. The plan must form part of the 

CEMP required by C1 and detail how construction noise and vibration impacts will be 

minimised and managed. The Plan must be consistent with the guidelines contained in 

the ICNG (DECC, 2009). The plan must be developed in consultation with the EPA and 

include: 

a) identification of the work areas, site compounds and access points; 

b) identification of the type and number of plant and equipment expected on site 

at the same time; 

c) identification of sensitive receivers (including heritage structures if relevant) 

A Construction Noise and Vibration Management Plan 

has been prepared to address the requirements of this 

condition. 

This document can be found on the project. This was 

approved by DP&E 15 June 2018. 

Implementation evidenced through this audit and audit 

against CEMP & Sub plans Mitigation Measures (refer 

Appendix B). 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_noise_and_vibration_management_plan.pdf
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and relevant construction noise and vibration goals applicable to the project as 

stipulated in condition B71; 

d) details of construction activities and an indicative schedule for construction 

works, including the identification of key noise and/or vibration generating 

construction activities (based on representative construction scenarios) that 

have the potential to generate noise and/or vibration impacts on surrounding 

sensitive receivers, particularly residential areas; 

e) an Out‐of‐hours Work Protocol as referenced in condition B68 for the 

assessment, management and approval of works outside standard construction 

hours, for the Secretary's approval. The Out‐of‐hours Work Protocol must: 

(i) detail assessment of out‐of‐hours works against the relevant noise 
and vibration criteria; 

(ii) provide detailed mitigation measures for any residual impacts (that is, 
additional to general mitigation measures), including extent of at‐
receiver treatments; 

(iii) include proposed notification arrangements; and 
(iv) include an Extended Hours Work Plan as required by condition B69. 

f) identification of feasible and reasonable measures to be implemented to 

minimise and manage construction noise impacts, including, but not limited to, 

acoustic enclosures, erection of noise walls (hoardings), respite periods; 

g) management of the number of trucks accessing the site; 

h) a truck driver protocol addressing designated routes, acceptable delivery hours, 

speed limits on site, no engine braking in the vicinity or on site, no extended 

periods of engine idling, avoiding queuing in or around the site and limiting 

the need for reversing on site; 

i) identification of feasible and reasonable procedures and mitigation measures 

to ensure relevant vibration criteria are achieved, including applicable buffer 

distances for vibration intensive works, use of low vibration generating 

equipment/ vibration dampeners or alternative construction methodology, and 

pre‐ and post‐ construction dilapidation surveys of sensitive structures where 

vibration is likely to result in damage to buildings and structures (including 

surveys being undertaken immediately following a monitored exceedance of 

the criteria); 

j) a description of how the effectiveness of mitigation and management 

measures would be monitored during the proposed works, clearly indicating 



Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 68 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

how often this monitoring would be conducted, the locations where 

monitoring would take place, how the results of this monitoring would be 

recorded and reported, and, if any exceedance is detected, how any non-

compliance would be rectified; 

k) noise and vibration monitoring procedures (routine and complaints triggered 

monitoring); 

l) a community consultation and complaints handling procedure; and 

m) mechanisms for the monitoring, review and amendment of this plan. 

B78 Blasting is not permitted on the site. No blasting will be undertaken for the Project.    NT 

OPERATIONAL NOISE AND VIBRATION 

Hours of Operation 

B79 The permitted hours of warehouse and distribution operation are detailed in Table 4. 

 

Operational noise. Not yet triggered    NT 

Operational Noise Limits 

B80 Noise generated by operation of the development inclusive of MPE Stage 1 operations 

must not exceed the noise limits in Table 5. 

Operational noise. Not yet triggered    NT 
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Notes: 

To determine compliance with the LAeq,15-minute noise limits, noise from the 

development is to be measured at the most affected point within the residential boundary, 

or at the most affected point within 30 metres of a dwelling where the dwelling is more 

than 30 metres from the boundary. Where it can be demonstrated that direct 

measurement of noise from the project is impractical, the EPA may accept alternative 

means of determining compliance (see Chapter 11 of the NSW Industrial Noise Policy). 

The modification factors in Section 4 of the NSW Industrial Noise Policy must also be 

applied to the measured noise levels where applicable. 

To determine compliance with the LA1,1-minute noise limits, noise from the project is to 

be measured at 1 metre from the dwelling façade. Where it can be demonstrated that 

direct measurement of noise from the project is impractical, the EPA may accept 

alternative means of determining compliance (see Chapter 11 of the NSW Industrial Noise 

Policy). 

The noise emission limits identified above apply under meteorological conditions of: 

(i) wind speeds of up to 3 m/s at 10 metres above ground level; or 

(ii) 'F' atmospheric stability class. 

Review of Sleep Disturbance Impacts 
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B81 The Applicant must prepare a Review of Sleep Disturbance Impacts based on detailed design, 
including: 

a) an assessment of how often noise events occur, the time of day they occur and 

whether there are any times of day when there is a clear change in the noise 

environment; 

b) confirm the operational LAmax predictions of the final design; and 

c) consider appropriate noise mitigation measures where required. 

Operational noise. Not yet triggered    NT 

B82 The Review of Sleep Disturbance Impacts must be prepared in consultation with the EPA 

and to the satisfaction of the Secretary and must be submitted to the Secretary within 

six months of commencement of construction, unless otherwise agreed by the Secretary. 

Operational noise. Not yet triggered    NT 

Operational Noise Management Plan 

B83 An Operational Noise Management Plan must be submitted to the Secretary for 

approval and form part of the OEMP required under condition C3. The report must be 

prepared by a suitably qualified and experienced person(s) and include: 

a) an outline of management actions to be taken to address any potential non-

compliances with the limits specified in Table 5; 

b) a description of contingency measures to be implemented in the event 

management actions do not reduce noise levels to a compliant level; and 

c) identification of additional feasible and reasonable measures to those 

proposed in the documents specified under condition A2, that would be 

implemented with the objective of meeting the criteria outlined in the NSW 

RNP (EPA, 2011), when these measures would be implemented and how their 

effectiveness would be measured and reported to the Secretary and the EPA. 

 

Operational noise. Not yet triggered    NT 

Mechanical Plant and Other Equipment 

B84 Prior to construction of the freight village and each warehouse, the Applicant must 

submit to the Secretary a Noise Assessment for Mechanical Plant and other noisy 

equipment to demonstrate that plant has been selected to meet the overall operational 

noise limits specified in Table 5. 

Only one warehouse is under construction (Target). An 

assessment was conducted by Acoustic Logic and 

submitted to DPE 17/05/2018 for this facility.  

C    

B85 The Applicant must carry out noise monitoring of mechanical plant and other noisy 

equipment for a minimum period of one week where valid data is collected following 

occupation of each warehouse. The monitoring program must be carried out by a 

suitably qualified and experienced person(s) and a Monitoring Report for Mechanical 

Operational noise. Not yet triggered.    NT 
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Plant must be submitted to the Secretary within two months of occupation or each 

tenancy to verify predicted mechanical plant and equipment noise levels. 

Operational Noise Report 

B86 Within 12 months of occupation of the first warehouse, 50% occupation of the site and 

100% occupation of the site, or as otherwise agreed by the Secretary, the Applicant must 

undertake operational noise monitoring to compare actual noise performance of the 

project against predicted noise performance and prepare an Operational Noise Report 

to document this monitoring. The Report must include, but not necessarily be limited to: 

a) noise monitoring to assess compliance with the predicted operational noise 

levels and the noise limits specified in Table 5; 

b) a validation by predictive modelling of the operational noise levels in terms of 

criteria and noise goals established in the NSW RNP (EPA, 2011); 

c) sleep disturbance impacts compared to those determined in documents 

specified under condition A2; 

d) impacts associated with annoying characteristics such as prominent tonal 

components, impulsiveness, intermittency, irregularity and dominant low-

frequency content; 

e) methodology, location and frequency of noise monitoring undertaken, 

including monitoring sites at which project noise levels are ascertained, with 

specific reference to locations indicative of impacts on sensitive receivers; 

f) details of any complaints and enquiries received in relation to operational noise 

generated by the project between the date of commencement of operation 

and the date the report was prepared; 

g) any required recalibrations of the noise model taking into consideration factors 

such as actual traffic numbers and heavy vehicle proportions; and 

h) an assessment of the performance and effectiveness of applied noise 

mitigation measures together with a review and if necessary, reassessment of 

all feasible and reasonable mitigation measures. 

 

Operational noise. Not yet triggered.    NT 

B87 The Applicant must provide the Secretary and the EPA with a copy of the Operational 

Noise Report within 60 days of completing the operational noise monitoring referred to 

in (a) above or as otherwise agreed by the Secretary. 

Operational noise. Not yet triggered.    NT 

B88 To ensure the operational noise impacts are appropriately managed, the following 

measures apply: 
Operational noise. Not yet triggered.    NT 
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a) use of best practice plant; and 

b) preparation of a risk assessment to determine if non‐tonal reversing 

alarms can be fitted as a condition of site entry. Alternatively, site design 

may include traffic flow that does not require or precludes reversing of 

vehicles. 

B89 For the duration of operation heavy road freight vehicles are not permitted to use 

Moorebank Avenue south of the East Hills Railway corridor. A main gate monitoring 

system (e.g. CCTV) must be installed to identify heavy vehicles turning left from the 

terminal site onto Moorebank Avenue, or turning right from Moorebank Avenue to the 

terminal site. The Secretary may at any time request the Applicant to provide a heavy 

vehicle monitoring report for the prior 12-month period. 

Operational noise. Not yet triggered.    NT 

Continuous Improvement 

B90 For the duration of operation, the Applicant must: 

a) continue to implement all reasonable and feasible best practice noise 

mitigation measures; 

b) continue to investigate ways to reduce the noise generated by the 

development, including maximum noise levels which may result in sleep 

disturbance; and 

c) report on these investigations and the implementation and effectiveness of 

these measures in the Annual Review to the satisfaction of the Secretary. 

Operational noise. Not yet triggered.    NT 

HERITAGE 

Archival Recording 

B91 Prior to Early Works and Fill Importation, archival recording of the entire former DNSDC 

site must be undertaken in accordance with the Non-Indigenous Heritage Assessment 

(artefact, 2016) by a suitably qualified and experienced person(s). 

A Project Heritage Consultant completed archival 

recordings for all heritage listed structures on the site 

prior to the commencement of construction of MPE 

Stage 1 as required by CoC C13 of SSD14-6766. The 

archival recordings were submitted as a soft copy to 

DP&E on 08/06/17 with hardcopies posted at the end of 

June and received by 05/07/17. 

C    

Heritage Management Plan 
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B92 Prior to commencement of Early Works and Fill Importation, the Applicant must prepare 

a Heritage Management Plan, to the satisfaction of the Secretary. The plan must form 

part of the CEMP required by C3 and must: 

a) be prepared by suitably qualified and experienced person(s); 

b) be prepared in consultation with NSW Heritage Division, Council, relevant 

landowners and stakeholders including the Moorebank Heritage Group (MHG) 

and Department of Defence. 

A Heritage Management Plan has been prepared to 

address the requirements of this condition. This was 

approved by DP&E 15 June 2018. 

This document can be found on the project website.  

C    

B93 The Heritage Management Plan must include: 

a) plans/strategies to monitor, mitigate and manage the effects of the 

development on identified PADs; 

b) measure to ensure site workers receive suitable heritage inductions prior to 

carrying out any activities which may cause impacts to heritage, and that 

suitable records are kept of these inductions; 

c) a program and description of the measures/procedures to be implemented for: 

I. undertaking surface surveys and archaeological investigations 

(where subsurface disturbance is proposed) of any items of 

heritage significance; 

II. protecting heritage items located outside the disturbance area 

from the impacts of the development; 

III. managing any new heritage items discovered during the 

development; and 

IV. additional archaeological excavation and recording of any 

significant heritage deposits uncovered during demolition. 

A Heritage Management Plan has been prepared to 

address the requirements of this condition. This was 

approved by DP&E 15 June 2018. 

This document can be found on the project website. 

Implementation evidenced through this audit and audit 

against CEMP & Sub plans Mitigation Measures (refer 

Appendix B). 

C    

Archaeological Monitoring and Recording 

B94 Prior to commencement of Early Works and Fill Importation, archaeological monitoring 

and recording must be undertaken at potential archaeological deposits (PADs) V and W 

in accordance with the Non-Indigenous Heritage Assessment (artefact 2016) by a 

suitably qualified and experienced archaeologist with Excavation Director Criteria 

qualifications. 

MPES2: Archaeological monitoring for PADS conducted 

by Artefact. Refer Method Statement for PAD V and W 

(7 March 2018) and Future management of potential 

archaeological resources within the Moorebank Precinct 

East (MPE) PADs V and W (28 March 2018) prepared by 

Artefact. 

C    

B95 The results must be reported to the Secretary within one month of completion of 

monitoring and recording at PADs V and W, along with recommendations for further 

monitoring at additional sites, if significant archaeological deposits are encountered. 

A summary of excavation results and future 

management of potential archaeological resources 

within the Moorebank Precinct East (MPE) PADs V and 

W was prepared by Artefact, dated 2 May 2018. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
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B96 Fill importation must not commence within 10 metres of PADs V and W until the results 

of any further monitoring and recording, along with any additional Non-Indigenous 

Heritage management measures, are submitted to the Secretary and included in an 

updated Heritage Management Plan to the satisfaction of the Secretary. 

The report ‘Summary of Excavation Results and Future 

Management – Moorebank Precinct East (MPE) PADs V 

and W’ dated 16 April 2018, was submitted to the 

Secretary on 18 April 2018. 

The report concludes there is no need for any further 

testing around PADs V and W and recommends that 

restrictions within 10 m of PADs V and W can be 

removed. There are no recommendations for further 

monitoring at additional sites. 

C    

Unexpected Finds Protocol 

B97 Before commencement of construction, the Applicant must prepare an Unexpected 

Finds Protocol for the development in consultation with the Registered Aboriginal 

Parties, OEH and the NSW Heritage Division and must implement the Protocol in 

accordance with its terms. 

Section 1.6 and Appendix A of the Heritage 

Management Plan available on the website, identifies 

consultation undertaken for this plan. The Unexpected 

Finds Protocol in Section 3.4 has been included within 

this plan for information purposes only but does not 

require consultation for Early Works.  

Consultation on the Unexpected Finds Protocol will be 

undertaken prior to commencement of construction as 

per this condition. It is noted that consultees for the 

Unexpected Finds Protocol differ to those required for 

this Plan. As such, consultation with OEH and the RAPs 

is only required prior to the commencement of 

construction and therefore prior to impacts in areas 

deemed to have Aboriginal archaeological potential as 

per this condition and/or upon the discovery of 

unexpected Aboriginal objects or cultural items 

C    

Discovery of Human Remains or Aboriginal Objects or Places 

B98 If human remains are discovered on site, then all work surrounding the area must cease, 

and the area must be secured. The Applicant must immediately notify NSW Police and 

OEH, and work must not recommence in the area until authorised by NSW Police and 

OEH. 

Section 3.3.2 of the Construction Heritage Management 

Plan identifies the process to be undertaken if human 

remains are uncovered and that works in the vicinity 

must cease immediately, and NSW police and OEH must 

be notified. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
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Works will not recommence until authorised by OEH 

and NSW police. 

No finds to date.  

B99 If any Aboriginal object or Aboriginal place is identified on site, or suspected to be on 

site: 

a) all work in the immediate vicinity of the object or place must cease 

immediately; 

b) a 10m buffer area around the object or place must be cordoned off; and 

c) OEH must be contacted immediately. 

Details of any action for any Aboriginal object or 

Aboriginal place encountered are described in table 16 - 

management measures of the Construction Heritage 

Management Plan. 

No finds to date.  

 

C    

B100 Work in the immediate vicinity may only recommence if: 

a) the object or place is confirmed by OEH upon consultation with the Registered 

Aboriginal Parties, not to be an Aboriginal object or Aboriginal Place; or 

b) an Aboriginal Cultural Heritage Management Plan is prepared in 

consultation with the Registered Aboriginal Parties and OEH to include the 

object or place and appropriate measures in respect of it, and the Plan is 

approved by the Secretary; or 

c) OEH is satisfied as to the measures to be implemented in respect of the object 

or place and makes a written direction in that regard. 

This condition is addressed as part of the Unexpected 

Finds Protocol in Section 3.3.1.1 of the Construction 

Heritage Management Plan. 

C    

Heritage Interpretation Plan 

B101 Prior to commencement of operation, the Applicant must prepare a Heritage 

Interpretation Plan based on the recommendations contained in the Heritage 

Interpretation Strategy (artefact, 2017) approved under MPE Stage 1. The plan must be 

prepared for the entire Moorebank Intermodal Precinct (MPE and MPW sites). 

A Heritage Interpretation Plan will be developed prior to 

commencement of operation. 

   NT 

B102 The plan must form part of the OEMP required by condition C3 and must: 

a) be prepared by a suitably qualified and experienced person(s); 

b) be prepared in consultation with NSW Heritage Division, Council, relevant 

landowners and stakeholders including the Moorebank Heritage Group (MHG), 

Department of Defence, as well as the Relevant Aboriginal Parties (RAPs) 

should themes relating to Aboriginal heritage be included for interpretation; 

and 

c) be approved by the Secretary prior to the commencement of operation. 

The Heritage Interpretation Plan will be developed 

during construction in line with the recommendations 

made in Heritage Interpretation Strategy and submitted 

for approval prior to the commencement of operations. 

The requirements and recommendations of the HIP will 

be incorporated into the OEMP prior to commencement 

of operations. 

   NT 

BIODIVERSITY 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_heritage_management_plan.pdf
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B103 The Applicant must: 

a) ensure that no more than 4.69 hectares of native vegetation is cleared for the 

development; and 

b) minimise: 

I. the impacts of the development on hollow-bearing trees; and 

II. the clearing of native vegetation and key habitat within the approved 

disturbance footprint. 

No Go Zones have been established to avoid 

unauthorised additional clearing of native vegetation 

within the site and to preserve remaining areas of native 

vegetation within the disturbance footprint (see auditor’s 

note in B104 below) 

C    

B104 Prior to the commencement of construction, unless the Secretary agrees otherwise, the 

Applicant must retire biodiversity credits of a number and class specified in Tables 6 

and 7 and provide evidence to the satisfaction of the Secretary. The retirement of credits 

must be carried out in accordance with the NSW Biodiversity Offsets Policy for Major 

Projects, and can be achieved by 

a) acquiring or retiring credits under the BioBanking scheme established under 

the-then Threatened Species Conservation Act 1995 

b) making payments unto an offset fund that has been established by the NSW 

Government; or 

c) providing suitable supplementary measures. 

 

The biobanking agreement was still being finalised at 

the time of audit and accordingly the required credits 

have not been retired as yet. DP&E was notified on this 

in correspondence on 3 and 5 April 2018 and gave 

approval to extend the period to retire the credits on 24 

April 2018. 

 

Auditor’s note: An environmental incident was reported to 

DP&E (Oct 2018) in which on 12 September 2018 an area 

of occupancy for Hibbertia puberula subsp puberula was 

accessed by construction vehicles. A survey of the location 

identified that 0.46 ha had been impacted. No Hibbertia 

puberula subsp puberula plants were recorded in the 

impacted area during the survey.  

C    
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B105 Notwithstanding condition B103, the Applicant: 

a) may elect to retire biodiversity credits in conjunction with the retirement of 

biodiversity credits for other developments on the MPE or MPW developments, 

prior to the commencement of construction of this development, or at another 

time agreed by the Secretary; and 

b) is not required to retire credits for biodiversity impacts that it has already offset 

under another development consent, pending the provision of evidence of 

what credits were retired to offset which development. 

Noted C    

Baseline Monitoring Program 
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B106 Prior to early works, a baseline monitoring program must be prepared in consultation 

with OEH and DPI to define pre-development conditions for water quality, invertebrates 

and fish assemblages. The results of this monitoring program are to be used to: 

a) develop a Biodiversity Monitoring Strategy to identify any changes between 

upstream and downstream sites as a result of the construction and operation 

of the development; and 

b) set the stormwater water quality and quantity performance criteria referred to 

in condition B40. 

A Biodiversity Monitoring Strategy was submitted to 

DP&E on 19 June 2018 for information. 

C    

B107 Any unavoidable indirect impacts as identified through the Biodiversity Monitoring 

Strategy required under condition B106, e.g. impacts of change hydrology on vegetation 

in boot land/ biobank site must be identified and measures to address this must be 

developed in consultation with OEH and implemented to the satisfaction of the 

Secretary. Measures may include additional offsetting. 

This is managed via implementation of the Flora and 

Fauna Management Plan with inputs from the 

Moorebank Precinct East Stage 2: Baseline Aquatic 

Ecological Monitoring Report and Biodiversity 

Monitoring Strategy June 2018 (Biosis).  

Other than the incident identified under CoC 104 there 

were no issues identified.  

C    

Construction Flora and Fauna Management Plan 

B108 Prior to clearing of native vegetation, the Applicant must prepare a Construction Flora 

and Fauna Management Plan (CFFMP) in consultation with OEH. The CFFMP must 

form part of the CEMP required by condition C1 and must include the following: 

a) measures to minimise the loss of key fauna habitat, including tree hollows; 

b) measures to minimise the impacts on fauna on site, including conducting fauna 

pre-clearance surveys prior to vegetation clearing and building demolition 

c) controlling weeds and feral pets; 

d) an Unexpected Finds Procedure detailed procedures and management 

measures to be implemented in the event that flora and fauna is uncovered in 

any area not identified in the updated Biodiversity Assessment (BAR); 

e) to ensure biodiversity values not intended to be impacted are protected. These 

measures may include barriers and mapping of protected/ ‘no-go’ areas; and 

f) a program to monitor the effectiveness of the measures in the CFFMP 

A Construction Flora and Fauna Management Plan has 

been prepared to address the requirements of this 

condition. This was approved by DP&E on 1 June 2018. 

Implementation evidenced through this audit and audit 

against CEMP & Sub plans Mitigation Measures (refer 

Appendix B). 

C    

B109 Prior to removing/clearing any vegetation, pre-clearing surveys and inspections for 

threatened species, populations and ecological communities must be undertaken to 

confirm the on-site location of those entities. The surveys and inspections, and any 

subsequent relocation of species and associated management measures, must be 

undertaken under the guidance of a suitably qualified and experienced ecologist. 

A Construction Flora and Fauna Management Plan has 

been prepared to address the requirements of this 

condition. This was approved by DP&E on 1 June 2018. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_flora_and_fauna_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_flora_and_fauna_management_plan.pdf
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Methodologies must be incorporated into the Construction Flora and Fauna 

Management Plan required under condition B108. The agreement of OEH, whichever is 

the relevant agency, is required for any proposed amendments to the location or 

reclassification of threatened species, populations and ecological communities as 

identified in the updated BAR 

The plan includes management measures required prior 

to the removal and clearing of vegetation. 

A Clearing Protocol is included in Appendix A of the 

approved CFFMP. 

Operational Flora and Fauna Management Plan 

B110 Prior to operation, the Applicant must prepare an Operational Flora and Fauna 

Management Plan (OFFMP) in consultation with OEH. The OFFMP must form part of the 

OEMP required by condition C3 and must include measures to ensure biodiversity 

values not intended to be impacted are protected, including but not limited to: 

I. weed control; 

II. feral animal control; 

III. pathogen management procedures; 

IV. monitoring; and 

V. rehabilitation actions. 

Not yet triggered.    NT 

B111 Bushfire asset protection zones are to be contained wholly within the site boundary and 

management of the inner protection zone and must not impact on the Boot Land. 

This condition will be addressed in the Operational 

Environmental Management Plan. 

   NT 

HAZARDS AND RISKS 

Dangerous Goods 

B112 The Applicant (the operator/occupant of each premises) must store and handle all 

chemicals, fuels and oils, including Dangerous Goods as defined in the Australian Code 

for the Transport of Dangerous Goods by Road & Rail, in accordance with: 

a) the requirements of all relevant Australian Standards; and 

b) the NSW EPA’s Storing and Handling of Liquids: Environmental Protection – 

Participants Handbook if the chemicals are liquids. 

In the event of an inconsistency between the requirements listed above, the most 

stringent requirement shall prevail to the extent of the inconsistency. 

Requirements for the storage of chemicals, fuels, oil, 

and Dangerous Goods as defined in the Australian Code 

for the Transport of Dangerous Goods by Road & Rail 

are outlined in Section 3.3 of the Construction Soil and 

Water Management Plan. 

C    

B113 The Applicant (the operator/occupant of each premises) must ensure compliance with 

the Environment Protection Manual for Authorised Officers: Bunding and Spill 

Management – technical bulletin (EPA, 1997 and that for liquids, a minimum bund 

volume of 110% of the volume of the largest single stored volume within the bund is 

required. 

Management measures are in place outlined in Section 

3.3 of the Construction Soil and Water Management 

Plan to ensure compliance with the requirements of this 

condition. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
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B114 The quantities of Dangerous Goods present at any time within each premises or 

transported from and to the development must be kept below the screening threshold 

quantities listed in the Department’s Hazardous and Offensive Development Guidelines 

Application Guidelines Applying SEPP 33 (January 2011). 

Management measures are in place outlined in Section 

3.3 of the Construction Soil and Water Management 

Plan to ensure compliance with the requirements of this 

condition. 

C    

B115 Prior to occupation of each premises and in each instance of occupation by a new 

occupant, a report must be submitted and approved by the Secretary confirming that 

the premises will be operated so as to comply with the requirements of conditions B112 

and B114. 

Notes: 

The total quantity of DG within a warehouse must be considered as part of the screening, 

not the size of one container and separation distances must be based on the Applying 

SEPP 33 guideline. 

Not yet triggered.    NT 

Emergency Response Plan 

B116 Six months prior to operation, the Applicant must prepare an Emergency Response Plan, 

in consultation with FRNSW and NSW Police Force. 

The Emergency Response Plan must include, but not be limited to: 

a) protocols and procedures to be followed during emergency situations 

associated with the operation of the project (including fires and explosions). 

The protocols and procedures are to take into account the needs of people 

with a disability or who may experience access problems in emergency 

situations; 

b) details of traffic management measures to be implemented during 

emergencies, where appropriate, to minimise the potential for escalation of the 

emergency; 

c) design and management measures to address the potential environmental 

impacts of an emergency situation, including measures for containment of 

contaminated fire-fighting water, fuel spills and gaseous combustion products; 

and 

d) details of a training and testing program to ensure that all operational staff are 

familiar with the Emergency Response Plan. 

Not yet triggered. 

This will form part of the operational environmental 

management plan. 

   NT 

WASTE MANAGEMENT  

Construction and Demolition Waste Management 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_soil_and_water_management_plan.pdf
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B117 All waste generated by the project must be assessed, classified and managed in 

accordance with the Waste Classification Guidelines Part 1: Classifying Waste EPA 2014. 
Section 3.1 of the Construction and Demolition Waste 

Management Plan outlines the six step waste 

classification process that is implemented when 

undertaking initial classification of waste. The 

classification determines reusability, recyclability or 

disposability of waste. 

JBS&G Waste Classification Reports dated 19 July 2018, 

9 August 2018 and 5 September 2018 sighted. Fulton 

Hogan waste register sighted during audit 

C    

B118 Prior to the commencement of early works, the Applicant must prepare a Construction 

and Demolition Waste Management Plan for the development to the satisfaction of 

the Secretary. The plan must form part of the CEMP required by condition C1 and must 

detail the quantities of each waste type generated during construction and the 

proposed reuse, recycling and disposal locations. 

A Construction and Demolition Waste Management 

Plan has been prepared to address the requirements of 

this condition. This plan was approved by DP&E on 1 

June 2018. 

This document can be found on the project website. 

Implementation evidenced through this audit and audit 

against CEMP & Sub plans Mitigation Measures (refer 

Appendix B). 

C    

B119 The Applicant must: 

a) not commence construction until the Construction and Demolition Waste 

Management Plan is approved by the Secretary; and 

b) carry out the development in accordance with the most recent version of the 

Construction and Demolition Waste Management Plan approved by the 

Secretary. 

A Construction and Demolition Waste Management 

Plan has been prepared to address the requirements of 

this condition. This plan was approved by DP&E on 1 

June 2018. 

This document can be found on the project website. 

C    

Operational Waste Management 

B120 Prior to the commencement of operation, the Applicant must prepare a Waste 

Management Plan for the development to the satisfaction of the Secretary. The Waste 

Management Plan must form part of the OEMP required by condition C3 and be 

prepared in accordance with condition C7. The Plan must: 

a) detail the type and quantity of waste to be generated during operation of the 

development; 

b) describe the handling, storage and disposal of all waste streams generated on 

site, consistent with the Protection of the Environment Operations Act 1997, 

Protection of the Environment Operations (Waste) Regulation 2014 and the 

Not yet triggered. 

This will form part of the Operational Environmental 

Management Plan. 

   NT 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
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Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014) (as may be 

updated or replaced from time to time); 

c) detail the materials to be reused or recycled, either on or off site; and 

d) include the Management and Mitigation Measures included in APPENDIX B. 

B121 Waste must be secured and maintained within designated waste storage areas at all 

times and must not leave the site or be deposited on or otherwise enter neighbouring 

public or private properties. 

Not yet triggered. 

This will form part of the Operational Environmental 

Management Plan. 

   NT 

Statutory Requirements 

B122 All waste materials removed from the site must only be directed to a waste management 

facility or premises lawfully permitted to accept the materials. 

A Construction and Demolition Waste Management 

Plan has been prepared to address the requirements of 

this condition. This plan was approved by DP&E on 1 

June 2018. 

This document can be found on the project website. 

This condition is outlined in Section 3.7 Management 

measures. 

Sighted waste classification reports L033, L086 and L124. 

They identify suitable disposal options.   

Fulton Hogan waste register sighted during audit. 

C    

B123 The Applicant must assess and classify all liquid and non-liquid wastes to be taken off 

site in accordance with the latest version of EPA's Waste Classification Guidelines Part 1: 

Classifying Waste (EPA, 2014). 

A Construction and Demolition Waste Management 

Plan has been prepared to address the requirements of 

this condition. This plan was approved by DP&E on 1 

June 2018. 

This document can be found on the project website. 

This condition is outlined in Section 3.7 Management 

measures. 

Sighted waste classification reports L033, L086 and L124. 

Waste classification data has been retained and sighted 

during the audit 11/12/18. 

C    

B124 Waste generated outside the site must not be received at the site for storage, treatment, 

processing, reprocessing, or disposal unless it satisfies these conditions. 

A Construction and Demolition Waste Management 

Plan has been prepared to address the requirements of 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
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this condition. This plan was approved by DP&E on 1 

June 2018. 

This document can be found on the project website 8. 

This condition is outlined in Section 3.7 Management 

measures. 

Sighted importing fill procedure. It identifies permissible 

materials to be bright on site.  

B125 The Applicant must retain all sampling and waste classification data for the life of the 

development in accordance with the requirements of EPA 

A Construction and Demolition Waste Management 

Plan has been prepared to address the requirements of 

this condition. This plan was approved by DP&E on 1 

June 2018. 

This document can be found on the project website. 

Waste classification data has been retained and sighted 

during the audit 11/12/18. 

Fulton Hogan waste register sighted during audit. 

C    

B126 The collection of waste generated during operation of the development must be 

undertaken between 7 am to 10 pm Monday to Friday. 

Not yet triggered. 

This will form part of the OEMP. 

   NT 

PESTS, VERMIN AND NOXIOUS WEED MANAGEMENT 

B127 The Applicant must: 

a) take all reasonable steps to manage pests and vermin on the site; 

b) manage declared noxious weeds on the site in accordance with the requirements 

of the Noxious Weeds Act 1993; and 

c) inspect the site on a regular basis, no less than every 3 months, to ensure that 

these measures are working effectively, and that pests, vermin or noxious weeds 

are not present on site in sufficient numbers to pose an environmental hazard or 

cause the loss of amenity in the surrounding area. 

Note: For the purposes of this condition, noxious 

weeds are those species subject to an order 

declared under the Noxious Weed Act 1993. 
 

A Construction Flora and Fauna Management Plan has 

been prepared to address the requirements of this 

condition. This was approved by DP&E on 1 June 2018. 

This document can be found on the project website and 

is dated 27 September 2018. 

The CFFMP outlines in Appendix B - Weed, Pest and 

Vermin Management Protocol how weeds, pests and 

vermin must be managed. 

C    

CONTAMINATION 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_flora_and_fauna_management_plan.pdf
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B128 The Applicant must provide the NSW EPA with a copy of all reports to date relating to 

the assessment of per- and poly-fluoroalkyl substances including perfluorooctanoate 

(PFAS) undertaken for the Site within 3 months of this consent. 

Sighted B128 report dated 22/02/18.  C    

B129 Prior to the commencement of early works or construction on site, the Applicant must 

engage a Site Auditor accredited under the EPA Contaminated Land Management Act 

1997 NSW Site Auditor Scheme. 

The site auditor was endorsed by the EPA on 15 

February 2018. 

C    

B130 Prior to an occupation certificate being issued, the Applicant must submit to the 

Secretary a Site Audit Statement, prepared in accordance with the NSW Contaminated 

Land Management – Guidelines for the NSW Site Auditor Scheme (3rd edition, 2017), 

which demonstrates that the site is suitable for its intended land use (i.e. Section ‘A’). 

The Site Auditor must consider the most up to date PFAS guidance. 

Not yet triggered. This will occur prior to operation.    NT 

B131 If the Site Auditor determines that further assessment of PFAS is required to adequately 

assess the site in accordance with the current guidance “Designing Sampling Programs 

for Sites Potentially Contaminated by PFAS (EPA 2016), the assessment(s) are to be 

completed and submitted to the EPA within 6 months of granting of consent 

Not yet triggered.    NT 

B132 Should the Applicant identify a potential risk to off-site receptors due to PFAS 

contamination, the Applicant must contact the NSW EPA as soon as practicable to 

discuss requirements for community consultation and long-term management. 

Not yet triggered.    NT 

B133 Prior to any demolition on the site, and entry and any subsurface activities within the 

southern burial pits, an UXO, EO and EOW Site Assessment Survey must be 

undertaken by an UXO contractor listed on the Defence Panel of suitably qualified UXO 

consultants and contractors and submitted to the Secretary. 

G-tek Australia Pty Limited (G-tek) reviewed previous 

reports and activities with particular emphasis on the 

potential for remnant unexploded ordnance (UXO), 

explosive ordnance (EO) and explosive ordnance waste 

(EOW) within the overall Site and the area referred to as 

the “southern burial pits”. Letter dated 15 January 2018 

indicated that that no additional UXO, EO or EOW Site 

Assessment Surveys are required within the southern 

burial pits area is required prior to any demolition, entry 

or subsurface activities within the area. 

This was submitted to DP&E as part of the CMP and 

approved on 30/05/18. 

C    

B134 Prior to early works and fill importation, a Contamination Management Plan must be 

prepared to the satisfaction of the Secretary and form part of the CEMP required under 

condition C1. The Contamination Management Plan is to be based on the Environmental 

A staged Contamination Management Plan was 

approved 30 May 2018. 

C    
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Management Plan prepared by GHD (2016) and results of the UXO, EO and EOW Site 

Assessment Survey and must take into account additional risks posed by the proposed 

works and in particular: 

a) excavation within the southern burial pits; 

b) removal/remediation of underground storage tanks; 

c) disturbance of soil containing asbestos material; and 

d) demolition of buildings containing asbestos materials. 

 

B135 The Contamination Management Plan must include: 

a) an UXO, EO and EOW management and remediation plan, prepared by a 

qualified person(s) listed on the Defence Panel; 

b) an Asbestos Management Plan; and 

c) Unexpected Finds Procedure. 

The Contamination Management Plan must be approved by a NSW EPA Accredited Site 

Auditor prior to submission to the Secretary. 

The Contamination Management Plan includes: 

• UXO, EO and EOW management and 

remediation plan (Appendix C) 

• An unexpected finds program (Table 8) 

A staged Contamination Management Plan was 

approved 30 May 2018. 

C    

B136 Following demolition, a supplementary UXO, EO and EOW Site Assessment Survey is to 

be undertaken and an updated Contamination Management Plan is to be prepared to 

the satisfaction of the Secretary to address any additional contamination issues 

identified. Remediation works must only be carried out by suitably qualified and 

experienced contractor(s) including a contractor listed on the Defence Panel in the case 

of UXO, EO and EOW. 

See above. C    

B137 Details of any containment cells located on the site following remediation shall be 

provided to the Secretary, including relevant GPS data on the extent of the cell and 

details of the long-term management of the cells. 

A Contaminated Management Plan has been prepared 

to address the requirements of this condition. 

 

C    

B138 All containment cells located on the site following remediation shall be registered on 

title including, details of relevant Contamination Management requirements. 

A Contaminated Management Plan has been prepared 

to address the requirements of this condition. 

C    

URBAN DESIGN, VISUAL AMENITY AND LANDSCAPE 

Urban Heat Island Mitigation Strategy 

B139 Prior to commencement of permanent built surface works and/or landscaping, or as 

otherwise agreed by the Secretary, an Urban Heat Island (UHI) Mitigation Strategy 

must be prepared and submitted to the Secretary for approval, in consultation with the 

Permanent built surface works have not commenced.     NT 
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NSW Government Architect. The UHIMS must be prepared by a suitably qualified and 

experienced person(s). 

The UHI Mitigation Strategy must 

a. review the current architectural details, building layout, landscaping provision, 

shading provision, landscape irrigation, stormwater water detention and WSUD, 

as well as building and paving material specifications; 

b. make recommendations to mitigate the UHI effects generated by the 

development including but not limited to: 

I. provision of WSUD elements; 

II. street tree planting; 

III. landscape coverage and screening; 

IV. use of building material including reflectivity; 

V. use of pavement material including reflectivity; 

VI. improved green space maintained by independent, climate resilient 

water supplies, to achieve increased amenity and urban cooling; and 

VII. heat generation from operations; and 

c. include a design strategy with the goal to achieve a 4°C degree decrease in 

temperature compared to neighbouring industrial developments; 

d. details of where and how recommendations from the UHI Mitigation Strategy 

have been incorporated into the: 

I. updated final Development Layout Plans and WSUD Plans required by 

conditions A22 and A23; 

II. updated final architectural details required by condition A24; 

III. UDLP required by condition B141; 

IV. CEMP required by condition C1; and 

V. OEMP required by condition C3. 

Urban Design and Landscape Plan 

B140 Prior to commencement of permanent built surface works and/or landscaping, or as 

otherwise agreed by the Secretary, an Urban Design and Landscape Plan (UDLP) must 

be prepared. The UDLP must be prepared by a suitably qualified and experienced 

person(s), in consultation with the relevant council(s). The UDLP must be approved by 

the Secretary, in consultation with the NSW Government Architect. The UDLP must 

present an integrated urban and landscape design for the development, and must 

include, but not be limited to: 

a. identification of design objectives, principles and standards based on – 

Permanent built surface works have not commenced.     NT 
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I. local environmental values, 

II. urban design context, 

III. sustainable design and maintenance, 

IV. community, visitor and worker safety, amenity and privacy, including 

‘safer by design’ principles where relevant, 

V. relevant design standards and guidelines, 

VI. addressing the visual amenity and values of adjoining receivers, 

VII. minimising and addressing the footprint of the project (including at 

operational facilities), and 

VIII. the urban design principles outlined in the documents referred to in 

condition A2; 

b. landscaping and building design opportunities to mitigate the visual impacts of 

buildings and infrastructure particularly when viewed from Moorebank Avenue, 

Wattle Grove, and Casula); 

c. details on the location of existing vegetation and proposed landscaping 

(including use of endemic and advanced tree species where practicable). 

Details of species to be replanted/revegetated must be provided, including 

their appropriateness to the area and habitat for threatened species. Where 

feasible and reasonable, top soil and vegetation to be removed must be 

reused; 

d. details of pedestrian movement through the site and to surrounding areas for 

employees; 

e. incorporate the following: 

I. a minimum landscaped width of 10m within the 18m setback from 

Moorebank Avenue; 

II. the footprint of the warehouses along the eastern boundary must be 

reduced so that the car parking area and warehouse can be setback a 

minimum of 5m from the eastern internal road to provide visual 

screening of the building, and adequate landscape width to support 

canopy trees; 

III. landscaping located around the car parking areas is to support 

sufficient canopy trees to provide visual screening to the warehouse 

buildings; 

IV. 15% of the site landscaped at ground level, 10% of which must 

include soft landscaping and not include land set aside for future 

access ways; 
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V. minimum rate of 1 canopy tree per 30m2 of landscaped area; 

VI. a 2.5 m wide landscaped bay every 6-8 car spaces incorporating 

canopy trees for shade; 

VII. perimeter site screening using advanced shrubs and canopy trees; 

VIII. perimeter and on-site detention and biofiltration/bioretention basin 

fences higher than 1.2m must be transparent and dark in colour but 

not constructed of chain wire. 

f. include a planting schedule including details of the soil specification and depth 

and irrigation systems as well as tree and shrub species, expected mature 

height, pot sizes and planting densities) and deep soil areas containing soil (not 

spoil); 

g. a description of the retaining walls, including the graphics such as sections, 

perspective views and material details; 

h. details of the landscaped areas and solid fencing required to screen waste bin 

or other outside storage areas; 

i. graffiti management commitments and provisions; 

j. the sub-plans identified in condition B141; 

k. details of where and how recommendation from the UDLP and sub plans have 

been incorporated into the: 

I. updated final Development Layout Plans and WSUD Plans required by 

conditions A22 and A23; 

II. updated Architectural Plans required by condition A24, including 

architectural elements to articulate building facades and minimise 

large expanses of blank walls 

III. updated OEMP required by condition C3; 

l. details of how the principles of Ecologically Sustainable Development listed at 

condition B143, in particular rainwater capture and reuse and energy efficiency 

have been incorporated into the UDLP and final Stormwater Management 

Plan plans required by Condition B40 

m. details how the Heritage Interpretation Plan required by condition B101 has 

been incorporated into the UDLP; 

n. details of how the UHI Mitigation Strategy required by condition B140 has 

been incorporated into the UDLP and final Development Layout, Stormwater 

Management Plan and Architectural Details; 

o. details of where and how recommendations from the Flora and Fauna 

Management Plan for adjoining offset area (condition B108) have been 
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incorporated into the UDLP, 

p. details of where and how recommendations from the Bushfire Management 

Plan (condition B144) have been incorporated into the UDLP, 

q. details of where and how employee facilities including but not limited to secure 

bicycle parking, pedestrian paths, outdoor eating areas have been incorporated 

into the UDLP; and 

r. evidence of consultation with the Relevant Council(s), prior to finalisation of the 

UDLP. 

The UDLP must be implemented prior to occupation of the warehouse and freight 

village, unless otherwise agreed by the Secretary. 

Note: 

The UDLP may be submitted in parts to address the built elements of the development and 

landscaping aspects of the development. 

B141 The Urban Design and Landscape Plan must include the following sub-plans: 

a. a Landscape Vegetation Management Sub Plan to assist in the monitoring 

and maintenance of landscape elements required to be delivered as part of the 

approval. The Plan must be prepared and approved by the Secretary within 

twelve months of the date of this approval, unless otherwise agreed by the 

Secretary. 

The Plan must provide details of the monitoring and maintenance procedures 

for the landscape vegetation elements, rehabilitated vegetation and 

landscaping (including weed and pathogen control) including performance 

indicators, identification of commitments, identification of the responsibilities 

of each entity involved in the management of the intermodal precinct including 

the overarching management responsibilities and obligations for common land 

and tenant responsibilities, timing and duration, as well as contingencies where 

rehabilitation of vegetation and landscaping measures fail. 

The approved plan must be implemented prior to occupation of the warehouse 

and freight village. 

b. Lighting Sub Plan to assist in the control of lighting and reduce the visual 

impact of the 24-hour operational facility when viewed from residents within 

residential areas within the locality. The Plan must provide an assessment of the 

location, design specification and impacts of operational lighting associated 

with the development and measures proposed to minimise lighting impacts 

and standardise lighting design within the MPE development. The Plan must be 

Refer above    NT 



Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 90 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

prepared and approved by the Secretary. The Applicant must ensure that the 

lighting associated with the development: 

I. complies with the latest version of AS 4282-1997 - Control of the 

obtrusive effects of outdoor lighting (Standards Australia, 1997); 

II. is mounted, screened and directed in such a manner that it does not 

create a nuisance to surrounding properties or the public road 

network; and 

III. is designed to reduce light spill and mitigate the visual impact of the 

24-hour facility when viewed from the residential areas in the locality 

and the Boot Land. 

c. The Lighting Sub Plan must identify and provide details of the common and 

individual lighting throughout the development to reduce light spill and 

mitigate visual impact on the residential areas in the locality by: 

I. eliminating upward spill light; 

II. directing light downwards, not upwards; 

III. using shielded fittings; 

IV. avoiding ‘over’ lighting; 

V. switching lights off when not required; 

VI. using energy efficient bulbs; 

VII. using asymmetric beams, where floodlights are used; 

VIII. ensuring lights are not directed towards reflective surfaces; and 

IX. using warm white colours. 

The approved plan must be implemented prior to occupation of the warehouse 

and freight village. 

 

d. Cycling and Pedestrian Access and Facilities Sub Plan to assist in safe cycling 

and pedestrian connectivity through the MPE precinct by providing dedicated 

linkages between the warehouses, the freight village and Moorebank Avenue 

that will contribute to the quality and safety of the pedestrian and cyclist 

environment associated with the development. The Plan must be prepared by a 

suitably qualified and experienced person(s) and approved by the Secretary 

within twelve months of the date of this approval, unless otherwise agreed by 

the Secretary. 

The Plan must be prepared by a suitably experienced and qualified person(s) in 

the design and provision of Cycling and Pedestrian Access and Facilities. The 

Plan must detail the construction, timing and responsibility for the delivery of 
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Cycling and Pedestrian Access and Facilities and take into account the 

following considerations: 

I. all relevant policies, guidelines and plans; 

II. provide details for the provision of safe and efficient pedestrian and 

cyclist access connectivity within the development and include 

integration with the existing and future pedestrian and cycling 

access in the locality; 

III. provide details of end of trip facilities available on-site at each 

warehouse which are to include under cover bike storage, showers 

and change facilities sufficient to accommodate the needs of the 

forecast number of employee; and 

IV. the layout, design and security of bicycle facilities must comply with 

the minimum requirements of Australian Standard AS 2890.3 – 1993 

Parking Facilities Part 3: Bicycle Parking Facilities. 

The approved plan must be implemented prior to occupation of the warehouse 

and freight village 

e. Employee Outdoor Meal Break Area sub plan to provide employee amenity 

associated with the development. The Plan must identify and facilitate the 

construction and establishment of employee outdoor meal break area and be 

prepared by a suitably experienced and qualified person(s) and submitted to 

the Secretary for approval. 

The Plan must be prepared by a suitably experienced and qualified person(s) in 

the design and provision of outdoor open space. The Plan must detail the 

construction, timing and responsibility for the delivery and maintenance of an 

individual employee outdoor meal break areas for each warehouse and a 

communal employee/visitor eating area at the freight village and take into 

account the following considerations: 

I. all relevant policies, guidelines and plans; 

II. the type of facilities to be provided having regard to forecast future 

employee and visitor needs; 

III. provide detail of the siting and design of outdoor eating areas 

including seating, lighting, paving, landscaping, screening, shading, 

vermin proof waste storage and security; and 

IV. include details of the maintenance and waste collection 

responsibilities. 

Where it can be demonstrated to the satisfaction of the Secretary, that an 
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outdoor break area cannot be accommodated on site for each warehouse, an 

internal eating/sitting area is to be provided within each warehouse and details 

provided within this subplan. 

The approved plan must be implemented prior to occupation of the warehouse 

and freight village. 

f. Signage Sub Plan to assist in the management of individual building, 

wayfinding and common directory signage associated with the development. 

The Plan must be prepared by a suitably experienced and qualified person(s). 

and submitted to the Secretary for approval. 

The Plan must detail the design, illumination, construction, timing and 

responsibility for the delivery and maintenance of individual building and 

common directory signage and take into account the following considerations: 

I. provision of wayfinding signage for internal streets to individual 

buildings and loading docks; 

II. individual building signage integration within building forms no 

higher than 3m above the finished ground; 

III. no general advertising; 

IV. no form of moving or flashing signs; 

V. no east or south facing illuminated building signage; 

VI. details of the location and specifications of the common directory 

board; 

VII. signs are to display corporate logos and company names and must 

not to occupy more than 10% of any façade or wall of building; and 

VIII. internally illuminated signs are not permitted. 

The approved common directory board and wayfinding signs plan must be 

implemented prior to occupation of the warehouse and freight village. 

 

ECOLOGICALLY SUSTAINABLE DEVELOPMENT 

B142 B142. Warehouses and the freight village must be designed and operated to meet ESD 

principles including: 

a. passive solar design; 

b. use of energy efficient plant and equipment; 

c. use of renewable energy sources; 

d. cross-ventilation 

e. selection of materials with lower energy manufacturing requirements; 

Detailed design is ongoing C    
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f. use of locally sourced materials to reduce impacts associate with transport; 

g. rainwater capture and reuse; 

h. water efficient fixtures and fittings; and 

i. waste minimisation and recycling. 

BUSHFIRE MANAGEMENT 

B143 Before the commencement of construction, the Applicant must ensure that a Bushfire 

Emergency and Evacuation Plan is prepared. The Plan must form part of the CEMP and 

OEMP required by conditions C1 and C3 and must: 

j. be prepared by a suitably qualified and experienced person(s); 

k. be consistent with the Development Planning – A Guide to Developing a Bush 

Fire Emergency Management and Evacuation Plan, December 2014 and 

Australian Standard AS3745 2010 Planning for Emergencies in Facilities; and 

l. a copy of the plan must be submitted to the Secretary, NSW Rural Fire Service, 

Council and the Certifying Authority prior to occupation. 

A Bushfire Emergency and Evacuation Plan has been 

prepared to address the requirements of this condition. 

This was approved by DP&E 8 June 2018. 

This document can be found on the project website. 

Implementation evidenced through this audit and audit 

against CEMP & Sub plans Mitigation Measures (refer 

Appendix B). 

    

B144 The entire site must be managed as an inner protection area (IPA) as outlined within 

section 4.1.3 and Appendix 5 of the Planning for Bush Fire Protection 2006 and the NSW 

Rural Fire Service’s document Standards for asset protection zones. An updated Bushfire 

Management Plan must be prepared by a suitably qualified person(s) having regard to 

the amended final plans and demonstrating that the bushfire asset protection zones can 

be contained wholly within the site boundary and that management of the inner 

protection zone will not impact on the Boot Land. The Bushfire Management Plan 

must be approved by the RFS and submitted to the Secretary prior to construction of 

permanent access or buildings, unless otherwise agreed by the Secretary. 

The Construction Bushfire Management Plan has been 

prepared to address the requirements of this condition. 

This was approved by DP&E 08 June 2018. 

This document can be found on the project website . 

 

C    

B145 Public road access must comply with section 4.1.3(1) of Planning for Bush Fire Protection 

2006 except for the requirement for through-access. 
Suitable access for emergency vehicles is available via 

the alignment of the future internal road network which 

runs east/west and connects to a north/south road 

extending along the eastern side of the site. 

C    

B146 The provision of water, electricity and gas must comply with section 4.1.3 of Planning for 

Bush Fire Protection 2006. 

Management measures within the Construction Bushfire 

Management Plan address the requirements of this 

condition. 

C    

ANCILLARY FACILITIES 

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Bushfire_emergency_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Bushfire_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Bushfire_Management_Plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_Bushfire_Management_Plan.pdf
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B147 Ancillary facilities that are not identified by description and location in the documents 

listed in A2 must not be constructed unless they satisfy the following criteria: 

a. the facility is development of a type that would, if it were not for the purpose 

of the development, otherwise be exempt or complying development; or 

b. the facility is located as follows: 

I. at least 50 metres from any waterway unless an erosion and sediment 

control plan is prepared and implemented so as not to affect water 

quality in the waterway in accordance with Managing Urban 

Stormwater series; 

II. within or adjacent to land upon which the development is being 

carried out; 

III. with ready access to a road network; 

IV. so as to avoid the need for heavy vehicles to travel on local streets or 

through residential areas in order to access the facility; 

V. on level land; 

VI. so as to be in accordance with the INCG (DECC 2009) or as otherwise 

agreed in writing with affected landowners and occupiers; 

VII. so as not to require vegetation clearing beyond the extent of clearing 

approved under other terms of this approval except as approved by 

the ER as minor clearing; 

VIII. so as not to have any impact on heritage items (including areas of 

archaeological sensitivity) beyond the impacts identified, assessed and 

approved under other terms of this approval; 

IX. so as not to affect lawful uses of adjacent properties that are being 

carried out at the date upon which construction or establishment of 

the facility is to commence; 

X. to enable operation of the ancillary facility during flood events and to 

avoid or minimise, to the greatest extent practicable, adverse flood 

impacts on the surrounding environment and other properties and 

infrastructure; and 

XI. so as to have sufficient area for the storage of raw materials to 

minimise, to the greatest extent practicable, the number of deliveries 

required outside standard construction hours. 

Not required. Section 1.6.1.3 outlines the procedure to 

be undertaken should an ancillary facility be required. 

The CEMP was approved by DP&E 8 June 2018. 

   NT 

B148 Prior to establishment of any ancillary facility that is not identified by description and 

location in the documents listed in A2 that satisfies the criteria in condition B148, the 
Not required. Section 1.6.1.3 outlines the procedure to 

be undertaken should an ancillary facility be required. 

   NT 
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Applicant must prepare and implement an Ancillary Facilities Management Plan which 

outlines the environmental management practices and procedures for the establishment 

and operation of the ancillary facility. The Ancillary Facilities Management Plan must be 

prepared in consultation with the relevant council and submitted to the Secretary for 

approval one month prior to installation of ancillary facilities. The Ancillary Facilities 

Management Plan must detail the management of the ancillary facilities and include: 

a. a description of activities to be undertaken during construction (including 

scheduling of construction); 

b. a program for ongoing analysis of the key environmental risks arising from the 

activities described in subsection (a) of this condition, including an initial risk 

assessment undertaken prior to the commencement of construction of the 

development; and 

c. details of how the activities described in subsection (a) of this condition will be 

carried out to: 

I. meet the performance outcomes stated in the documents listed in 

conditions A2; and 

II. manage the risks identified in the risk analysis undertaken in 

subsection (b) of this condition. 

 

The CEMP was approved by DP&E 8 June 2018. 

B149 Minor ancillary facilities comprising lunch sheds, office sheds, and portable toilet 

facilities, that are not identified in the documents listed in condition A2 and which do 

not satisfy the criteria set out in condition B148 of this approval must satisfy the 

following criteria: 

a. have no greater environmental and amenity impacts than those that can be 

managed through the implementation of environmental measures detailed in 

the CEMP required under condition C1 of this approval; and 

b. have been assessed by the ER to have: 

I. minimal amenity impacts to surrounding residences and businesses, 

after consideration of matters such as compliance with the INCG 

(DECC 2009), traffic and access impacts, dust and odour impacts, and 

visual (including light spill) impacts; 

II. minimal environmental impact with respect to waste management 

and flooding; and 

III. no impacts on biodiversity, soil and water, and heritage items beyond 

those already approved under other terms of this approval. 

Not required. Section 1.6.1.3 outlines the procedure to 

be undertaken should an ancillary facility be required. 

The CEMP was approved by DP&E 8 June 2018. 

   NT 
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B150 Boundary screening must be erected around all ancillary facilities that are adjacent to 

sensitive receivers for the duration of construction unless otherwise agreed with relevant 

Council(s), and affected residents, business operators or landowners. 

Not required. Section 1.6.1.3 outlines the procedure to 

be undertaken should an ancillary facility be required. 

The CEMP was approved by DP&E 8 June 2018. 

   NT 

B151 Boundary screening required under condition B150 must minimise visual, noise and air 

quality impacts on adjacent sensitive receivers. 
Not required. Section 1.6.1.3 outlines the procedure to 

be undertaken should an ancillary facility be required. 

The CEMP was approved by DP&E 8 June 2018. 

   NT 

FOOD PREPARATION AREAS 

B152 All food premises must be designed, constructed and operated to meet legislative 

requirements and Australian Standards including: 

a. the Australian New Zealand Food Standards Code including Food Safety 

Standard 3.2.2 Food Premises and Equipment; 

b. AS 4674-2004: Design, construction and fit out of food premises; 

c. AS 4322-1995: Quality and performance of commercial electrical appliances – 

Hot food storage and display equipment; 

d. AS ISO 22000-2005: Food safety management systems-Requirements for any 

organisation in the food chain. 

 

Not yet triggered.    NT 

B153 The Applicant must obtain a certificate from a suitable qualified tradesperson, certifying 

that kitchen, food storage and food preparation areas have been fitted in accordance 

with Australian Standard AS4674. The Applicant must provide evidence of receipt of the 

certificate to the satisfaction of the Certifying Authority prior to occupation. 

Not yet triggered.    NT 

COMMUNITY ENGAGEMENT 

Community Consultative Committee 

B154 Before early works and fill importation a Community Consultative Committee (CCC) 

must be established for the Moorebank Intermodal Precinct (MPE and MPW) in 

accordance with the Department’s Community Consultative Committee Guidelines: State 

Significant Projects (2016). The CCC must function for the duration of construction and 

for at least 5 years following commencement of operation. 

 

Notes: • The CCC is an advisory committee only. 

• In accordance with the guidelines, the Committee should comprise an independent chair and appropriate 

representation from the Applicant, Council and the local community. 
 

DP&E acknowledged the Community Consultative 

Committee 23 May 2018. 

 

C    
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Community Communication Strategy 

B155 No later than one month before early works and fill importation, a Community 

Communication Strategy must be prepared and submitted to the Secretary for approval. 

The Community Communication Strategy is to provide mechanisms to facilitate 

communication between the Applicant, the Council and the community (including 

adjoining affected landowners and businesses, and others directly impacted by the 

development), during the design and construction of the development. The Community 

Communication Strategy must: 

a. assign a central contact person to keep the nearby sensitive receivers regularly 

informed throughout the development; 

a. detail the mechanisms for regularly consulting with the local community 

throughout the development, such as holding regular meetings to inform the 

community of the progress of the development and report on environmental 

monitoring results; 

b. detail a procedure for consulting with nearby sensitive receivers to schedule 

high noise generating works or manage traffic disruptions; 

c. include contact details for key community groups, relevant regulatory 

authorities, Registered Aboriginal Parties and other interested stakeholders; 

and 

d. include a complaints procedure for recording, responding to and managing 

complaints, including: 

I. email, toll-free telephone number and postal address for receiving 

complaints; 

II. advertising the contact details for complaints prior to and during 

operation, via the local newspaper and through on-site signage; 

III. a complaints register to record the date, time and nature of the 

complaint, details of the complainant and any actions taken to 

address the complaint; and 

IV. procedures for the resolution of any disputes that may arise during 

the course of the development. 

A Community Communication Strategy has been 

prepared to address the requirements of this condition 

(Rev 5 is current version dated 27 September 2018). 

The Quarterly Compliance Report notes that the 

Strategy was initially approved by DP&E on 1 June 2018. 

Extracts for January 2019 from complaints register 

provided plus snapshot reports and statistics were 

sighted. 

 

Observation: Site contact details are only available on a 

sign (Plate 1) that is located within the site access road 

(not on perimeter fencing) which is difficult to see from 

Moorebank Road or other areas exposed to passing 

traffic. 

 

 O   

B156 The Applicant must: 

a. not commence construction until the Community Communication Strategy is 

approved by the Secretary; 

b. implement the approved Community Communication Strategy for the duration 

of the development and for 24 months following the completion of operation. 

A Community Communication Strategy (Rev 5) has been 

prepared to address the requirements of this condition 

and was initially approved by DP&E on 1 June 2018. 

 

C    
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B157 The Complaints Register must be provided to the Secretary within 7 days upon request, 

for the period detailed within the request. 
No written directions to the applicant have been made 

by the secretary. 

C    

CONSTRUCTION ENVIRONMENTAL MANAGEMENT PLAN 

 

C1 Before the commencement of construction, a Construction Environmental Management 

Plan (CEMP) must be prepared to the satisfaction of the Secretary. The CEMP must: 

a. identify the statutory approvals required to carry out the development; 

b. outline all environmental management practices and procedures to be 

followed during construction works associated with the development; 

c. describe all activities to be undertaken on the site during construction of the 

development, including a clear indication of construction stages; 

d. detail how the environmental performance of the construction works will be 

monitored, and what actions will be taken to address identified adverse 

environmental impacts; 

e. describe the roles and responsibilities for all relevant employees involved in 

construction works associated with the development; and 

f. include the management plans required under this approval, including: 

I. Construction Traffic and Access Management Plan; 

II. Concrete Batching Plant Management Plan; 

III. Soil and Water Management Plan; 

IV. Flood Emergency Response Plan; 

V. Construction Air Quality Management Plan; 

VI. Construction Noise and Vibration Management Plan; 

VII. Heritage Management Plan; 

VIII. Construction Flora and Fauna Management; 

IX. Construction and Demolition Waste Management Plan; 

X. Contamination Management Plan; and 

XI. Bushfire Emergency and Evacuation Plan. 

The CEMP and associated sub-plans have been 

developed to comply with the conditions of consent 

(CoC). 

The CEMP and sub-plans are available on the project 

website; 

https://simta.com.au/mpe/ 

 

C    

C2 The Applicant must: 

a. not commence construction until the CEMP is approved by the Secretary; and 

b. carry out the construction of the development in accordance with the most 

recent version of the CEMP approved by the Secretary, unless otherwise agreed 

by the Secretary. 

 

This CEMP was approved by DP&E 8 June 2018. 

Construction commenced in July 2018.  

C    

https://simta.com.au/mpe/
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OPERATIONAL ENVIRONMENTAL MANAGEMENT PLAN 

C3 Before the commencement of operations, a Precinct Operational Environmental 

Management Plan (OEMP) must be prepared to the satisfaction of the Secretary. The 

OEMP must: 

a. be prepared by a suitably qualified and experienced expert; 

b. provide the strategic framework for environmental management of the 

development; 

c. identify the statutory approvals required to carry out the development; 

d. Identify the infrastructure to be managed under the Precinct OEMP which is to 

include pavements, stormwater detention and water quality treatment 

structures and devices; and landscaping. 

e. describe the role, responsibility, authority and accountability of all key 

personnel involved in the environmental management of the development 

including the overall responsibility for the operational environmental 

management of the freight village; 

f. describe the procedures to be implemented to: 

I. keep the local community and relevant agencies informed about the 

operation and environmental performance of the development; 

II. receive, handle, respond to, and record complaints; 

III. resolve any disputes that may arise; 

IV. respond to any non-compliance; 

V. respond to emergencies; and 

g. include the management plans required under this approval, including: 

I. Operational Traffic and Access Management Plan; 

II. Workplace Travel Plan; 

III. Stormwater Infrastructure Operation and Maintenance Plan; 

IV. Flood Emergency Response Plan; 

V. Operational Air Quality Management Plan; 

VI. Operational Noise and Vibration Management Plan; 

VII. Heritage Interpretation Plan; 

VIII. Operational Flora and Fauna Management Plan; 

IX. Waste Management Plan; 

X. Long-term Contamination Management Plan; and 

XI. Bushfire Emergency and Evacuation Plan. 

Not yet required. This will form part of the Operational 

Environmental Management Plan 

   NT 
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C4 The Applicant must: 

a. not commence operation of the development until the OEMP is approved bv 

the Secretary; and 

b. operate the development in accordance with the most recent version of the 

OEMP approved by the Secretary, unless otherwise agreed by the Secretary. 

 

Not yet required. This will form part of the Operational 

Environmental Management Plan 

   NT 

C5 Overall responsibility of the development, including the freight village environmental 

management during operation, must be by the entity responsible for the Precinct 

environmental management. 

Not yet required. This will form part of the Operational 

Environmental Management Plan 

   NT 

OCCUPATION ENVIRONMENTAL MANAGEMENT PLAN 

C6 Prior to occupation of individual warehouses, a Warehouse OEMP must be submitted to 

the Secretary for approval and must: 

a. be generally in accordance with the precinct OEMP required under condition 

C3; 

b. demonstrate compliance with condition B114 regarding maintenance of 

quantities of dangerous goods below the screening threshold; and 

c. include auditing requirements. 

Not yet required. This will form part of the Operational 

Environmental Management Plan 

   NT 

MANAGEMENT PLAN REQUIREMENTS 

C7 The Applicant must ensure that the environmental management plans required under 

this consent are prepared in accordance with any relevant guidelines, and include: 

a. detailed baseline data; 

b. a description of: 

I. the relevant statutory requirements (including any relevant approval, 

licence or lease conditions); 

II. any relevant limits or performance measures/criteria; and 

III. the specific performance indicators that are proposed to be used to 

judge the performance of, or guide the implementation of, the 

development or any management measures; 

c. a description of the management measures to be implemented to comply with 

the relevant statutory requirements, limits or performance measures/criteria; 

d. a program to monitor and report on the: 

I. impacts and environmental performance of the development; and 

II. effectiveness of any management measures (see (c) above); 

e. a contingency plan to manage any unpredicted impacts and their 

The CEMP and associated sub-plans have been 

developed to comply with the conditions of consent 

(CoC). 

The CEMP and sub-plans are available on the project 

website; 

https://simta.com.au/mpe/ 

 

C    

https://simta.com.au/mpe/
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consequences; 

f. a program to investigate and implement ways to improve the environmental 

performance of the development over time; 

g. a protocol for managing and reporting any: 

I. incidents and non-compliances; 

II. complaints; 

III. non-compliances with statutory requirements; and 

h. a protocol for periodic review of the plan. 

Note: The Secretary may waive some of these requirements if they are unnecessary or 

unwarranted for a particular management plan. 

Revision of Strategies, Plans and Programs 

C8 At least one month prior to the commencement of a new phase of the development, the 

CEMP or OEMP and applicable subplans must be reviewed and submitted to the 

Secretary for approval. 

The CEMP and associated sub-plans have been 

developed to comply with the conditions of consent 

(CoC) as relevant for construction. 

The CEMP and sub-plans are available on the project 

website; 

https://simta.com.au/mpe/ 

C    

C9 Within three months of: 

a. the submission of an annual review under condition C10; 

b. the submission of an incident or non-compliance notification under condition 

C13; 

c. the submission of an audit under condition C18; 

d. the approval of any modification of the conditions of this consent; or 

e. the issue of a direction of the Secretary under condition A2; 

the strategies, plans and programs required under this consent must be reviewed, and if 

necessary to either improve the environmental performance of the development, cater 

for a modification or comply with a direction, must be revised, to the satisfaction of the 

Secretary. Where revisions are required, the revised document must be submitted to the 

Secretary for approval within six weeks of the review. 

 

Note: The purpose of this condition is to ensure that strategies, plans and programs are regularly updated to 

incorporate any measures recommended to improve the environmental performance of the development. 
 

Section 4.5 of the CEMP outlines this process. 

A review will need to occur within three months of 

submission of this audit report.  

C    

ANNUAL REVIEW 

https://simta.com.au/mpe/
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C10 Each year, the Applicant must submit a review the environmental performance of the 

development (including all tenants and occupants) to the to the Department. The review 

must: 

a. describe the development that was carried out in the previous calendar year, 

and the development that is proposed to be carried out over the next year; 

b. include a comprehensive review of the monitoring results and complaints 

records from the previous year, including a comparison of these against the: 

I. the relevant statutory requirements, limits or performance 

measures/criteria; 

II. requirements of any plan or program required under this consent; 

III. the monitoring results of previous years; and 

IV. the relevant predictions in the EIS, Submissions Report, Consolidated 

assessment clarification responses; Modification Assessment, or 

conditions of this consent; 

c. identify any non-compliance over the previous year, and describe what actions 

were (or are being) taken to ensure compliance; 

d. identify any trends in the monitoring data over the life of the development; 

e. identify any discrepancies between the predicted and actual impacts of the 

development, and analyse the potential cause of any significant discrepancies; 

and 

f. describe what measures will be implemented over the next year to improve the 

environmental performance of the development. 

The Applicant must ensure that copies of the Annual Review are submitted to Council 

and are available to the CCC and any interested person upon request. 

Section 4.5 of the CEMP outlines this process. C    

REPORTING 

Incident Notification, Reporting and Response 

C11 The Department must be notified in writing to compliance@planning.nsw.gov.au 

immediately after the Applicant becomes aware of an incident. The notification must 

identify the development (including the development application number and the name 

of the development if it has one) and set out the location and nature of the incident. 

Sighted records relating to the reporting of notifiable 

incident (incident 5 – clearing of land prior to offsets 

being retired).  

No other notifiable incidents occurred during the audit 

period.  

C    

mailto:compliance@planning.nsw.gov.au
mailto:compliance@planning.nsw.gov.au
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C12 A written incident notification addressing all requirements for such notification set out in 

Appendix C of this consent, must also be emailed to the Department at the following 

address: compliance@planning.nsw.gov.au within 7 days after the Applicant becomes 

aware of an incident. Notification is required to be given under this condition even if the 

Applicant fails to give the notification required under condition or, having given such 

notification, subsequently forms the view that an incident has not occurred. 

Sighted incident report (incident 5 – clearing of land 

prior to offsets being retired). The necessary information 

is included.  

No other notifiable incidents occurred during the audit 

period. 

C    

C13 Within 30 days of the date on which the incident occurred or as otherwise agreed to by 

the Secretary the Applicant must provide the Secretary and any relevant public 

authorities (as determined by the Secretary) with a detailed report on the incident 

addressing all requirements for such reporting set out in Appendix C of this consent, 

and such further reports as may be requested. 

Section 2.8.3 of the CEMP outlines this process. 

Refer response to CoC C12 and C13.  

C    

C14 Any written requirements of the Secretary or relevant public authority (as determined by 

the Secretary) which may be given at any point in time, to address the cause or impact 

of an incident must be complied with and within any timeframe specified by the 

Secretary or relevant public authority. 

Section 2.8.4 of the CEMP outlines this process. 

Sighted correspondence between DPE and SIMTA 

regarding incident 5 follow up information.  

C    

C15 If statutory notification is provided to EPA as required under the POEO Act in relation to 

the development, such notification must also be provided to the Secretary within 24 

hours after the notification was provided to EPA. 

Section 2.8.3 of the CEMP outlines this process. 

No incidents occurred during the audit period that 

required reporting to the EPA 

C    

Non-compliance Notification and Reporting 

C16 The Department must be notified in writing to compliance@planning.nsw.gov.au within 

7 days after the Applicant becomes aware of any non-compliance. 
Section 4.4 of the CEMP outlines this process. 

Refer responses to CoC C11 and C12 with respect to 

notifying of incident 5 – this reporting was done to also 

satisfy that it was a non-compliance against CoC B104.  

 

A non-compliances was identified against CoC B64. No 

evidence was available at the time of the audit that 

demonstrated that this was notified to the DPE in 

accordance with the condition.  

 

Additional non-compliances have been identified as 

part of this audit and would require notification to DPE 

once they are verified as having occurred.  

  NC  

mailto:compliance@planning.nsw.gov.au
mailto:compliance@planning.nsw.gov.au
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C17 The notification must identify the development and the application number for it, set 

out the condition of consent that the development is non-compliant with, the way in 

which it does not comply, the reasons for the non-compliance (if known), and what 

actions have been, or will be, undertaken to address the non-compliance. 

Section 4.4 of the CEMP outlines this process. 

 

Refer response to CoC C16 

  NC  

AUDITING 

Independent Environmental Audit 

C18 Within one year of the commencement of any development under this consent, and 

every three years thereafter, unless the Secretary directs otherwise, the Applicant must 

commission and pay the full cost of an Independent Environmental Audit (Audit) of the 

development. Audits must: 

a. be led and conducted by a suitably qualified, experienced and independent 

team of experts whose appointment has been endorsed by the Secretary; 

b. be carried out in consultation with the relevant agencies and the CCC; 

c. assess the environmental performance of the development (and tenancies) and 

assess whether it is complying with the relevant requirements in this consent, 

and any strategy, plan or program required under this consent; 

d. review the adequacy of any approved strategy, plan or program required under 

this consent; and 

e. recommend appropriate measures or actions to improve the environmental 

performance of the development, and/or any strategy, plan or program 

required under this consent. 

 

This Audit represents the first audit for the construction 

period.  

 

Minutes from 26 June 2018 meeting of CCC indicate 

that the upcoming audit was flagged. At the 30 October 

2018 meeting of the CCC input was sought on the audit 

but none was forthcoming. 

 

The auditor also sought input from the EPA during the 

audit although none was provided.  

C    

C19 Within three months of commencing an Independent Environmental Audit, or unless 

otherwise agreed by the Secretary, a copy of the audit report must be submitted to the 

Secretary, and any other NSW agency that requests it, together with a response to any 

recommendations contained in the audit report, and a timetable for the implementation 

of the recommendations. The recommendations must be implemented to the 

satisfaction of the Secretary. 

Noted C    

ACCESS TO INFORMATION 

C20 At least 48 hours before the commencement of construction until the completion of all 

works under this consent, including demolition and remediation, the Applicant must: 

a. make copies of the following publicly available on its website: 

I. the documents referred to in condition A2 of this consent; 

II. all current statutory approvals for the development; 

Not all of the approved plans relevant to MPE Stage 2 – 

Warehousing are provided on the Project’s website 

including; 

  NC  
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III. all approved strategies, plans and programs required under the 

conditions of this consent; 

IV. regular reporting on the environmental performance of the 

development in accordance with the reporting arrangements in any 

plans or programs approved under the conditions of this consent; 

V. a comprehensive summary of the monitoring results of the 

development, reported in accordance with the specifications in any 

conditions of this consent, or any approved plans and programs; 

VI. a summary of the current stage and progress of the development; 

VII. contact details to enquire about the development or make a 

complaint; 

VIII. a complaints register updated on a monthly basis; 

IX. the Annual Reviews of the development; 

X. audit reports prepared as part of any independent environmental 

audit of the development and the Applicant’s response to the 

recommendations in any audit report; 

XI. any other matter required by the Secretary; and 

b. keep such information up to date, to the satisfaction of the Secretary. 

• Community Communication Strategy (CCS) for 

MPE Stage 2 (the CCS under the Stage 2 

section of the website links to the RALP CCS).  

• Contamination Management Plan. 

COMPLIANCE MONITORING AND TRACKING 

C21 The Proponent must prepare and implement a Compliance Tracking Program to track 

compliance with the requirements of this approval. The Compliance Tracking Program 

must be submitted to the Secretary for approval prior to the commencement of 

construction. 

The Compliance Tracking Program must include, but not be limited to: 

a. provision for the notification of the Secretary prior to the commencement of 

construction and prior to the commencement of operation of the development 

(including prior to each stage, where works are being staged); 

b. provision for periodic review of the compliance status of the development 

against the requirements of this approval and the environmental management 

measures committed to in the documents referred to in condition A2; 

c. provision for periodic reporting of compliance status to the Secretary, including 

but not limited to: 

I. a Pre-Construction Compliance Report prior to the commencement of 

construction, 

II. quarterly Construction Compliance Reports, for the duration of 

A Compliance Tracking Program has been prepared to 

address the requirements of this condition. This was 

approved by DP&E 8 June 2018. 

This document can be found on the project website. 

C    

https://simta.com.au/wordpress/wp-content/uploads/2018/06/Compliance%20Tracking%20Program.pdf


Independent Environmental Compliance Audit 
SIMTA Moorebank MPE Stage 2 Warehousing 
 

     C = Compliant, O = Observation, NC = Non-compliance, NT = Not Triggered 

Version: Final                                                               Page 106 of 119 

 

CoA 

No 

Condition of Approval Requirement Comments, observations, discussion 

Evidence, supporting documentation 

Audit Outcome (See footer 

for key) 

C O NC NT 

construction, and 

III. a Pre-Operation Compliance Report prior to the commencement of 

operation, and six-monthly operational compliance reports; 

d. a program for independent environmental auditing; 

e. mechanisms for recording environmental incidents during construction and 

actions taken in response to those incidents; 

f. provision for reporting environmental incidents to the Secretary during 

construction; and 

g. procedures for rectifying any non-compliance identified during environmental 

auditing, review of compliance or incident management; and (h) provision for 

ensuring all employees, contractors and sub-contractors are aware of, and 

comply with, the conditions of this approval relevant to their respective 

activities. 

ENVIRONMENT REPRESENTATIVE 

C22 A suitably qualified and experienced ER who is independent of the development must 

be nominated by the Applicant, approved by the Secretary and engaged for the 

duration of construction of the development in accordance with the Environmental 

Representative Protocol (DPE 2017). Additional ERs may be engaged for the purpose of 

this condition in which case the obligations to be carried out by an ER under the terms 

of this consent may be satisfied by any ER that is approved by the Secretary. The details 

of nominated ER(s) must be submitted to the Secretary for approval no later than one 

month prior to the commencement of works, or within another timeframe agreed with 

the Secretary. 

This condition does not preclude the same ER for MPW projects being considered by 

the Secretary 

The Secretary has approved a suitably qualified and 

experienced ER for the Project. The ER was appointed 14 

February 2018. 

The role of the ER is described in Section 2.4.4 of the 

CEMP. 

C    

C23 Construction must not commence until an ER nominated under C24 has been approved 

by the Secretary. 
Construction was not commenced until an ER was 

approved by the Secretary. The ER was appointed 14 

February 2018. 

C    

C24 From commencement of any works until completion of construction, the approved ER 

must: 

a. on behalf of the Applicant, receive and respond to communication from the 

Secretary in relation to the environmental performance of the development; 

b. consider and inform the Secretary on matters specified in the terms of this 

consent; 

Section 2.4.4 of this CEMP outlines the roles and 

responsibilities of the ER for the Project. 

Sighted ER meeting minutes 22/11/18 and log of ER 

inout into CEMP and Subplans.  

 

C    
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c. consider and recommend any improvements that may be made to work 

practices to avoid or minimise adverse impact to the environment and to the 

community; 

d. review the following documents required to be prepared under the terms of 

this consent, ensure they are consistent with requirements in or under this 

consent and if so, endorse them prior to submission to the Secretary (if 

required to be submitted to the Secretary) or prior to implementation (if not 

required to be submitted to the Secretary): 

I. CEMP; 

II. OEMP; and 

III. the other plans and sub-plans required by these conditions, and 

referenced in conditions C1 and C3; 

e. regularly monitor the implementation of all documents required to be 

prepared under the terms of this consent to ensure implementation is being 

carried out in accordance with what is stated in the document and the terms of 

this consent; 

f. as may be requested by the Secretary, help plan, attend or undertake 

Department audits of the development including scoping audits, programming 

audits, briefings, and site visits, but not independent audits required under 

condition C18 of this consent; 

g. if conflict arises between the Applicant and the community in relation to the 

environmental performance of the development, attempt to resolve the 

conflict, and if it cannot be resolved, notify the Secretary; 

h. consider any minor amendments to be made to the CEMP, CEMP sub-plans 

and monitoring programs that comprise updating or are of an administrative 

nature and are consistent with the terms of this consent and the CEMP, CEMP 

sub-plans and monitoring programs approved by the Secretary and, if satisfied 

such amendment is necessary, approve the amendment. This does not include 

any modifications to the terms of this consent; and 

i. prepare and submit to the Secretary and other relevant regulatory agencies, for 

information, a monthly Environmental Representative Report detailing the ER’s 

actions and decisions on matters for which the ER was responsible in the 

preceding month (or other timeframe agreed with the Secretary). The 

Environmental Representative Report must be submitted within seven (7) days 

following the end of each month for the duration of construction of the 

development, or as otherwise agreed with the Secretary. 

ER attended the 11 December 2018 audit.  
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BUSHFIRE EMERGENCY AND EVACUATION PLAN 

Training 

BEEP1 Bushfire awareness and requirements of bushfire safety will be 

included in inductions and in toolbox talks pre-commencement. 

Sighted in induction and toolbox talk materials. Toolbox talk on fire danger 

ratings given on 2 October 2018 

C    

BEEP2 All personnel will be required to undergo inductions and toolbox 

talks. 
Sighted in Toolbox talk dated October 2018 C    

BEEP3 Personnel are informed of the sheltering and evacuation 

procedures. 

Muster points included as part of site induction. Fire drill undertaken on 27 

September 2018. 

C    

Bushfire and Emergency Evacuation  

BEEP11 Each construction contractor at the site is to have a representative 

on the Emergency Planning Committee.  
Contractors have representatives on the Safety Committee C    

Plant and Equipment 

BM2A Firefighting equipment will be made available at designated 

locations in site offices and within site vehicles. 

These will be maintained in accordance with AS1851:2012. 

Extinguishers observed in site office (Plate 5) C    

CONSTRUCTION AIR QUALITY MANAGEMENT PLAN 

Topsoil Stripping and Handling 

AQ1 The Construction Contractor will deploy water carts during 

Construction to ensure topsoils/subsoil are moist 
Water carts sighted during site inspection held on 11 December 2018 C    

Hauling 

AQ7 All vehicles on-site will be confined to a designated route with a 

speed limit of 30km/hr enforced 
20Km / hour speed limit signage observed during site inspection (Plate 10) C    

AQ9 Shaker grid and / or wheel cleaning will be used to minimise the 

potential for dirt tracking. A street sweeper would be made 

available to clean any dirt mud tracking. 

Rumble grid observed (Plate 9) and street sweepers observed during site 

inspection 

C    

AQ14 
Importation of fill must not exceed 22,000 m3 per day (CSMP) 

This is noted in section 3 of the MPE Imported Fill Procedure (Rev 4) dated 

21 November 2018 by Caras 

C    
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Fill Handling and Stockpiling 

AQ17 
Exposed areas and stockpiles will be watered regularly 

Stockpile watering and stabilisation with polymer was noted during the site 

inspection on 11 December 2018 

C    

CONSTRUCTION AND DEMOLITION WASTE MANAGEMENT PLAN 

General 

WR2 

All liquid and non-liquid waste will be assessed, classified, 

managed and disposed of in accordance with the NSW EPA Waste 

Classification Guidelines. 

This has been met through condition B117. All applicable standards and 

guidelines are followed in the Construction and Demolition Waste 

Management Plan.  

JBS&G Waste Classification Reports dated 19 July 2018, 9 August 2018 and 5 

September 2018 sighted. Fulton Hogan waste register sighted during audit.  

C    

WR4 All sampling and waste classification data will be retained for the 

life of the development in accordance with the requirements of the 

EPA. In addition, a waste register of waste collected for disposal 

and/or recycling will be maintained and include the license details 

for waste disposal facilities and carriers (where necessary). 

Fulton Hogan waste register sighted during audit. C    

WR5 
Good housekeeping will be maintained with waste removed to 

designated areas. 

Waste materials were being stored in skips and designated areas at all sites 

as noted during the site inspection. No significant litter or windblown waste 

observed on site 

C    

WR6 Waste management equipment must not be visible from 

Moorebank Avenue. Waste bins must be provided in a designated 

area that is easily and safely accessible for workers. 

Signage on bins, skips, or areas for collection and storage of all 

wastes. 

No bins or skips were visible from Moorebank Avenue during site visit on 11 

December 2018. 

C    

WR10 Stockpiles will be managed as follows: 

• Located outside of the drip line of retained trees 

• Located a minimum of 50 m away from concentrated 

water flows and at least 20 m from class 1 and 2 

waterways 

• ESC controls around mulch stockpiles will be designed to 

divert up-gradient water around the stockpile. Material 

characterisation reports/certifications showing that fill 

material is VENM / ENM will be required before it is 

accepted onsite for stockpiling. In addition, each truck will 

ERSED controls noted around stockpiles including stormwater diversion 

drains. All stockpiles located outside vegetated areas. 

C    

https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
https://www.simta.com.au/wordpress/wp-content/uploads/2018/11/Construction_and_demolition_management_plan.pdf
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be visually checked and documented to confirm that only 

approved materials that are consistent with the waste 

classification reports are allowed to enter the Project site. 

Only fully tarped loads are to be accepted by the 

gatekeeper. 

4.1.1 

MONITORING 

The Construction Contractor must monitor all waste and report on 

all waste generated via the Project reporting system monthly. The 

information required will include: 

• Date, quantity and type of each waste movement (e.g. spoil, inert 

and non-hazardous waste and office waste groups) 

• Classification of the waste transported and disposal operator that 

removed the waste 

• Intended destination of the waste including 

treatment/disposal/recycling facility destination 

• Quantity recycled, reused on site, landfilled etc  

• Licence details of the disposal facility and carrier where necessary 

• s143 approved notice where relevant. 

Fulton Hogan waste register sighted which includes appropriate 

categorisation of waste and up to date records of wastes generated from 

their site 

C    

CONSTRUCTION FLORA AND FAUNA MANAGEMENT PLAN 

Pre-construction Management Actions 

FF1 Clearing limits and the Project boundary must be identified on all 

design, construction and operational drawings as well as sensitive 

area drawings. 

Clearing limits are to be delineated by installing highly visible 

barrier or tape with “No-Go signage” as shown on the drawings. 

The southern and eastern boundary of the construction footprint 

must be located at least 10 metres from the edge of the area of 

occupied habitat within the Bootland. 

No Go Zone clearly delineated on site (Plate 10) C    

FF5 Undertake pre-clearing fauna surveys as outlined in the Clearing 

Protocol  

Pre-clearing inspection reports dated 19 April, 19 July and 3 August 2018 by 

Biosis sighted. Microbat pre-clearing survey dated 28 March 2018 sighted 

C    

FF6 Where practicable, install nest boxes and/or microbat roost boxes 

in vegetation to be retained within the precinct, to compensate for 

the loss of hollow-bearing trees from the construction footprint. 

No additional nest boxes have been installed as a result of MPE Stage 2 

clearing for the reasons outlined in the Memo dated 21 December 2018 

from Carl Corden, Consultant Ecologist, Arcardis. 

C    

CONSTRUCTION HERITAGE MANAGEMENT PLAN 
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Staff Awareness 

HM1 All site staff, including subcontractors must attend an induction 

which details locations and types of heritage sites, legislation 

and other project requirements. Heritage sites will be further 

communicated in toolbox talks, prestart briefings and prior to 

works in or adjacent to heritage areas. 

Content of the induction will include site identification, materials 

likely to be uncovered, and requirement to notify the Contractor’s 

Environmental Manager in the event that any potential object of 

archaeological or cultural origin is uncovered. 

Personnel directly involved in implementing heritage control 

measures on site will be given specific training in the various 

measures to be implemented. 

Records of all training are to be filed in accordance with the 

project filing system. 

Contractors’ inductions sighted 11 December 2018 which include heritage 

requirements as relevant to the works being undertaken 
C    

Site Planning 

HM3 The Heritage Interpretation Plan (HIP) will be developed during 

construction in consultation with NSW Heritage Division, Liverpool 

City Council, relevant landowners and stakeholders including 

Moorebank Heritage Group, Department of Defence, and RAPs, in 

accordance with the Heritage Interpretation Strategy (HIS). It will 

be submitted for approval prior to the commencement of 

operation and will outline appropriate interpretive measures to be 

implemented. 

Note that this is a separate document to this CHMP. 

Consultants have been appointed to commence preparation of the HIP This 

is ongoing and will be developed prior to commencement of operation. 

C    

HM4 Plan construction activities to ensure that they remain within the 

construction boundary as identified in Figure 1-1. Where 

activities may need to extend beyond the site boundary, additional 

heritage investigations will be undertaken to identify 

and manage any additional heritage items that may occur in 

these areas and to ensure that these items are not harmed, 

modified or damaged in any way. Additional investigations will 

include the relevant stakeholders such as the Gandangara 

and/or Tharawal Local Aboriginal Land Councils as well as 

Liverpool City Council. 

Site boundary clearly delineated with either No Go Zone fencing (Plate 1) or 

chain mesh fencing 

C    
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HM5 Environmental control maps (ECMs) will be developed clearly 

identifying Aboriginal and non-Aboriginal heritage sites on and in 

close proximity to the Project. 

Sensitive Area Map included in CEMP C    

Incident Management 

HM15 Incidents include breach of an exclusion zone, damage to 

artefact, or unexpected find. All incidents must be notified to the 

environment teams immediately. Works in the vicinity of the 

incident will be stopped as per the unexpected finds procedure. 

Sighted examples of Liberty Industrial incident reports generated by their 

QSE Online Management System and weekly incident reports distributed 

internally and to Tactical Group representatives. 

C    

CONSTRUCTION NOISE AND VIBRATION MANAGEMENT PLAN 

NV1 The approved hours of work, the name of the site/project manager, 

the responsible managing company, its address and 

24-hour contact phone number for any inquiries, including 

construction/noise complaints will be displayed at the site, typically 

near site entrance points. 

This information is provided on signage within main site access road (Plate 

1) 

C    

NV2 Notification of potentially affected people and the relevant council 

about construction commencement, out-of-hours works, and high 

noise works will occur in accordance with the Construction 

Community Communication Strategy and will detail the following 

at least 14 days prior to commencement of relevant works: 

• Nature of the construction stages 

• Hours of work 

• Duration of noisier activities 

• Measures to minimise noise 

impacts 

The Project website, information and response lines, email 

distribution list and any applicable community-based forums 

will also be utilised for this purpose. 

All Fulton Hogan and Hansen Yuncken OOHW have been assessed as 

inaudible and worksheets were sighted that confirmed this assessment has 

been carried out. There have been no audible OOHW that have required 

notification to residents to date on the project 

C    

NV3 In the event of any noise or vibration related complaint or adverse 

comment from the community, noise and ground 

vibration levels (as relevant) will be investigated. Remedial action 

will be implemented where feasible and reasonable. The 

procedures for managing complaints will be provided within the 

Construction Community Communication Strategy. 

There have been no noise related complaints to date on the project C    
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NV7 Out-of-hours works will only be undertaken in the following 

circumstances: 

• for the delivery or despatch of materials as requested by the 

NSW Police Force or other public authorities for safety reasons 

• where it is required in an emergency to avoid the loss of lives, 

property and/or to prevent environmental harm 

• where they are undertaken in accordance with the Out-Of-Hours 

Work Protocol 

Fulton Hogan and Hansen Yuncken OOHW permits sighted indicate that the 

works have been undertaken in accordance with the approval OOHW 

protocol  

C    

CONSTRUCTION SOIL AND WATER MANAGEMENT PLAN 

General 

SW1 Install all ERSED controls in accordance with the Construction 

Erosion and Sediment Control Plan (CESCP), included in Appendix 

A of this plan prior to commencement of works within the MPE 

Stage 2 construction boundary. No works to be undertaken, within 

DJLU. 

Liberty Industrial ESCP peer reviewed by Royal Haskoning DHV as being 

compliant with Blue Book. 

C    

SW2 All personnel to participate in induction prior to commencing 

works on site. 

Contractor inductions were sighted and these indicate that ESCP training is 

included as appropriate to the works being undertaken 

C    

Site Access 

SW3 All site access points to the construction area are to be stabilised in 

accordance with SD 6-14 (refer to Appendix A) to minimise mud 

tracking and dust generation. Exit points are to include installation 

of wheel wash or rumble grid systems. 

Rumble grids sighted (Plate 9) and site access points are stabilised and, in 

many cases, sealed or concreted 

C    

SW4 Construction traffic is to be restricted to delineated access tracks 

only to minimise mud tracking and dust generation, which are to 

be maintained until the completion of construction. 

This was sighted during inspection C    

SW5 All access areas throughout the Project site are to be: 

• Positioned to best conserve existing vegetation and protect 

downstream areas, while being considerate of the needs of 

efficient works activities. 

• Limited to a maximum width of 10 m. 

Existing vegetation preserved as indicated in Plate 10 C    

CONSTRUCTION SPOIL MANAGEMENT PLAN 

General 
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SP4 A s143 Notice and Waste Acceptance form will be completed prior 

to the importation of spoil from each new spoil source. The form 

will be completed by the supplier and signed by the receiver of the 

imported spoil. 

The process for importation of spill to site including the requirement to 

obtain a completed section 143 form is included in Figure 5-1 of the MPE 

Imported Fill Procedure dated 21 November 2018 by Caras. It is understood 

that this process is managed by Caras on behalf of SIMTA 

C    

SP5 No waste generated outside the site will be received at the site for 

storage, treatment, processing, reprocessing, or disposal unless it 

satisfies the conditions. 

As per above C    

SP6 All sampling and waste classification data will be retained for the 

life of the development in accordance with the requirements of the 

EPA. 

Waste classification reports sighted as per WR2 above C    

SP7 Record information daily regarding the imported spoil on an 

Imported Spoil Tracking Register, or other similar waste register, 

including: 

• Date 

• Time in and out of truck hauling imported spoil 

• Truck registration number 

• Source of imported spoil 

• Material type and classification  

• Details of the statement of compliance under the ENM Order 

• Volume of imported spoil 

• Location of stockpiled imported spoil 

• Location of final destination of imported spoil 

• Details of any sampling performed for purposes of 

certification. 

Sighted IMV MPE Master Spoil Tracking Register. It captures the necessary 

information.  

 

C    

SP8 Imported spoil will be from nearby Projects with excess ENM, 

VENM, or material approved by the EPA. 

Imported spoil is currently being largely sourced from the WestConnex New 

M5 project which is being constructed nearby 

C    

CONSTRUCTION TRAFFIC AND ACCESS MANAGEMENT PLAN 

Notification and Permits 

TA-01 Inform local residents of construction activities and road network 

changes in line with the Community Communication Strategy 

(CCS). Notification may include: 

• Community notifications at least 7 days prior to changes to 

traffic conditions that may impact on the community or 

stakeholders 

Current works notifications are provided on Project website and newsletters 

distributed to local residents and businesses were sighted. VMS boards 

sighted on Moorebank Avenue 

C    
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• Project signage at least 7 days prior to any changes that 

impact on pedestrian routes, cycle ways, traffic conditions or 

access to public transport. 

• VMS signage on Moorebank Avenue advising motorists of 

construction traffic access routes during peak times of 

construction traffic. 

TA-02 Distribution of day warning notices to advise local road users of 

construction activities and traffic movement changes 
Electronic VMS boards noted on Moorebank Avenue C    

Access and Egress 

TA-08 In consultation with RMS, Liverpool City Council and Campbelltown 

City Council, general signposting of the access roads will be 

undertaken with appropriate heavy vehicle and construction 

warning signs 

Signage displayed on the site the day of the site inspection 11/12/18. C    

Works Scheduling and Coordination 

TA-16 The import of fill to the Project site will be in accordance with the 

Fill Importation Management Protocol. 

Sighted daily weighbridge reports provided showing amount of fill 

imported. 

C    

FLOOD EMERGENCY RESPONSE MANAGEMENT PLAN 

3.3.1 
The following actions must be undertaken as preventative 

measures to prepare for flooding on site: 

• Daily monitoring of weather forecasts, using the Bureau of 

Meteorology (BoM) 

• Training in flood emergency response will be provided to key 

personnel including Site Supervisors, Contractor’s PM, and 

Contractor’s CM 

Daily monitoring of weather forecasts undertaken by Environment Managers 

and Fulton Hogan EM receives daily SMS on phone with weather forecast. 

Flood Emergency Management Plan requires training in flood response to 

key personnel which has not been undertaken. 

Auditor’s note: The increased elevation of the Stage 2 site above the flood 

plain as a result of imported fill may makes this requirement redundant. 

Suggest Plan be reviewed to remove / amend this requirement if no longer 

required as a result of works undertaken at the site. 

  NC  

STORMWATER MANAGEMENT PLAN 

4.1 Construction The following aspects are addressed within the SWMP and ESCPs: 

– Construction traffic restricted to delineated access tracks and 

maintained until construction complete. 

– Appropriate sediment and erosion controls to be implemented 

prior to soil disturbance. 

Good erosion and sediment controls in place on the day of the site 

inspection 11 December 2018 (see Plates 4, 6, 8 & 9). Hansen Yuncken and 

Liberty Industrial ESC plans provided and their implementation on site was 

observed 

C    
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– Stormwater management to avoid flow over exposed soils which 

may result in erosion and impacts to water quality. 

– Location of stockpiles outside of flow paths on appropriate 

impermeable surfaces as well as outside of riparian corridors. 

– Inspection of all permanent and temporary erosion and 

sedimentation control works prior to and post rainfall events and 

prior to closure of the construction area. 

– Wheel wash or rumble grid systems installed at exit points to 

minimise dirt on roads. 

5.4 Construction 

phase 

Mitigation measures aim to maintain existing condition flow 

regimes and distributions leaving the construction area (so as to 

maintain runoff to no greater than existing conditions). Such 

mitigation measures should include consideration of: 

• Maintaining existing site catchment/sub-catchment boundaries. 

• Limiting site imperviousness and grades to no greater than under 

existing development conditions 

As per above. C    
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Appendix D. LIMITATIONS  
 

This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Client and is subject to the 

following limitations: 

 

This Document has been prepared for the particular purpose/s outlined in the WolfPeak 

proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and the Client.  

 

In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and other 

information provided by the Client and other individuals and organisations (the information). Except as 

otherwise stated in the Document, WolfPeak has not verified the accuracy or completeness of the 

information. To the extent that the statements, opinions, facts, findings, conclusions and/or 

recommendations in this Document (conclusions) are based in whole or part on the information, those 

conclusions are contingent upon the accuracy and completeness of the information. WolfPeak will not be 

liable in relation to incorrect conclusions should any information be incomplete, incorrect or have been 

concealed, withheld, misrepresented or otherwise not fully disclosed to WolfPeak.  

 

This Document has been prepared for the exclusive benefit of the Client and no other party. WolfPeak bears 

no responsibility for the use of this Document, in whole or in part, in other contexts or for any other 

purpose. WolfPeak bears no responsibility and will not be liable to any other person or organisation for or 

in relation to any matter dealt with in this Document, or for any loss or damage suffered by any other 

person or organisation arising from matters dealt with or conclusions expressed in this Document (including 

without limitation matters arising from any negligent act or omission of WolfPeak or for any loss or damage 

suffered by any other party relying upon the matters dealt with or conclusions expressed in this Document). 

Other parties should not rely upon this Document or the accuracy or completeness of any conclusions and 

should make their own inquiries and obtain independent advice in relation to such matters. 

 

To the best of WolfPeak’s knowledge, the facts and matters described in this Document reasonably 

represent the Client’s intentions at the time of which WolfPeak issued the Document to the Client. However, 

the passage of time, the manifestation of latent conditions or the impact of future events (including a 

change in applicable law) may have resulted in a variation of the Document and its possible impact. 

WolfPeak will not be liable to update or revise the Document to take into account any events or emergent 

circumstances or facts occurring or becoming apparent after the date of issue of the Document. 

 

 




