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1 INTRODUCTION 
The Sydney Intermodal Terminal Alliance (SIMTA) received approval for the construction and operation of 
Stage 2 of the Moorebank Precinct West (MPW) Project (SSD 7709), which comprises the second stage of 
development under the MPW Concept Approval (SSD 5066). This Construction Traffic and Access 
Management Plan (CTAMP) has been developed to manage traffic and access impacts during the 
construction of the Moorebank Precinct West (MPW) Project (the Project).  

Within this plan, a strategy has been established to demonstrate the Construction Contractor’s approach to 
the management of traffic and access impacts. This CTAMP addresses the relevant requirements of the 
Development Consent, including the Environmental Impact Statement (EIS), Response to Submissions (RtS) 
and Minister’s Conditions of Consent (CoCs), and the applicable guidelines and standards specific to the 
environmental management of construction traffic and access during the construction phase of the Project.   

The Project involves the construction and operation of a multi-purpose Intermodal Terminal (IMT) facility, rail 
link connection, warehousing, freight village, and upgrades to the Moorebank Avenue and Anzac Road 
intersection. A detailed description of the Project is provided in CEMP Section 1.2. 

The location of the Project site is shown in Figure 1-1. 
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1.1 Development Consent 
The MPW Stage 2 Project has been assessed by the Department of Planning and Environment (DP&E) 
under Part 4, Division 4.1 (now Division 4.7 as of 1 March 2018) of the Environmental Planning and 
Assessment Act 1979 (EP&A Act) as State significant development (SSD). The Independent Planning 
Commission granted approval for the MPW Stage 2 Project on 11 November 2019 and is subject the CoCs 
(SSD 7709). The Project, including its potential impacts, consultation and proposed mitigation and 
management is documented in the following suite of documents: 

• State significant development (SSD) Consent SSD 7099 
• Moorebank Precinct West – Stage 2 – Environment Impact Statement (Arcadis Australia Pacific Pty 

Limited, October 2016) 
• Moorebank Precinct West – Stage 2 Proposal – Construction Traffic Impact Assessment (CTIA) (Arcadis 

Australia Pacific Limited, October 2016) 

• Moorebank Precinct West – Stage 2 Proposal – Preliminary Construction Traffic Management Plan 
(PCTMP) (Arcadis Australia Pacific Limited, October 2016) 

• Moorebank Precinct West – Stage 2 Proposal – Response to Submissions, Revised CTIA (Arcadis 
Australia Pacific Pty Limited, June 2017) 

• Moorebank Precinct West – Stage 2 – Response to Submissions (Arcadis Australia Pacific Pty Limited, 
July 2017) 

• Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act) Approval (No. 2011/6229) 
granted on 27 September 2016.   

1.2 Purpose  
This CTAMP has been developed to address the CoCs and the Final Compilation of Mitigation Measures 
(FCMMs). This plan aims to demonstrate how impacts to traffic and access will be managed during 
construction of the Project. This plan provides methods to measure and reduce the impact to traffic and 
access by the Construction Contractor during construction, including all sub-contractor and consultant 
partners. 

This CTAMP provides a structured approach to manage traffic, access and road safety issues for the 
duration of the Project’s construction activities to provide a safe road environment, minimise impact on the 
surrounding road network and maintain access for all road users and the local community.  

Specifically, the purpose of this CTAMP is to: 

• Detail the measures to be implemented to ensure road safety and network efficiency during construction 
• Provide a heavy vehicle route plan  
• Detail access and parking arrangements 
• Detail procedures for notifying residents and community of any potential traffic disruptions. 

The most recent, approved version of this plan will be implemented to manage the Project activities.  

1.3 Objectives and Targets 
Table 1-1 outlines the objectives and targets set out for the Project for the management of traffic and access 
during construction. These objectives and targets were developed by the Principal’s Representative based 
on collective industry experience and best practice.  
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Table 1-1 Objectives and Targets 

Objective  Target Timeframe  Accountability  

Provide a safe environment for road users 
during construction   

No death or injury to 
workers and the public, or 
damage to property, as a 
result of construction 
related traffic activities 

Duration of 
Construction Contractor’s CM 

Minimise disruption to road users and access to 
adjoining properties (private and public)  

All notifications issued prior 
to relevant works 
commencing 

Duration of 
Construction Contractor’s CM 

Maintain access for emergency services  Zero obstruction to 
emergency access  

Duration of 
Construction Contractor’s CM 

^ Further details on the key roles and responsibilities associated with this CTAMP are provided in Section 2.2. 

1.4 Consultation  
This plan has been prepared in consultation with Liverpool City Council, Campbelltown City Council and has 
been endorsed by Transport for NSW (TfNSW) and Roads and Maritime Services (RMS), as outlined in 
Table 1-2. Supplementary information to support the consultation undertaken and endorsement provided is 
included in Appendix B.  

Table 1-2 Consultation Summary 

Agency Date  Person Contacted Comment Status  

Liverpool City 
Council  

01/11/2019 LCC representative  
Draft CTAMP provided for review and 
comment via email. Phone call followed the 
email.  

Open 

08/11/2019 LCC representative Follow up phone call requesting an update 
on progress of review Open 

12/11/2019 SIMTA representative  Email sent indicating that CTAMP had been 
received and would be reviewed Open 

12/11/2019 LCC representative  

Email sent indicating that MPW Stage 2 had 
been approved and a response to the 
CTAMP is requested to be received within 2 
weeks by 25 November 2019.  

Open 

22/11/2019 LCC representative  Email sent to follow up progress of review Open 

22/11/2019 SIMTA representative Email sent indicating that CTAMP would be 
reviewed by 25/11/2019 Open 

06/12/2019 LCC representative Email sent to follow up progress of review Open 

06/12/2019 SIMTA representative Email sent providing comments on the 
CTAMP Open 

12/12/2019 LCC representative Email sent responding to LCC comments Open 

12/12/2019 SIMTA representative  
Phone call indicating comments had been 
received and LCC would respond the week 
starting 16/12/2019 

Open 
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Agency Date  Person Contacted Comment Status  

17/12/2019 SIMTA representative 

Phone call had between LCC and SIMTA 
representatives. LCC indicated that 
Liverpool Local Traffic Committee didn’t 
have responsibility for comments on the 
CTAMP. This was confirmed via email.  

Open  

17/01/2020 SIMTA representative 
Meeting held between LCC and SIMTA 
representatives to discuss issues raised by 
LCC.  

Open  

22/01/2020 LCC representative Email sent providing a response to issues 
raised and updated CTAMP Open  

28/01/2020 SIMTA representative Email sent confirming that consultation with 
LCC is considered closed.   Closed  

Campbelltown 
City Council 

01/11/2019 CCC representative 
Draft CTAMP provided for review and 
comment via email. Phone call followed the 
email.   

Open 

08/11/2019 CCC representative Follow up phone call requesting an update 
on progress of review  Open 

22/11/2019 CCC representative Follow up email requesting an update on 
progress of review Open 

02/12/2019 SIMTA representative 

Email sent indicating CCC had no objection 
to the CTAMP as long as heavy vehicles 
are prohibited from using Cambridge 
Avenue 

Closed 

Roads and 
Maritime 

11/12/2019 RMS representative Draft CTAMP provided for review and 
comment Open 

18/12/2019 SIMTA representative 
Email sent indicating that RMS had been 
advised by TfNSW that consultation would 
be with LCC and not RMS.  

Closed  

Transport for 
NSW 

11/12/2019 TfNSW 
representative 

Draft CTAMP provided for review and 
comment via email.  Open  

11/12/2019 SIMTA representative 

Email sent indicating that the CTAMP would 
need to be submitted to LCC Local Traffic 
Committee for review/approval and TfNSW 
will provide comments for the CTAMP in 
consultation with the LCC Local Traffic 
Committee.  TfNSW noted that they were 
unable to view the CTAMP on the DPIE 
portal 

Open  

11/12/2019 TfNSW 
representative 

Email sent indicating consultation had 
commenced with TfNSW. DPIE noted that 
consultation could be undertaken outside 
the DPIE portal.  

Open  

13/12/2019 TfNSW 
representative Email sent providing CTAMP for comment.  Open  

13/12/2019 SIMTA representative  Email sent reiterating that TfNSW will 
provide comments in consultation with LCC 

Open  
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Agency Date  Person Contacted Comment Status  
Local Traffic Committee and to ensure a 
copy of the CTAMP is provided to LCC 

18/12/2019 TfNSW 
representative  

Email sent noting that SIMTA are consulting 
with LCC and that consultation with TfNSW 
is considered closed.  

Closed 
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2 ENVIRONMENTAL MANAGEMENT 
This section outlines the relevant legislation and project requirements that apply to traffic management and 
identifies additional permits and approvals that may be required during construction works. 

2.1 Legal and Other Obligations 
Table 2-1 details the legislation, planning instruments and guidelines considered during development of this 
plan. Further detail concerning the legislation, planning instruments and guidelines identified below are 
provided in the Compliance and Obligations Register within Appendix A of the CEMP. 

Table 2-1 Legislation, Planning Instruments and Guidelines  

Legislation and 
Guidelines Description  Relevance to this plan 

Environmental Planning 
and Assessment Act 
1979 

This Act establishes a system of 
environmental planning and assessment of 
development proposals for the State. 

The Development Consent conditions and 
obligations are incorporated into this plan. 

Roads Act 1993 

Section 87 of the Roads Act requires the 
consent of RMS for the construction, erection, 
installation, maintenance, repair, removal or 
replacement of a traffic control light. 

Section 138 of the Roads Act establishes a 
requirement for a Road Occupancy Licence for 
works on public roads.  

A ROL will be required for works on public 
roads associated with the Project. Under 
Section 4.42 of the EP&A Act an ROL 
cannot be refused and is to be 
substantially consistent with the consent.   

Local Government Act 
1993 

Approval required from local government for 
some activities on or adjacent to public roads.  

Works adjacent to public roads owned by 
Council will require approval.  

Road Transport Act 2013 
Incorporates most of the statutory provisions 
concerning road users, road transport and the 
improvement of road safety in NSW.  

Drivers transporting goods to and from the 
Project must comply with the Road 
Transport Act 2013. 

Road Rules 2014 Establish a framework for safe and efficient 
movement of traffic on NSW roads.  

Drivers accessing the Project must 
comply with the Road Rules 2014. 

Dangerous Goods (Road 
and Rail Transport) 
Regulation 2014 

The key sections of this Regulation relevant to 
the Project include, but are not limited to: 

• Clause 67: Duty on prime contractors to 
transport dangerous goods in accordance 
with the Australian Dangerous Goods 
code 

• Part 5: Consignment procedures for 
dangerous goods 

• Part 12: Safety equipment 

Transport of dangerous goods must be in 
accordance with the Dangerous Goods 
(Road and Rail Transport) Regulation 
2014 

Protection of the 
Environment Operations 
Act 1997  

The objective of this act is to object of the Act 
is to achieve the protection, restoration and 
enhancement of the quality of the NSW 
environment. 

The Act requires licenses for specified 
activities (including road construction and 
storage activities) that control the air, 
noise, water and waste impacts of that 
activity. 

 

Additional legislation, standards and guidelines relating to the management of traffic and access include, but 
are not limited to: 

• AGRD 04-1709 Guide to Road Design Part 4: Intersections and Crossings – General, 2017 
• AGTM 02-08 Guide to Traffic Management Part 2: Traffic Theory, 2015 
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• AGTM 06-1907 Guide to Traffic Management Part 6: Intersections, Interchanges and Crossings – 
General, 2019 

• AS 1742 Parts 1 to 14, Manual of Uniform Traffic Devices (as required) 
• AS 1743.3-2009 Traffic control devices for works on roads 
• AS 3845:1999 Road Safety Barrier Systems 
• Austroads - Cycling Aspects of Austroads Guides, April 2014 
• NSW Centre for Road Safety, NSW Speed Zoning Guidelines Version 4, 2019 
• NSW Government - The Guide to Traffic and Transport Management for Special Events, July 2018 
• Relevant RMS Technical Direction and Guide updates. 
• RMS Delineation Manual, December 2010 
• RMS QA Specification G10 – Traffic Management, December 2018  
• RMS Roads Occupancy Manual, May 2015 
• RMS Supplement to Austroads Guide to Road Design, August 2015 
• RMS Traffic Control at Worksites Manual Version 54, July 2018  
• RMS Traffic Signal Design and Specification SI/TCS/8 Installation and Reconstruction of Traffic Light 

Signals, May 2013 
• RMS Works Authorisation Deed (to be applied for. See Section 3.3.1.1).  

2.1.1 Compliance Matrices 
The Project is being delivered under Part 4, Division 4.7 of the EP&A Act. The CoCs include requirements to 
be addressed in this plan and delivered during the Project. These requirements, and how they are addressed 
are provided within Table 2-2.  

Table 2-2 Conditions of Consent (CoCs) 

CoC 
No. Condition Where Addressed How Addressed 

Primary Conditions 

B113 

Prior to commencement of construction, the Applicant 
must prepare a Construction Traffic and Access Plan 
(CTAMP) and submit it to the Planning Secretary for 
approval. The CTAMP must be prepared by a suitably 
qualified and experienced person(s) in consultation 
with Council, and must be endorsed by TfNSW and 
RMS. 

This plan 

Section 1.4 

Appendix B 

Qualification details are 
provided on the cover 
page 

Consultation is detailed 
within Section 1.4 and 
Appendix B; 
endorsement is 
provided in Appendix B.  

B114 

The CTAMP must form part of the CEMP required by 
Condition C2 and, in addition to the general 
management plan requirements listed in Condition C1, 
the CEMP must: 

  

a) detail the measures that are to be implemented to 
ensure road safety and network efficiency during 
construction; 

Section 3.3 

Section 3.3 outlines 
measures to reduce 
traffic impact from 
project vehicles, to 
ensure road safety and 
network efficiency 
during construction. 

b) include a Heavy Vehicle Route Plan detailing:   
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CoC 
No. Condition Where Addressed How Addressed 

i. origin of imported fill, 
Section 3.2.2 

Figure 3-2 

Details the indicative 
spoil source locations 

ii. destination of demolition material and spoil, 
Section 3.2.2 

Figure 3-2 

Details the indicative 
disposal destination 

iii. heavy vehicle routes to and from the site 
within the Campbelltown and Liverpool Local 
Government Areas (LGAs), including 
compliance with the conditions of this consent 
including Condition B89, and 

Section 3.2.2 

Figure 3-1 

Details the primary and 
alternative routes to site 

iv. management system for oversized vehicles;  
Section 3.2.2.1 

Appendix E 

Provides links to 
resources to be followed 
if oversize vehicles are 
required 

c) access and parking arrangements Section 3.2.4 
Detail access and 
parking arrangements 
for the Project 

d) detail procedures for notifying residents and the 
community of any potential traffic disruptions.  Section 3.4 

Details the procedure 
for notifying residents 
and the community 

B115 

Two lanes (one in each direction) of traffic on 
Moorebank Avenue must be available at all times 
during construction, unless otherwise approved by 
RMS. 

Section 3.5 

Section 3.5 outlines 
measures to maintain 
two lanes of traffic on 
Moorebank Avenue at 
all times. 

B116 
All construction vehicles must be contained wholly 
within the site and vehicles must enter the site before 
stopping. 

Section 3.5 

Section 3.5 outlines 
measures to reduce 
traffic impact from 
construction vehicles. 

B117 All vehicles must enter and leave the site in a forward 
direction. Section 3.5 

Section 3.5 outlines 
measures to reduce 
traffic impact from 
construction vehicles. 

The Final Compilation of Mitigation Measures (FCMMs) were presented in the MPW Response to 
Submissions (Arcadis July 2017). A list of the FCMMs as relevant to the Project and how they have been 
complied within this plan are provided in Table 2-3.  

Table 2-3 Final Compilation of Mitigation Measures (FCMMs) 

FCMM Requirement Comment 

Primary Condition 

0B The Construction Environmental Management Plan (CEMP), or 
equivalent, for the Proposal would be based on the PCEMP 
(Appendix I of this EIS), and include the following preliminary 
management plans:  

• Preliminary Construction Traffic Management Plan (PCTMP) 

This Plan 
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FCMM Requirement Comment 
(Appendix M of the EIS) 

… 

As a minimum, the CEMP will include the following sub-plans:  

• Construction Traffic Management Plan (CTMP)  

… 

1A A Construction Traffic Management Plan (CTMP) would be prepared 
based on the Preliminary Construction Traffic Management Plan 
(Appendix M of the EIS), detailing management controls to be 
implemented to avoid or minimise impacts to traffic, pedestrian and 
cyclist access, and the amenity of the surrounding environment. The 
following key initiatives would be included in the CTMP:  

This plan 

Review of speed restrictions along Moorebank Avenue and additional 
signposting of speed limitations 

A 20km/hr speed limit is 
designated on site. 

Appendix C 

Restriction of haulage routes through signage and education to 
ensure, where possible, that construction vehicles do not travel 
through nearby residential areas to access the Proposal site, in 
particular Moorebank (Anzac Road) or the Wattle Grove residential 
areas  

All drivers will be required to 
adhere to the nominated 
construction truck / haulage 
routes to/from the site via the 
M5 and Moorebank Avenue. 
The Heavy Vehicle Route is 
identified in Section 3.2.2 and 
Appendix C. 

Inform local residents (in conjunction with the Community Information 
and Awareness Strategy) of the proposed construction activities and 
road access restrictions that the construction traffic must adhere to 
and establish communication protocols for community feedback on 
issues relating to construction vehicle driver behaviour and 
construction related matters 

Section 3.4 

Installation of specific warning signs at entrances to the construction 
area to warn existing road users of entering and exiting construction 
traffic  

Section 3.5  

Establishing pedestrian walking routes and crossing points  Section 3.5  

Distribution of day warning notices to advise local road users of 
scheduled construction activities  

Section 3.5  

Installation of appropriate traffic control and warning signs for areas 
identified where potential safety risk issues exist 

Section 3.5 

The promotion of car-pooling for construction staff and other shared 
transport initiatives during the pre-construction phase 

Section 3.5  

Facilitating emergency vehicle access to the site  Section 3.5 

Management of the transportation of materials to maximise vehicle 
loads and therefore minimise vehicle movements  

Section 3.5 

Minimising the volumes of construction vehicles travelling during 
peak periods  

Section 3.5  

Maintaining access to neighbouring properties, in particular the ABB Section 3.5  
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FCMM Requirement Comment 
site 

Monitoring of traffic on Moorebank Avenue during peak construction 
periods to ensure that queuing at intersections does not 
unreasonably impact on other road users. 

Section 4.1 

The Moorebank Intermodal Precinct West – Concept Proposal and Stage 1 Early Works (SSD 5066) was 
approved on 3 June 2016. The conditions of consent relate primarily to the management of Stage 1 Early 
Works or the assessment of later works, and are therefore not included in this plan. 

The Revised Environmental Management Measures (REMM) were presented in the Supplementary 
Response to Submissions Report (Parsons Brinckerhoff, August 2015). The REMM relevant to this plan are 
identified in Appendix A. 

The EPBC Act approval for the MPW Concept was granted by Commonwealth Department of Environment 
and Energy (DotEE) in March September 2016 (No. 2011/6086). This approval was provided for the impact 
of the MPW Project on listed threatened species and communities (Sections 18 and 18A of the EPBC Act) 
and Commonwealth action (Section 28 of the EPBC Act).  

The construction and operation of the Project has been designed to be consistent with the EPBC Act 
Approval conditions, where relevant. EPBC Act Approval conditions for the Project include specific 
conditions and commitments that are required to be addressed in this plan. These conditions are identified 
within Table 2-4, along with where they have been addressed in this plan. 

The application of the bilateral agreement process recognises the State approval of management plans as 
an equivalent approval of the Commonwealth.   

Table 2-4 EPBC Act Approval  

Commonwealth Requirement Document Reference 

Primary Condition 

5 Sections of the CEMP and OEMP relating to traffic must 
be prepared by a suitably qualified expert and must: 

This plan 

 
a) be consistent with the Traffic, Transport and Access 

Provisional Environmental Management Framework 
(2 July 2014), provided at Appendix O (sic H) to the 
finalised EIS 

b) incorporate all measures 4A to 4O from Table 7.1 of 
the finalised EIS that are described as 'mandatory' 

Addressed in Appendix A – 
Secondary Revised Management 
Measures 

c) explain how all measures 4A to 4O from Table 7.1 
of the finalised EIS that are described as 'subject to 
review' have been addressed 

Addressed in Appendix A – 
Secondary Revised Management 
Measures 

d) be approved by the Minister or a relevant New 
South Wales regulator. 

Pending 

Revised Environmental Management Measures (EPBC REMM) are presented in the Moorebank Intermodal 
Terminal (MIT) Final EIS prepared to satisfy the Commonwealth approval process (EPBC Final EIS) dated 
Dec 2015. The EPBC REMMs are generally the same as the REMMs presented in the Supplementary 
Response to Submissions Report for the MPW Concept Proposal and Stage 1 Early Works (refer Table 2-3).  
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2.2 Roles and Responsibilities 
Key roles and responsibilities associated with this plan are presented in Table 2-5. 

Table 2-5 Roles and Responsibilities 

Roles (or equivalent) Responsibilities  

Contractor’s 
Construction Manager 
(Contractor’s CM) 

• Oversee the overall implementation of this CTAMP 

• Report on the performance of this CTAMP 

• The provision of appropriate car parking. 

Contractor’s 
Environmental Manager 
(Contractor’s EM) 

• Monitor and report on the implementation of the environmental components of this 
CTAMP, including compliance with relevant CoC.  

Contractor’s Health and 
Safety Manager 

• Monitor and report on the implementation of the safety components of this CTAMP, 
including compliance with relevant CoC.  

Site Supervisor 

• Implement this CTAMP  

• Facilitate traffic awareness and deliver toolbox talks to site personnel 

• Undertake traffic control inspections 

• Confirm all components of the implemented traffic control plans meet requirements  

Contractor’s Traffic 
Engineer  

• Manage the ROL, TMP and TCP application and approval processes 

• Manage other traffic related application, consultation and approval processes 

• Confirm all components of the proposed traffic control plans meet requirements. 

Contractor’s Community 
Liaison Manager 
(Contractor’s CLM) 

• Manage complaints from members of the public with respect to issues in relation to 
this CTAMP 

• Liaise within the Community Engagement Consultant to communicate potential 
traffic impacts to the community  

All Personnel • Comply with the requirements of this CTAMP. 

2.3 Training 
For information on the project and visitors induction refer to CEMP Section 2.7. The Project induction will 
include obligations under the CTAMP, including ROL, TCP and TMP requirements and be reflective of the 
purpose and objectives of each respective document. The induction will also include the M5 Motorway 
operator’s (Interlink) environment, work health and safety requirements for works within the M5 Motorway 
corridor.   

Toolbox meetings will also be undertaken, as and when required.  

2.3.1 Worker Competency  
The following competencies are required: 

• Contractor’s Traffic Engineer – must hold a current “Prepare a Work Zone Traffic Management Plan 
card” and have recent experience in traffic management on road construction sites of equivalent 
complexity to the Project, (i.e. qualified in the RMS Prepare a Work Zone Traffic Management Plan 
course).  

• Contractor’s Traffic Control Personnel – must hold a current Traffic Controller Card and be certified as 
competent. The minimum requirement is to have satisfactorily completed the RMS training package – 
Traffic Control Using a STOP/SLOW bat 

• M5 Motorway induction for staff working within the M5 corridor 
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Only trained and accredited traffic control personnel will be used for traffic control works on public roads.  

Preparation or change to a TCP or TMP can only be undertaken by an appropriately qualified person. 
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3  IMPLEMENTATION 
This section outlines the details of the construction activities associated with construction works and 
assesses the traffic and access impacts on intersection performance, car parking, public transport 
accessibility, local access and emergency vehicles. 

3.1 Existing Environment  

3.1.1 Road Network 
The Project site is located on the western side of Moorebank Avenue, west of Anzac Road, Moorebank. It is 
anticipated that the majority of traffic associated with the construction of the Project will travel via the M5 
motorway and Moorebank Avenue (refer to Section 3.2.1 for further details regarding the nominated 
construction vehicle routes to/from the Project site). 

A description of the key roads surrounding the Project site is provided in Table 3-1. 

Table 3-1 Summary of Existing Road Network 

Road Name Road Hierarchy  Description 

M5 South West 
Motorway Motorway 

The M5 South West Motorway (M5) is a 22km toll road, generally with 
three lanes in each direction between Camden Valley Way, Prestons 
and King Georges Road, Beverly Hills. It is operated by Interlink 
Roads and forms part of the M5 transport corridor, the main 
passenger, commercial and freight route between Sydney Airport, 
Port Botany and south west Sydney. It is also a key part of the 
Sydney Orbital Network, a series of interconnected roads that link key 
areas of the Greater Sydney Metropolitan Region. 

Moorebank Avenue State /  
Local  

Moorebank Avenue is currently a two lane undivided road (one lane 
on each direction) between Cambridge Avenue and the M5 and a four 
lane undivided road (two lane on each direction) north of the M5. This 
road provides a north-south link between Liverpool and Glenfield. It 
also forms a grade separated interchange with the M5 South West 
Motorway. Moorebank Avenue between the M5 and Anzac Road is 
owned and maintained by RMS. Moorebank Avenue between Anzac 
Road and Cambridge Avenue is a private road on Commonwealth 
land. 

Anzac Road Local 

Anzac Road is an east-west road that connects Moorebank Avenue 
and Heathcote Road. It provides access to the Moorebank Business 
Park and the residential area of Wattle Grove. The road is generally 
configured as a two-lane undivided road. 

Chatham Avenue Private 

Chatham Avenue is an east-west road located within the Project site 
and currently provides construction vehicle access off Moorebank 
Avenue. This road will provide future connectivity to the private roads 
within the Project site. 

3.1.1.1 Required Road Upgrades 
In order to facilitate the operation of the Project, the Moorebank Avenue and Anzac Road intersection, 
Moorebank Avenue road widening and road upgrade works, and associated civil works must be completed 
prior to the issue of an occupation certificate for warehousing in excess of 100,000m3 of gross floor area.  
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3.1.2 Traffic Volumes 
Traffic count surveys undertaken for MPE, MPW and Roads and Maritime’s wider Liverpool Moorebank 
Arterial Road Investigations (LMARI) traffic model in 2015 were used for the CTIA. Table 3-2 shows existing 
peak hour traffic volumes on Moorebank Avenue and Anzac Road along northbound (NB), southbound (SB), 
eastbound (EB) and westbound (WB) routes.  

Table 3-2 Peak Hour Traffic Volumes on Key Roads in 2015 

 Locations 
AM Peak (8-9am) PM Peak (5-6pm) 

NB/EB(1) SB/WB(1) NB/EB(1) SB/WB(1) 

Moorebank Ave, South of Anzac Rd 950 430 450 840 

Anzac Rd, East of Moorebank Rd 720 490 510 520 

Moorebank Ave, South of Jacquinot Road 920 360 350 920 

3.2 Construction Overview 
For an overview of construction hours of work and construction activities refer to CEMP Section 1.2. 

3.2.1 Construction Vehicles 
The size of the proposed construction vehicles expected during the works include: 

• 25 m long B-double, truck-and-dog and semi-trailer vehicles for larger deliveries, including to import 
general fill material to the Project site 

• Heavy to small rigid vehicles for remaining construction activities and deliveries. 

3.2.2 Heavy Vehicle and Fill Haulage Routes 
Vehicles transporting fill to site must use the nominated construction vehicle routes, i.e. M5 Motorway and 
Moorebank Avenue to access the Project site, (Figure 3-1). 

In the event that the nominated route was not available, vehicles will be restricted to travel via RMS B-double 
routes and adhere to existing posted load limits on roads. The alternative route will require heavy vehicles to 
travel as follows:  

• North along Moorebank Avenue 

• Across the M5 Motorway to the intersection with Newbridge Road 

• Right onto Newbridge Road (which becomes Milperra Road and then becomes Canterbury Road)  

• Right onto either King Georges Road or Bexley Road  

• Left onto the M5 Motorway then following the standard nominated route.  

This alternative route can also be accessed by buses. Figure 3-1 depicts the preferred nominated alternative 
route if the primary access cannot be utilised.  

Where possible, fill haulage will be reduced from Mondays to Fridays between the hours of 7:00 am – 9:00 
am and 3:00 pm – 6:00 pm.  

The following heavy vehicle restrictions apply: 

• No heavy vehicle use of Anzac Road  

• No heavy vehicle use of Cambridge Avenue for the haulage of imported fill or freight  

• Site access and egress must be in forward direction.  
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Requirements relating to haulage, including the routes and preferred haulage times, will be communicated to 
the fill importation contractors during the heavy vehicle drivers’ induction and via the Driver’s Code of 
Conduct (Appendix C) and Fill Importation Management Protocol (Appendix F).  

Indicative fill source locations and destinations for demolition material and spoil are included in Figure 3 2. 
These sites have been selected due to their proximity to the freeway and motorway network, and the 
likelihood of high-quality fill suitable for the development. 

Fill material may be sourced from additional development projects around the Sydney area if required. These 
sites will be located be in a similar proximity to the freeway and motorway network, and this Plan will be 
updated as necessary should further locations be required.   

3.2.2.1 Oversize Vehicles 
Oversize vehicles will be managed in accordance with rules specified by the National Heavy Vehicle 
Regulator and is dependent upon the class of oversize vehicle. Appendix E provides a fact sheet of 
information to be followed if oversize vehicles are required for use on the Project. Further information can be 
found at https://www.rms.nsw.gov.au/roads/safety-rules/demerits-offences/uncovered-loads.html  

 

https://www.rms.nsw.gov.au/roads/safety-rules/demerits-offences/uncovered-loads.html
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3.2.3 Traffic Generation 
Construction traffic generation was determined by quantifying the expected traffic movements based upon 
construction staging, program and activities (See Appendix M of the EIS for further detail).  

During the peak construction (i.e. during bulk earthworks), construction traffic (heavy and light vehicles) from 
the Project will increase traffic volume at the M5 Motorway / Moorebank Avenue interchange by 
approximately 10%. The CTIA estimated the likely traffic increase on Moorebank Avenue during construction 
to be approximately 20% of background traffic volume on Moorebank Avenue; with traffic impacts anticipated 
to be small.  

The number of heavy vehicles would be limited to maximum permissible import of material, being 22,000m3 
per day across both this Project and MPE Stage 2 (SSD 7628) as per CoC A9 to maintain intersection level 
of service as outlined within the CTIA and associated modelling.  

3.2.4 Site Compounds and Access 
Nominated ancillary facilities and access points to support construction activities are described within 
Section 1.2.3 of the CEMP and depicted again within Figure 3-3; the locations of which will be developed in 
accordance with CoC A40 and subject to confirmation by the Construction Contractor.  

Construction access will be provided via the existing Chatham Avenue-Moorebank Avenue intersection. The 
right-turn bay on Moorebank Avenue (south bound) to Chatham Avenue (west) extends for 90m to facilitate 
construction vehicle movement access into the site. Should future access points be required, this Plan will be 
updated in line with the relevant approval process. 

All access points for the Project site would be made available for emergency vehicle access if required.  

All construction vehicles will enter and exit the site access in a forward direction at all times (as detailed in 
the Driver’s Code of Conduct located in Appendix C). Swept path analysis has been conducted using the 
largest truck (i.e. 25 m long B-double vehicle), which demonstrates appropriate vehicle accessibility to/from 
the Project site. Swept path analysis required under CoC B85 will be provided to RMS with Detailed Vehicle 
Movement Plans (VMPs) at least 10 working days prior to the proposed activity, in accordance with RMS QA 
Specification G10. 

Access to the ABB site will be maintained throughout construction. Two lanes (one in each direction) of 
traffic on Moorebank Avenue will be available at all times during construction, unless otherwise approved by 
RMS. All construction vehicles will be contained wholly within the site and vehicles must enter the site before 
stopping. 

Construction traffic access arrangements will not prevent the public use of Moorebank Avenue. 

It is noted that access locations may be modified in response to the development of the Moorebank Avenue 
modification in accordance with requirements of RMS QA Specification G10. Such modifications to access 
locations will be assessed through an Accordance Assessment and Request for Minor Amendment as 
detailed in Section 1.1.5.1 of the CEMP and may require RMS consultation. 
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3.2.5 Parking Arrangements 
The Main Compound site will contain a parking area to cater for approximately 276 car parking spaces. 
Approximately 30 site vehicle parking spaces will also be provided at the satellite compounds, with specific 
parking requirements for each satellite compound confirmed prior to their establishment. The provision of 
appropriate car parking in these areas will be managed by the Construction Contractor.  

3.3 Construction Traffic Management 

3.3.1 RMS Requirements 
The following sub-sections include several documents that require submission to RMS for approval prior to 
works commencing. Where possible, when multiple documents are required to be submitted to RMS for 
review, these plans will be packaged together and submitted to RMS as early as possible to avoid delays to 
the construction program. The RMS review timeframes outlined below represent the minimum timeframes 
required only.  

3.3.1.1 Works Authorisation Deed 
A Works Authorisation Deed (WAD) will be obtained with RMS for work Moorebank Avenue and Anzac Road 
intersection upgrades, road widening and road upgrade works, and associated civil works prior to the issue 
of a construction certificate and commencement of these works.  The WAD will dedicate the land required to 
complete these works i.e. Parts of Lot 2 DP 1197707 and any other land required to accommodate the road 
and intersection works, as public road under the Roads Act 1993. Any conditions stipulated within the WAD 
will be complied with Figure 3-4 demonstrates where the WAD will operate.  

3.3.1.2 Interface and Access Deed 
Prior to the commencement of road construction works in Lots 3 and 4 in Deposited Plan 1063765 and 
Interface and Access Deed (IAD) will be negotiated with RMS and the M5 operator (Interlink) by the 
Principal’s Representative. The deed will be executed by the Principal’s Representative Figure 3-4 
demonstrates where the IAD will operate. 

3.3.1.3 Road Occupancy Licences 
Where feasible, construction will be managed to limit road occupancy and minimise potential impacts on the 
existing public road network. However, where road occupancy cannot be avoided, consultation with 
Transport Management Centre (TMC) will be undertaken and if required, a Road Occupancy Licence (ROL) 
will be sought from the TMC, to occupy a portion of the road network for an approved period of time. In 
accordance with RMS QA Specification G10, applications for ROLs will be made at least 10 working days 
prior to the planned commencement of the activity requiring the ROL. RMS QA Specification G10 details that 
where the relevant road is a publicly accessed unclassified local road, then the ROL application may be 
sought from local council rather than TMC. 

Three scenarios where road occupancy cannot be avoided and ROLs will be required include: 

• Development works within the road reserve and/or any changes to existing infrastructure 
• Temporary or permanent installation and/or change of any regulatory traffic control device on a road 
• Road closures, occupation of the road network to conduct works, and the associated installation of 

temporary traffic control devices. 

Where the relevant road is a private internal road, consideration should be paid to whether the road is 
publicly accessible, and enquiries should be directed to Local council to confirm the requirement for an ROL. 
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3.3.1.4 Traffic Management Plans 
Traffic Management Plans (TMPs) will be prepared in accordance with RMS QA Specification G10 and 
submitted at least 20 working days prior to the proposed date of submission for the ROL application for the 
proposed activity. In accordance with RMS QA Specification G10. TMPs will include Traffic Staging Plans 
and Temporary Roadway Design Drawings, as applicable.  
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3.3.1.5 Traffic Control Plans 
As part of the works, Traffic Control Plans (TCPs) will be required to manage all construction vehicle activity 
at the construction site access. In accordance with RMS QA Specification G10, TCPs will be submitted with 
ROL applications at least 10 days prior to the proposed work the ROL is pertaining to. TCPs will be designed 
in accordance with AS 1742.3 Manual of uniform traffic control devices – Traffic control devices for works on 
roads and RMS Traffic Control at Worksites Manual. Signs will be installed and maintained throughout the 
construction period, unless otherwise specified. 

TCPs will be prepared to: 

• Alert drivers about changes to normal road conditions 
• Inform drivers of changed road conditions 
• Direct drivers around the Project site 
• Provide a safe environment for construction workers, motorists, cyclists and pedestrians. 

Future TCPs will be identified and developed progressively during construction as the works progress. These 
progressive TCPs will be managed separately to this CTAMP and developed by a suitably qualified 
professional and provided to the Environmental Representative (ER) for information prior to the 
commencement of works applicable to that TCP. The TCPs will outline how two lanes (one in each direction) 
will be maintained during construction activities. In the event this is unable to occur due to safety or 
operational requirements, approval will be sought from TfNSW / RMS prior to the closure of these lanes.  

The Moorebank Avenue Upgrade works (MPE Stage 2, SSD 7628) involve the construction and use of the 
Moorebank Avenue diversion road and the upgrade of Moorebank Avenue. These works are being delivered 
separate to, but at the same time as, the MPW Stage 2 works. 

3.3.1.6 Pedestrian and Cycle Access 
Suitable pedestrian and cyclist access will be provided where possible for the duration of the works, with 
access managed using the RMS G10 specification. Detailed Pedestrian Movement Plans (PMPs) are 
required to be prepared and submitted with the TCPs, at least 10 working days prior to the proposed activity, 
in accordance with RMS QA Specification G10. The alternative pedestrian and cyclist pathways will require 
adjustment at various stages throughout construction of the diversion road and during its operation, and as 
such an updated PMP will be prepared as required. 

It should be noted that there will be no pedestrian access during operation of the Moorebank Avenue 
Diversion Road as per the findings of a Roads and Maritime Health and Safety In Design (HSID) Risk 
Assessment Workshop conducted in April 2018.  

3.3.2 Traffic Control Devices 
Traffic Control Devices (TCD) are all signs, traffic signals (permanent and temporary), road markings, 
pavement markers, traffic islands, and/or other devices placed or erected to regulate, inform, warn and/or 
guide road users. All sign posting installed for the Project will comply with the requirements outlined in the 
Road and Maritime’s Traffic Control at Worksites Manual (TCAWs), Road and Maritime’s Delineation 
Manual, AUSTROADS Guide to Traffic Engineering Practice, Part 8 – Traffic Control Devices and the 
relevant parts of Australian Standard 1742. 

All Traffic Control Signal (TCS) plans will be drafted by a suitably qualified Traffic Engineer in accordance 
with Austroads Guide to Road Design. The TCS plans will be endorsed by a suitably qualified practitioner 
and with certified copies submitted to RMS for approval prior to the issue of a Construction Certificate and 
commencement of road works. The TCS plans will be submitted to RMS through the following website: 
development.sydney@rms.nsw.gov.au.  

Further, approval from RMS of any proposed portable traffic signals will be obtained prior to their installation 
at the site access. 

 

 

mailto:development.sydney@rms.nsw.gov.au
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3.3.3 Driver’s Code of Conduct 
All drivers employed on the Project, whether direct employees or not, have a responsibility to drive safely, 
comply with State road regulations and the Australian Road Rules and any other directives issued by the 
Principal’s Representative. In particular, before any deliveries are undertaken all heavy vehicle drivers will be 
required to read and endorse the Driver’s Code of Conduct. Copies of the Driver’s Code of Conduct will be 
issued to relevant transport companies in advance and copies signed by drivers will be required. 

To reinforce these obligations a Driver’s Code of Conduct has been prepared and is included in Appendix B. 

3.3.4 Dilapidation Survey and Repairs 
A Pre-construction Road Dilapidation Report will be prepared by the Construction Contractor for affected 
roads (excluding regional, arterial and other major roads) likely to be used by construction traffic prior to 
commencement of construction consistent with the requirements of CoC A48. This dilapidation survey would 
be used as a baseline for the Project to inform any restoration or repairs required to be undertaken during 
construction.  

Restoration and repair of roads affected by the works will be undertaken in a timely matter in accordance 
with Council and RMS requirements at the expense of the Construction Contractor. For any emergency 
repairs, the Construction Contractor will liaise with the Principal’s Representative who will contact the 
relevant authority (Council/RMS) to agree an appropriate repair plan and implement the plan in a timely 
manner. 

The defects shall be categorised as low to high risk, with high risk defects actioned within 24 hours. The 
defect rating classification is described in Table 3-3. 

Table 3-3 Defect Rating and Response Timing 

Defect Rating Description Response Time 

High Defect may cause serious injury or large-scale property 
damage. Within 24 hours 

Medium 
Noticeable cracks/defects which can be readily 
filled/rectified. Defect is unlikely to cause injury/property 
damage. 

Within 2 weeks 

Low Fine and hairline cracks/defects which do not need repair. No works required. Typical wear 
and tear.  

 

3.4 Stakeholders Communication 
The Community Consultation Strategy (CCS) Section 3.3 details the methods by which the Project will liaise 
with Stakeholders. In particular, Section 3.3.5 details the procedure to be followed to inform nearby 
residential receivers of traffic disruptions: 

1. Contractor’s CM to identify types and durations of works which may generate high-impact noise or 
disrupt traffic flows during works scheduling and notify Contractor’s CLM prior to quarterly Community 
Consultative Committee Meetings 

2. Works scheduling to be discussed at Community Consultative Committee meetings, with members given 
the opportunity to raise concerns around timing of works, for example due to school holidays or local 
events etc. 

3. Contractor’s CM to review schedule and amend where possible and provide Contractor’s CLM details or 
works being undertaken 

4. Contractor’s CLM to develop content to be included within community notification and submit content to 
SIMTA CEC a minimum of 14 days prior to works commencing for review and approval 
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5. SIMTA CEC to review and approve notification and distribute to the impacted nearby sensitive receivers 
a minimum of 7 days prior to the works commencing. SIMTA CEC will also update the Project website 
with the relevant information.  

6. The Construction Contractor will install project signage at least 7 days prior to any changes that impact 
on pedestrian routes, cycle ways, traffic conditions or access to public transport.  

7. The Construction Contractor will install variable message signs (VMS) on Moorebank Avenue advising 
motorists of construction traffic access routes during peak times of construction traffic. 

The notification will also be included on the Project website. 

3.5 Management Measures 
This section describes the overall approach to managing and mitigating risks to traffic and access during 
construction of the Project. The management measures in Table 3-4 are based on the CoCs, FCMMs and 
REMMs, as well as the requirements and standards of SIMTA, the Contractor’s CM and best practice.  
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Table 3-4 Management Measures 

ID Management Measure Timing Responsibility Reference 

Permits and Approvals 

TA-01 
No works within M5 land or on RMS Drainage infrastructure or adjoining RMS 
assets without their consent, and that of the M5 operator. The relevant approvals 
must be obtained by the Principal’s Representative.  

Prior to commencement 
of construction Contractor’s PM 

Principal’s Representative 

CoC B105 
CoC B106 
CoC B110 

TA-02 

A WAD will be obtained prior to any works associated with Moorebank Avenue 
and Anzac Road intersection upgrades, road widening and road upgrade works, 
and associated civil works. Road occupancy licences will also be obtained for 
any works on Moorebank Avenue that may impact on traffic flows.  

Prior to commencement 
of construction 

Principal’s Representative 
Contractor’s PM 
Contractor’s Traffic Engineer 

CoC B97 
CoC B104 
CoC B108 

TA-03 An IAD will be obtained for works in Lots 3 and 4 in Deposited Plan 1063765 
prior to any road works. . 

Prior to commencement 
of construction Principal’s Representative CoC B103 

TA-04 

RMS approvals to be sought prior to the installation of temporary traffic signals 
and other traffic management measures on Moorebank Avenue and Anzac Road. 
This includes the submission of TCS which must be prepared in accordance with 
the Austroads Guide to Road Design for RMS approval prior to commencement 
of road works and issues of a construction certificate.  

Prior to commencement 
of road works and issue 
of construction certificate  

Contractor’s PM 
Contractor’s Traffic Engineer 

CoC B94 
CoC B99 

TA-05 No construction zones to be installed on Moorebank Avenue without the express 
approval of RMS.  

Prior to commencement 
of construction 

Contractor’s PM 
Contractor’s Traffic Engineer 

CoC B92 
CoC B109 

TA-06 Signposting works on Moorebank Avenue must be approved by RMS 
Prior to commencement 
of construction 

Contractor’s PM 
Principal’s Representative  

CoC B100 

TA-07 The Construction Contractor must obtain approval from relevant Authorities for all 
road, footpath and shared path occupancies, detours and closures. 

Prior to commencement 
of construction 

Contractor’s CM 
Contractor’s Traffic Engineer 

CoC B108 
REMM 4M 

TA-08  

The swept path of the longest vehicle entering and exiting the Project Site, as 
well as manoeuvrability through the Project Site must be prepared in accordance 
with Austroads requirements and submitted the Planning Secretary and RMS for 
approval.   

Prior to commencement 
of construction of 
permanent built surface 
works  

Principal’s Representative  
Contractors Traffic Engineer 

CoC B85 

Consultation and Notification 

TA-09 ABB to be consulted with throughout construction  Construction 
Site Supervisors 
Contractor’s CLM 

CoC B91(a) 

TA-10 ABB will be notified of works being undertaken adjacent to their land  
Prior to commencement 
of construction 

Site Supervisors 
Contractor’s CLM 

CoC B91(b) 
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ID Management Measure Timing Responsibility Reference 

TA-11 

Inform local residents of construction activities and road network changes in line 
with the Community Communication Strategy (CCS). Notification may include: 

• Community notifications at least 7 days prior to changes to traffic conditions 
that may impact on the community or stakeholders 

• Project signage at least 7 days prior to any changes that impact on 
pedestrian routes, cycle ways, traffic conditions or access to public transport. 

• VMS signage on Moorebank Avenue advising motorists of construction 
traffic access routes during peak times of construction traffic. 

• A contact list with the chain of command 

Prior to commencement 
of construction 

The Community Engagement 
Consultant 
Contractor’s CLM 

FCMM 1A   
REMM 4C 
REMM 4K 
CoC B114(d) 

TA-12 Distribution of day warning notices to advise local road users of construction 
activities and traffic movement changes 

Prior to commencement 
of construction Contractor’s CLM 

FCMM 1A 
REMM 4K 
CoC B114(d) 

Road Safety, Dilapidation Reports and Repairs 

TA-13 

A Road Safety Audit will be undertaken prior to commencement of construction 
activities and this will be provided to Liverpool City Council for information. 

The Road Safety Audit will assess heavy vehicle movements associated with the 
importation of fill, for construction vehicle swept paths in and out of the 
development site via the proposed construction access points along Moorebank 
Avenue, and for motorists and construction vehicle movements along Moorebank 
Avenue during the staged road upgrade works identified in Table 1. The Road 
Safety Audit will also include Cambridge Avenue to identify potential safety risks 
arising from the development in consideration of background traffic. 

The audit will be completed by an independent TfNSW accredited road safety 
auditor in accordance with relevant TfNSW and Austroads guidelines, including 
providing recommendations to address safety concerns identified as part of the 
audit. 

Prior to commencement 
of construction Contractor’s Traffic Engineer 

CoC B111 
CoC B112 
FCMM 1B 

TA-14 

A dilapidation survey must be undertaken prior to the commencement of 
construction. A copy of the survey will be forwarded to Campbelltown City 
Council, Liverpool City Council, RMS, any affected private landowner and the 
Planning Secretary.  

Prior to commencement 
of construction Contractor’s PM CoC A48 

TA-15 
The process for maintenance and emergency repairs is: 

• Once damage that presents a safety risk is identified, the Site Supervisor 
and Contractor’s PM will be notified 

Construction  
Contractor’s Project Manager 
Contractor’s Traffic Control 
Personnel 

REMM 4N 
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ID Management Measure Timing Responsibility Reference 
• Site Supervisor will implement traffic control and safety measures to reduce 

the safety risk to the public 

• The Contractor’s PM will notify RMS and Liverpool City Council of the safety 
issue 

• In consultation with RMS and Liverpool City Council, an appropriate repair 
plan will be agreed and implemented as soon as practicable.  

Site Supervisor  

TA-16 

Repair any damage caused by the Construction Contractors’ activities, to any 
road, footpath, shared path or cycleway which is open to the public, and restore 
the road, footpath, shared path or cycleway to a condition at least equivalent to 
the condition it was in immediately prior to the occurrence of the damage as soon 
as practicable.  

On identification of 
damage Contractor’s PM 

CoC B92 
REMM 4D 

Access, Egress and Signage 

TA-17 Warning signs to be installed on approach to and at construction site access and 
egress 

Prior to commencement 
of construction 

Contractor’s Traffic Engineer / 
Contractor’s Traffic Personnel 

FCMM 1A 
REMM 4L 

TA-18 
Appropriate directional signage and traffic control will be used to ensure vehicles 
enter and exit the Project Site with minimal disturbance to other road users and 
advice of any changes in road conditions. Refer to Appendix D.  

Construction Contractor’s Traffic Engineer FCMM 1A 
REMM 4L 

TA-19 

Any oversize vehicle trips to the Project Site will be undertaken in accordance 
with the Heavy Vehicle National Law. This may include route restrictions, 
maximum dimension/mass limits, specified operating conditions and the 
requirement for an access permit. 

Construction 
Contractor’s Traffic Engineer 
Contractor’s CM 

Heavy Vehicle 
National Law 

TA-20 
Traffic control signage and/or mechanisms will be located at each of the truck 
entry and exit points from the construction compounds to assist with vehicle 
movements and safe pedestrian/cyclist movements during construction.  

Construction 
Contractors Traffic Engineer 
Contractor’s Traffic Control 
Personnel 

FCMM 1A 
REMM 4L 

TA-21 

The use of Moorebank Avenue for public use must be maintained throughout 
construction with at least two lanes (one in each direction) open unless 
authorised by RMS. Where closures are required, community notification will be 
undertaken. 

Construction 
Site Supervisor 
Contractor’s PM 
Contractor’s CLM 

CoC B92 
CoC B104 
CoC B115 

TA-22 Emergency vehicle access to site to be maintained at all times Construction Site Supervisor FCMM 1A 

TA-23  A wheel washer will be used at the site egress to minimise transfer of mud and 
dirt onto the surrounding road network.  Construction  

Site Supervisor 
Contractor’s EM  

FCMM 5B 

Works Scheduling and Coordination 

TA-24 The transport of materials to the Project site will be managed and coordination to Construction Contractor’s CM FCMM 1A 
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ID Management Measure Timing Responsibility Reference 
maximise vehicles loads and minimise vehicle movements during peak times. REMM 4I 

TA-25 Works and transport of material to site will be scheduled to reduce the volumes of 
construction vehicles during peak periods. Construction Contractor’s CM FCMM 1A 

REMM 4I 

TA-26 Total volume of spoil to be imported must not exceed 22,000m3 across this 
development and MPE Stage 2 (SSD 7628) on the same day Construction Principal’s Representative 

CoC A9 
FCMM 1H 

TA-27 Road occupancies during peak periods to be minimised wherever possible. Construction 
Contractor’s Traffic Engineer  
Contractor’s CM 

FCMM 1A 

TA-28 Two lanes of traffic on Moorebank Avenue to be available at all times during 
construction, unless otherwise approved by RMS.  Construction 

Contractor’s Construction Manager 
Contractor’s Traffic Engineer 

CoC B92 
CoC B115  

TA-29 The importation of fill to the Project Site will be in accordance with the Fill 
Importation Management Protocol Construction  

Principals’ Representative 
Contractor’s CM 
Site Supervisor  

FCMM 6J 

Pedestrian and Cyclist Access and Safety 

TA-30 

Safe pedestrian and cyclist access through or around worksites to be maintained 
where possible during construction.  
A safe alternate route will be provided and signposted, if necessary, including 
provision of temporary footpaths, separated from traffic, where pedestrian access 
is reliant on grassed verges. 

Construction 

Contractor’s Traffic Engineer 
Contractor’s CM 
Contractor’s CLM 
 

FCMM 1A 
REMM 4D 
REMM 4Q 

TA-31 Establish pedestrian exclusion zones and walking routes that integrate into the 
existing pedestrian network 

Prior to commencement 
of construction Contractor’s Traffic Engineer FCMM 1A 

REMM 4Q 

TA-32 Pedestrian walking routes and crossing points will be established and clearly 
marked throughout construction. Construction 

Contractor’s Traffic Engineer 
Contractor’s CM 

FCMM 1A 
REMM 4Q 

Heavy Vehicles Management 

TA-33 All vehicles to travel via nominated construction truck / haulage routes. Use of 
local roads is prohibited.   Construction 

Principal’s Representative 
Contractor’s CM 
Site Supervisors 

CoC B114(b) 
FCMM 1A 

TA-34 The Drivers Code of Conduct to be adhered to at all times (Appendix C).  Construction 
Heavy vehicle operators 
Site Supervisor 

CoC B124 

TA-35 All loads will be covered prior to leaving the site.  Construction 
Heavy vehicle operators  
Site Supervisor 

NSW Road 
Rules (RMS) 
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ID Management Measure Timing Responsibility Reference 

TA-36 All demolition and construction vehicles will be wholly contained within the site 
before stopping. Construction 

Heavy vehicle operators 
Site Supervisor 

CoC B116 

TA-37 All vehicles must enter and leave the site in a forward direction.  Construction 
Heavy vehicle operators 
Site Supervisor 

CoC B117 

TA-38 Compression brakes will not be used by construction vehicles associated with 
construction in the vicinity of the Project site. Construction 

Contractor’s PM 
Site Supervisor 

Standard 
Practice 

TA-39 The use of heavy vehicles haulage of imported fill on Cambridge Avenue is 
prohibited  Construction 

Contractor’s PM 
Site Supervisor 

CoC B89 

Light Vehicle Management 

TA-40 Staff to use nominated car parking facilities within the site Construction Site Supervisor CoC B114(c) 

TA-41 The use of car-pooling, other shared transport initiatives and public transport will 
be promoted Construction 

Contractor’s PM 
Contractor’s EM 

FCMM 1A 

TA-42 

To manage construction worker car parking, the following will be communicated:  

• Provision of an on-site tool drop-off and storage facility to allow tradespeople 
to drop off and store their tools/specific machinery for the Project 

• Location of on-site car parking  

• Display public transport timetable information and details of the TfNSW NSW 
Trip Planner website at key locations within the Project work site and ensure 
that it is easily accessible by staff. 

Construction 
Site Supervisor 
Contractor’s EM 

CoC B114(c) 

Access to Property 

TA-43 Maintain access to neighbouring properties, in particular the ABB site.   Construction 
Contractor’s Traffic Engineer 
Contractor’s PM 

CoC B89 
REMM 4J 

TA-44 
Access to all properties affected by the carrying out of construction will be 
maintained, where feasible and reasonable, unless otherwise agreed by the 
relevant property owner or occupier. 

Construction Contractor’s CM Best practice 

Traffic Incident Response 

TA-45 
In the event of a site safety incident relating to traffic, the following procedures 
will be implemented: 

• Stop vehicle/personnel involved in the incident immediately (or as 

Construction 
Heavy vehicle operators 
Contractor’s Traffic Engineer 
Contractor’s Traffic Control 

CoC C1(g) 
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ID Management Measure Timing Responsibility Reference 
appropriate). Operate warning lights and warn other drivers to slow down. 

• Immediately begin warning other road users in the safest means possible; 

• Use an appropriate TCP and use traffic controllers and signage where 
necessary; and 

• If a queue will be generated by the emergency incident, provide warning 
signs to inform road users and minimise the potential for end of queue 
collisions. 

Personnel 
Contractor’s CM 

TA-46 In the event of spillage, clear the spill whilst engaging appropriate safety 
standards as relevant to the event. Traffic will be directed around the incident.  Construction 

Contractor’s Traffic Control 
Personnel  
Contractor’s CM 
Contractor’s EM 

CoC C1(e) 
Appendix D 

TA-47 

In the event of inclement weather such as flooding, traffic control personnel may 
be utilised to manage traffic flows around the flooding and emergency road 
diversions will be out in place if necessary in consultation with Liverpool City 
Council and RMS 

Construction 
Contractor’s Traffic Engineer 
Contractor’s Traffic Control 
Personnel 

CoC C1(e) 
REMM 4N 

TA-48 Immediately advise the Principal’s Representative of any accident or incident that 
involves serious injury, hospitalisation or a fatality Construction 

Contractor’s PM 
Contractor’s Health and Safety 
Manager 

Standard 
Practice 

Unpredicted Impacts 

TA-49 

Construction vehicle movements, traffic controls and network conditions will be 
monitored, and additional management measures will be developed and 
implemented in response to any previously unpredicted impacts. Where 
necessary additional measures will be developed in consultation with Liverpool 
City Council and RMS. 

Construction 
Contractor’s Traffic Engineer 
Contractor’s Traffic Control 
Personnel 

CoC C1(e) 
Appendix D 

TA-50 

In the event that any unpredicted traffic and/or access related impacts and their 
consequences are identified, the following unpredicted impacts procedure will be 
implemented: 

• Stop work / vehicle / personnel involved immediately (or as appropriate) 

• Isolate the work area / vehicle if practical 

• Notify appropriate Project personnel (e.g. Contractor’s Construction 
Manager, Contractor’s Traffic Engineer) 

• Assess situation and implement remedial measures as required 

Construction 
All personnel to stop works 
Contractor’s Traffic Engineer 
Contractor’s Construction Manager 

CoC C1(e) 
Appendix D 
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ID Management Measure Timing Responsibility Reference 
• Works to re-commence when impact is managed 
If necessary, update any processes / procedures / management measures 
associated with this Plan to consider unpredicted impacts. 

Monitoring 

TA-51 Monitoring will be undertaken as detailed in Section 4.1 of this plan.  Construction 
Contractor’s CM 
Contractor’s Traffic Engineer 

FCMM 1A 
REMM 4O 
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4 MONITORING AND REVIEW 

4.1 Environmental Monitoring 
A program will be implemented to monitor and report on the impacts and environmental performance of the 
Project and effectiveness of the management measures, as outlined in Table 4-1.  

Table 4-1 Environmental Monitoring 

Aspect Indicator  Trigger Response 

Road safety  • Number of incidents  • When an incident 
occurs onsite or in the 
vicinity of the site 
involving persons 
and/or activities 
associated with the 
development  

• Identify cause of 
incident, and review 
safety guidance and 
onsite practices to rectify 
any issues as required 

• Communicate any 
changes in procedure 
and raise awareness of 
safe driving practices 
with all personnel. 

Network efficiency  • Number of complaints • Where more than five (5) 
complaints from the 
community are received 
over a one-month period 

OR 

• Issue raised by TfNSW 

OR 

• Observations of issues 
recorded by site 
management 

• Traffic engineering 
investigation to identify 
cause of inefficiency 
(using traffic data 
collection methods as 
necessary) 

• Update CTAMP and 
operational guidance 
with relevant approvals 
as required 

• Communicate changes 
with contractors and 
relevant personnel. 

The heavy vehicle route plan:  

• origin of imported fill 

• destination of demolition 
material and spoil 

• heavy vehicle routes to 
and from the site within 
the Campbelltown and 
Liverpool Local 
Government Areas 
(LGAs), including 
compliance with the 
conditions of this consent 
including Condition B89 

• management system for 
over-sized vehicles. 

• Number of times a 
non-specified source / 
route has been used 

• Number of times a 
non-specified 
destination / route has 
been used 

• Number of complaints 

• Number of times an 
alternative to the 
nominated route path 
for oversized vehicles 
is used 

• Where more than three 
(3) complaints are 
received over a one-
month period 

• Where a non-specified 
route, source and/or 
destination is used more 
than once 

 

• Review current options 
to identify issues that 
hinder accessibility 

• If alternative routes are 
recommended, update 
CTAMP following 
appropriate approval 
processes 

• Communicate route 
guidance and updates 
as necessary to drivers. 
Coach drivers on 
appropriate protocols as 
required. 
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Aspect Indicator  Trigger Response 

Access and parking 
arrangements 

• Number of complaints • Where more than three 
(3) complaints are 
received over a one-
month period 

• If complaints received 
after mitigation 
measures have been 
implemented, consider 
as part of review 
process 

• Review access and 
parking arrangements to 
identify source of 
concern. 

• Identify and implement 
mitigation measures 

•  

Notification of residents and 
the community of any potential 
traffic disruptions. 

• Number of 
notifications 

• Number of complaints 

• Where more than five (5) 
complaints from the 
community are received 
over a one-month period 

 

• Review source/ feature 
of complaint and identify 
appropriate mitigation  

• If complaints are in 
relation to notification 
process, review, Identify 
and implement 
mitigation measures 

• Review after three 
months and adjust as 
necessary 

Traffic on Moorebank Avenue 
during peak periods 

• Duration of delay  • Where more than five (5) 
complaints from the 
community are received 
over a one-month period 

OR 

• Issue raised by TfNSW 

OR 

• Observations of issues 
recorded by site 
management 

• Traffic intersection 
movement counts to 
determine extend of 
delay 

• If average delay per 
vehicle exceeds 57 
seconds (LoS D), review 
traffic operations to 
identify ways of 
reducing demand on 
road network 

• Update CTAMP and 
operational guidance 
with relevant approvals 

• Communicate changes 
with contractors and 
relevant personnel. 

 
Measurement of the indicators outlined in Table 4-1 will be utilised to inform the Annual Environmental 
Management Review prepared in response to EPBC CoA 5 (a) (requirement to adhere to Section 6.6.3 of 
the MIT Traffic, Transport and Access PEMF). This will provide an assessment of the effectiveness of the 
adopted management measures. 

4.2 Site Inspections  
The construction works will be inspected by the Site Supervisor to verify implementation of the CTAMP. A 
daily inspection before the start of a construction activity will take place to confirm that appropriate mitigation 
measures have been implemented where necessary.  

Environmental inspections will be undertaken in accordance with the CEMP Section 4.2. The ER will also 
undertake inspections in accordance with CoC A37(e).  
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4.3 Inspection of Traffic Controls 
Temporary traffic controls will be regularly inspected by the Contractor's Traffic Engineer to identify potential 
safety hazards to enable implementation of corrective actions and record inspections in a site diary during 
active site works. The Site Supervisor will check required TMP, TCP, ROL and SZA are approved and on 
site prior to commencement of works each day.  

4.4 Environmental Auditing and Reporting 
Auditing will be undertaken in accordance with the CEMP Section 4.3. 

The Construction Contractor will notify the Principal’s Representative of any incident which has a negative 
impact on the regular flow of traffic on the road network in close proximity to the Project. This includes 
incident categories such as: 

• Motor vehicle accidents (a report will follow within two days, unless otherwise agreed) 
• Breaches of any ROL conditions of approval 
• Impacts to the regular operation of public vehicles, cyclists or pedestrians from construction traffic 

management. 

Safety incidents will be reported immediately to the Principal’s Representative. The Contractor’s Traffic 
Engineer will provide a schedule and status of current and future ROLs on a monthly basis. The forecast 
schedule will contain full details on locations and timing of all proposed road occupancies for the forthcoming 
month. 

The Contractor’s CM will provide a schedule to Principal’s Representative on the estimated fill requirements 
and truck numbers for the coming fortnight, in accordance with the Fill Importation Management Protocol. 
The Principal’s Representative will approve or revise the trucks and fill, in consultation with the Contractor’s 
CM.  

4.5 Review and Improvement 
Review and improvement of this plan will be undertaken in accordance with Section 4 of the CEMP. 
Incidents 

In the event of a safety / environmental incident or unpredicted impacts relating to traffic and access 
management, it is the responsibility of all personnel to report to the Site Supervisor. All environmental 
incidents will be managed and reported in accordance with Section 2.8 of the CEMP.  

4.6 Non-Compliance and Non-Conformance  
It is the responsibility of all site personnel to report non-compliances and non-conformances to the Site 
Supervisor and/or the Contractor’s EM. Non-compliances and non-conformances will be managed in 
accordance with Section 4.4 of the CEMP.  

4.7 Complaints  
Complaints handling will be undertaken in accordance with Section 2.6.3 of the CEMP and Section 3.3.6 of 
the CCS.   

 

 



 

 

 COMPLIANCE AND OBLIGATIONS REGISTER 
Secondary Conditions of Consent  

CoC 
No. Condition Plan Section  How Addressed 

Secondary Conditions 

A1 

In addition to meeting the specific performance measures 
and criteria established under this consent all reasonable 
measures must be implemented to prevent, and if 
prevention is not reasonable, minimise, any harm to the 
environment that may result from the construction and 
operation of the development, and any rehabilitation 
required under this consent. 

Section 3, 
Table 3-4, 
Section 4 

Section 3.5 of this CTAMP 
identifies the management 
measures to be implemented to 
prevent and minimise 
environmental harm.  

Section 4 sets out the process for 
monitoring and review of the 
effectiveness of these measures. 
Opportunities to further minimise 
environmental harm will be 
identified through the ongoing 
evaluation of environmental 
management performance and 
effectiveness of this plan. 

A9  
Importation of imported fill must not exceed a total of 
22,000 m3 of material per day across this development 
and MPE Stage 2 (SSD 7628) on the same day. 

Section 3.2.3 

Section 3.2.3 outlines the 
provisions to not exceed a total 
22,000m3 of material per day. 

Appendix F details the Fill 
Importation Management 
Protocol which limits fill to 
22,000 m3 between the MPE 
Stage 2 (SSD 7628) and MPW 
Stage 2 (SSD 7709) construction 
sites. 

A12 

No works are permitted by the Applicant within the RMS 
(M5 Motorway) land and no impact is permitted on RMS 
drainage infrastructure system or on adjoining RMS 
assets, without the consent of the RMS and M5 
Motorway Operator (Interlink). 

Section 3.5 

Management measures state that 
works will not be undertaken 
across the M5 Motorway corridor 
boundary. 

A27 

References in the conditions of this consent to any 
guideline, protocol, Australian Standard or policy are to 
such guidelines, protocols, Standards or policies in the 
form they are in as at the date of this consent. 

However, consistent with the conditions of this consent 
and without altering any limits or criteria in this consent, 
the Planning Secretary may, when issuing directions 
under this consent in respect of ongoing monitoring and 
management obligations, require compliance with an 
updated or revised version of such a guideline, protocol, 
Standard or policy, or a replacement of them. 

Section 2.1 

Guidelines, protocols and 
Australian Standards relevant to 
traffic and access are listed in 
Section 2.1. 

A28 

Where conditions of this consent require consultation with 
an identified party, the Applicant must:  

Section 1.4  

Section 1.4 details consultation 
undertaken in preparation of this 
plan. 

Appendix B provides evidence of 
consultation undertaken for the 
preparation of this plan. 

a) consult with the relevant party prior to submitting the 
subject document to the Planning Secretary for 
approval; and 

b) provide details of the consultation undertaken in the 
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CoC 
No. Condition Plan Section  How Addressed 

document submitted to the Planning Secretary 
including: 

i. the outcome of that consultation, matters 
resolved and unresolved (and the justification for 
matters remaining unresolved); and 

ii. details of any disagreement remaining between 
the party consulted and the Applicant and how 
the Applicant has addressed the matters not 
resolved. 

A48 

The Applicant must engage a suitably qualified person to 
prepare a Pre-construction Dilapidation Report prior to 
the commencement of construction. This report must 
detail the structural condition of: 

Section 3.3.4 

A Pre-construction Dilapidation 
Report will be prepared in 
accordance with this condition 

a) local public roads likely to be used by the 
development’s construction traffic; 

Pre-construction Dilapidation 
Report will be prepared in 
accordance with the conditions 
as detailed in Section 3.3.4. 

No local roads are identified for 
use by the Vehicle Movement 
Plan. 

b) local public roads, cycleways, footpaths and utility 
services likely to be impacted by construction works; 
and 

c) off-site private land or access to off-site private land 
likely to be impacted by construction works. 

The report must be submitted to the satisfaction of the 
Certifying Authority and a copy is to be forwarded to 
Campbelltown City Council, Liverpool City Council, RMS, 
any affected private landowner, and the Planning 
Secretary. 

B84 
The Applicant is to undertake the following road 
infrastructure upgrades, in accordance with the specified 
timing requirements as set out in Table 1 (of the CoC). 

Section 3.1.1.1 

Moorebank Avenue and Anzac 
Road intersection upgrades, road 
widening and road upgrade 
works, and associated civil work 
will be completed prior to the 
issue of an Occupation 
Certificate.  

B85 

The swept path of the longest vehicle entering and exiting 
the subject site, as well as manoeuvrability through the 
site, must be in accordance with Austroads requirements. 
Prior to commencement of construction of permanent 
built surface works, a plan must be submitted to the 
Planning Secretary and RMS for approval, which shows 
that the proposed development complies with this 
requirement. 

Section 3.2.4 

This condition refers to the 
construction of permanent 
infrastructure.  

The temporary site access will be 
designed to accommodate the 
swept paths of the heavy 
vehicles using the access during 
construction as per Section 3.2.4. 

The Turning Path Plan for 
operational site access and 
internal roads will be submitted to 
RMS prior to the commencement 
of construction of permanent built 
surface works. 

B89 
Heavy vehicles used for haulage of imported fill or freight 
must not use Cambridge Avenue during construction and 
operation of the development. 

Appendix C – 
Driver’s Code 
of Conduct  

Access from Cambridge Avenue 
will not be permitted during 
construction as detailed in 
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Appendix C.  

B90 Access to the ABB site must be maintained throughout 
construction and operation of the development. Section 3.3 

Section 3.3 outlines measures to 
maintain access to the ABB site 
throughout construction. 

B91 

The Applicant must: 

Section 3.3 

CSWMP 

Section 3.3 outlines measures to 
ensure open communication with 
the owners/occupiers of ABB 
during construction. 

The Construction Soil and Water 
Management Plan (CSWMP) 
outlines measures to minimise 
stormwater impact on 
neighbouring properties. 

a) consult with the owners/occupiers of the ABB site 
throughout construction and operation; 

b) provide details of construction works adjacent to the 
ABB site prior those works occurring; and 

c) ensure the proposal does not adversely impact 
overland flow paths or existing stormwater 
infrastructure on the ABB site. 

B92 

The Applicant must ensure that the construction and 
operation of the proposed development will not prevent 
the public use of Moorebank Avenue to a standard 
commensurate to its use prior to the development. 

Note: Temporary closures or part closures and changes 
to the operation of Moorebank Avenue may occur for 
limited periods during construction as detailed in the 
Construction Traffic and Access Management Plan. 

Section 3.5 

Section 3.5 outlines measures to 
maintain public use of 
Moorebank Avenue during 
construction. 

B94 

The civil design and Traffic Control Signal (TCS) plans for 
the upgrades identified in Table 1 of Condition B84 must 
be drawn by a suitably qualified person and endorsed by 
a suitably qualified practitioner. 

The designs must be in accordance with Austroads 
Guide to Road Design in association with relevant RMS 
supplements (available on www.rms.nsw.gov.au). The 
certified copies of the TCS design and civil design plans 
must be submitted to RMS for approval before the issue 
of a Construction Certificate and commencement of road 
works. 

RMS fees for administration, plan checking, civil works 
inspections and project management shall be paid by the 
developer prior to the commencement of works. 

Section 3.3.2 

Section 3.5 

These sections detail that Traffic 
Control Signal plans will be 
prepared by a suitably qualified 
person and endorsed by a 
suitably qualified practitioner to 
the standards outlined in the 
Austroads Guide to Road Design 
in association with relevant RMS 
supplements. 

RMS will be the approval 
authority for these designs. 

B95 All documentation required under Condition B94 must be 
sent to development.sydney@rms.nsw.gov.au. Section 3.3.2 Noted.  

B97 

The applicant must enter into a Works Authorisation 
Deed (WAD) with RMS for the works identified in Table 1 
of Condition B84. The applicant must also dedicate as 
public road under the Roads Act 1993 the parts of Lot 2 
DP 1197707 (incorporating existing Moorebank Avenue) 
and any other land required to accommodate the road 
and intersection upgrade works (including associated 
pathways and services) identified in Table 1 of Condition 
B84. The WAD must provide for the dedication of the 
required land as public road under the Roads Act 1993 
as a pre- condition to practical completion of the road and 
intersection upgrade works being achieved under the 
WAD. A Construction Certificate cannot be issued for any 

Section 3.3.1.1 

Section 3.5 

A WAD will be obtained prior to 
the commencement of 
Moorebank Avenue and Anzac 
Road intersection upgrades, road 
widening and road upgrade 
works, and associated civil 
works.  

mailto:development.sydney@rms.nsw.gov.au
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part of the road and intersection upgrade works unless a 
WAD has been entered into in compliance with this 
condition. The road and intersection works identified in 
Table 1 of Condition B84 cannot be opened for use by 
traffic unless all required land has been dedicated as 
public road in accordance with this condition. 

B98 

The Applicant is required to dedicate land as public road 
for the maintenance of the Traffic Control Signals and 
associated infrastructure; further details will be included 
as part of the WAD process. 

Section 3.3.1.1 

Moorebank Avenue and Anzac 
Road intersection upgrade works 
will be subject to a Works 
Authorisation Deed with RMS. 

B99 

Prior to any installation of temporary portable traffic 
signals and other traffic management measures on 
Moorebank Avenue or Anzac Road, the Applicant must 
obtain the relevant approvals from RMS. 

Section 3.2.1 

Section 3.2.1 outlines the 
documents that require approval 
from RMS prior to the 
commencement of works. 

B100 All works associated with signposting along Moorebank 
Avenue must be approved by RMS. Section 3.5 

Section 3.3 outlines measures 
related to signposting along 
Moorebank Avenue. 

B103 

The Applicant is required to negotiate and execute an 
Interface and Access Deed with RMS and the M5 
Operator (Interlink Roads Pty Ltd) prior to road 
construction works commencing, to address matters 
including interface between the parties, access 
provisions, compensation arrangements, and traffic 
management for the road upgrade works carried out on 
Lots 3 and 4 in Deposited Plan 1063765. 

Section 3.3.1.2 

An IAD will be obtained with RMS 
and the M5 Operator (Interlink 
Roads Pty Ltd) prior to works in 
Lots 3 and 4 in Deposited Plan 
1063765. 

B104 

The Applicant is to ensure that the construction and 
operation of the proposed development will not prevent 
the ongoing use of Moorebank Avenue as a public road 
to a standard commensurate to its current use prior to the 
development. A staging plan should be submitted to RMS 
for approval, as part of the WAD package, to ensure 
adequate capacity is provided along Moorebank Avenue 
at all times, including a requirement to maintain two lanes 
open to traffic. 

The staging plan should provide details of how the road 
and intersection upgrade works tie into other road 
upgrades works approved under the MPE Stage1 and 2 
SSD applications. Any temporary diversion works not 
located within the Moorebank Avenue roadway will 
require separate planning approval. 

Section 3.5 

Moorebank Avenue and Anzac 
Road intersection upgrade works 
will be subject to a Works 
Authorisation Deed with RMS. 

B105 

There are to be no works undertaken by the Applicant 
within the RMS (M5 Motorway) land and no impact on 
RMS drainage infrastructure system or on adjoining RMS 
assets, without the consent of the RMS and M5 
Motorway Operator (Interlink). 

Section 3.5 
Works will not be undertaken 
across the M5 Motorway corridor 
boundary. 

B106 

The Applicant is to liaise with and obtain relevant 
approvals from RMS in relation to any proposed drainage 
and excavation works, erection of new and/ or 
maintenance of existing fencing on the M5 Motorway 
boundary, erection of new noise attenuation 
infrastructure, and any other construction works that may 
impact the M5 Motorway corridor. 

Section 3.5 

Section 3.5 outlines the 
documents that require approval 
from RMS prior to the 
commencement of works. 
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Note: Contact is to be made to Matthew Messina, 
Commercial Manager Motorway Partnerships and 
Planning on 02 8588 4119 

B107 

To ensure that Environment, Work Health and Safety 
laws are fully implemented within and near the M5 
Motorway corridor, the Applicant’s staff/ contractors must 
be inducted into the M5 Motorway operator’s (Interlink) 
corridor and fill out a Motorway Access Permit for site 
activities on or immediately adjoining M5 Motorway land, 
if work has to be undertaken from the M5 Motorway side. 
The Applicant may be required to complete a commercial 
agreement or bank undertaking that sufficiently mitigates 
the M5 Operator’s (Interlink) risk. 

Section 2.4  Section 2.4 details the project 
induction. 

B108 

A Road Occupancy Licence is to be obtained from the 
Transport Management Centre for any works that may 
impact on traffic flows on Moorebank Avenue or the 
adjoining State road network during construction 
activities. 

Section 3.3.1.3 
A Road Occupancy Licence 
(ROL) will be obtained as 
required for construction works.  

B109 A construction zone will not be permitted on Moorebank 
Avenue without the express approval of RMS. Section 3.5 

Section 3.5 outlines measures 
related to reducing impact on 
Moorebank Avenue. 

B110 
Access is denied across the M5 Motorway corridor 
boundary and all buildings and structures are to be 
located wholly within the freehold property. 

Section 3.5 
Works will not be undertaken 
across the M5 Motorway corridor 
boundary. 

B111 

Prior to commencement of any works, the Applicant must 
undertake a Road Safety Audit for heavy vehicle 
movements associated with the importation of fill, for 
construction vehicle swept paths in and out of the 
development site via the proposed construction access 
points along Moorebank Avenue, and for motorists and 
construction vehicle movements along Moorebank 
Avenue during the staged road upgrade works identified 
in Table 1. 

The Road Safety Audit must be prepared by an 
independent TfNSW accredited road safety auditor in 
accordance with the relevant Austroads guidelines to 
identify any safety issues. The Road Safety Audit must 
consider road safety issues for the proposed construction 
access arrangements and affected vehicle movements. 

Section 3.5 
A Road Safety Audit will be 
undertaken prior to the 
commencement of the works. 

B112 

The Applicant must recommend corrective actions for the 
identified safety issues and propose appropriate traffic 
management measures outlined in the Road Safety 
Audit (i.e. temporary traffic signals and other traffic 
management measures) in consultation and with the 
approval of the relevant road authority. Details on the 
proposed traffic management measures must be 
submitted to the Planning Secretary, TfNSW and RMS. 

Section 3.5 
A Road Safety Audit will be 
undertaken prior to the 
commencement of the works. 

B124  

The Applicant must prepare and submit a Driver Code of 
Conduct to the Secretary which includes the following 
measures to minimise impacts: 

Appendix C – 
Driver’s Code 
of Conduct 

The Driver’s Code of Conduct is 
provided in Appendix C. 

a) adherence to specified transport routes, including no 
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heavy vehicle access to and from Cambridge 
Avenue; 

b) acceptable delivery hours; 

c) no extended periods of engine idling; 

d) avoiding queuing in or around the site; 

e) compliance with site speed limits; 

f) limiting the need for reversing on site; and 

g) consideration of the use of non-tonal movement 
alarms in place of reversing beepers or alternatives 
such as reversing cameras and proximity alarms, or 
a combination of these, where tonal alarms are not 
mandated by legislation. 

C1 

Management plans required under this consent must be 
prepared in accordance with relevant guidelines, and 
include: 

  

a) detailed baseline data; Section 3 
Section 3 details relevant data 
related to traffic impacts 
surrounding the Project site. 

b) details of: 
i. the relevant statutory requirements (including 

any relevant approval, licence or lease 
conditions); 

Section 2.1 
Section 2.1 provides a list of the 
relevant statutory requirements 
required for the Project. 

ii. any relevant limits or performance measures 
and criteria; and 

Section 1.3 

Section 1.3 identifies 
performance measures /criteria 
(objectives) and performance 
indicators (targets). 

iii. the specific performance indicators that are 
proposed to be used to judge the performance 
of, or guide the implementation of, the 
development or any management measures; 

c) a description of the measures to be implemented to 
comply with the relevant statutory requirements, 
limits, or performance measures and criteria; 

Section 3.5 
Section 3.5 identifies the traffic 
and access specific management 
measures for the Project. 

d) a program to monitor and report on the: 
i. impacts and environmental performance of the 

development; 
Section 4 Section 4 outlines the program 

for monitoring and review. 

ii. effectiveness of the management measures set 
out pursuant to paragraph (c) above; Section 4.5 

Section 4.5 outlines the 
procedure for review and 
improvement of measures set out 
in this plan. 

e) a contingency plan to manage any unpredicted 
impacts and their consequences and to ensure that 
ongoing impacts reduce to levels below relevant 
impact assessment criteria as quickly as possible; 

Section 3.5 

Section 3.5 detail requirements to 
be undertaken in the event of a 
traffic incident response such as 
an accident, spillage, or flooding, 
or in the event of unpredicted 
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impacts. 

f) a program to investigate and implement ways to 
improve the environmental performance of the 
development over time; 

Section 4 Section 4 outlines the program 
for monitoring and review. 

g) a protocol for managing and reporting any: 
i. incident and any non-compliance (specifically 

including any exceedance of the impact 
assessment criteria and performance criteria); 

Section 3.5 

Section 4.6 

Section 3.5 details procedures to 
be implemented during a site 
safety incident.  

Section 4.6 outlines processes to 
be implemented when non-
compliances or non-
conformances are identified.  

ii. complaint; Section 4.7 Section 4.7 outlines complaints 
handling procedure. 

iii. failure to comply with statutory requirements; Section 4.6 
Section 4.6 outlines processes to 
be implemented when non-
compliances or non-
conformances are identified. 

iv. roles and responsibilities for implementing the 
plan; and Section 2.2 

Section 2.2 details roles and 
responsibilities for implementing 
this plan. 

h) a protocol for periodic review of the plan. Section 4.5 
Section 4.5 outlines the 
requirements for review of this 
plan. 

Note: The Planning Secretary may waive some of these 
requirements if they are unnecessary or unwarranted for 
particular management plans 

 Noted. 

C3 

As part of the CEMP required under Condition C2 of this 
consent, the Applicant must include the following: 

… 

f) Construction Traffic and Access Management 
Plan (see Condition B113) 

… 
 

This plan  

 

Secondary Revised Environmental Management Measures (REMMs) 

REMM Requirement Comment 

Secondary Conditions 

4C Install a variable message signage system within the Project site to 
direct heavy vehicles and facilitate safe and efficient access and 
navigation 

Section 3.4 

4D Consider the provision of pedestrian and cyclist connections from 
Moorebank Avenue into the Project site. 

Section 3.3.1.6 

4G Undertake detailed design and staging of the Project rail link 
construction works to ensure: 

• connection with the Southern Sydney Freight Line (SSFL) is 

Not applicable to this project as the 
Rail Link connection to the South 
Sydney Freight Line (SSFL) has been 
constructed as part of the MPE Stage 
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REMM Requirement Comment 
designed to minimise construction impacts on SSFL operations; 

• connection with the SSFL would allow trains to exit and enter  

• the SSFL main line at a maximum design speed of 45 
kilometres per hour (km/h); 

• trains entering and leaving the Project site endeavour to 
minimise adverse disruption to other operations on the SSFL; 
and 

• the Project’s internal train control system and signals 

1, Package 1 (RALP) project.  

4I Reducing the volumes of construction vehicles travelling during 
peak periods, especially if the increase in traffic generated by 
construction activities impedes on the operation of Moorebank 
Avenue. 

Section 3.5 TA-25 

4J Maintain access to neighbouring properties. It is particularly 
important that the ABB site has access throughout the construction 
stages. 

Section 3.5 TA-43 

Access to neighbouring properties will 
be maintained during the works.  

4K In addition to the Community Engagement Plan (or equivalent) 
(Refer to 2A), a communication plan will be developed to provide 
information to the relevant authorities and bus operators in addition 
to the local community. The communication plan will need to 
incorporate a contact list with the chain of command. 

Refer to the Community 
Communication Strategy for further 
details. 

4L Implement relevant traffic control measures to inform drivers of the 
construction activities and locations of heavy vehicle access 
locations 

Section 3.4 outlines the traffic 
management measures to be 
implemented during the construction, 
including relevant traffic control plans. 

TA-17 and TA20 of Table 3-4 includes 
management measures specific to this 
requirement 

4M Obtain Road Occupancy Licences (ROLs) as necessary Section 3.3.1.3 

4N Develop an emergency response plan for the modification of 
Moorebank Avenue. During this phase, emergency vehicles using 
Moorebank Avenue as a transport route would need to be 
considered, as well as emergency access to adjoining properties. 

An Emergency Response plan will be 
developed for MPW Stage 2. 

Emergency response for the 
Moorebank Avenue Upgrade Works 
will be managed under the MPE Stage 
2 CEMP. 

4O Traffic on Moorebank Avenue would be monitored during peak 
periods to ensure that queuing at intersections does not impact on 
other road users. 

Section 4.1 

4P Modify access locations in response to the development of the 
Moorebank Avenue modification 

Section 3.2.4 

Where required, access locations will 
be modified in accordance with 
requirements of RMS QA Specification 
G10. 

4Q Provision of alternate suitable pedestrian and cycle and facilities 
during the construction of Moorebank Avenue modifications 
retaining well defined and well signed routes and paths. 

Section 3.3.1.6 

Where required, location of pedestrian 
and cycle and facilities will be modified 
in accordance with requirements of 
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REMM Requirement Comment 
RMS QA Specification G10. 

 

Secondary Final Compilation of Mitigation Measures (FCMMs)  

FCMM Requirement Comment 

Secondary Conditions 

0D 

The construction and/or operation of the Proposal may be delivered in a number 
of stages. If construction and/or operation is to be delivered in stages a Staging 
Report would be provided to the Secretary prior to commencement of the initial 
stage of construction and updated prior to the commencement of each stage as 
that stage is identified. 

Not triggered for 
MPW Stage 2. 

1B  
A Road Safety Audit wou7ld be undertaken on Cambridge Avenue to identify 
potential traffic safety risks from the Proposal (in consideration of background 
traffic) and determine appropriate mitigation. 

Section 3.5  

1H 

Importation of fill to site during construction of the Proposal is to not exceed a total 
of 22,000 m3 of material per day. This limit is to be further reduced by an amount 
equivalent to any fill being imported to the MPE Stage 2 Proposal (SSD 7628) on 
the same day such that the combined importation of fill to the Proposal site and 
MPE site does not exceed 22,000 m3 on any given day. 

Section 3.2.3 

Appendix F 

5B Proposal Site exits would be fitted with hardstand material, rumble grids or other 
appropriate measures to limit the amount of material transported offsite Section 3.5 

6J 

In order to accept fill material onto site, the following will be undertaken: 

• Material characterisation reports/certification showing that the material being 
supplied is VENM/ENM must be provided  

• Each truck entry will be visually checked and documented to confirm that only 
approved materials that are consistent with the environmental approvals are 
allowed to enter the site. Only fully tarped loads are to be accepted by the 
gatekeeper. Environmental Assurance of imported fill material will be 
conducted to confirm that the materials comply with the NSW EPA Waste 
Classification Guidelines and the Earthworks Specification for the MPW site. 
The frequency of assurance testing will be as nominated by the 
Environmental assuror/auditor.  

Appendix F 



 

 

 EVIDENCE OF CONSULTATION 



MPWS2 Construction Traffic and Access Management Plan 

Status of comments from Liverpool City Council  

Comment 
Number 

LCC Comment 
(06/12/2019) 

SIMTA Response (12/12/2019)  
LCC Comment on Response 

(17/01/2019) 
SIMTA Response (17/01/2020) 

LCC / Project Meeting NOtes, 
20/01/20 

 SIMTA Response (22/01/2020) 

1 Traffic survey data - The 
CTAMP traffic impact 
assessment is based 
traffic survey data from an 
RMS traffic model 
developed in 2015. The 
traffic data was collected 
in 2013 prior to the 
opening of the M5 
Motorway widening and is 
out of date. In addition, 
there are other 
construction activities 
near the MPW site.  

New traffic survey is to be 
undertaken to assess 
traffic impacts of MPW 
Stage 2 construction 
works. 

The MPW Stage 2 EIS Appendix M - Construction Traffic Impact 
Assessment (October 2016) included modelled scenarios 
including a worst-case 2018 scenario. These surveys included in 
the EIS factored in annual growth. The project determination, 
including Conditions of Consent and Revised Environmental 
Management Measures do not require additional traffic surveys to 
be undertaken. 

.   

New traffic counts are to be carried 
out along Moorebank Avenue and at 
its intersections with M5 Motorway 
and Anzac Road to be used in the 
identifications of mitigation 
measures to minimise construction 
traffic impacts. 

SIMTA requires clarification regarding the 
need for additional traffic surveys. Noting 
the approved SSD 7709.  

Further, ongoing traffic turning 
movements at the locations outlined i.e. 
Moorebank Avenue/M5 Motorway and 
Moorebank Avenue/Anzac Road will be 
monitored as part of the Biannual Trip 
Original Destination Framework Report. 

Detail of BTODR outlined to LCC.  

Details on how the BTODR can be 
used for the purpose of CTAMP 
monitoring outlined to LCC. 

Project to provide additional 
information on CoC requirements 
(including timing and outcomes of 
DTODFR surveys) relating to 
BTODFR, provide a copy of the 
BTODFR and outline how this 
information can be considered in 
relation to CTAMP impacts. 

No further update of CTAMP 
proposed.  

2 Staging of construction 
activities - A staging and 
schedule plan of 
construction activities for 
the MPW Stage 2 are to 
be included in the 
CTAMP.  

This information is included in the CEMP Section 1.2.1 Table 1-2. 

We have included a screenshot of the relevant section from the 
CEMP for your information. 

 

.   

The information in the CEMP 
Section 1.2.1 Table 1-2 and detailed 
project plans for construction 
activities and timelines are to be is 
to be included in the revised 
CTAMP, prior to the issue of the first 
Construction Certificate for 
Moorebank Precinct West Stage 2.  

 

 

The information requested is included in 
the CEMP main body Section 1.2.1 Table 
1-2 . The CTAMP will be included as 
Appendix E to the CEMP. It is therefore 
considered that this information does not 
need to be repeated in Appendix E.   

 

 

LCC request for indicative timeframes 
for construction in order to consider 
potential cumulative impacts. 

Project to provide high level 
timeframes (quarterly) associated with 
broad construction activities in order to 
allow broad consideration of potential 
cumulative impacts.  

No further update of CTAMP 
proposed. 

 

3 Cumulative traffic 
impacts of other 
planned construction 
works close to the 
subject site - Cumulative 
traffic impacts of the 
proposed MPW Stage 2 
constriction works and 
other planned 
construction works close 
to the subject site such as 
the MPE stages 1 & 2 
construction works are to 
be assessed and included 
in the report. 

Cumulative traffic impacts were considered in the Environmental 
Impact Statement and Response to Submissions.  

 

The revised CTAMP is to outline that 
haulage times are to be restricted to 
outside the peak traffic periods (i.e. 
7:00-9:00 am & 15:00-18:00 pm).  

Section 3.2.2 – Heavy Vehicle and Fill 

Haulage Routes to be updated to reduce 
haulage during the peak traffic periods i.e. 
(7 – 9am and 3 – 6pm). 

LCC outlined that haulage companies 
need to be instructed to use the official 
routes as advised in the CTAMP.  

The Project outlined that the BTODFR 
will allow for monitoring of potential 
impacts associated with haulage 
during peak periods to be monitored 

As per previous comment, Section 
3.2.2 to be updated. 

4 Proposed haulage 
routes - Newbridge Road 
and the section of 
Moorebank Avenue (north 
of the M5 Motorway) has 
been identified as an 
alternative haulage route.  

An alternative haulage route, as presented in this MPW Stage 2 
CTAMP, was requested by RMS during their review of MPE Stage 
2 CTAMP-B. This has been carried over to be included in this plan 
to satisfy previous RMS consultation requests. 

Please note, the alternative route presented is an RMS approved 
haulage route as per the RMS Restricted Access Vehicle maps. 

The EIS REMM 4I included the following: 

Noted.   

In general, haulage routes should be 

restricted to along Moorebank 

Avenue, south to the M5 Motorway, 

the M5 and M7 Motorways only.  

Section 3.2.2 – Heavy Vehicle and Fill 
Haulage Routes and Figure 3-1: Heavy 
Vehicle Route Plan identifies the general 
haulage routes of heavy vehicles.  

Note that the haulage routes proposed for 
MPW Stage 2 are consistent proposed 
those approved for MPE Stage 2, namely:  

LCC stressed the importance of 
communicating the principal and 
alternative haulage routes to be used 
by the Project within the Project 
induction. 

LCC flagged potential for adoption of 
TCP for alternative route. 

As per previous comment, Section 
3.2.2 to be updated. 



Comment 
Number 

LCC Comment 
(06/12/2019) 

SIMTA Response (12/12/2019)  
LCC Comment on Response 

(17/01/2019) 
SIMTA Response (17/01/2020) 

LCC / Project Meeting NOtes, 
20/01/20 

 SIMTA Response (22/01/2020) 

The Newbridge 
Road/Heathcote Road 
and Moorebank 
Avenue/Heathcote Road 
intersections are currently 
operating at capacity with 
significant delays, 
particularly during the 
morning and afternoon 
peak periods. The 
construction heavy vehicle 
movements will 
exacerbate congestions at 
the intersections.  

As such, the proposed 
heavy vehicle and fill 
haulage routes should 
only show the haulage 
route along the M5 
Motorway and Moorebank 
Avenue (south of the 
M5).  The alternative route 
shown in purple is to be 
removed.  Alternately the 
haulage is only to be used 
outside the peak traffic 
periods. 

The traffic impact 
assessment indicates that 
the construction activity 
will increase traffic volume 
through the 
Motorway/Moorebank 
Avenue interchange by 
approximately 10%. It is 
estimated that the likely 
traffic increase during 
construction along 
Moorebank Avenue will be 
approximately 20% of 
background traffic volume.  

This additional traffic will 
have significant impact on 
the M5 
Motorway/Moorebank 
Avenue interchange and 
Moorebank Avenue, 
which are currently 
operating at capacity. It is 
recommended that the 
haulage times are to be 
delivered restricted to 
outside the peak traffic 
periods. 

Other mitigation measures 
are to be discussed with 
Council and included in 
the final CTAMP report 

• Minimising the volumes of construction vehicles travelling 
during peak periods. 

This requirement of from the EIS has already been addressed in 

Table 3-9 management measure TA-22: 

• The transport of materials to the Project site will be 
managed and coordination to maximise vehicles loads 
and minimise vehicle movements during peak times. 

 

Haulage times are to be restricted to 

outside the peak traffic periods (i.e. 

7:00-9:00 am & 15:00-18:00 pm). 

Council will consult the TfNSW and 

TMC to confirm the need for 

alternative route. 

 

 

• North along Moorebank Avenue 

• Across the M5 Motorway to the 
intersection with Newbridge Road 

• Right onto Newbridge Road 
(which becomes Milperra Road and then 
becomes Canterbury Road)  

• Right onto either King Georges 
Road or Bexley Road  

• Left onto the M5 Motorway then 
following the standard nominated route.  

This alternative route can also be 
accessed by buses..  

The following heavy vehicle restrictions 
apply: 

• No heavy vehicle use of Anzac 
Road  

• No heavy vehicle use of 
Cambridge Avenue except for a small 
number of movements for the disposal of 
unsuitable material from site to Glenfield 
Waste Facility 

• Site access and egress must be 
in forward direction.  

The haulage routes will be communicated 
to the fill importation contractors during 
the heavy vehicle drivers’ induction and 
via Driver’s Code of Conduct (Appendix 
C).  

As above, Section 3.2.2 – Heavy Vehicle 
and Fill Haulage Routes will be updated to 
indicate that haulage times will be 
reduced during peak traffic periods. 

 

5 Proposed Construction 
Access Arrangements - 
It is noted that the existing 
Moorebank 
Avenue/Chatham Avenue 
intersection will be used 
as construction access 
and the existing right turn 
bay on Moorebank 
Avenue will be extended 
by 90 m, to facilitate 

Noted. All works will be reviewed and approved by RMS under the 
WAD process.  

This CTAMP Section 3.3.1 will be updated to include the WAD 
process similar to MPE Stage 2 CTAMP-B.  

The CTAMP is to outline the need 
for a Road Occupancy Permit issued 
by Council or Road Occupancy 
Permit issued by the Transport 
Management Centre.  Works within 
the road reserve shall not 
commence until the construction 
traffic management plan has been 
endorsed. 

This requirement is addressed in Section 
3.3.1.3 – Road Occupancy Licences. 

As a response to ER comments in 
October 2019, the following statement 
was included in Section 3.3.1.3 Road 
Occupancy Licences, ‘RMS QA 
Specification G10 details that where the 
relevant road is a publicly accessed 
unclassified local road, then the ROL 
application may be sought from local 
council rather than TMC.’ 

LCC highlighted the section of 
Moorebank Avenue under LCC 
authority and for which RoLs will be 
Council responsibility. 

 

As per response provided, requirement 
is addressed in Section 3.3.1.3. 

No further update of CTAMP 
proposed. 
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construction work. This 
work requires RMS 
approval and needs to be 
completed prior to 
commencing MPW Stage 
2 construction work. 

6 Other access points off 
Moorebank Avenue - 
Four other vehicular 
access points off 
Moorebank Avenue are 
nominated to be used as 
construction access. 
Council recommends that 
the northern access(s) are 
to be restricted to 
Moorebank Avenue/Anzac 
Road and Moorebank 
Avenue/Defence Joint 
Logistics intersections 
only. The proposed fourth 
leg access(s) to both 
signalised intersections 
will require RMS approval 

A review of this CTAMP will be undertaken during consultation 
with RMS. DPIE approval of this CTAMP will be dependent on 
demonstration of closure of consultation. 

 

The CTAMP is to outline the need 
for a Road Occupancy Permit issued 
by Council or Road Occupancy 
Permit issued by the Transport 
Management Centre.  Works within 
the road reserve shall not 
commence until the construction 
traffic management plan has been 
endorsed. 

The section of Moorebank Avenue, 
north to Anzac Road, and Anzac 
Road are local roads.  A Road 
Occupancy Permit is required for 
road closure along these roads. 

The developer shall seek road 
occupancy, road opening permits, 
and works zone approval from 
Council if required prior to 
undertaking any works within public 
road reserve. The application forms 
are available on Council’s website or 
can requested from the Council’s 
Customer Services. 

As above, this requirement is addressed 
in Section 3.3.1.3 – Road Occupancy 
Licences. 

Noted. The need for Road Occupancy 
Licenses shall be managed in line with 
Section 3.3.1.3 – Road Occupancy 
Licences. 

Noted regarding the need to seek road 
occupancy, road opening permits, and 
works zone approval from Council if 
required prior to undertaking any works 
within public road reserve. 

 

LCC and Project Team agreed on 
approach outlined. 

As above, requirement is addressed in 
Section 3.3.1.3. 

No further update of CTAMP 
proposed. 

 

7 Staging plans of 
construction activities 
and associated Traffic 
Management Plans – 
Copies of Staging plans of 
construction activities and 
associated Traffic 
Management Plans 
(TMPs)/TCPs are to be 
submitted to Council at 
least 1 month prior to 
construction 

TMPs and TCPs are to be submitted to RMS for approval under 
the WAD and ROL process. 

Notwithstanding, these can be provided to Council for information.  

 

A detailed Construction Traffic 

Management Plan (CTAMP) shall be 

submitted to Council for approval 

prior to the issue of the first 

Construction Certificate. The CTMP 

should include the following (but not 

being limited): 

a) Haulage routes along 
Moorebank Avenue, south 
to the M5 Motorway, the 
M5 and M7 Motorways in 
consultation with TfNSW, 
Liverpool and 
Campbelltown Councils; 

b) Number of trucks, hours of 
operation, construction 
access arrangement and 
associated Traffic Control 
Plans; 

c) A project plan showing 
construction activities and 
delivery timelines; 

d) Haulage times are to be 
delivered restricted to 
outside the peak traffic 
periods; and 

e) Two traffic lanes will be 
maintained on Moorebank 
Avenue at all times. 

 

The CTAMP is to outline the need for 

a Road Occupancy Permit issued by 

Council or Road Occupancy Permit 

issued by the Transport Management 

Centre.  Works within the road 

reserve shall not commence until the 

This CTAMP is currently undergoing 

consultation. In line with previous LCC 

comments on the MPE Stage 2 CTAMP, 

no heavy vehicles will use Cambridge 

Avenue except for a small number of 

movements for the disposal of unsuitable 

material from the Project Site to Glenfield 

Waste Facility as per Section 3.2.2 – 

Heavy Vehicle and Fill Haulage Routes of 

the MPW Stage 2 CTAMP. 

a) Section 3.2.2 – Heavy Vehicle and Fill 

Haulage Routes and Figure 3-1: Heavy 

Vehicle Route Plan identifies haulage 

routes. 

b) Section 3.2.3 – Traffic Generation 

discusses construction traffic generation 

of the Project.  Section 1.2.2 – 

Construction Hours of the CEMP identifies 

construction hours and as the CTAMP 

forms Appendix E of the CEMP it is 

considered that this information does not 

need to be repeated in the CTAMP. 

Section 3.2.4 – Site Compounds and 

Access and Figure 3-3: Location and 

Access Points of Project Compounds 

identifies construction access points. 

Section 3.3.1.5 – Traffic Control Plans 

provides details on traffic control plans 

and how they will be managed.  

c) Section 1.2.1 – Construction Activities 

of the CEMP provides details on 

construction activities and that 

construction of the Project will take 

approximately 36 months. As the CTAMP 

forms Appendix E of the CEMP it is 

Project provided clarification on the 
ongoing CTAMP consultation process. 

Project to clarify the proposed 
construction access points onto 
Moorebank Avenue. In particular, 
access using the signalised 
intersection at Anzac Rd. 

LCC will receive approved version of 
CTAMP. 

No further update of CTAMP 
proposed. 
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construction traffic management plan 

has been endorsed. 

Prior to commencement of any 

works a Traffic Control Plan 

including details for pedestrian and 

cyclist access management, shall be 

prepared in accordance with 

AS1742.3 “Traffic Control Devices 

for Works on Roads” and the Roads 

and Maritime Services publication 

“Traffic Control at Worksites” and 

certified by an appropriately 

accredited Roads and Maritime 

Services Traffic Controller, and 

submitted to Council and the PCA 

for approval. 

Traffic control measures shall be 

implemented during the construction 

phase of the development in 

accordance with the certified 

plan.  A copy of the plan shall be 

available on site at all times. 

Note: A copy of the Traffic Control 

Plan shall accompany the Notice of 

Commencement to Liverpool City 

Council. 

considered that this information does not  

need to be repeated in the CTAMP.  

d) As per comments #3 and #4, 

Section 3.2.2 – Heavy Vehicle and Fill 

Haulage Routes will be updated to reduce 

haulage to be undertaken outside peak 

periods.  

e) TA-20 and TA-26 in Section 3.5 – 

Management Measures indicates that this 

will occur.  

As per #5 and #6, this requirement is 

addressed in Section 3.3.1.3 – Road 

Occupancy Licences. 

Section 3.3.1.5 – Traffic Control Plans 

provides details on when TCPs are 

required and how they will be managed.  

Section 3.5 – Management Measures 

identifies the traffic control measures that 

will be implemented during construction of 

the Project. A copy of the plan will be 

available on site at all times.  

Noted that a copy of the TCP will 

accompany the Notice of Commencement 

to LCC for information.  

8 Road Safety Audit 
report - A copy of the 
Road Safety Audit report 
is to be provided to 
Council for review 

CoC B111 requires a Road Safety Audit be prepared prior to the 
commencement of any works. CoC B112 requires that the 
proposed traffic management measures from the Road Safety 
Audit be submitted to the Planning Secretary, TfNSW and RMS.  

Notwithstanding, these management measures can be provided to 
Council for information. 

Update to CTAMP will be undertaken to include this CoC 
reference and text in Section 2.1.1 and Section 3.5.     

Noted.  The CTAMP is to be 
updated to include a requirement for 
a Road Safety Audit to be carried 
out prior to the commencement of 
any works and a copy provided to 
Council for review. 

 

  

Section 3.5 – Management Measures TA-
12 and Appendix A – Compliance and 
Obligations Register to be updated to 
reflect the need for a new Road Safety 
Audit to be undertaken prior to the 
commencement of any works and to 
specify that this will be provided to council 
for information.  

LCC and Project Team agreed on 
approach outlined. 

Project to provide indicative timeframe 
for Audit. 

As per response provided, Section 3.5 
to be updated to reflect the need for a 
new Road Safety Audit to be 
undertaken prior to the 
commencement of any works and to 
specify that this will be provided to 
council for information. 

9 Safe pedestrian and 
cyclist access - Safe 
pedestrian and cyclist 
access through or around 
worksites shall be 
maintained during 
construction 

Noted. 

Mitigation measure TA-27 which states the following ensures that 
this will be the case.  

Safe pedestrian and cyclist access through or around worksites to 

be maintained during construction. A safe alternate route to be 

provided and signposted, if necessary, including provision of 

temporary footpaths, separated from traffic, where pedestrian 

access is reliant on grassed verges.  

Following a Health and Safety In Design (HSID) Risk Assessment 
Workshop with RMS in April 2018 is was confirmed that pedestrian 
access along the Moorebank Avenue diversion road has been 
removed. This text is included in MPE Stage 2 CTAMP-B.  

Update to CTAMP to insert this information from MPE Stage 2 
CTAMP-B relating to the HSID Risk Assessment Workshop into 
Section 3.3.1.6 and Section 3.5.  

Noted. The CTAMP is to be updated 
to include information from MPE 
Stage 2 CTAMP-B relating to the 
HSID Risk Assessment Workshop 
into Section 3.3.1.6 and Section 3.5. 

Noted. As per previous comment, CTAMP 
Sections 3.3.1.6 and 3.5 to be updated. 

 

LCC and Project Team agreed on 
approach outlined. 

As per response provided. Sections 
3.3.1.6 and 3.5 to be updated. 

10 Two lanes (one in each 
direction) of traffic on 
Moorebank Avenue – 
The existing two lanes 
traffic along Moorebank 
Avenue must be 
maintained at all times 
during construction. 
Council is to be consulted 
for any construction works 
which may affect traffic 

Noted.  

The current staging will ensure that two lanes will be maintained 
on Moorebank Avenue at all times. 

No change proposed.   

Noted.  Closed. Closed. Closed. 
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flow along Moorebank 
Avenue 

o11 Dilapidation survey and 
repairs - A site meeting is 
to be held with Council 
representatives for 
preparation of the pre-
construction Road 
Dilapidation Report 

CoC A48 requires a Pre-construction Dilapidation Report be 
prepared prior to the commencement of construction. In 
accordance with CoC A48, a copy of the Pre-construction 
dilapidation report will be forwarded to Council.  

Update to CTAMP to include this CoC reference and text in 
Section 2.1.1 and Section 3.5.  

Update to CTAMP to include this 
CoC reference and text in Section 
2.1.1 and Section 3.5.  A copy to be 
provided. 

A Pre-construction Dilapidation 
Report shall be prepared in 
consultation with Liverpool City 
Council prior to the commencement 
of construction. 

Council’s on-street assets such as 

footpath should be protected at all 

times.  Any damages should be 

rectified to Council satisfaction.  

Noted. CTAMP to be updated as per 
previous response. 

In accordance with CoC A48, a copy of 
the Pre-construction dilapidation report 
will be forwarded to Council. 

Noted. On-street assets will be protected 
at all times and managed in accordance 
with the pre-construction dilapidation 
report.  

 

LCC and Project Team agreed on 
approach outlined. 

A copy of the Pre-construction 
dilapidation report will be forwarded to 
Council. 

As per response provided, Sections 
2.1.1 and 3.5 to be updated.  

 

12 Community consultation 
- A meeting is to be held 
with Council’s 
Communication Team to 
discuss and finalise a 
community consultation 
strategy prior to 
construction works 

In accordance with CoC A31 a CCS is being developed. The CoC 
does not indicate that LCC are required to be consulted with 
during preparation of the strategy.  

Notwithstanding, a copy can be provided to LCC for information. 

The CTAMP is to be revised to 
indicate that a copy would be 
provided to LCC for information. 

 

Consultation is required with 
Liverpool Council’s Communication 
Team to finalise the community 
consultation strategy prior to 
commencing any construction work. 

 

As per original response, CoC A31 does 
not require consultation with Council 
during preparation of the CCS.  

However, as per CoC A31, the CCS does 
require that mechanisms to facilitate 
communications between the applicant 
and Council are in place.  The Community 
Consultation Committee (CCC) and the 
CCS will be the primary vehicles for on 
going communication during the 
construction period. 

LCC comment that any community 
updates to be provided to LCC as 
appropriate in advance of the works. 

 

As per response provided.  

No further update of CTAMP 
proposed. 

 



From: Tracy Davey
To: Luke Oste; Charles Wiafe; Stella Qu; David Smith
Cc: Steve Ryan; fchen@tacticalgroup.com.au
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan -LCC

Consultation
Date: Tuesday, January 28, 2020 10:06:36 AM

Morning Luke
 
Thanks for your prompt reply and your comment re consultation is noted. Appreciated.
 
Kind regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Luke Oste <OsteL@liverpool.nsw.gov.au> 
Sent: Tuesday, 28 January 2020 9:56 AM
To: Tracy Davey <tdavey@tacticalgroup.com.au>; Charles Wiafe <WiafeC@liverpool.nsw.gov.au>;
Stella Qu <QuS@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan -LCC Consultation
 
Hi Tracy,
 
Apologies for the delay in response, I hope you had a pleasant long weekend.
 
You can now close off consultation with LCC for the CTAMP.
 
 
Kind regards,
 
 
 
Luke Oste

Acting Executive Planner
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Wednesday, 22 January 2020 4:08 PM
To: Charles Wiafe <WiafeC@liverpool.nsw.gov.au>; Stella Qu <QuS@liverpool.nsw.gov.au>; Luke
Oste <OsteL@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan -LCC Consultation
 
Afternoon Charles, Stella and Luke
 

Thank you for the meeting on the 17th January 2020 and the opportunity to discuss the issues of
concern to LCC.
 
Please find attached the response Table and the CTAMP Rev F, in the following formats:
 

CTAMP Rev F clean Word Version
CTAMP Rev F tracked Word Version
CTAMO Rev F  pdf Version

 
For ease of reference. You will note that the Table re Consultation within the CTAMP has not been
completed. We will update this Table prior to submission to DPIE.
 
Noting your comments in the meeting and with reference to the attached we consider that we have
now consulted with LCC .Please confirm by return email.
 
Thanks Charles
 
 
Kind regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060
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From: Tracy Davey 
Sent: Thursday, 12 December 2019 12:53 PM
To: Charles Wiafe <WiafeC@liverpool.nsw.gov.au>; Luke Oste <OsteL@liverpool.nsw.gov.au>; David
Smith <SmithD@liverpool.nsw.gov.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Hi Charles and Luke
 

Further to your email on the 6th December 2019, please find attached our response and proposed
actions to address the comments raised by LCC on the 6/12/19. Please can you confirm that you are
satisfied with our response/ proposed actions, after which we will provide LCC with an updated
CTAMP document.
 
We attempted to upload this response via the DPIE Portal however there appears  to be some
‘teething problems’.  As such, It would be appreciated if you could confirm receipt of this document
with an indication of when we would anticipate receiving confirmation. Also please provide any
further commentary via the planning portal, in order for us to continue to use this portal for
consultation.
 
Please let us know if there is any further information you require in providing confirmation of
satisfaction.
 
Do not hesitate in calling to discuss further.
 
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Steve Ryan <sryan@tacticalgroup.com.au> 
Sent: Wednesday, 11 December 2019 9:49 AM
To: Charles Wiafe <WiafeC@liverpool.nsw.gov.au>
Cc: Fei Chen <fchen@tacticalgroup.com.au>; Luke Oste <OsteL@liverpool.nsw.gov.au>; David Smith
<SmithD@liverpool.nsw.gov.au>; Tracy Davey <tdavey@tacticalgroup.com.au>; 'Jake Shackleton'
<Jake.Shackleton@planning.nsw.gov.au>; Dan Blyde <dan.blyde@qube.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Charles,
 
Thank you for your feedback below, we are currently reviewing these comments and will intend on
providing you with a response shortly.
 
Please note that DPIE have recently launched a planning portal for major projects. We have commenced
using this portal, where you should have received a notification from the Major Projects Planning Portal
that this document has been submitted to you for consultation.
 
The document submitted via this portal is the same document you have received previously and provided
comment below.
 
It would be appreciated if you could confirm you have received this notification via the Major Projects
Planning Portal. It would be appreciated if you could upload the comments provided below via this portal,
in order for us to continue to use this portal for consultation.
 
Given the infancy of the Department’s portal we have included Jake Shackleton (DPIE) as part of this
correspondence.
 
Please let us know if you have any queries in this regard.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Charles Wiafe <WiafeC@liverpool.nsw.gov.au> 
Sent: Friday, 6 December 2019 5:02 PM
To: Tracy Davey <tdavey@tacticalgroup.com.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>; Luke Oste
<OsteL@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Tracy,
 
Thank you for the opportunity to provide comments on the draft CTAMP, before it is
finalised.
 
Below are our comments:
 

1. Traffic survey data - The CTAMP traffic impact assessment is based traffic survey
data from an RMS traffic model developed in 2015. The traffic data was collected in
2013 prior to the opening of the M5 Motorway widening, and is out of date. In
addition, there are other construction activities near the MPW site.
 
New traffic survey is to be undertaken to assess traffic impacts of MPW Stage 2
construction works.
 

2. Staging of construction activities - A staging and schedule plan of construction
activities for the MPW Stage 2 are to be included in the CTAMP.

 
3. Cumulative traffic impacts of other planned construction works close to the

subject site - Cumulative traffic impacts of the proposed MPW Stage 2 constriction
works and other planned construction works close to the subject site such as the MPE
stages 1 & 2 construction works are to be assessed and included in the report.

 
4. Proposed haulage routes - Newbridge Rod and the section of Moorebank Avenue

(north of the M5 Motorway) has been identified as an alternative haulage route.

 
The Newbridge Road/Heathcote Road and Moorebank Avenue/Heathcote Road
intersections are currently operating at capacity with significant delays, particularly
during the morning and afternoon peak periods. The construction heavy vehicle
movements will exacerbate congestions at the intersections.
 
As such, the proposed heavy vehicle and fill haulage routes should only show the
haulage route along the M5 Motorway and Moorebank Avenue (south of the M5).  The
alternative route shown in purple is to be removed.  Alternately the haulage is only to be
used outside the peak traffic periods.
 
The traffic impact assessment indicates that the construction activity will increase traffic
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volume through the Motorway/Moorebank Avenue interchange by approximately 10%. It
is estimated that the likely traffic increase during construction along Moorebank Avenue
will be approximately 20% of background traffic volume.
 
This additional traffic will have significant impact on the M5 Motorway/Moorebank
Avenue interchange and Moorebank Avenue, which are currently operating at capacity.
It is recommended that the haulage times are to be delivered restricted to outside the
peak traffic periods.
 
Other mitigation measures are to be discussed with Council and included in the final
CTAMP report.
 

5. Proposed Construction Access Arrangements - It is noted that the existing
Moorebank Avenue/Chatham Avenue intersection will be used as construction access
and the existing right turn bay on Moorebank Avenue will be extended by 90 m, to
facilitate construction work. This work requires RMS approval and needs to be completed
prior to commencing MPW Stage 2 construction work.

 
6. Other access points off Moorebank Avenue - Four other vehicular access points off

Moorebank Avenue are nominated to be used as construction access. Council
recommends that the northern access(s) are to be restricted to Moorebank
Avenue/Anzac Road and Moorebank Avenue/Defence Joint Logistics intersections only.
The proposed fourth leg access(s) to both signalised intersections will require RMS
approval.

 
Detailed designs of the intersections modifications should be submitted to Council for
review. In addition, copies of executed WADs for construction access modifications and
Interface and Access Deed (s) are to be provided to Council.

 
7. Staging plans of construction activities and associated Traffic Management Plans

– Copies of Staging plans of construction activities and associated Traffic Management
Plans (TMPs)/TCPs are to be submitted to Council at least 1 month prior to construction.

 
8. Road Safety Audit report - A copy of the Road Safety Audit report is to be provided to

Council for review.

 
9. Safe pedestrian and cyclist access - Safe pedestrian and cyclist access through or

around worksites shall be maintained during construction.

 
10. Two lanes (one in each direction) of traffic on Moorebank Avenue – The existing two

lanes traffic along Moorebank Avenue must be maintained at all times during
construction. Council is to be consulted for any construction works which may affect
traffic flow along Moorebank Avenue. 

 
11. Dilapidation survey and repairs - A site meeting is to be held with Council

representatives for preparation of the pre-construction Road Dilapidation Report.

 
12. Community consultation - A meeting is to be held with Council’s Communication

Team to discuss and finalise a community consultation strategy prior to



construction works.
Should you wish to discuss any the above comments or require clarification, please contact me
again.
 
Regards
 
 
Charles Wiafe 

Service Manager Traffic and Transport
Visit Liverpool City Council 02 8711 7452  | 0417 175 763 | WiafeC@liverpool.nsw.gov.au
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Friday, 6 December 2019 2:37 PM
To: Luke Oste; David Smith; Charles Wiafe
Cc: Steve Ryan; Fei Chen
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Luke
 
Hope you are well. I just tried to call you. Following on from your email below, you indicated that

you would have comments to us a week after the 22 November 2019 bringing us to the 29th

November 2019. To date we have not received any feedback from Council, are we to assume that
you have no comment?
 
 
Please advise.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
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From: Luke Oste <OsteL@liverpool.nsw.gov.au> 
Sent: Friday, 22 November 2019 3:56 PM
To: Tracy Davey <tdavey@tacticalgroup.com.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei
Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Tracey,
 
Our traffic team is yet to look at the CTAMP, however will look through it next week.
 
I will keep you updated on progress.
 
 
Kind regards,
 
 
 
Luke Oste

Strategic Planner (Statutory)
Visit Liverpool City Council 02 8711 7886  |  | OsteL@liverpool.nsw.gov.au

Customer Service: 1300 36 2170  | 33 Moore Street Liverpool, NSW 2170, Australia
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Friday, 22 November 2019 12:03 PM
To: Luke Oste <OsteL@liverpool.nsw.gov.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen
<fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
HI Luke
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Hope you are well. I am just checking in with you regarding the above Project. Do you have any
comments on the CTAMP?
 
Please advise if you require any additional information.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Tracy Davey 
Sent: Tuesday, 12 November 2019 10:16 AM
To: Luke Oste <OsteL@liverpool.nsw.gov.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen
<fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Thanks Luke
 
Much appreciated. For your information MPWS2 was approved yesterday the 11/11/2019. As such

we would appreciate comments within 2 weeks being the 25th November 2019.
 
Please let me know if you require any further information, or if you would like to discuss any aspect
of the project.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Luke Oste <OsteL@liverpool.nsw.gov.au> 
Sent: Tuesday, 12 November 2019 10:07 AM
To: Tracy Davey <tdavey@tacticalgroup.com.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei
Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Tracy,
 
I spoke to Charles yesterday afternoon, and they will begin to look through the CTAMP over the next
fortnight. I will keep you in the loop regarding progress on providing comments back to you for this
plan.
 
 
Kind regards,
 
 
 
Luke Oste

Strategic Planner (Statutory)
Visit Liverpool City Council 02 8711 7886  |  | OsteL@liverpool.nsw.gov.au

Customer Service: 1300 36 2170  | 33 Moore Street Liverpool, NSW 2170, Australia
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Friday, 8 November 2019 2:47 PM
To: Luke Oste <OsteL@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>; Charles
Wiafe <WiafeC@liverpool.nsw.gov.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen
<fchen@tacticalgroup.com.au>
Cc: LCC <LCC@liverpool.nsw.gov.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Afternoon Luke
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Hope you are well. Just tried to call you and left a message at the main reception.  I am following up
on the email below.
Please reply by return email or on 0408 678 878,
 
Thanks very much and I look forward to hearing from you.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.

 

From: Tracy Davey 
Sent: Friday, 1 November 2019 1:07 PM
To: OsteL@liverpool.nsw.gov.au; SmithD@liverpool.nsw.gov.au; WiafeC@liverpool.nsw.gov.au;
Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Cc: lcc@liverpool.nsw.gov.au
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Afternoon Luke, David and Charles
 
Luke, further to our conversation this morning, and with reference to recent correspondence in relation to
Moorebank Logistics Park (MLP), with a colleague of mine (Ibrahim Awad), we would like continue the
project’s consultation as it relates to subsequent stages of MLP.
 
You may be aware that the Moorebank Precinct West (MPW) Stage 2(SSD7709) is advancing towards
commencing construction and we are currently addressing the recommended conditions from DPIE,
(currently pending determination by the Independent Planning Commission (IPC)). The recommended
conditions of consent are attached for your reference, along with the following link to the SSD Application
via the DPIE website - http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=7709
 
We would like to take this opportunity as part of addressing the pre-construction conditions of consent, to
consult with LCC on the Construction Traffic and Access Management Plan (CTAMP). This document
has been completed and we feel has adequately addressed the conditions of consent, along with
addressing previous learnings from previous consultation undertaken on this project. The following link
provides the following:

Final CTAMP for review and comment in pdf and docx; and
If required, comments table template where we would be seeking LCC provide any comments in
relation to the CTAMP

https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fclicktime.symantec.com%2F3Wa2xowvBbbMacDC4HY93oQ7Vc%3Fu%3Dhttps%253A%252F%252Faus01.safelinks.protection.outlook.com%252F%253Furl%253Dhttps%25253A%25252F%25252Fclicktime.symantec.com%25252F3ArhYhiGz57p7s9yPtajcZs7Vc%25253Fu%25253Dhttps%2525253A%2525252F%2525252Faus01.safelinks.protection.outlook.com%2525252F%2525253Furl%2525253Dhttps%252525253A%252525252F%252525252Fclicktime.symantec.com%252525252F3XFR7GfJ3BB5zUbDpQxGoFj7Vc%252525253Fu%252525253Dhttps%25252525253A%25252525252F%25252525252Faus01.safelinks.protection.outlook.com%25252525252F%25252525253Furl%25252525253Dhttp%2525252525253A%2525252525252F%2525252525252Fwww.tacticalgroup.com.au%2525252525252F%252525252526data%25252525253D02%2525252525257C01%2525252525257C%2525252525257Ca02faaa6d2434a0eaa6208d7069867a2%2525252525257C551fe7f5580f4a4ba977eb6a36db9dbc%2525252525257C0%2525252525257C0%2525252525257C636985123945889732%252525252526sdata%25252525253D%2525252525252BykCl5alzXnMQuforWaseg5tP3BBJNemBpGDIKuHyOw%2525252525253D%252525252526reserved%25252525253D0%25252526data%2525253D02%252525257C01%252525257C%252525257C7450cc584a284322bc2a08d766fbee13%252525257C551fe7f5580f4a4ba977eb6a36db9dbc%252525257C0%252525257C0%252525257C637091104536085927%25252526sdata%2525253DVszELW8PG84v%252525252BNNLm8PLvB5tzyucA9s4JmZYqDATPik%252525253D%25252526reserved%2525253D0%2526data%253D02%25257C01%25257C%25257C09a53952c4834ea8814c08d76f0854a2%25257C551fe7f5580f4a4ba977eb6a36db9dbc%25257C0%25257C0%25257C637099953896416233%2526sdata%253D6jFAiGIn%25252B65H9B3MNVhev8usH3oW3ZhG7hs899TFhjA%25253D%2526reserved%253D0&data=02%7C01%7C%7Caad01a9ac0f7482160df08d7a37d8e85%7C551fe7f5580f4a4ba977eb6a36db9dbc%7C0%7C0%7C637157631967529559&sdata=FeVdnTH4bojxBXceg9o68i70gAWy%2FBLnGYyl3fYigcY%3D&reserved=0
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https://www.dropbox.com/s/l9xeolystrskloh/MPWS2%20CTAMP%20Consultation.zip?dl=0
 
We would be pleased to meet with you and other representatives from LCC to present the key features of
this document, if this would assist in an expeditious review from LCC. Please let us know if you’d like to
meet and we would happily coordinate a suitable date/time.
 
Due to current time imperatives for the project we would be grateful if we could finalise LCC’s review of
the CTAMP by 29/11/2019. Please let us know if there is any further information you may require when
undertaking your review and whether you would like to meet and discuss the content of the CTAMP.
 
We are looking forward to continue to work with LCC on this project.
 
Please let us know if you have any further queries or require further information in relation to above.
 
Do not hesitate in calling to discuss further
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Cathy Kinsey
To: Tracy Davey; Council
Cc: fchen@tacticalgroup.com.au
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan
Date: Monday, December 2, 2019 2:32:47 PM

Hi Tracey
 
Apologies. I have been on leave and just back in the office today.
 
Council has no issues with CTMP subject to the understanding that no heavy vehicle traffic will use
Cambridge Ave.
 
Regards
 
Cathy Kinsey

 
Brand

Cathy Kinsey
Coordinator Stormwater and Structural Design
Brand

P: +61 2 4645 4635
E: cathy.kinsey@campbelltown.nsw.gov.au
www.campbelltown.nsw.gov.au

Campbelltown City Council acknowledges and respects the Dharawal people as traditional custodians of this land, and
extends these respects to all Aboriginal Elders, past and present, and people from all Aboriginal nations.
 

From: Tracy Davey <tdavey@tacticalgroup.com.au> 
Sent: Friday, 22 November 2019 12:07 PM
To: Cathy Kinsey <cathy.kinsey@campbelltown.nsw.gov.au>; Council
<Council@campbelltown.nsw.gov.au>
Cc: Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
HI Cathy
 

Hope you are well. Further to the email and phone call on the 8th November 2019, do you have any
comments regarding the CTAMP.
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I recall that you stated verbally that Council had no concerns however you were going to talk to a
colleague and get back to me.
 
Are you in a position to provide us with your comments?
 
If you require any additional information or clarifications do not hesitate to contact me.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Tracy Davey 
Sent: Friday, 8 November 2019 3:10 PM
To: cathy.kinsey@campbelltown.nsw.gov.au; council@campbelltown.nsw.gov.au; Fei Chen
<fchen@tacticalgroup.com.au>
Subject: FW: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Afternoon Cathy
 
Hope you are well. I just tried to call you unfortunately I missed you.
 
I am following up on the email below. Do you have any comments, noting that heavy vehicles to and
from the site are still prohibited from using Cambridge Avenue.
 
I will try you again on Monday alternatively please contact me by return email.
 
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060
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T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Tracy Davey 
Sent: Friday, 1 November 2019 1:22 PM
To: cathy.kinsey@campbelltown.nsw.gov.au; council@campbelltown.nsw.gov.au
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Hi Cathy,
 
I hope this email finds you well. As per previous correspondence in relation to Moorebank Logistics Park
(MLP), with a colleague of mine (Nathan Cairney) in relation to Moorebank Precinct East (MPE) CTAMP -
B we would like continue the project’s consultation as it relates to subsequent stages of MLP.
 
You may be aware the Moorebank Precinct West (MPW) Stage 2(SSD7709) is advancing towards
commencing construction, and we are currently addressing the recommended conditions from DPIE,
(currently pending determination by the Independent Planning Commission (IPC)). The recommended
conditions of consent are attached for your reference along with the following link to the SSD Application
via the DPIE website - http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=7709
 
Similar to the previous consultations, heavy vehicles to and from the site are still prohibited from
using Cambridge Avenue unless specifically requiring access to Glenfield Waste. Please find attached
the previous consultation notes.
 
As the conditions require consultation we require your confirmation and would like to take this opportunity,
to consult with CCC on the Construction Traffic and Access Management Plan (CTAMP). This document
has been completed and we feel has adequately addressed the conditions of consent, along with
addressing previous learnings from previous consultation undertaken on this project. The following link
provides the following:

-       Final CTAMP for review and comment in pdf and docx; and
-       If required, comments table template where we would be seeking CCC provide any comments in

relation to the CTAMP
 
https://www.dropbox.com/s/l9xeolystrskloh/MPWS2%20CTAMP%20Consultation.zip?dl=0
 
 
We would be pleased to meet with you and other representatives from CCC to present the key features of
this document, if this would assist in an expeditious review from CCC. Please let us know if you’d like to
meet and we would happily coordinate a suitable date/time.
 
Due to current time imperatives for the project we would be grateful if we could finalise CCC’s review of
the CTAMP by 29/11/2019. Please let us know if there is any further information you may require when
undertaking your review and whether you would like to meet and discuss the content of the CTAMP.
 
We are looking forward to continue to work with CCC on this project.
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Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
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From: Steve Ryan
To: Mark Ozinga; Para Sangar
Cc: Dan Blyde; fchen@tacticalgroup.com.au; Tracy Davey; "Jake Shackleton"
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan
Date: Wednesday, December 18, 2019 5:15:14 AM

Mark/Para,
 
Further to below, we have been advised by Malgy Coman (previously RMS, now TfNSW) that
consultation regarding the CTAMP for SSD7709 will be via Liverpool City Council (LCC).
 
Please note that we have already commenced consultation with LCC on this matter.
 
We believe that consultation with TfNSW in this forum is now closed and we will address any feedback
received from LCC as a means of satisfying consultation for this document and addressing the relevant
conditions of consent for SSD7709.
 
Please let us know if you have any queries in regard to this matter.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Steve Ryan 
Sent: Wednesday, 11 December 2019 9:49 AM
To: Mark Ozinga <Mark.Ozinga@transport.nsw.gov.au>; Para Sangar
<Para.Sangar@transport.nsw.gov.au>
Cc: Dan Blyde <dan.blyde@qube.com.au>; Fei Chen <fchen@tacticalgroup.com.au>; Tracy Davey
<tdavey@tacticalgroup.com.au>; 'Jake Shackleton' <Jake.Shackleton@planning.nsw.gov.au>
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Mark/Para,
 
Further to recent correspondence (with Tactical Group) in relation to Moorebank Logistics Park (MLP), we
would like continue the project’s consultation as it relates to subsequent stages of MLP. This round of
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consultation is in relation to the Construction Traffic and Access Management Plan (CTAMP) under the
recently approved SSD7709 or Moorebank Precinct West (MPW) Stage 2.
 
DPIE have recently launched a planning portal for major projects. We have commenced using this portal,
where you should have received a notification from the Major Projects Planning Portal that this document
has been submitted to you for consultation.
 
Can you please confirm receipt of this document (please note we have received the attached from
TfNSW)?
 
Given the infancy of the Department’s portal we have included Jake Shackleton (DPIE) as part of this
correspondence.
 
As part of the projects consultation with TfNSW on Moorebank Precinct East (MPE) Stage 2 (SSD7628),
both Operational Traffic and Access Management Plan (OTAMP) and Construction Traffic and Access
Management Plan Phase B (CTAMP-B) were referred to RMS for consultation (see attached). We would
like to confirm that TfNSW would be proposing to undertake a similar approach?
 
If this is the case, we would appreciate it TfNSW could provide a similar response to that attached via the
planning portal.
 
We are looking forward to continue to work with TfNSW on this project.
 
Please let us know if you have any further queries or require further information in relation to above.
 
Do not hesitate in calling to discuss further
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
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From: Steve Ryan
To: Malgy Coman; Rachel Cumming
Cc: Pahee Rathan; fchen@tacticalgroup.com.au; Shiraz Ahmed; Jake Shackleton; Aman Brar; Dan Blyde; Tracy

Davey
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan
Date: Wednesday, December 18, 2019 5:14:04 AM

Malgy,
 
Thanks for your comments and clarification below. We are concurrently consulting with TfNSW and LCC
in relation to CTAMP for SSD7709. Based upon your comments we will continue consultation on the
CTAMP for SSD7709 with LCC in satisfying the relevant conditions of this consent.
 
In this context, we believe this matter is now closed and do not expect any further comment on this
document in this forum.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Malgy Coman <Malgy.COMAN@transport.nsw.gov.au> 
Sent: Friday, 13 December 2019 3:22 PM
To: Steve Ryan <sryan@tacticalgroup.com.au>; Rachel Cumming
<rachel.cumming@transport.nsw.gov.au>
Cc: Pahee Rathan <Pahee.RATHAN@transport.nsw.gov.au>; Fei Chen
<fchen@tacticalgroup.com.au>; Shiraz Ahmed <Shiraz.Ahmed@planning.nsw.gov.au>; Jake
Shackleton <Jake.Shackleton@planning.nsw.gov.au>; Aman Brar
<Aman.Brar@planning.nsw.gov.au>; Dan Blyde <dan.blyde@qube.com.au>; Tracy Davey
<tdavey@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Steve,
 
Please be advised that as per my earlier email this section of Moorebank Avenue is under the care
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and control of Liverpool City Council and TfNSW will be providing comments for the CTAMP via
Council’s Local Traffic Committee. Can you please ensure that a copy is submitted to Liverpool City
Council.
 
Regards,
 
Malgy
 

From: Steve Ryan [mailto:sryan@tacticalgroup.com.au] 
Sent: Friday, 13 December 2019 6:42 AM
To: Malgy Coman; Rachel Cumming
Cc: Pahee Rathan; Fei Chen; Shiraz Ahmed; Jake Shackleton; Aman Brar; Dan Blyde; Tracy Davey
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Rachel/Malgy,
 
Further to the below, given the technical problems with the planning portal, DPIE have requested that we
provide the CTAMP for SSD7709 again to RMS via email in satisfying consultation. Please refer to the
following link below containing:

CTAMP in word and pdf version
Comments table for agency to provide comments

 
https://www.dropbox.com/s/l9xeolystrskloh/MPWS2%20CTAMP%20Consultation.zip?dl=0
 
Please let us know if you have any queries or require further information in this regard.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Jake Shackleton <Jake.Shackleton@planning.nsw.gov.au> 
Sent: Thursday, 12 December 2019 11:51 AM
To: Steve Ryan <sryan@tacticalgroup.com.au>; Malgy Coman
<Malgy.COMAN@transport.nsw.gov.au>; Shiraz Ahmed <Shiraz.Ahmed@planning.nsw.gov.au>;
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Aman Brar <Aman.Brar@planning.nsw.gov.au>
Cc: Rachel Cumming <rachel.cumming@transport.nsw.gov.au>; Pahee Rathan
<Pahee.RATHAN@transport.nsw.gov.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Steve,
 
RMS has an assigned user who manages the workflow for documentation, and will direct it to the
relevant contact for review. As I understand, this process is still being rolled out at RMS.
 
In the interim, commence your consultation as per the conditions, and DPIE can indicate from our
end via PSIMS that consultation is being undertaken outside of the portal, and evidence can be
uploaded later.
 
If RMS resolve the workflow then the documents will appear for Malgy or Rachel to review if they
have been set up in the system. 
 
Kind regards
 
Jake Shackleton
Senior Environmental Assessment Officer

Planning and Assessment | Department of Planning, Industry and Environment
T 02 8275 1168  |  E jake.shackleton@planning.nsw.gov.au
Level 29, 320 Pitt St, Sydney NSW 2001
www.dpie.nsw.gov.au

The Department of Planning, Industry and Environment acknowledges that it stands on Aboriginal land. We acknowledge the
traditional custodians of the land and we show our respect for elders past, present and emerging through thoughtful and
collaborative approaches to our work, seeking to demonstrate our ongoing commitment to providing places in which
Aboriginal people are included socially, culturally and economically.

 
 
 

From: Steve Ryan <sryan@tacticalgroup.com.au> 
Sent: Thursday, 12 December 2019 11:39 AM
To: Malgy Coman <Malgy.COMAN@transport.nsw.gov.au>
Cc: Rachel Cumming <rachel.cumming@transport.nsw.gov.au>; Pahee Rathan
<Pahee.RATHAN@transport.nsw.gov.au>; Jake Shackleton <Jake.Shackleton@planning.nsw.gov.au>;
Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan

mailto:jake.shackleton@planning.nsw.gov.au
https://aus01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.dpie.nsw.gov.au&data=02%7C01%7C%7C96cf162dd3f84100913008d7831ce61c%7C551fe7f5580f4a4ba977eb6a36db9dbc%7C0%7C0%7C637122032446490016&sdata=Aqqcn%2F81DNKlLcNktnGGKCfdja30LIg2YvPmyIIW0Wo%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=http%3A%2F%2Fwww.dpie.nsw.gov.au%2F&data=02%7C01%7C%7C96cf162dd3f84100913008d7831ce61c%7C551fe7f5580f4a4ba977eb6a36db9dbc%7C0%7C0%7C637122032446490016&sdata=W%2BM%2BE9hOUPX6%2FiNVxxElKGu5sewNujOpJKRmSQrTAYA%3D&reserved=0
mailto:sryan@tacticalgroup.com.au
mailto:Malgy.COMAN@transport.nsw.gov.au
mailto:rachel.cumming@transport.nsw.gov.au
mailto:Pahee.RATHAN@transport.nsw.gov.au
mailto:Jake.Shackleton@planning.nsw.gov.au
mailto:fchen@tacticalgroup.com.au


 
Thanks Malgy.
 
Consultation for CTAMP has commenced per the conditions of consent.
 
Jake,
 
Can you please advise on what needs to be carried out to ensure RMS have access to the relevant
documents via the Planning Portal? We want to ensure that consultation is being undertaken in an
expeditious manner.
 
Please let us know what we can do in this regard
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Malgy Coman <Malgy.COMAN@transport.nsw.gov.au> 
Sent: Wednesday, 11 December 2019 9:57 AM
To: Steve Ryan <sryan@tacticalgroup.com.au>
Cc: Rachel Cumming <rachel.cumming@transport.nsw.gov.au>; Pahee Rathan
<Pahee.RATHAN@transport.nsw.gov.au>; Jake Shackleton <Jake.Shackleton@planning.nsw.gov.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Steve,
 
Thank you for your email. We have received the email notification for the lodgement of the CTAMP
via the Major Planning Portal, however there is nothing within the Major Project online portal to
review/download.
 
Notwithstanding the above, this CTAMP will need to be submitted to Liverpool City Council’s Local
Traffic Committee for review/approval and the relevant TfNSW representative will provide
comments for the CTAMP via this process. This section of Moorebank Avenue is a local road and this

mailto:sryan@tacticalgroup.com.au
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is the normal review process for CTAMPs impacting on the local/state road network.
 
Regards,
 
Malgy
 
Malgy Coman
A/Senior Land Use Assessment Coordinator
(Part-time: Monday-Thursday)
Sydney Roads
Greater Sydney
Transport for NSW
 
T 02 8849 2413 
27 Argyle Street Parramatta NSW 2150
  

 

From: Steve Ryan [mailto:sryan@tacticalgroup.com.au] 
Sent: Wednesday, 11 December 2019 9:49 AM
To: Rachel Cumming; Malgy Coman
Cc: 'Jake Shackleton'; Dan Blyde; Fei Chen; Tracy Davey
Subject: FW: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Rachel/ Malgy,
 
As you would be aware, SSD7709 or Moorebank Precinct West (MPW) Stage 2 recently obtained
planning approval. As part of this consent, we are required to consult with RMS with regards to the
Construction Traffic and Access Management Plan (CTAMP).
 
DPIE have recently launched a planning portal for major projects. We have commenced using this portal,
where you should have received a notification from the Major Projects Planning Portal that this document
has been submitted to you for consultation.
 
We have prepared this CTAMP with consideration of previous consultation undertaken with RMS in
relation to this project and would anticipate that this would allow for us to complete consultation with RMS
in an expeditious manner.
 
It would be appreciated if you could review this document contained on the planning portal, please note
that the due date for responses to consultation indicated on the planning portal is 7/1/2020.
 
We would be happy to meet with you discuss the particulars of this document including any queries you
may have during your review.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

mailto:sryan@tacticalgroup.com.au
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   Before printing this document, please consider the environment.
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IMPORTANT NOTICE: This email and any attachment to it are intended only to be read or used by the named addressee. It is
confidential and may contain legally privileged information. No confidentiality or privilege is waived or lost by any mistaken transmission
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email if you are not the intended recipient.
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 DRIVER’S CODE OF CONDUCT 

Purpose and Objective 
The Driver’s Code of Conduct aims to minimise the impacts of construction traffic on the external road 
network, including adjoining properties. The purpose of this Code is to define and detail acceptable 
behaviour and procedures for all heavy vehicle drivers associated with the construction of the Project. 

Responsibilities of Drivers 
• Drivers are to follow ALL rules and regulations required by law including: 

o Hold a current and valid license for the vehicle class they are operating 

o Always carry your current driver’s license with you while you are on duty 

o Comply with all posted and/or Road Work speed limits on all roads 

o Adhere with the posted vehicle load limits on all roads 

o Comply with all construction traffic signs and devices 

o Do not overload vehicles beyond its maximum load limits and/or relevant approvals 

• Drivers are to practise safe driving and behaviour which includes, but is not limited to: 

o Driving in a manner that is appropriate with road and weather conditions 

o Not operating any machines whilst suffering from fatigue or under the influence of drugs and/or 
alcohol. 

• Drivers must behave in a professional manner at all times. No yelling at others. 

• Drivers must adhere to the approved nominated routes for each specific construction activity and 
consistent with the CTAMP (refer to Figure 1) and they must not use roads if their weight is over the 
posted load limit 

• No access from Cambridge Avenue will be permitted for the haulage of imported fill or freight, as per 
CoC B89 

• No parking will be permitted on Moorebank Avenue 

• Drivers must not consume or be under the influence of alcohol or drugs whilst on duty 

• Drivers are to enter the site before stopping and are not to queue on any public road, unless approved 
and agreed with relevant authorities (e.g. RMS and Local Councils). 

• Drivers are to arrive and depart from project construction sites during approved construction hours, 7 am 
to 6 pm Monday to Friday and 8 am to 1 pm on Saturday, unless otherwise approved with relevant 
authorities. Drivers will be turned away if they arrive outside of approved hours. 

• Drivers making material deliveries are to arrive and depart during approved extended work hours, 6am to 
10pm, Monday to Friday, and 7am to 5pm on Saturday, unless otherwise approved with relevant 
authorities. Drivers will be turned away if they arrive outside of approved hours.  

• Drivers must never leave the vehicle with the engine running. Drivers parking are to engage the park 
brake and leave the vehicle in gear. 

• Drivers must adhere to the 20km/hr speed limit on site, unless stated otherwise  

• Drivers must attempt to limit the amount of reversing that they undertake on site.  

• Drivers must not use engine braking on or within the vicinity of site.  

• Drivers leaving their vehicle must wear appropriate personal protective equipment. 



 

 

• Drivers must enter and exit the site gates in a forward direction. Under no circumstances are drivers 
allowed to reverse onto a public road, unless approved by the relevant authorities. 

• Vehicles must not transfer dirt or debris onto public roads. If any materials are deposited on the roads, 
then the Superintendents/ Supervisors/ Foremen must be contacted immediately. 

• All drivers must carry out their duties in a way which does not adversely affect their health and safety or 
that of others 

• All drivers must only perform tasks for which they have authorisation and/or the necessary training, and 
for which all necessary safety arrangements are in place 

• Prior to leaving site covering truck loads is mandatory and when required, tailgates must be swept clean 
before leaving site. 

• If approached by individuals with enquiries about the Project, drivers are not to engage with the 
individual beyond providing them with the Community Liaison Manager contact details.  

• As a courtesy to individuals who may be impacted by driver behaviour, drivers will: 
o Not use compression braking unless it is an emergency situation 
o Ensure no extended periods of idling 
o Ensure that there is no littering 
o Remain calm and courteous when in contact with other members of the public 
o Maintain trucks in good working order and a clean and tidy condition 
o Not block residential driveways or any other access points. 

Monitoring 
At the commencement of each shift or day’s work, drivers will attend a Toolbox meeting held by the 
supervisor, where drivers will be updated on Work Health and Safety issues that may have arisen from the 
previous shift or day’s work.  

Failure to comply with this Driver’s Code of Conduct may lead to either the issue of a warning notice or 
disciplinary action.  

Some non-compliances may also carry penalties such as fines and demerit points under the Road Rules and 
environmental protection legislation. 

This Code will be reviewed after six months of operation and updated as required.  
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Oversize Overmass (OSOM) Vehicles 
 

What is a OSOM load-carrying Vehicle?  
An Oversize Overmass (OSOM) vehicle is a heavy vehicle 
that is carrying, or specially designed to carry, a large 
indivisible item. 

A heavy vehicle is a Class 1 heavy vehicle if it, together 
with its load, does not comply with a prescribed mass 
requirement or prescribed dimension requirement 
applying to it and is a heavy vehicle carrying, or designed 
for the purpose of carrying, a large indivisible item 
including, for example, a combination including a low 
loader. 

Examples of OSOM vehicles include a combination of 
prime movers, low loaders, low loader dollies, platform 
trailers and jinkers. 

A Class 1 OSOM vehicle does not require a permit to 
operate provided the movement of the vehicle complies 
with all of the requirements and travel conditions 
outlined in a transition notice. Operators still need to 
comply with the operating conditions specified in their 
relevant transition notice. 

If a Class 1 OSOM vehicle does not comply with the mass 
or dimension limits set out in a transition notice, an 
operator must apply to the National Heavy Vehicle 
Regulator (NHVR) to obtain a Mass or Dimension 
Exemption Permit. 

OSOM vehicles:  

Large indivisible item - an item that:- 

• can not be divided without extreme effort, expense or risk of 
damage to it; 

• can not be carried on any heavy vehicle without contravening 
a mass requirement or dimension requirement. 

Low loader – a trailer with a loading deck no more than 1m above 
the ground. 

Low loader dolly - a device for distributing mass that:- 

• is usually coupled between a prime mover and low loader; 

• consists of a rigid frame of a gooseneck shape; 

• does not directly carry any load; 

• is equipped with 1 or more axles, a kingpin and a fifth wheel 
coupling.  

yellow, in relation to a light, includes amber. 

 

Exemption under Mass or Dimension 
Exemption Gazette Notice 
The NHVR may grant a Mass or Dimension Exemption 
Gazette Notice for a period of not more than five years 
to a Class 1 OSOM vehicle from a prescribed mass or 
dimension requirement. 

A Mass or Dimension Exemption Gazette Notice will 
include the following information: 

 the category of heavy vehicles to which the 
exemption applies 

 the mass or dimension requirements 

 the areas or routes to which the exemption 
applies 

 the road conditions or travel conditions required 
by the relevant road manager/s 

 the period for which the exemption applies 

Operators can continue to operate under a current 
transition gazette notice. If the vehicle exceeds the 
requirements of the gazette you can apply to the NHVR 
to obtain a mass or Dimension Exemption Permit. 

Gazette notices or guidelines specific to the movement 
of OSOM vehicles have seen consolidated into a national 
gazette notice.  
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Exemptions by permit 
The NHVR may grant a Mass or Dimension Exemption 
Permit for a period of not more than three years. For 
access to the road network that is not covered under a 
transition notice an application to the NHVR will be 
required. 

Will I have to apply for a permit again? 
All permits that were already in force at the time the 
Heavy Vehicle National Law (HVNL) commenced 
continue to have effect as if they were made under the 
HVNL. They will remain current until their expiry date or 
they are replaced under the national access framework, 
whichever comes first. 

All new and renewal permit applications must be 
directed to the NHVR. 

Where the dimensions of the vehicle are likely to 
interfere with overhead wires, bridges and other 
structures on or beside the road, approval to travel the 
route must be sought from the relevant authorities. 
These third party approvals will be required prior to the 
issue of a permit. It is the responsibility of the OSOM 
vehicle operator to obtain approval from the relevant 
organisation. For further details regarding third party 
providers please see the Third party utility provider fact 
sheet. 

The driver of a Class 1 heavy vehicle who is driving the 
vehicle under a Mass or Dimension Exemption Permit 
must keep a copy of the permit in the driver’s 
possession. 

What if my permit doesn’t have an expiry 
date? 
In almost all cases, permits should have an expiry date 
attached to them. Some older permits which were 
issued in perpetuity continue to exist. In this small 
number of cases, the permits will continue under the 
HVNL for three years. At the end of the three year 
period, the permit will lapse and you must apply to the 
NHVR if you want the permit to be reissued. 

Warning devices 
In some instances OSOM vehicles may require conditions 
of operations such as warning devices or warning lights 
to operate on the road network. If operating under a 
transition notice or a permit, these requirements will be 
specified in detail. 

Examples of warning devices that may apply 
to an OSOM vehicle 

Warning lights 
A warning light attached to a OSOM vehicle, when 
switched on, must: 

 emit a yellow coloured light of rotating and 
flashing effect 

 flash between 120 and 200 times a minute and 
have a power of at least: 

 if LED technology is used— 25W, or 

 if another technology is used—55W 

 not be a strobe light. 
 
A warning light attached to a OSOM vehicle must be: 

 clearly visible at a distance of 500m in all 
directions, or 

 supplemented by 1 or more additional warning 
lights so that the light emanating from at least 1 of 
them is clearly visible at a distance of 500m in any 
direction. 

Warning flags  
A class 1 heavy vehicle that, together with its load, is 
wider than 2.5m or longer than 25m must have:  

4 brightly coloured red, red and yellow, or yellow flags, 
each at least 450mm by 450mm, fixed as follows: 

 a flag must be attached at each side of the front of 
the vehicle or, if a load projects from the front of 
the vehicle, at each side of the front of the load. 

 a flag must be fixed at each side of the rear of the 
vehicle or, if a load projects from the rear of the 
vehicle, at each side of the rear of the load. 

Warning lights and delineators 
If a load projects more than 150mm beyond a side of a 
Class 1 heavy vehicle, and the projection is less than 
500mm thick from top to bottom: 

 a warning light must be attached to the vehicle 

 2 delineators must be attached to the projection in 
the way stated in subsection (2) on each side of 
the vehicle on which the load projects more than 
150mm. 

The delineators must be attached in the following way— 

 at least 1 delineator must be attached to the front 
of the projection and at least 1 delineator must be 
attached to the rear of the projection  
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 a delineator attached to the front of the projection 
must be attached so that its reflective surface is 
facing forward of the vehicle 

 a delineator attached to the rear of the projection 
must be attached so that its reflective surface is 
facing rearward from the vehicle. 

‘Delineator’ means a yellow, rigid piece of material that: 

 is at least 300mm long and at least 300mm wide 

 complies with Class 1 or 2 of AS 1906 ‘Retro-
reflective Materials and Devices for Road Traffic 
Control Purposes’.  

 

Oversize sign 
The warning sign on a OSOM vehicle must be at least 
1200mm long and at least 450mm high. The length of 
the sign may be split in two parts, in which case the 
combined length of its parts must be at least 1200mm. 

A warning sign on OSOM vehicle must have a face 
showing: 

 the word OVERSIZE, in black capital letters 
and in typeface Series C(N) complying with AS 
1744 Forms of Letters and Numerals for Road 
Signs 

Note – AS 1744 Forms of Letters and Numerals for Road Signs 
may be purchased from Standards Australia at 
www.standards.org.au. 

 the letters must be at least 200mm high and 
at least 125mm from the top and bottom of 
the warning sign. 

If the length of the warning sign is spilt into two parts: 

 the word OVER must be on the left part and 
the word SIZE on the right part 

 there must be no border between the two 
parts 

 both parts must be mounted at the same 
height. 

A warning sign on a OSOM vehicle must be fitted 
horizontally. The lower edge of the warning sign must 
be: 

 above the bottom bumper bar, or 

 if there is no bumper bar, at least 500mm 
above ground level. 

The face of a warning sign on a Class 1 OSOM 
vehicle must have: 

 a yellow surface complying with Class 1 or 2 
of AS 1906 ‘Retro-reflective Materials and 
Devices for Road Traffic Control Purposes’ 

 a black border that is at least 20mm wide 
and, unless the sign is made with a box edge, 
whose outermost edge is at least 10mm in 
from the edge of the sign 

 its manufacturer’s name or trademark, and 
the brand and class of material used for the 
warning sign’s surface, permanently marked 
in letters at least 3mm but no more than 
10mm high on any visible part of the sign. 

  

http://www.standards.org.au/
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For more information: 
Subscribe: www.nhvr.gov.au/subscribe 
Visit: www.nhvr.gov.au 
Phone: 1300 MYNHVR* (1300 696 487) 
Email: info@nhvr.gov.au 
© Copyright National Heavy Vehicle Regulator 2017, creativecommons.org/licenses/by-
sa/3.0/au 
Disclaimer: This fact sheet is only a guide and should not be relied upon as legal advice. 
*Standard 1300 call charges apply. Please check with your phone provider. 

However it may be made of flexible, weatherproof 
material if the sign is: 

 held taught 

 clearly visible 

 unlikely to become dislocated, furl or 
otherwise difficult to be read by other road 
users. 
 

 Example of a warning sign for an oversize vehicle or 
combination 

 

Other requirements 

Smallest practicable size of unloaded vehicle 
A Class 1 heavy vehicle that is not carrying goods must 
be kept at its smallest practicable dimensions, with any 
booms fully retracted. This includes retracting extendible 
trailers, closing in widened trailers and disassembling 
trailer extension supports. 

Vehicle loading 
If a load can be safely loaded in more than one way, it 
must be loaded in a way that minimises the width of the 
vehicle and its load. 

Towing a low loader dolly with an unladen 
low loader 
A low loader dolly must not be towed in combination 
with an unladen low loader unless the combination is 
2.5m wide or less and there are exceptional difficulties in 
loading or unloading the dolly due to the nature of the 
site or because of the short distance to be travelled. 
 

http://www.nhvr.gov.au/subscribe
http://www.nhvr.gov.au/
mailto:info@nhvr.gov.au


 

 

 FILL IMPORTATION MANAGEMENT PROTOCOL 
 

 



 

 

Introduction  
According to FCMM 1H, importation of fill to site during construction of the MPW Stage 2 Site (SSD 7709) is 
not exceed a total of 22,000 m3 of material per day. This limit is to be further reduced by an amount 
equivalent to any fill being imported to the MPE Stage 2 (SSD 7628) construction site on the same day such 
that the combined importation of fill to the MPW Stage 2 site and MPE Stage 2 site does not exceed 
22,000 m3 on any given day.  

Purpose and Objective 
This protocol outlines the procedure for the management of fill to the Moorebank Precinct Project. This 
document is to be referenced with the:  

• Construction Traffic and Access Management Plan (CTAMP) 

• Construction Soil and Water Management Plan (CSWMP).  

Procedure 
To ensure the importation of fill (i.e. volumes and truck movement) is documented and carried out in 
accordance with the Moorebank Precinct East and Moorebank Precinct West project requirements, the 
following must be implemented: 

• Construction Contractor to forecast fill import volume and truck movement requirements 

• Principal’s Representative to review and allocate fill volumes and truck movements amongst the 
Construction Contractors operating on site   

• Monitoring of total fill volumes and truck numbers at the gate by the Construction Contractor(s) 

• Reporting total fill volumes and total truck numbers by the Construction Contractor(s) to the Principal’s 
Representative.  

Forecasting Fill Import Requirements 
The Construction Contractor will forecast the daily fill requirements (in m3) for the Construction Contractor’s 
operating site. The Construction Contractor will send an email to the Principal’s Representative on the first 
working day of each fortnight with the estimated, daily fill requirements for the following fortnight. The 
Principal’s Representative will review the estimated fill import requirements for each of the operating sites. 
The Principal’s Representative will then either sign off on the estimated fill volumes or request changes to 
the fill volumes for the respective operating site via email. 

Forecasting Truck Movement Requirements 
The Construction Contractor will forecast the daily truck movements required for fill importation for the 
Construction Contractor’s operating site. If applicable to the operating site, the daily truck movements 
required for other construction activities should also be estimated. The Construction Contractor will send an 
email to the Principal’s Representative on the first working day of each fortnight with the estimated, daily 
truck movements for the following fortnight, including a forecast of expected truck numbers to Glenfield 
Waste Facility. The Principal’s Representative will review the estimated truck movement requirements for 
each of the operating site. The Principal’s Representative will either sign off on the estimated truck 
movements or request changes to the truck movement for the respective operating site via email.  

Monitoring Material as it enters the Site 
The following will apply at the Construction Contractor’s operating site: 

• Only fully tarped loads are to be accepted by the gatekeeper 



 

 

• Only material classified as virgin excavated natural material (VENM), excavated natural material (ENM) 
or other material approved by Environment Protection Authority (EPA) will be permitted on the operating 
site. No imported fill is permitted to enter the site without proving a waste classification report. 

• Site Supervisor (or delegate) will be advised on the source and relevant truck details for each truck 
supplying fill to the site  

• Each truck load will be visually inspected by the Site Supervisor (or delegate) as it enters the site and as 
it is tipped to confirm the consistency with the approved material. 

o Should any non-complying material be identified during the inspection, the material will either be 
reloaded and returned to the supplier or be assessed for waste classification prior to off-site 
disposal to an appropriate landfill facility at the cost of the source site supplier.  

• Each truck load will be documented by the Supervisor (or delegate) in the Imported Fill Tracking Register 
(or similar tracking documentation) including: 

o Date 

o Time in and out of truck hauling imported fill 

o Truck registration details 

o Source of imported fill 

o Material type and classification 

o Details of the statement of compliance under the NSW EPA The excavated natural material 
order 2014 

o Volume of imported fill 

o Location of stockpiled imported fill 

o Location of final destination of imported fill 

o Details of any sampling performed for purposes of certification. 

• Photographs and / or location drawings of the imported fill. 

Reporting and Documentation 
The following reporting / documentation will apply to the fill importation: 

• Waste classification forms: 

o Completed by the supplier (must be suitably qualified professional) for each truck load 

o Completed in accordance with the NSW EPA Waste Classification Guidelines 2014 and NSW 
EPA The excavated natural material order 2014. 

• Imported Fill Tracking Register (or other similar tracking documentation):  

o Completed daily by the Site Supervisor during fill importation activities  

• Total daily fill volumes and truck numbers to site:  

o Reported to the Principal’s Representative by the Site Supervisor via email daily 

• Total daily waste volumes and truck numbers to Glenfield Waste Facility: 
o Reported to the Principal’s Representative by the Site Supervisor via email daily 

• Total fortnightly fill volumes and truck numbers: 

o Reported to the Principal’s Representative by the Site Supervisor via email fortnightly 

o Validation exercise and check between the daily reporting. 

• Sampling of stockpiled imported fill to verify material being imported is ENM or VENM will be completed 
monthly for quality assurance and quality control purposes:  

o Reported to the Environmental Auditor by the Principal’s Representative via email monthly 



 

 

All documentation will be kept by the Construction Contractor for future reference. 
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