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Acronyms
Acronym

Meaning

AA

Accordance Assessment

CAR

Corrective Action Request

CEMP

Construction Environmental Management Plan

CoC

Conditions of Consent

CSWMP

Construction Soil and Water Management Plan

CTP

Compliance Tracking Program

DPIE

Department of Planning, Industry and Environment (formerly Department of Planning and
Environment)

EPBC

Environment Protection and Biodiversity Act 1999

EPL

Environment Protection Licence

ER

Environmental Representative

MPE

Moorebank Precinct East

MPW

Moorebank Precinct West

PFAS

Per & Polyfluoroalkyl Substances

RfMA

Request for minor amendment – to a CEMP or sub-plan – which can be approved by the
ER

REMMs

Revised Environmental Mitigation Measures

SIMTA

Sydney Intermodal Terminal Alliance

SSD

State significant development
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1. Introduction
1.1 Precinct Overview
The Sydney Intermodal Terminal Alliance (SIMTA) and Moorebank Intermodal Company
have entered into an agreement to develop the Moorebank Precinct East (MPE) Project and
Moorebank Precinct West (MPW) Project into the Moorebank Intermodal Precinct (the
Moorebank Precinct).
When completed, the Moorebank Precinct will move 1.5 million shipping containers
annually by rail instead of road. It will also feature Australia’s largest purpose-built
warehouse and distribution precinct serviced by the latest automated technology which will
see driverless shuttle carriers collect and transport containers around the precinct to be
processed, unpacked and stored on site or distributed in smaller consignments.
Figure 1-1 identifies the environmental management process flow across the MPE and MPW
Projects implemented since January 2020.

MLP Environment Management Process Flow
Qube

MLP Environment Manager

ER

DPIE Notiﬁcations,
Lodgement and Approvals

Aspect Environmental

HBI

CAR

JW Prince

Tactical

Georgiou

BMD

MPW

Figure 1-1

Design Change
AA & RfMA

Interface Management

Archile

HY

Tactical

Qanstruct

FH

MPE

Environment management process flow across the MPE and MPW developments
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1.2 MPW Approvals
The MPW Project is being delivered under the following approvals:
•

State significant development consent (SSD 5066) granted by the (then) NSW Planning
Assessment Commission on 3 June 2016 for the MPW Project Concept Plan and Stage 1
Early Works under Part 4, Division 4.1 (now Division 4.7 as of 1 March 2018) of the
Environmental Planning and Assessment Act 1979;

•

Environment Protection and Biodiversity Act 1999 (EPBC Act) (No. 2014/7152) granted in
May 2014 for the demobilisation of the Department of Defence from the
Commonwealth land known formerly as Lot 3001; and

•

EPBC Act Approval No. 2011/6086, approved on 27 September 2016 for the impact of
the MPW Project on matters of national environmental significance and proposals
involving the Commonwealth.

•

Planning Proposal for the rezoning of the MPW Site which was gazetted on 24 June 2016
for an amendment to the Liverpool Local Environmental Plan 2008.

A modification of the MPW Project Concept Plan and Stage 1 Early Works Development
Consent (SSD 5066 MOD 1) was granted by the NSW Independent Planning Commission on
30 October 2019.
The other approved works to be undertaken within the Moorebank Precinct will be
undertaken as part of separate approvals and subject to separate construction programs,
including the MPE Stage 1 Development (SSD 6766), MPE Stage 2 Development (SSD 7628)
and MPW Stage 2 Development (SSD 7709), and are not the subject of this report.

1.3 Scope and Purpose
This six-monthly compliance report, as required by Condition of Consent (CoC) A2, has been
prepared for the compliance reporting period September 2019 to February 2020. The report
outlines the compliance status of the MPW Stage 1 project against the CoC (SSD 5066), as
required by CoC A2 (c)(ii). Additionally, the Revised Environmental Mitigation Measures
(REMM) are addressed by exception.
Table 1-1 Requirements for compliance reporting
CoC

Condition

Reference

A2

The Applicant shall prepare and implement a Compliance
Tracking Program, to track compliance with the requirements
of this approval. The Program shall be submitted to the
Secretary for approval prior to the commencement of
construction and operate for the duration of the Early Works
stage.

The Compliance Tracking Program (CTP)
was prepared by Liberty Industrial to
satisfy this condition. CTP (Rev E) was
approved by the Department of Planning
and Environment (now the Department of
Planning, Industry and Environment
(DPIE)) on 21 February 2017 prior to the
commencement of early works.
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Provision for periodic reporting of compliance status to the
Secretary, including but not limited to:
A2 (c)

(ii) Six- monthly, or other timing as agreed by the Secretary,
Early Works Compliance Reports, for the duration of Early
works, …….

This six-monthly compliance report has
been prepared to satisfy this condition
and identifies the compliance status of the
Project for the period September 2019 to
February 2020 and will be provided to the
Secretary for information.

1.4 Six-Monthly Compliance Report Structure
This compliance report has been prepared in accordance with the CTP (Liberty, 2017). The
Compliance Reporting – Post Approval Requirements (CRPAR) (Department of Planning and
Environment, June 2018) have also been referenced in the preparation of this report. The
structure of this compliance report is as follows:
•
•
•
•

Section 1 - Introduction: Provides a brief overview of the MPW Project and the
purpose of this report;
Section 2 - Project Description: Provides a brief summary of the MPW Stage 1 works
and the works undertaken during the reporting period;
Section 3 - Project Compliance: This includes detail for any environmental incidents
and non-compliances, internal and external audit results, progress against previous
compliance report actions and response to any complaints or enquiries; and
Section 4 - Compliance Summary: Provides a conclusion of the report.

Appendix A contains the compliance tracking table.

1.5 Methodology for Data Collection
This compliance report has been prepared with inputs from Arcadis, Liberty Industrial,
Tactical Group, JWP, Georgiou and SIMTA.
The report integrates information collated from regular compliance activities such as
progress meetings, inspections, client surveillance and monitoring undertaken in
accordance with the relevant Construction Environmental Management Plan (CEMP) and
sub-plans.
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2. Project Description
2.1 Site Location
The MPW Stage 1 Early Works development (SSD 5066) is located on Moorebank Avenue,
Moorebank in NSW. The site is located in Liverpool Local Government Area, approximately
30 km south-west of the Sydney CBD and 4 km south of the Liverpool CBD. It sits along the
Georges River, immediately west of Moorebank Avenue and south of the M5.
The Site is land generally described as being located on the western side of Moorebank
Avenue, between the M5 Motorway and the East Hills Passenger line, Moorebank
comprising the following lots:
•
•
•
•

Lot 1 DP 1197707;
Lot 100 DP 1049508;
Lot 101 DP 1049508; and
Lot 2 DP 1197707.

Figure 2-1 shows the location of the MPW Stage 1 project.

Figure 2-1

Location of MPW Stage 1 project (source: Arcadis, 2019)
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2.2 Scope of Works
The MPW Project involves the development of an intermodal facility, including warehouse
and distribution facilities, freight village (ancillary site and operational services),
stormwater, landscaping, servicing and associated works on the western side of Moorebank
Avenue, Moorebank.
The development consent (SSD 5066) permits the following construction works to occur
during MPW early works;
‘the demolition of buildings, including services termination and diversion; rehabilitation
of the excavation/ earthmoving training area; remediation of contaminated land;
removal of underground storage tanks; heritage impact remediation works; and the
establishment of construction facilities and access, including site security’.
The scope of early works includes the following activities that are not considered
construction activities under SSD 5066:
•
•
•
•
•

survey, acquisitions, building/road dilapidation surveys, fencing, investigative
drilling, excavation or salvage;
establishment of site compounds and construction facilities;
installation of environmental mitigation measures;
utilities adjustment and relocation that do not present a significant risk to the
environment, as determined by the Environmental Representative; and
other activities determined by the Environmental Representative to have minimal
environmental impact.

In accordance with this approval and associated approval documentation, the complete
scope of works that are involved within MPW early works include:
•

The demolition of existing buildings and structures;

•

Services terminations, relocations and diversion;

•

Removal of existing hardstand/roads/pavements and infrastructure associated with
existing buildings;

•

Rehabilitation of the excavation/earthmoving training area (i.e. ‘dust bowl’);

•

Remediation of contaminated land and hotspots, including areas known to contain
asbestos, and the removal of:
o Underground storage tanks
o Unexploded ordnance and explosive ordnance waste if found
o Asbestos contaminated buildings

•

Archaeological salvage of Indigenous and European heritage;

•

Establishment of the conservation area along the Georges River;

•

Establishment of construction facilities (which may include a construction laydown
area, site offices, hygiene units, kitchen facilities, wheel wash and staff parking) and
access, including site security; and
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•

Vegetation removal, including the relocation of hollow-bearing trees, as required for
remediation/demolition purposes.

The risks and mitigation measures associated with these activities are managed in
accordance with the DPIE approved CEMP and associated Sub-plans.
The MPW Stage 1 Early Works site plan is shown in Figure 2-2.

2.3 Works Undertaken September 2019 – February 2020
The physical works that have been undertaken during this reporting period are outlined
below:
•

Construction of relocated construction compound and associated internal access
roads and associated infrastructure;

•

Placement of sandstone structural fill in the compound and access roads;

•

Placement of DGB20 and general fill in the compound;

•

Placement of surface materials in accordance with approved Request for Minor
Amendment (RfMA) 008 was conducted in catchments where stormwater run-off
reporting to sedimentation basins could potentially be impacted by PFAS;

•

Treatment of PFAS contaminated stormwater in accordance with CSWMP;

•

Polymer stabilisation of completed areas as part of maintenance period between
Stage 1 works and Stage 2 works; and

•

Maintenance of medium-term sediment and erosion control measures, including
sedimentation basins and catch drains, under a CPESC approved sediment and
erosion control plan.
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Figure 2-2

MPW Stage 1 Early Works Environmental Constraints (source: Arcadis, 2019)
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3. Project Compliance
3.1 Audits Undertaken
3.1.1 Internal Audits
No internal audits were undertaken during the reporting period.
3.1.2 External Audits
In accordance with SSD 5066 CoC A2 (d) and the Independent Audit Program (3 July 2019),
WolfPeak conducted an onsite audit on 14 February 2020. However, the audit report had
not been finalised and published within the compliance reporting period. Results will be
captured in the next compliance report.

3.2 Environmental Incidents
No reportable environmental incidents that could cause or threaten to cause environmental
harm to human life or the environment occurred during this reporting period.

3.3 Previous Report Actions
A summary of actions identified from the previous MPW Stage 1 Six-monthly Compliance
Report #04 (March 2019 – August 2019) and the progress made to address each action is
shown in Table 3-1.
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Table 3-1 Previous report actions

Reference

Section
3.7.1

Action

As reported in the March 2019 - May 2019 Quarterly ER Report to DPIE (ER Report #11, dated 7 June
2019), a tenanted area (compound) occupied by Resource Co, was established on the MPW Site. This was
raised by the ER as a potential non-compliance against the SSD Consent. In addition, this compound was
not documented in the approved CEMP and Sub-plans or identified in the Environmental Impact Statement
(Parsons Brinckeroff, 2014), Response to Submissions Report (Parsons Brinckeroff, 2014) or the
Supplementary Response to Submissions Report (Parsons Brinckeroff, 2014). CoC 4(a)(b)(c) requires that
the development is generally in accordance with these documents.
An Accordance Assessment for the temporary Resource Co. Compound was prepared and supplied to the
ER for information on 23 July 2019. A Site Based Management Plan was completed to align Resource Co
operations with the MPW 1 CEMP.

Outcome
A non-conformance report against the MPW
Stage 1 CEMP was issued to the ER on 20
September 2019.
SIMTA prepared an assessment of the
proposed compound against the requirements
of CoC A40 (SSD 7709) and submitted to the
ER for approval.
The ER approved establishment of the
ResourcesCo Compound on 19/3/20.

Trucks importing sandstone material to site were observed to be entering/exiting the site with uncovered
loads during an inspection by the ER.
Section
3.7.1

A non-compliance report against CoC B12(b) has been prepared for review by the ER. The close-out of this
non-compliance will be reported in the subsequent reporting period.

The NCR was submitted to the ER and the
item closed out on 06/02/20.

3.4 Conditions of Consent
Compliance against the CoC is outlined in Appendix A. The approval of MPW Project
Concept Plan and Stage 1 Early Works Modification 1 during the reporting period resulted in
the revision of a number of CoCs and the inclusion of additional CoCs. The revisions and
additions are included in the table in Appendix A, as bold and underlined.
The status of each compliance requirement during the reporting period is recorded using
the descriptors prescribed by the CRPAR (DPE, 2018). These are provided in Table 2.
Table 3-2 Compliance status descriptors (CRPAR (DPE, 2018))

Status

Description

Compliant

The proponent has collected sufficient verifiable evidence to demonstrate all
elements of the requirement have been complied with.

Non-compliant

The proponent has identified a non-compliance with one or more element of the
requirement.

Not triggered

A requirement has an activation or timing trigger that has not been met at the phase
of the development when the compliance assessment is undertaken, therefore an
assessment of compliance is not relevant.

3.5 Non-Compliance
A non-compliance with condition B12 (b) was identified during the ER inspection on
3/10/2019. Trucks importing sandstone material to site were observed to be
entering/exiting the site with uncovered loads during an inspection by the ER. An NCR was
provided to the ER and the item closed out on 06/02/2020.

3.6 Complaints Management
Eight complaints were received during the reporting period. Section 7.6 of the MPW Early
Works Community Communication Strategy outlines the process for managing complaints
and enquiries through the Complaints and Enquiry Handling Flowchart designed by Elton
Consulting.
The majority of complaints received were related to dust and noise and are detailed in Table
3.

Table 3-3 Summary of complaints received during the reporting period

Date

2/09/2019

Reporting
Mechanism

Email

Complaint
Type

Summary

Response

Dust

Complaint regarding red dust
residue found in home.
Questioning of dampening to
prevent spread of dirt and dust.

Response email sent informing complainant of dust suppression measures completed
on site. Recognition of impacts of weather events including recent severe winds, and
their capacity to reduce the effectiveness of dust suppression measures.
SN rang resident and left voice mail. Second phone call made with resident
uncontactable, second voice mail left, email sent instead requesting details of incident.
EC received email detailing damage forwarded to Qube for review. NRMA claim details
received by Elton. SN called resident to acknowledge receipt and forwarding to Qube for
processing by Fulton Hogan.

7/09/2019

Email

Vehicle
Damage

Temporary fencing panel along
Anzac Road swung open during
strong winds and hit
complainant’s car. Seeking
direction for damage repair.

11/10/2019

Phone Call

Condition of
Road

Motorist reporting three
potholes along Cambridge
Avenue.

Notified complainant that the road is owned by Defence. Complainant responded that
the site’s large amounts of heavy vehicle will have contributed. Explained to complainant
that defence approval is required to repair road but assured that a repair will be made.

Email

Dust

Email from DPIE forwarding
complaint received by EPA
regarding dust concerns and
potential contamination.

Email response to DPIE contact, noting commitments to dust minimisation and
depositional gauges across the site.

25/11/2019

Email

Damage to
Private
Property

Truck attempting to enter ABB
hit bollards near front entry.
Request to reinstate bollards
and repair road surface.

Reply email sent noting identification with contractor and prompt response.

27/11/2019

Email

Dust

Dust complaint by resident
forwarded from DPIE.

Response email detailing dust management practices implemented across site.

Noise

Complaint regarding containers
that fell during a storm, further
comments relating to unsafe
workplace and threats to the
community.

Response Email Sent

25/10/2019

22/01/2020

Email
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Date

Reporting
Mechanism

Complaint
Type

Summary

Response

22/01/2020

Phone Call

Noise

Follow up call regarding stacked
containers that fell during storm.

Advised complainant that investigations were being conducted into the situation and that
feedback would be recorded and passed onto Qube.
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4. Compliance Summary
At the completion of this compliance period, it has been deemed that works have generally
been undertaken in compliance with the CoC, REMMs and approved CEMP and Sub-plans.
One non-compliance was recorded during this reporting period:
•

Non-compliance with condition B12 (b) was identified during the ER inspection on
3/10/2019. Trucks importing sandstone material to site were observed to be
entering/exiting the site with uncovered loads. An NCR was provided to the ER and
the item closed out on 06/02/2020.

Periodic review of compliance against the CoC will continue to be undertaken, along with
the ER reports.
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Appendix A: Compliance tracking table
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Timing

Evidence and comments

Early Works

All approved MPW Early Works plans and documents
have been prepared in accordance with condition 4(a)
to 4(d). All conditions and relevant Revised
Environmental Mitigation Measures have been
included and addressed within these documents.

Compliance Requirement
Schedule 2 Terms of Approval

1

Development Description
Except as amended by the conditions of this consent,
development consent is granted only to the Concept Proposal and
Early Works as described in Schedule 1 and the Environmental
Impact Statement dated October 2014, as amended by the
Response to Submissions, dated May 2015 (as further amended by
the Supplementary Response to Submissions dated August 2015),
subsequent modifications as outlined in Condition 4 below and
the conditions contained in this development consent.

Early Works are being undertaken in accordance with
the documents listed in Condition 1.

Determination of Future Applications
2

In accordance with section 4.22 of the EP&A Act, all future
development under the Concept Proposal (for the avoidance of
doubt, excluding the Early Works) shall be the subject of future
development application(s).

All Stages

This compliance report relates only to Early Works.

3

The determination of the future development application(s) are to
be generally consistent with the terms of this development
consent as described in Schedule 1, and subject to the conditions
in Schedule 4.

All Stages

This compliance report relates only to Early Works.

MPW Stage 1 Compliance Report 5

Not triggered

Condition

Compliant

Approval
(ID)

Non-compliant

MPW Early Works - Stage 1 - Conditions of Consent - SSD 5066

Development in Accordance with Plans and Documents
4

The applicant shall carry out the development generally in
accordance with the:
a) Environmental Impact Statement titled Moorebank Intermodal
Terminal Project Environmental Impact Statement, prepared by
Parsons Brinckerhoff Australia Pty
Limited, dated October 2014;
b) Response to Submissions report titled, Moorebank Intermodal
Terminal Response
to Submissions Report, prepared by Parsons Brinckerhoff Australia
Pty Limited,
dated May 2015;
c) Supplementary Submissions report titled, Moorebank
Intermodal Terminal
Supplementary Response to Submissions Report, prepared by
Parsons
Brinckerhoff Australia Pty Limited, dated August 2015; and
d) MOD 1 Report titled, Moorebank Precinct West Intermodal
Terminal Facility Concept Plan Approval (SSD 5066) Modification,
prepared by Arcadis, dated June 2016;
e) MOD 1 Response to Submissions report titled, Moorebank
Precinct West – Concept Modification Response to Submissions –
SSD 5066 MOD 1, prepared by Arcadis, dated December 2016;
f) MOD 1 Supplementary Response to Submission report titled,
Moorebank Precinct West – Concept Modification
Supplementary Response to Submissions – SSD 5066 MOD 1,
prepared by Arcadis, dated August 2017; and
g) the conditions of this consent.

MPW Stage 1 Compliance Report 5

All Stages

All approved MPW Early Works plans and documents
have been prepared in accordance with condition 4(a)
to 4(g), where they relate to Early Works. All
conditions and relevant Revised Environmental
Mitigation Measures have been included and
addressed within these documents.
Ongoing compliance with these conditions is
monitored in accordance with the Compliance
Tracking Program, prepared, and detailed in the
associated compliance reports.

5

In the event of an inconsistency between:
(a) the conditions of this approval and any document listed from
condition 4(a) to 4(f)
inclusive, the conditions of this approval shall prevail to the extent
of the
inconsistency; and
(b) any document listed from condition 4(a) to 4(f) inclusive, and
any other document
listed from condition 4(a) to 4(f) inclusive, the most recent
document shall prevail to the extent of the inconsistency.

All Stages

Compliance monitoring and reporting, as required by
Condition A2.
Where inconsistencies are identified, they will be
reported through the compliance reports.
No inconsistentencies were identiifed during this
reporting period.

Limits of Approval
6

7

Projects carried out under this staged development consent are to
be assessed with the objective of not exceeding the capacity of
the transport network, including the local, regional and State road
network.

Concept approval is granted for a container freight throughput of
up to 500,000 TEU p.a. (excluding IMEX freight)if the combined
movement of container freight on the Subject Site does not
exceed 1.05 million TEU p.a. The consent authority must also be
satisfied that the Traffic Impact Assessment demonstrates that the
container throughput would not exceed the capacity of the
transport network with or without mitigation measures/upgrades.

MPW Stage 1 Compliance Report 5

All Stages

Construction

Works are being undertaken in line with the MPW
Concept Plan and Stage 1 Early Works EIS traffic
assessment ensuring the capacity of the road network
is not exceeded.
CTAMP has been updated on 05/11/2019 and road
network capacity has been considered.
This compliance report relates only to Early Works.

8

For IMEX freight, concept approval is granted for a container
freight throughput:
a) initially, 250,000 TEU p.a. if the consent authority is satisfied
that the Traffic Impact Assessment demonstrates the proposal
would not exceed the capacity of the transport network with or
without mitigation measures/upgrades;
b) after the facility has been in operation, an increase of up to an
additional 300,000 TEU p.a. if the consent authority is satisfied
that monitoring and modelling of the operation of the intermodal
terminal facility demonstrates that traffic movements resulting
from the proposed increase in TEU will achieve the objective of
not exceeding the capacity of the transport network. The
combined movement of container freight on the Subject Site must
not exceed 1.05 million TEU p.a.

Construction

This compliance report relates only to Early Works.

9

Concept approval is granted for an intermodal terminal facility
incorporating either:
a) the rail link; or
b) if a rail link is under construction or has been constructed
associated with the SIMTA
development as identified in development application
MP10_0193, then only a short connection from the
intermodal terminal facility to the SIMTA rail connection on
the eastern side of the Georges River.

Construction/Design

This compliance report relates only to Early Works.

MPW Stage 1 Compliance Report 5
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Port shuttle operations must use:
a) Locomotives that incorporate available best practice noise and
emission
technologies. Prior to construction of the rail link connecting to
the site, the Applicant is to submit a report to the Secretary for
consideration and approval that has been prepared in
consultation with TfNSW and the EPA that justifies the technology
proposed and how it meets the objective of best practice noise
and emission technologies; and
b) Wagons that incorporate available best practice noise
technologies including as a minimum, permanently coupled ‘multipack’ steering wagons using Electronically Controlled Pneumatic
(ECP) braking with a wire based distributed power system (or
better practice technology). Prior to the commencement of
operation, the Applicant is to submit a report to the Secretary for
consideration and approval that has been prepared in
consultation with TfNSW and EPA that justifies the technology
proposed and how it meets the objective of best practice noise
technologies.

MPW Stage 1 Compliance Report 5

Construction/Design

This compliance report relates only to Early Works.
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The Applicant shall install and maintain a rail noise monitoring
system on the rail link at the commencement of operation to
continuously monitor the noise from rail operations. The system
shall capture the noise from each individual train passby noise
generation event, and include information to identify: a) Time and
date of freight train passbys;b) Imagery or video to enable
identification of the rolling stock during day and night;c)
LAeq(15hour) and LAeq(9hour) from rail operations; andd)
LAF(max) and SEL of individual train passbys, measured in
accordance withISO3095; ore) Other alternative information as
agreed with, or required by, the Secretary.The results from the
noise monitoring system shall be publicly accessible from a
website maintained by the Applicant. The noise results from each
train shall be available on the website within 24 hours of it passing
the monitor, unless unforeseen circumstances (ie a system
malfunction) have occurred. The LAeq(15hour) and LAeq(9hr)
results from each day shall be available on the website within 24
hours of the period ending.Prior to the commencement of
operation, the Applicant shall submit for the approval of the
Secretary, justification supporting the appropriateness of the
location for rail noise monitoring, including details of any
alternative options considered and reasons for these being
dismissed. The rail noise monitoring system shall not operate until
the Secretary has approved the proposed monitoring location.The
Applicant shall provide an annual report to the Secretary with the
results of monitoring for a period of 5 years, or as otherwise
agreed with the Secretary, from the commencement of operation
of the intermodal terminal facility. The Secretary shall consider
the need for further reporting following a review of the results for
year 5.

MPW Stage 1 Compliance Report 5

Construction/Design

This compliance report relates only to Early Works.

12

Prior to submitting any Development Application for the
intermodal terminal facility, the Applicant shall convene a
meeting with regard to proposed traffic assumptions and
mitigation measures. The Applicant must:
a) Invite SIMTA, TfNSW, RMS, Liverpool City Council and
Campbelltown City Council. Each Council may also invite a
maximum of two community representatives to attend.
b) At the meeting, present the scope and assumptions of the
mesoscopic/microsimulation traffic modelling, the draft Traffic
Impact Assessment and any proposed mitigation measures
including timing on the delivery of any proposed measures;
c) Publish the meeting minutes and a schedule of action items
arising from the meeting, including responsibilities and
timeframes on its website;
d) Prepare a written report responding to the action items and
consult with RMS on the action items and final mitigation
measures; and
e) Provide details of the undertaking and outcomes of this
condition in the EIS.

Construction/Design

This compliance report relates only to Early Works.
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Containers must be transferred from Port Botany to the site and
from the site to Port Botany by rail, unless there is planned track
maintenance or where unforeseen circumstances have occurred
(eg an incident, breakdown, derailment or emergency
maintenance on the rail line). The Secretary may at any time
request the Applicant to demonstrate that the transport of
containers between the site and Port Botany container terminals
is by rail. This is to be demonstrated upon request by the
Secretary for the prior 12 month period.

Construction/Design

This compliance report relates only to Early Works.

Construction/Design

This compliance report relates only to Early Works.

Construction/Design

This compliance report relates only to Early Works.
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15

Operations on the Subject Site cannot commence until a rail
connection to the SSFL is operational.
The warehousing and distribution facilities must only be used for
activities associated with freight using the intermodal terminal
facility unless otherwise approved in a subsequent Development
Application.
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16

Building heights are to be a maximum of 21 metres above finished
surface levels which must be in accordance with Condition 19B
and other structures are to be generally consistent with Appendix
D Landscape and Visual Impact of the Response to Submissions
dated May 2015.

Construction/Design

This compliance report relates only to Early Works.

17

Building setbacks are to be generally consistent with Appendix D
Landscape and Visual Impact of the Response to Submissions
dated May 2015 and allow for stabilised fill batters.

Construction/Design

This compliance report relates only to Early Works.

17A

The maximum GFAs for the following uses apply:
(a) 300,000m2 for the warehousing and distribution facilities;
and
(b) 800m2 for the freight village.
The layout of the site shall not prevent a possible future
pedestrian connection to Casula Railway Station across the
Georges River.
The layout of the site must not prevent the provision of
vegetated wildlife corridors linking the Georges River riparian
corridor and Moorebank offset area with the Wattle Grove offset
area as shown in the Appendix.

Construction/Design

This compliance report relates only to Early Works.

Construction/Design

This compliance report relates only to Early Works.

Construction/Design

This compliance report relates only to Early Works.

The site must include provision of a riparian corridor, comprising
the following:
(i) a buffer zone to the most inland of:
• 40 metres from the top of bank, as surveyed by a registered
surveyor, or
• the 1% AEP flood extent, excluding the localised depression at
the existing major east-west drainage channel, and
(ii) an additional 10 metre extension to the buffer zone
established in (i) above, where native vegetation is located on or
within 10 metres east of the buffer.

Construction/Design

This compliance report relates only to Early Works.

Construction/Design

This compliance report relates only to Early Works.

Construction/Design

This compliance report relates only to Early Works.

18

18A

18B

19
The layout of the site shall be designed to ensure heavy vehicles
associated with the operation of the intermodal terminal facility
can be accommodated on site in the event of an incident blocking
access to the M5 Motorway/ Moorebank Avenue to avoid queuing
on public roads.
19A

Only VENM, ENM, or other material approved in writing by the
EPA is to be brought onto the site.
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19B

The total volume of uncompacted fill to be imported must not
exceed 1,600,000 m3 unless it can be demonstrated in a future
Development Application that the proposed finished surface
level of any filled section of the site does not exceed 16.6 m
AHD.

19C

Construction/Design

This compliance report relates only to Early Works.

Future stages

This compliance report relates only to Early Works.

Construction/Design

Pre-construction works (as defined under the
definition of construction) commenced on 26 August
2016 under an Environmental Works Method
Statement, approved by the Environmental
Representative.

Clearing native vegetation and earthworks including fill
importation and placement for a future Development
Application must be undertaken in a phased manner to minimise
dust and native fauna impacts, with no long term stockpiling of
imported fill and no stockpiling of imported material for use as
part of a subsequent future Development Application.
Lapsing of Approval
20

This approval will lapse ten years from the date of this approval
unless works the subject of Early Works (Stage 1) or any related
application are physically commenced, on or before that lapse
date.

Construction works commenced 4 February 2017,
following approval of the CEMP and sub-plans by DPE
on 2 February 2017.
Secretary as Moderator
21

In the event of a dispute between the Applicant and a public
authority, in relation to this approval, either party may refer the
matter to the Secretary for resolution. The Secretary’s resolution
of the matter shall be binding on the parties.

Construction/Design

There have been no disputes during this reporting
period.

Construction/Design

There have been no advice or notices during this
reporting period.

Legal Notices
22

Any advice or notice to the consent authority shall be served on
the Secretary.
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Timing

Evidence and comments

At all times

Construction works have been undertaken within the
project boundaries relating to Lot 1 DP 1197707, Lot
100 DP 1049508, Lot 101 DP 1049508 and Lot 2 DP
1197707

Compliance Requirement
Schedule 3 - Part A Administrative

A1

Subject Land
The land subject to this part to the intermodal site (Lot 1 DP
1197707, Lot 100 DP 1049508, Lot 101 DP 1049508 and Lot 2
DP 1197707)
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Not Triggered

Condition

Compliant

Approval (ID)

Non-compliant
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Compliance Monitoring and Tracking
A2

The Applicant shall prepare and implement a Compliance
Tracking Program, to track compliance with the requirements
of this approval. The Program shall be submitted to the
Secretary for approval prior to the commencement of
construction and operate for the duration of the Early Works
stage.
The Program shall include, but not be limited to:
(a) provision for the notification to the Secretary prior to the
commencement of construction;
(b) provision for periodic review of the compliance status of
the SSD against the requirements of this approval;
(c) provision for periodic reporting of compliance status to the
Secretary, including but not limited to:
(i)a Pre-Construction Compliance Report prior to the
commencement of early works,
(ii)Six-monthly, or other timing as agreed by the Secretary,
Early Works Compliance Reports, for the duration of early
works, and
(iii)a Completion Compliance Report within one month of
completion of the early works stage;
(d) a program for independent environmental auditing in
accordance with AS/NZS ISO 19011:2014 - Guidelines for
Auditing Management Systems;
(e) mechanisms for recording environmental incidents during
construction and actions taken in response to those incidents;
(f) provision for reporting environmental incidents to the
Secretary during construction, in accordance with conditions
A3 and A4;
(g) procedures for rectifying any non-compliance identified
during environmental auditing, review of compliance or
incident management; and
(h) provision for ensuring all employees, contractors and subcontractors are aware of, and comply with, the conditions of
this approval relevant to their respective activities.

MPW Stage 1 Compliance Report 5

Early Works

The Compliance Tracking Program (CTP), prepared by
Liberty Industrial, was approved by DPE on 21 February
2017.
(a) provision for the notification - Section 2.1 of the
CTP
(b) provision for periodic review - Section 2.2 of the
CTP
(c) provision for periodic reporting - Section 2.3 of the
CTP
(i) a Pre-Construction Compliance Report was issued to
DPE on 21 February 2017.
(ii) the following six-monthly compliance reports (CR)
have been submitted to date:
- CR#00 (February - August 2017) (dated 5 October
2017)
- CR#01 (September 2017 - February 2018) (dated
23 March 2018)
- CR#02 (March - August 2018) (dated 12 November
2018)
- CR#03 (September 2018 - February 2019) (dated
19 June 2019)
- CR#04 (March - August 2019) (dated 28 November
2019)
(iii) the Completion Compliance Report and will be
submitted within one month of the completion of Early
Works.
(d) program for Auditing (Section 2.4 of the CTP and
Section 9 of CEMP)
(e) mechanism for recording environmental incidents
(Section 2.5 and Appendix C of CTP)
(f) provision for reporting incidents (Section 2.5 and
Appendix C of the CTP)
(g) procedures for rectifying non-compliances (Section
2.6 of the CTP)
(h) provision for ensuring employee training and
awareness (2.7 refers to section 7 of CEMP)
This report, CR#05, covers the compliance period from
September 2019 to February 2020.

Incident Reporting
A3

A4

The Applicant shall notify the Secretary and relevant public
authorities of any incident with actual or potential significant
on-site or offsite impacts on human health or the biophysical
environment within 24 hours of becoming aware of the
incident. The Applicant shall provide full written details of the
incident to the Secretary within seven days of the date on
which the incident occurred.
The Applicant shall meet the requirements of the Secretary or
relevant public authority (as determined by the Secretary) to
address the cause or impact of any incident, as it relates to this
approval, reported in accordance with condition A3, within
such period as the Secretary may require.
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Early Works.

No reportable incidents occurred during this reporting
period in accordance with Section 10 of the CEMP.

Early Works

No incidents with actual or potential impacts. No
reporting triggered.

Timing

Evidence and comments

Early works

Section 3.5 of CEMP identifies that all demolition work
will be carried out in accordance with the Australian
Standard.

Compliance Requirement
Schedule 3 - Part B - Prior to Construction
Demolition
B1

The Applicant shall ensure that all demolition work is carried
out in accordance with Australian Standard AS 2601:2001: The
Demolition of Structures, or its latest version.
Contamination

B2

The approved works (including any excavation required for
remediation) must not occur below 5 metres AHD and lower
the water table below 1m AHD on adjacent class 1, 2, 3, 4 land
in accordance with the Liverpool Local Environmental Plan
2008.

Early works

No excavation has occurred below 5 metres AHD
during the reporting period. All works have been
undertaken in accordance with the approval site
remediation plan, which is verified by the site auditor.

B3

The subject site is to be remediated in accordance with:
a) The approved Remedial Action Plan:
b) State Environmental Planning Policy No. 55 – Remediation
of Land ; and
c) The guidelines in force under the Contaminated Land
Management Act .
Amendments to the approved Remedial Action Plan required
as a result of further site investigations must be approved by
the site auditor, in consultation with the EPA. Within 3 months
after the completion of the remediation works, a notice of
completion, including a validation and/or monitoring report is
to be provided to the Secretary. This notice must be consistent
with State Environmental Planning Policy No. 55 – Remediation
of Land. The validation and/or monitoring report is to be
independently audited and a Site Audit Statement Issued. The
audit is to be carried out by an independent auditor accredited
by the Environment Protection Authority. Any conditions
recorded on the Site Audit Statement are to be complied with.
Soil, Water Quality and Hydrology

Early works

All remediation is carried out in accordance with the
approved Remedial Action Plan.Works under the RAP
are progressive and signed off by the site auditor
progressively.

The Early Works shall be undertaken to comply with section
120 of the Protection of the Environment Operations Act 1997 ,
which prohibits the pollution of waters.

Early works

B4
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A notice of completion dated 25/01/2019 has been
issued by the Contractor.
The Site Validation Report is currently under
independent review by the Site Auditor and a Site
Audit Statement will be issued upon completion of the
Site Auditor's review.

This is identified in Section 2.6 of the Construction Soil
and Water Management Plan (CSWMP - revision
SIMTA.004, dated 5 November 2019).

Not Triggered

Condition

Non-compliant

Approval (ID)

Compliant
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No environmental incidents relating to the pollution of
waters has occurred during this reporting period.
B5

All activities taking place in, on or under waterfront land, as
defined in the Water Management Act 2000 should be
conducted generally in accordance with the NSW Office of
Water's Guidelines for Controlled Activities.

Early works

This requirement is identified in Section 4.2 of the
CSWMP (revision SIMTA.004, dated 5 November 2019).
No works have taken place in on or under waterfront
land within the reporting period.

Heritage
B6

B8

The Applicant shall not harm, modify or otherwise impact any
heritage items outside the subject site.

All stages

Prior to the commencement of Early Works affecting
Aboriginal sites MA1, MA2, MA3, MA4, MA5 and MA9, the
Applicant shall:
(a) develop a detailed salvage strategy, prepared in
consultation with the OEH (Aboriginal heritage) and the
Aboriginal stakeholders. The investigation program shall be
prepared to the satisfaction of the Secretary; and
(b) undertake any further archaeological excavation works
recommended by the results of the Aboriginal archaeological
investigation program.
Within twelve months of completing the above work, unless
otherwise agreed by the Secretary, the Applicant shall submit a
report containing the findings of the excavations, including
artefact analysis and Aboriginal Site Impacts Recording Forms
(ASIR), and the identification of final storage location for all
Aboriginal objects recovered (testing and salvage), prepared in
consultation with the Aboriginal stakeholders, the OEH
(Aboriginal heritage) and to the satisfaction of the Secretary.

Pre-construction

Prior to the commencement of Early Works affecting nonAboriginal sites MHPAD1 and MHPAD2, the Applicant shall
undertake any further archaeological excavation works
recommended by the results of the non-Aboriginal
archaeological investigation program. Within 12 months of
completing the above work, unless otherwise agreed by the
Secretary, the Applicant shall submit a report containing the
findings of the excavations, including artefact analysis, and the
identification of a final repository for finds, prepared in
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No works have occurred outside of the SSD approved
subject site. All works have occurred within the MPW
subject site.
Aboriginal Heritage Salvage Strategy, prepared by
Biosis (dated 4 July 2017) in consultation with OEH and
the Registered Aboriginal Parties (RAPs).
Section 1.3 of the Aboriginal Heritage Salvage Strategy
details consultation undertaken with OEH and RAPs.
The Aboriginal Heritage Salvage Strategy was approved
by the Secretary on 15 June 2017.
Surface salvage at MA1, MA2, MA3, MA4, and MA5,
and subsurface salvage at MA5 and MA9 were
undertaken in accordance with the approved salvage
methodology. The relevant ASIR are available in
Appendix 6 of the Archeological Salvage Report, and
this report fulfils the reporting requirements of the
works.

Pre-construction

Salvage of MA1-MA5, and MA9 on MPW has been
completed in accordance with the Aboriginal Cultural
Heritage Salvage Strategy. SIMTA to advise on long
term management of artefacts.
Non-Aboriginal Salvage Strategy, prepared by Biosis
(dated 9 August 2016) in consultation with OEH.
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consultation with the OEH (Heritage branch) and to the
satisfaction of the Secretary.

B9

Prior to the commencement of Early Works affecting the CUST
Hut, RAAF STRARCH Hangar, the Dog Cemetery and
Commemorative Gardens, the Applicant shall prepare a report
in consultation with the Heritage Council of NSW, the local
Council and the local Historical Society which considers the
options for mitigation of these items. In relation to the Dog
Cemetery, consultation should also occur with the School of
Military Engineering’s Explosive Detection Dog’s Unit. The
report shall include the archival recordings and the historical
research, where required, to the Secretary, the Heritage
Council of NSW, the local Council and the local Historical
Society.

Pre-construction

Heritage advice has been prepared relating to the CUST
Hut, STRARCH Hangar, B99 Transport Workshop, MH1
Dog Cemetery, RAE Chapel and Commemorative
Garden. The outcomes of this advice has concluded
that the CUST Hut and STRARCH Hanger be demolished
with components being salvaged for use as part of the
Heritage Interpretation Strategy. The B99 Transport
Compound and RAE Chapel require no further works.
The MH1 Dog Cemetery is to be subject to a program
of excavation to identify and retrieve canine remains.
Addressed in Options for Mitigation Report, prepared
by Biosis (dated 8 December 2016).

Dangerous Goods
B10

Dangerous goods, as defined by the Australian Dangerous
Goods Code, shall be stored and handled strictly in accordance
with:
a) all relevant Australian Standards;
b) for liquids, a minimum bund volume requirement of 110% of
the volume of the largest single stored volume within the
bund; and
c) the Environment Protection Manual for Authorised Officers:
Bunding and Spill Management, technical bulletin
(Environment Protection Authority, 1997).
In the event of an inconsistency between the requirements
listed from a) to c) above, the most stringent requirement shall
prevail to the extent of the inconsistency.

All stages

Appendix D of CEMP (approved 3 February 2017)
details the site Hazardous and contaminated materials
management strategy.
This recognises that;
As per CoC B10, dangerous goods, as defined by the
Australian Dangerous Goods Code, shall be stored and
handled strictly in accordance with:
a) all relevant Australian Standards;
b) for liquids, a minimum bund volume requirement of
110% of the volume of the largest single stored volume
within the bund; and
c) the Environment Protection Manual for Authorised
Officers: Bunding and Spill Management, technical
bulletin (Environment Protection Authority, 1997).
In the event of an inconsistency between the
requirements listed from a) to c) above, the most
stringent requirement shall prevail to the extent of the
inconsistency.
Storage of dangerous goods are routinely inspected
during weekly environmental inspections and ER
inspections.
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B11

The Applicant shall carry out all feasible and reasonable
measures to minimise dust generated by the Development.

All stages

Dust Mitigation Measures are implemented on site in
accordance with the Cosntruction Air Quality
Management Plan, which was approved by DPE on 3
February 2017. The implementation of mitigation
measures are confirmed during wekely inspections and
fornightly ER ispections.
The ER inspection on 3 October 2019 observed dust
being generated across the site. Reminder of the need
to comply with condition B11 was provided. Issue was
resolved on 17 October 2019.

B12

The Applicant shall carry out all feasible and reasonable
measures to minimise dust generated by the Development
During Early Works, the Applicant shall ensure that:
a) all vehicles on site do not exceed a speed limit of 30
kilometres per hour; and
b) all loaded vehicles entering or leaving the site have their
loads covered; and all loaded vehicles leaving the site are
cleaned of dirt, sand and other materials before they leave the
site,to avoid tracking these materials on public roads.

All stages

Between the months of November and January dust
monitoring results were recorded above the onsite
target level of 4g/m2/ month. However, as the report
notes there was a high potential for these numbers to
be effected by the significant fire activity experienced
by the Greater Sydney region during these months.
Section 5.1 of the Construction Air Quality
Management Plan identifies mitigation measures to
minimise dust generated by truck and equipment
movements.
Dust mitigation measures are routinely checked as part
of environmental inspections. Mitigation measures
implemented onsite include sign posted speed limit,
water cart, stabilised access points, polymer, street
sweepers and a wheel wash at the site exit.
A non-compliance with condition B12 (b) was identified
during the ER inspection on 3/10/2019. An NCR was
provided to the ER and the item closed out.

Waste Management
B13

The reuse and/or recycling of waste materials generated on
site shall be maximised as far as practicable, to minimise the
need for treatment or disposal of those materials offsite.

All stages

Appendix D of the CEMP (approved 3/02/2017) details
the waste mamagment strategy. The Waste
Managmeent Strategy identfies opportunities for the
reuse and recycling of materials to minimise resource
consumption.

B14

All liquid and/or non-liquid waste generated on the site shall
be assessed and classified in accordance with Waste
Classification Guidelines (Department of Environment, Climate
Change and Water 2009).

All stages

Appendix D of the CEMP (approved 3/02/2017) details
the waste managmenet stratehy which recofnises that:
all liquid and/or non-liquid waste generated on the site
will be assessed and classified in accordance with
Waste Classification Guidelines (Department of
Environment, Climate Change and Water 2009).
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B15

All waste materials removed from the subject site shall only be
directed to a waste management facility or premises lawfully
permitted to accept the materials.

All stages

Appendix D of the CEMP (approved 3/02/2017) details
the waste managmenet stratehy which recognises that
: All waste materials removed from the subject site will
only be directed to a waste management facility or
premises lawfully permitted to accept the materials.

Utilities, services and other infrastructure potentially affected
by construction and operation shall be identified prior to
construction to determine requirements for access to,
diversion, protection, and/or support. Consultation with the
relevant owner and/or provider of services that are likely to be
affected by the Early Works shall be undertaken to make
suitable arrangements for access to, diversion, protection,
and/or support of the affected infrastructure as required. The
cost of any such arrangements shall be borne by the Applicant,
or as otherwise agreed between the parties.

All stages

As described in previous compliance reporting, the
Project contractor (Liberty) liaised with the relevant
utility services providers prior to decommissioning
activities across the site, which are now complete.

The Applicant shall prepare dilapidation surveys and reports on
the condition of local roads, footpaths, services and utilities
affected by Early Works. The Applicant shall carry out
rectification work at the Applicant’s expense and to the
reasonable requirements of the owners for damage resulting
from the completion of Early Works.
The Applicant shall ensure that the construction and operation
of the proposed development will not prevent the existing use
of Moorebank Avenue as a public road to a standard
commensurate to its current use prior to the development.

All stages

Utilities and Services
B16

B17

B18

No utilities works were undertaken during this
reporting period.

A Dilapidation Report was prepared by Craigmar
Consulting (dated 26 July 2016).
Early works activities are ongoing and, accordingly, no
rectification is required at this stage.

All stages

No works have been undertaken on Moorebank
Avenue for MPW (SSD 5066) to date. Access to the site
is via the existing Chatham Avenue entrance, a
signalised access point with a dedicated right turn lane
into site. Resident access has not been affected during
works. Construction heavy vehicle access to and from
the site via Moorebank Avenue (south) / Cambridge
Avenue during Early Works is not permitted.
Site traffic is managed in accordance with Construction
Traffic and Access Management Plan.
Early Works are wholly contained within the project
boundary and no works are scheduled to occur along
Moorebank Avenue. Should the need arise for works to
be undertaken which may involve traffic changes,
affected stakeholders would be provided with 48 hours
notice in line with the Community Communication
Strategy. Further measures are included within the
CTAMP section 6 and appendices A and B.
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Timing

Evidence and comments

Pre-construction

Liberty Industrial Stakeholder and Community Liaison
Plan, Sydney Intermodal Terminal Alliance Rev (v3,
dated 21 December 2016). This plan was superceded.

Compliance Requirement
Part C - Community Information and Reporting
Community Communication Strategy
C1

Prior to the commencement of Early Works, or as otherwise
agreed by the Secretary, the Applicant shall prepare and
implement a Community Communication Strategy to the
satisfaction of the Secretary. The Strategy shall provide
mechanisms to facilitate communication between the
Applicant (and its contractor(s)), the Environmental
Representative (see condition D1), the relevant Council and
community stakeholders (particularly adjoining landowners) on
the design and construction environmental management of
the Early Works. The Strategy shall include, but not be limited
to:
(a) identification of stakeholders to be consulted as part of the
Strategy, including affected and adjoining landowners, key
community and business groups, and community and social
service organisations;
(b) procedures and mechanisms for the regular distribution of
accessible information to community stakeholders on
construction progress and matters associated with
environmental
management, including provision of information in appropriate
community languages
(c) procedures and mechanisms through which the community
stakeholders can discuss or provide feedback to the Applicant
and/or Environmental Representative in relation to the
environmental management and delivery of the SSD;
(d) procedures and mechanisms through which the Applicant
can respond to enquiries or feedback from the community
stakeholders in relation to the environmental management
and
delivery of the SSD; and
(e) procedures and mechanisms that would be implemented to
resolve issues/disputes that may arise between parties on the
matters relating to environmental management and the
delivery of the SSD, including but not limited to disputes
regarding rectification or compensation for impacts to third
party property and infrastructure. These procedures and
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Community Communication Strategy, prepared by KJA
(v4, dated 1 February 2017), was appoved by DPIE on
21 February 2017.
The Strategy Includes
- An Identification of Stakeholders to be Consulted
(Section 4)
- Procedures and Mechanisms for Information
distrubtion to stakholders (Section 6)
- Mechanisms for discussion and Feedback (Section
7.1)
- Procedures for enquiry and feedback response
(Section 7.2)
- Procedures for dispute and issue resolution (Section
7.4)

Not Triggered

Condition

Non Compliance

Approval (ID)

Compliance
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mechanisms may include the use of a suitably qualified and
experienced independent mediator.
Complaints and Enquiries Procedure
C2

Pre-construction
Prior to the commencement of Early Works, or as otherwise
agreed by the Secretary, the Applicant shall ensure that the
following are available for community enquiries and
complaints for the duration of Early Works:
(a) a 24 hour telephone number(s) on which complaints and
enquiries about the SSD may be registered;
(b) a postal address to which written complaints and enquires
may be sent;
(c) an email address to which electronic complaints and
enquiries may be transmitted; and
(d) a mediation system for complaints unable to be resolved.
The telephone number, the postal address and the email
address shall be published in newspaper(s) circulating in the
local area prior to the commencement of construction and
prior to the commencement of operation. This information
shall also be provided on the website (or dedicated pages)
required by this approval.

C3

Contact Information available on website
(www.simta.com.au)
A SIMTA community update newsletter was distributed
to 10,000 residents in July, September and November
2016 outlining the current status of the Moorebank
Precinct. The newsletters included project contact
details.

Pre-construction
Prior to the commencement of Early Works, or as otherwise
agreed by the Secretary, the Applicant shall prepare and
implement a Construction Complaints Management System
consistent with AS ISO 10002-2006 Customer satisfaction –
Guidelines for complaints handling in organisations (ISO
10002:2004, MOD) and maintain the System for the duration
of Early Works and up to 12 months following completion of
this stage. Information on all complaints received, including
the means by which they were addressed and whether
resolution was reached, with or without mediation, shall be
maintained in a complaints register and included in the
construction compliance reports required by this approval. The
information contained within the System shall be made
available to the Secretary on request.
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Community Communication Strategy, prepared by KJA
(v4, dated 1 February 2017) includes the following, in
accordance with the requirements of the condition:
(a) 24 hour phone line : 1800 986 465
(b) Postal Address: PO Box 1488 Bondi Junction NSW
2022
(c) An email address: simta@elton.com.au
(d) Mediation system for unresolved complaints

The Community Communication Strategy was
approved on 21 February 2017. Section 7 of CCS relates
to a consistent Construction Complaints Managmenet
System.
A complaints register is maintained in accordance with
this System.

Provision of Electronic Information
C4

Prior to commencement of the Early Works, or as otherwise
agreed by the Secretary, the Applicant shall establish and
maintain a new website, or dedicated pages within an existing
website, for the provision of electronic information associated
with the SSD, for the duration of Early Works. The Applicant
shall, subject to confidentiality, publish and maintain up-todate information on the website or dedicated pages including
but not necessarily limited to:
(a) information on the current implementation status of the
SSD;
(b) a copy of the documents listed in condition 4, and any
documentation supporting modification to this approval and
any future modifications of this approval
(c) a copy of this approval and any future modification to this
approval
(d) a copy of each relevant environment approval, licence or
permit required and obtained in relation to the SSD;
(e) a copy of each current report, plan, or other document
required under this approval
(f) the outcomes of compliance tracking in accordance with
condition A2 of this approval; and
(g) details of contact point(s) to which community complaints
and enquires may be directed, including a telephone number,
a postal address and email address
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Pre-construction

www.simta.com.au
Website contains:
- Current Implementation Status of SSD
- a copy of the documents listed in condition 4, and any
documentation supporting modification to this
approval and any future modifications of this approval
- Copy of Approval
- Reports
- Compliance Reports
- Contact Points

Timing

Evidence and comments

Preconstruction

The nominated ER and alternative ER were
approved by the DPIE on 19 July 2016.

Compliance Requirement
Part D - Construction Environmental Management, Reporting and Auditing
Environmental Representative
D1

Prior to the commencement of Early Works, or as otherwise agreed by the
Secretary, the Applicant shall appoint a suitably qualified and experienced
Environmental Representative(s) that is independent of the design and
construction personnel, and that has been approved by the Secretary. The
Applicant shall employ the Environmental Representative(s) for the duration
of construction of this stage,
(a) be the principal point of advice in relation to the environmental
performance of the Early Works;
(b) monitor the implementation of environmental management plans and
monitoring programs required under this approval and advise the Applicant
upon the programs required under
this approval and advise the Applicant upon the achievement of these
plans/programs;
(c) have responsibility for considering, and advising the Applicant on, matters
specified in the conditions of this approval, and other licences and approvals
related to the environmental
performance and impacts of the Early Works;
(d) ensure that environmental auditing is undertaken in accordance with the
Applicant’s Environmental Management System(s);
(e) be given the authority to approve/reject minor amendments to the
Construction Environment Management Plan. What constitutes a “minor”
amendment shall be clearly explained in
the Construction Environment Management Plan;
(f) be given the authority and independence to require reasonable steps be
taken to avoid or minimise unintended or adverse environmental impacts;
and
(g) be consulted in responding to the community concerning the
environmental performance of the Early Works where the resolution of
points of conflict between the Applicant and the
community is required.
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Approval
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D2

The Environmental Representative shall prepare and submit to the Secretary
a three monthly report on the Environmental Representative’s actions and
decision on matters specified in condition D1 for the preceding month. The
reports shall be submitted within seven (7) days for the end of each month
for the duration of Early Works, or as otherwise agreed by the Secretary.
Notwithstanding, the Environmental Representative shall be given the
independence to report to the Secretary at any time and/or at the request of
the Secretary.

All stages

The ERs quarterly report for the period 1
September to 30 November 2019 (ER Report
#13 ref: 160409MPWDPE13) was submitted to
the Secretary on 6 December 2019.
The ERs quarterly report for the period 1
December 2019 to 29 February 2020 (ER Report
#14, Ref: 160409MPWDPE14) was submitted to
the Secretary on 4 March 2020.

Construction Soil and Water Management
D3

Soil and water management measures consistent with Managing Urban
Stormwater - Soils and Construction Vols 1 and 2, 4th Edition (Landcom,
2004) shall be employed during Early Works to minimise soil erosion and the
discharge of sediment and other pollutants to land and/or waters.

All stages

The CSWMP was originally approved by the
Department on 3 February 2017 and rreceived
CPESC endorsement identifying its consitstency
with Managing Urban Stormwater - Soils and
Construction Vols 1 and 2, 4th Edition (Landcom,
2004).
The revised CSWMP (SIMTA.004, dated 5
November 2019) is currently being implemented
on site.

Bunding
D4

The Applicant shall store all chemicals, fuels and oils used on-site in
appropriately bunded areas in accordance with the requirements of all
relevant Australian Standards, and/or EPA’s Storing and Handling Liquids:
Environmental Protection – Participants Handbook.

All stages

Requirements for storage are detailed in the
Hazardous and Contaminated Materials
Management Strategy and Waste Management
Strategy (Appendix D of CEMP (SIMTA.003D,
dated 23 January 2020)).
Storage of dangerous goods is included in the
weekly environmental inspections undertaken
by the Contractor and ER inspections.
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Construction Hours
D5

Early works shall be undertaken during the following standard construction
hours:
(a) 7:00am to 6:00pm Mondays to Fridays, inclusive; and
(b) 8:00am to 1:00pm Saturdays;
(c) at no time on Sundays or public holidays

All stages

D6

Activities resulting in impulsive or tonal noise emissions shall only be
undertaken:
(a) between the hours of 8:00 am to 5:00 pm Monday to Friday;
(b) between the hours of 8:00 am to 1:00 pm Saturday; and
(c) in continuous blocks not exceeding three hours each with a minimum
respite from those activities and works of not less than one hour between
each block.
Notwithstanding conditions D5 and D6, works may be undertaken outside
the hours specified under those conditions in the following circumstances:
(For the purposes of this condition, 'continuous' includes any period during
which there is less than a one hour respite between ceasing and
recommencing any of the work the subject of this condition).

All stages

Section 3.1 of the CEMP (SIMTA.003D, dated 23
January 2020) and Section 1.1 of the CNVMP
(SIMTA.004, dated 5 November 2019) identify
that actvities resulting in impulsive or tonal
hours should only be undertaken in the hours
identified in this condition.

D7

Notwithstanding conditions D5 and D6, works may be undertaken outside
the hours specified under those conditions in the following circumstances:
(a) construction works that cause LAeq (15 minute) noise levels that are:
(i) No more than 5 dB above rating background level at any residence in
accordance with the Interim Construction Noise Guideline (DECC, 2009); and
(ii) No more than the noise management levels specified in Table 3 of the
Interim Construction Noise Guideline (DECC, 2009) at other sensitive land
uses; or
(b) for the delivery of materials required by the police or other authorities
for safety reasons; or
(c) where it is required in an emergency to avoid the loss of lives, property
and/or to prevent environmental harm; or
(d) construction works approved through an Out-Of-Hours Work Protocol
prepared as part of the Construction Noise and Vibration Management Plan
required by condition D21(b), provided the relevant Council, local residents
and other affected stakeholders and sensitive receivers are informed of the
timing and duration at least 48 hours prior to the commencement of the
works; or
(e) identified works approved by the Secretary

All stages

Section 3.1 of the CEMP (SIMTA.003D, dated 23
January 2020) identifies that works may be
undertaken outside the hours specified in CoCs
D5 and D6.
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Section 3.1 of the CEMP (SIMTA.003D, dated 23
January 2020) identifies standard work hours.
Standard construction hours have been adhered
to, except in accordance with Out-Of-Hours
Work Protocol detailed in Section 5.12 of the
CNVMP (SIMTA.004, dated 5 November 2019).

Section 5.12 of the CNVMP (SIMTA.004, dated 5
November 2019) describes the out-of hours
works (OOHW) protocol, and an example OOHW
form is included as Appendix B of the CNVMP.
No OOHW works were required during the
reporting period.

Construction Noise and Vibration
D8

The Applicant shall implement all feasible and reasonable noise mitigation
measures with the aim of achieving the following construction noise
management levels and vibration criteria:
(a) construction noise management levels established using the Interim
Construction Noise Guideline (DECC 2009);
(b) vibration criteria established using the Assessing Vibration: a Technical
Guide (DECC 2006) (for human exposure); and
(c) the vibration limits set out in the German Standard DIN 4150-3: Structural
Vibration- effects of vibration on structures (for structural damage).
Any construction activities identified as exceeding the construction noise
management levels and/or vibration criteria shall be managed in accordance
with the Construction Noise and Vibration Management Plan required by
condition D22(b).

All stages

The CNVMP (SIMTA.004, dated 5 November
2019) identifies all feasible and reasonable
mitigation measures for MPW Stage 1 Early
Works.
(a) Section 3.2 of CNVMP identifies the
construction noise management levels for Early
Works using the Interim Construction Noise
Guideline.
(b) Section 3.4 of CNVMP identifies vibration
criteria under Assessing Vibration: a Technical
Guide (DECC, 2006).
(c) Section 3.3 of CNVMP identifies vibration
limits using German Standard DIN 4150-3:
Structural Vibration.
The requirement for noise monitoring was not
triggered during the reporting period.

Construction Traffic Noise
D9

D10

The Applicant is to ensure that construction vehicle contractors operate so
as to minimise any construction noise impacts from the subject site.
Measures that could be used include toolbox talks, contracts that include
provisions to deal with unsatisfactory noise performance for the vehicle
and/or the operator, and specifying non-tonal movement alarms in place of
reversing beepers or alternatives such as reversing cameras and proximity
alarms, or a combination of these, where tonal alarms are not mandated by
legislation.

No use of compression brakes shall be permitted for construction vehicles
associated with the Early Works in the vicinity of the subject site.

All stages

Section 5.8 of CNVMP (SIMTA.004, dated 5
November 2019) identifies measures to
minimise noise generated from construction
vehicles.
Noise monitoring was not triggered during the
reporting period.

All stages

Site inductions, toolbox talks and Driver's codes
of conduct include the need to minimise
construction noise impacts.
Section 5.8 of CNVMP (SIMTA.004, dated 5
November 2019) states that :
For the duration of activity associated with the
Early Works, use of compression braking shall
not be permitted on the site or nearby the site,
such as on access roads within close proximity
to residential premises.
Site inductions, toolbox talks and Driver's codes
of conduct include the need to minimise
construction noise impacts.
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Transport and Access
D11

D12

Construction heavy vehicle access to and from the site via Moorebank
Avenue (south) / Cambridge Avenue during Early Works is not permitted,
with the exception of heavy vehicles travelling to and from the Glenfield
Waste Facility.

The Early Works shall be carried out, where feasible and reasonable, to avoid
the use of local roads (through residential streets) by heavy vehicles to gain
access to the site and/or ancillary facilities.

All stages

All stages

Section 4.4 of the Construction Traffic and
Access Management Plan (CTAMP) (SIMTA.004,
dated 5 November 2019) states:
'Construction heavy vehicle access to and from
the site via Moorebank Avenue (south) /
Cambridge Avenue during Early Works is not
permitted.'
This is reaffirmed in pre-start meetings, along
with signage restricting turns out of site at the
site entrance(s).
Haulage routes that minimise the use of local
roads are detailed in Section 4.3 of the CTAMP
(SIMTA.004, dated 5 November 2019).
Early Works traffic is monitored in accordance
with Section 5.1 of the CTAMP (SIMTA.004,
dated 5 November 2019).
No complaints have been received to date, this
requirement is reiterated in pre-starts.

D13

Construction vehicles (including staff vehicles) associated with the Early
Works shall be managed to:
(a) minimise parking or queuing on public roads;
(b) minimise idling and queuing in local residential streets where practicable;
(c) adhere to the nominated haulage routes identified in the Construction
Traffic and Access Management Plan required under condition D22(a); and
(d) ensure access and egress from construction compounds is undertaken in
a safe and lawful manner.
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All stages

Early Works traffic is monitored in accordance
with Section 5.1 of the CTAMP (SIMTA.004,
dated 5 November 2019).
No complaints have been received to date, this
requirement is reiterated in pre-starts.

D14

Safe pedestrian and cyclist access through or around worksites shall be
maintained during early works. In circumstances where pedestrian and
cyclist access is restricted due to construction activities, a satisfactory
alternate route shall be provided and signposted, including provision of
permanent footpaths where pedestrian access is reliant on grassed verges.

All stages

Early Works will take place within the project
boundary, as identified in the CEMP
(SIMTA.003D, dated 23 January 2020). No work
is scheduled to occur along Moorebank Avenue
or Bapaume Road as part of Early Works.
No works have been undertaken, which would
impact on pedestrians or cyclists.

D15

Access to all properties affected by the carrying out of Early Works shall be
maintained, where feasible and reasonable, unless otherwise agreed by the
relevant property owner or occupier. Any access physically affected by the
carrying out of Early Works shall be reinstated to at least an equivalent
standard, unless agreed with by the property owner.

All stages

No property access is affected during the Early
Works.

D16

Upon determining the haulage route(s) for construction vehicles associated
with subject site, and prior to Early Works, a suitably qualified and
experienced independent expert shall prepare a Road Dilapidation Report.
The Report shall assess the current condition of roads and describe
mechanisms to restore any damage that may result due to its use by traffic
and transport related to the Early Works. The Report shall be submitted to
the Secretary for information and the relevant Council for review prior to the
commencement of haulage. Following completion of Early Works, a
subsequent Report shall be prepared to assess any damage to the road that
may have resulted. Measures undertaken to restore or reinstate roads
affected by the Early Works shall be undertaken in a timely manner, in
accordance with the reasonable requirements of the relevant Council, and at
the full expense of the Applicant.

All stages

A Dilapidation Report was prepared by Craigmar
Consulting (dated 26 July 2016).
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Early works activities are ongoing and,
accordingly, no rectification is required at this
stage.

Biodiversity
D17

Within 12 months of the commencement of Early Works, the Applicant shall
develop and implement a Biodiversity Offset Package for the approval of the
Secretary. The Package shall detail how the ecological values lost as a result
of the SSD will be offset. The Package shall be consistent with the NSW
Biodiversity Offsets Policy for Major Projects (OEH 2014), unless otherwise
agreed by the Secretary.
The Package shall include, but not necessarily be limited to:
(a) the identification of the extent and types of habitat that would be lost or
degraded as a result of the final design of the SSD;
(b) the objectives and biodiversity outcomes to be achieved;
(c) the final suite of the biodiversity offset measures selected and secured in
consultation with OEH;
(d) the management and monitoring requirements for compensatory habitat
works and other biodiversity offset measures proposed to ensure the
outcomes of the package are achieved, including:
(e) the monitoring of the condition of species and ecological communities at
offset (including translocation) locations;
(f) the methodology for the monitoring program(s), including the number
and location of offset monitoring sites, and the sampling frequency at these
sites;
(g) provisions for the annual reporting of the monitoring results for a set
period of time as determined in consultation with the OEH; and
(h) timing and responsibilities for the implementation of the provisions of
the Package. Where land offsets cannot solely achieve compensation for the
loss of habitat, additional measures shall be provided to collectively deliver
an improved or maintained biodiversity outcome for the region.
Where monitoring referred to in (e) above indicates that biodiversity
outcomes are not being achieved, remedial actions shall be undertaken to
ensure that the objectives of the Biodiversity Offset Package are achieved to
the satisfaction of the Secretary. Such remedial actions shall be documented
under an addendum to the Biodiversity Offset Package and the addendum
be submitted for the approval of the Secretary, prior to the implementation
of that addendum.
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All stages

MPW Concept andf Stage 1 Early Works (SSD
5066) Biodiversity Offset Package (BOP) (Rev.C,
dated 8 Febrauary 2018).
The iniitial BOP (Rev C) states that no native
vegetation will be impacted as part of Early
Works due to the absence of a biobanking
agreement to effect credit retirement.
A Biobanking Agreement for retirement of EEC
credits was executed between the
Commonwealth and OEH on 4 February 2019.
MPW Stage 2 SSD 7709 was approved on 11
November 2019. Conditions B157 identified
credit retirement requirements for the MPW
site, with reference to credits being able to be
retired for other MPW developments (Condition
B158).
All MPW credits were retired on 26 November
2019. Certificate transaction number 201911RT-485. Copy provided to ER.
An updated BOP would be completed once EEC
values removed during Early Works are
quantified.

D18

Subject to future Development Applications, no threatened species or
communities can be cleared other than that required for Early Works. Any
hollow bearing trees shall be relocated to areas to be determined by a
suitably qualified ecologist in areas identified for conservation.

All stages

Section 5.1.2 of the Construction Flora and
Fauna Management Plan (CFFMP) (SIMTA.003D,
dated 23 January 2020) outlines the process for
the loss of hollow-bearing trees. A nest box plan
(Biosis, 2016) is included as Appendix A of the
CFFMP.
A habitat assessment was completed by Biosis in
October 2019 to assess the proposed removal of
hollow bearing trees and the required nest
boxes to be installed.

D19

The Applicant shall prepare and implement a 'Threatened Dragonfly Species
Survey Plan' to determine the presence or absence of threatened dragonfly
species listed under the Fisheries Management Act 1994 on the Georges
River, adjacent to the development site. The plan, including survey
methodology, shall be prepared in consultation with DPI Fisheries prior to
the commencement of Early Works. On implementing the plan, the survey
results are to be forwarded onto DPI Fisheries. Should threatened dragonfly
species be found at this site, DPI Fisheries should be contacted to agree on
possible mitigation measures to avoid impacts in accordance with NSW DPI
Policy and Guidelines for Fish Habitat Conservation and Management (2013).
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All stages

A Threatened Dragonfly Species Survey Plan,
prepared by Arcadis Consulting (Rev.1, dated 26
September 2016) was accepted by DPI Fisheries
as satisfactory on 10 October 2016.

Construction Environmental Management Plan
D20

Prior to the commencement of Early Works, or as otherwise agreed by the
Secretary the applicant shall prepare and implement a Construction
Environmental Management Plan (CEMP). The CEMP is to be
prepared in consultation with the EPA, OEH, DPI Water DPI Fisheries,
and the relevant Council, for approval of the Secretary. The CEMP
shall outline the environmental management practices and procedures
that are to be followed during construction. The CEMP is to prepared
in accordance with the Guideline for the preparation of Environmental
Management Plans (Department of Infrastructure, Planning and
Natural Resources, 2004) The CEMP shall include, but not necessarily
be limited to:
(a) a description of activities to be undertaken during the Early Works
(b) Statutory and other obligations that the applicant is required to fulfil
during Early Works, including approvals, consultations and agreements
required from authorities and other
stakeholders under key legislation and policies
(c) A description of the roles and responsibilities for relevant employees,
including contractors and sub-contractors, are aware of their environmental
and compliance obligations under
these conditions of approval.
(d) An environmental risk analysis to identify the key environmental
performance issues associated with the early works; and
(e) Details of how environmental performance would be managed and
monitored to meet acceptable outcomes, including what actions will be
taken to address identified potential adverse
environmental impacts. In particular, the following environmental
performance issues shall be addressed in the CEMP.
(i) Measures to monitor and manage dust emissions including dust from
stockpiles, traffic on unsealed roads and materials tracking from
construction sites onto public roads
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Preconstruction

Construction Environmental Management Plan
(CEMP), prepared on behalf of Liberty Industrial
(Rev.I, dated 13 December 2016) was approved
by DPE on 3 February 2017.
The revised CEMP (SIMTA.003D, dated 23
January 2020) is currently being implemented
on site.

(ii) Measures for the handling, treatment and management of hazardous and
contaminated materials (including asbestos)
(iii) Measure and monitor and manage waste generated during construction
but not necessarily limited to: general procedures for waste classification,
handling reuse, disposal; use of secondary waste material in construction
wherever feasible and reasonable; procedures or dealings with green waste
including timber and mulch from clearing activities; and measures
for reducing demand on water resources (including potential for reuse of
treated water from sediment control basins)
(iv) Measure and monitor and manage hazards and risks
(v) Measure and monitor and rectify any impacts to third party property and
infrastructure, including details of th process of rectification or
compensation processes and
(vi) The issues identified in Condition D21
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Construction Environmental Management Plan - Sub Plans
D21

As part of the CEMP for the SSD, the Applicant shall prepare and implement
a Construction Traffic and Access Management Plan to ensure traffic and
access controls are implemented to avoid or minimise impacts on traffic,
pedestrian and cyclist access, and the amenity of the surrounding
environment. The Plan shall be developed in consultation with the relevant
Council, emergency services, road user groups, and relevant pedestrian and
bicycle user groups, and include, but not necessarily be limited to:
(a)
(i) identification of construction traffic routes and construction traffic
volumes (including heavy vehicle/spoil haulage) on these routes;
(ii) details of vehicle movements for construction sites and ancillary facilities
including parking, dedicated vehicle turning areas, and ingress and egress
points;
(iii) discussion of construction impacts that could result in disruption of
traffic, public transport, pedestrian and cycle access, access to public land,
property access, including details of oversize load movements, and the
nature and duration of those impacts;
(iv) details of management measures to minimise traffic impacts, including
temporary road work traffic control measures, onsite vehicle queuing and
parking areas and management measures to minimise peak time congestion
and measures to ensure safe pedestrian and cycle access;
(v) details of measures to prevent construction heavy vehicles from using
Moorebank Avenue south and Anzac Road, with the exception of heavy
vehicles travelling to and from the
Glenfield Waste Facility;
(vi) details of measures to maintain or provide alternative safe and accessible
routes for pedestrians throughout the duration of construction;
(vii) details of measures to maintain connectivity for cyclists, with particular
emphasis on providing adequate access between key existing cycle routes
for commuter cyclists;
(ix) details of measures to manage traffic movements, parking, loading and
unloading at ancillary facilities during out-of-hours work;
(x) an adaptive response plan which sets out a process for response to any
traffic, construction or other incident; and
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Preconstruction

Construction Traffic and Access Management
Plan (CTAMP), prepared on behalf of Liberty
Industrial (Rev.2, dated 15 November 2016) was
approved by DPE on 3 February 2017.
The revised CTAMP (SIMTA.004, dated 5
November 2019) is currently being implemented
on site.

(b)
a Construction Noise and Vibration Management Plan to detail how
construction noise and vibration impacts will be minimised and managed.
The Plan
shall be consistent with the guidelines contained in the Interim Construction
Noise Guidelines (Department of Environment and Climate Change 2009).
The plan shall be developed in consultation with the EPA and shall include,
but not be limited to:
(i) identification of the work areas, site compounds and access points;
(ii) identification of sensitive receivers and relevant construction noise and
vibration goals applicable to the SSD and stipulated in the conditions above;
iii) details of Early Works activities and an indicative schedule for works,
including the identification of key noise and/or vibration generating
construction activities (based on representative construction scenarios,
including at ancillary facilities) that have the potential to generate noise
and/or vibration impacts on surrounding sensitive receivers, particularly
residential areas;
(iv) an Out-of-Hours Work Protocol for the assessment, management and
approval of works outside of standard construction hours as defined in
condition D5 of this approval, for the Secretary's approval. The Out-of-Hours
Work Protocol must detail:
a) assessment of out-of-hours works against the relevant noise and vibration
criteria;
b) detailed mitigation measures for any residual impacts (that is, additional
to general mitigation measures), including extent of at receiver treatments;
and
c) proposed notification arrangements.
(v) identification of feasible and reasonable measures proposed to be
implemented to minimise and manage noise impacts (including construction
traffic noise impacts), including, but not limited to, acoustic enclosures,
erection of noise walls (hoardings) and respite periods;
(vi) identification of feasible and reasonable procedures and mitigation
measures to ensure relevant vibration criteria are achieved, including
applicable buffer distances for vibration intensive works, use of low-vibration
generating equipment/ vibration dampeners or alternative construction
methodology, and pre- and post- construction dilapidation surveys of
sensitive structures where blasting and/ or vibration is likely to result in
damage to buildings and structures (including surveys being undertaken
immediately following a monitored
exceedance of the criteria);
(vii) a description of how the effectiveness of mitigation and management
measures would be monitored during the Early Works, clearly indicating how
often this monitoring would be conducted, the locations where monitoring
would take place, how the results of this monitoring would be recorded and
reported, and, if any exceedance is detected, how any noncompliance would
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Construction Noise and Vibration Management
Plan (CNVMP), prepared on behalf of Liberty
Industrial (Rev.F, dated 24 January 2017) was
approved by DPE on 3 February 2017.
The revised CNVMP (SIMTA.004, dated 5
November 2019) is currently being implemented
on site.
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be rectified; and
(viii) mechanisms for the monitoring, review and amendment of this plan.
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(c)
a Construction Heritage Management Plan to ensure construction impacts
on Aboriginal and non-Aboriginal heritage will be appropriately avoided,
minimised and managed. The Plan
shall be developed in consultation with OEH, the relevant Council, the NSW
Heritage Council (for non-Aboriginal State heritage items) and the relevant
Local Aboriginal Land Councils (for Aboriginal heritage), and include, but not
necessarily be limited to:
(i) in relation to Aboriginal Heritage:
a) details of management measures to be carried out in relation to
Aboriginal heritage, including a detailed methodology and strategies for
protection, monitoring, and conservation of sites and items;
b) procedures for dealing with previously unidentified Aboriginal objects
(excluding human remains), including cessation of works in the vicinity,
assessment of the significance of the item(s) and determination of
appropriate mitigation measures, including when works can re-commence,
by a suitably qualified and experienced archaeologist in consultation with
the Secretary and Aboriginal stakeholders, assessment of the consistency of
any Aboriginal heritage impacts against the approved impacts of the SSD,
and, where relevant, registration in the OEH’s Aboriginal Heritage
Information
Management System (AHIMS) register
c) procedures for dealing with human remains, including cessation of works
in the vicinity, notification of Secretary, NSW Police Force, OEH and
Aboriginal stakeholders, and commitment
to cease recommencing any works in the area unless authorised by the OEH
and/or the NSW Police Force;
d) heritage training and induction processes for construction personnel
(including procedures for keeping records of inductions) and obligations
under the conditions of this approval
including site identification, protection and conservation of Aboriginal
cultural heritage; and
e) procedures for ongoing Aboriginal consultation and involvement for the
duration of the Early Works; and
(ii) in relation to non-Aboriginal Heritage:
a) identification of heritage Items directly and indirectly affected by the Early
Works;
b) consideration of methods to prevent damage to any retained heritage
items, including:
I. procedures for identifying minimum working distances to retained heritage
items (including, at minimum, vibration testing and monitoring),
II. detailed options for alteration of construction methodology should
preferred values for vibration be exceeded, and
III. commitment to implementing those options if preferred values for
vibration are likely to be exceeded;
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Construction Heritage Management Plan
(CHMP), prepared by Biosis (Rev.08, dated 22
February 2017) was approved by the
Department on 29/05/2017.
The revised CHMP (SIMTA.003, dated 5
November 2019) is currently being implemented
on site.

(d)
a Construction Flora and Fauna Management Plan to detail how impacts on
ecology will be minimised and managed. The Plan shall be developed by a
suitably qualified and experienced
ecologist and in consultation with the OEH, and shall include, but not
necessarily be limited to:
(i) plans for impacted and adjoining areas showing vegetation communities;
important flora and fauna habitat areas; locations where threatened species,
populations or ecological communities have been recorded; including
preclearing surveys to confirm the location of threatened flora and fauna
species and associated habitat features;
(ii) the identification of areas to be cleared and details of management
measures to avoid residual habitat damage or loss and to minimise or
eliminate time lags between the removal and subsequent replacement of
habitat such as:
a) clearing minimisation procedures (including fencing),
b) clearing procedures (including nest box plan),
c) removal and relocation of fauna during clearing,
d) habitat tree management, and e) construction worker education;c) details
of management measures to be implemented to prevent and minimise
impacts on heritage items (including further heritage investigations, archival
recordings and/or measures
to protect unaffected sites during construction works in the vicinity);
d) details of monitoring and reporting requirements for impacts on heritage
items;
e) procedures for dealing with previously unidentified heritage objects,
(including cessation of works in the vicinity, assessment of the significance of
the item(s) and determination of appropriate mitigation measures including
when works can re-commence by a suitably qualified and experienced
archaeologist in consultation with the OEH, NSW Heritage Council and the
Secretary, assessment of the consistency of any heritage impacts against the
approved impacts of the SSD, and, where relevant, notification of the
Heritage Council of NSW in
accordance with section 146 of the Heritage Act 1977; and
f) heritage training and induction processes for construction personnel
(including procedures for keeping records of inductions and obligations
under this approval including site
identification, protection and conservation of non-Aboriginal cultural
heritage; and
(iii) mechanisms for the monitoring, review and amendment of this plan.
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The Construction Flora and Fuana Management
Plan (CFFMP), prepared by Biosis (Rev.6, dated
19 January 2017) was approved by DPE on 3
February 2017.
The revised CFFMP (SIMTA.003D, dated 23
January 2020) is currently being implemented
on site.

(iii) rehabilitation details, including identification of flora species and
sources, and measures for the management and maintenance of
rehabilitated areas;
(iv) a Weed Management Strategy, incorporating weed management
measures focusing on early identification of invasive weeds and effective
management controls (including for those related to aquatic and riparian
zones);
(v) a description of how the effectiveness of these management measures
would be monitored;
(vi) a procedure for dealing with unexpected EEC/ threatened species
identified during construction, including cessation of work and notification to
the OEH and DPI Fisheries, determination of appropriate mitigation
measures in consultation with the OEH and DPI Fisheries (including relevant
re-location measures) and updating of ecological monitoring and/ or
biodiversity offset requirements; and
(vii) mechanisms for the monitoring, review and amendment of this plan.
(e)
a Construction Air Quality Management Plan to detail how impacts on local
air quality will be minimise and managed. The Plan shall be developed in
consultation with the EPA, and shall
include, but not necessarily be limited to:
(i) identification of sources (including stockpiles and open work areas) and
quantification of airborne pollutants;
(ii) key performance indicators for local air quality during construction;
(iii) details of monitoring methods, including location, frequency and
duration of monitoring;
(iv) mitigation measures to minimise impacts on local air quality;
(v) procedures for record keeping and reporting against key performance
indicators;
(vi) provisions for implementation of additional mitigation measures in
response to issues identified during monitoring and reporting; and
(vii) mechanisms for the monitoring, review and amendment of this plan.
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The Construction Air Quality Management Plan
(CAQMP) prepared on behalf of Liberty
Industrial (Rev.E, dated 5 January 2017), was
approved by DPE on 3 February 2017.
The revised CAQMP (SIMTA.003, dated 5
November 2019) is currently being implemented
on site.

(f)
a Construction Soil and Water Management Plan to manage surface and
groundwater impacts during Early Works. The plan shall be developed in
consultation with, EPA, DPI Water, DPI Fisheries, and relevant Councils, and
include, but not necessarily be limited to:(i) details of construction activities
and their locations, which have the potential to impact on water courses,
storage facilities, stormwater flows, and groundwater, including
identification of all pollutants that may be introduced into the water cycle;
(ii) potential impacts on watercourse bank stability and the development of
appropriate mitigation measures as required;
(iii) an Acid Sulphate Soils Management Plan, if required, including measures
for the management, handling, treatment and disposal of acid sulphate soils,
including monitoring of water
quality at acid sulphate soils treatment areas, should the project impact on
acid sulphate soils;
(iv) a description of how the effectiveness of these actions and measures
would be monitored during the proposed works, clearly indicating how often
this
monitoring would be undertaken, the locations where monitoring would
take place, how the results of the monitoring would be recorded and
reported, and, if any exceedance of the criteria is detected how any noncompliance can be rectified; and
(v) mechanisms for the monitoring, review and amendment of this plan.
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The Construction Soil and Water Management
Plan (CSWMP), prepared on behalf of Liberty
Industrial (Rev.H, dated 18 January 2017), was
approved by DPE on 3 February 2017.
The revised CSWMP (SIMTA.004, dated 5
November 2019) is currently being implemented
on site.

Timing

Compliance Requirement
Part E - Conditions to be met in Future Development Applications
Operational Noise and Vibration
E1

To ensure the operational noise impacts are appropriately managed, the
following measures must be considered in future Development
Applications:
(a) Best practice plant for both the intermodal terminal facility,
including electronic automated container handling equipment or
equipment with equivalent sound power levels;
(b) The use of automatic rail lubrication equipment in accordance with
ASA Standard T Hr TR 00111 ST Rail Lubrication and top of rail friction
modifiers;
(c) Measures to ensure the rail lubrication equipment in accordance
with ETN-01-02 Rail Grinding Manual for Plain Track to ensure the
correct wheel/rail contact position and hence to encourage proper
rolling stock steering;
(d) A noise barrier on the western side of the haul road;
(e) A detailed assessment of sleep disturbance impacts, including: how
often noise events occur; the time of day when the occur, and whether
there are any times of day when there is a clear change in the noise
environment; and
(f) A risk assessment to determine if non-tonal reversing alarms can be
fitted as a condition of site entry. Alternatively, site design may include
traffic flow that does not require or precludes reversing of vehicles.

Future stages

E2

Development Applications for both the intermodal terminal facility shall
include a report to identify:
(a) The extent of wheel squeal across the fleet of rail vehicles that will
frequently use the terminals. This should identify the number of
occurrences of brake squeal, the typical noise levels associated with
brake squeal (including the frequency content). and the operational
conditions under which brake squeal occurs (e.g. under light braking,
hard braking, low/medium/high speed, effects of temperature and
weather, etc.);
(b) The root cause of brake squeal, including the influence of the design,
set-up and maintenance of both brake shoes and brake rigging;
(c) Possible solutions to mitigate or eliminate brake squeal, including
modifications to brake rigging and alternative brake show designs and
compounds; and
(d) Any monitoring system proposed to capture brake squeal.

Future stages
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Evidence and comments

Not Triggered

Condition

Non Compliance

Approval (ID)

Compliance

MPW Early Works - Stage 1 - Conditions of Consent - SSD 5066

Locomotives
E3

E4

E5

E6

E7
E8

Development Applications for either the intermodal terminal facility
shall detail how the expected port shuttle locomotives incorporate
available best practice technologies>
Development Applications for either the intermodal terminal facility
shall consider the effect of headlight glare on surrounding sensitive
receivers.
Rail Link

Future stages

Any development Application comprising the rail link must consider
maximising curve radii of the rail connection, particularly the southern
tie-in to the SSFL, to minimise the potential for wheel squeal.
Any Development Application comprising the rail link shall ensure the
width of the rail link corridor is no greater than 20 metres in the
Riparian Corridor.
Any Development Application comprising the rail link shall consider
fauna movement in the bridge design.
Any Development Application comprising the rail link shall consider
minimising potential impacts to the aquatic environment, aquatic
habitats and fish passage, both in the design and construction of the
bridge.

Future stages
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Future stages

Future stages

Future stages
Future stages

E9

Any Development Application comprising the rail link shall include an
assessment of the impacts of the rail link on the Glenfield Waste Facility,
including:
(a) Targeted intrusive investigations to determine contamination
pathways and to develop mitigation, management and/or remediation
options based on those investigations'
(b) Details of the quantity of landfilled waste to be removed, the
location from where it will be removed, the methodology to be utilised
and the estimated timeframe for the removal and reburial;
(c) Proposed measures to mitigate odour impacts on sensitive receivers,
including an undertaking to apply daily cover to any exposed waste in
accordance with benchmark technique 33 of the document
Environmental Guidelines: Solid Waste Landfills, NSW EPA 1996;
(d) Details of impacts on pollution control and monitoring systems
including existing groundwater and landfill gas bores and their
subsequent repair/replacement;
(e) the methodology proposed to ensure that the landfill barrier system
disturbed in the removal process is replaced/repaired to ensure its
ongoing performance. The Applicant shall detail matters such as sub
grade preparation and specifications, liner installation/reinstallation
procedures and construction quality assurance (CQA) procedures;
(f) a commitment to providing the EPA with a construction quality
assurance report within 60 days of the completion of the works referred
to in (d) above; and
(g) an overview of any access and/or materials/equipment storage
arrangements with Glenfield Waste Facility in relation to the
construction of the rail link.
(h) Details of any other expected or potential impacts to the licensed
area and options for management and mitigation of those impacts (i.e..
leachate management and surface water runoff, potential impacts on
the Georges River during works. dust etc); and
(i) details of and proposed mitigation measures for the long term
management of the rail link.
Traffic

Future stages

E10

Development Applications for the intermodal terminal facility shall
include documentation demonstrating how Condition 14 of this
approval has been satisfied.
All future Development Applications shall include a Traffic Impact
Assessment based on background growth models developed by RMS for
the Liverpool/Moorebank area(if applicable).
All future Development Applications must assess traffic impacts
associated with fill importation and identify management measures.
All future Development Applications must include adequate measures
to prevent heavy vehicles associated with the construction or
operation of the facility from using Cambridge Avenue.

Future stages

E11

E11A
E12
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Future stages

Future stages
Future stages

Infrastructure Contributions
E13

All future Development Application shall include:
(a) an assessment of the impacts of the project on local infrastructure,
having regard to any relevant Council's Developer Contributions Plan (or
equivalent document requiring developer contributions);
(b) a commitment to pay developer contributions to the relevant
consent authority or undertake works in kind towards the provision or
improvement of public amenities and services. Note: This requirement
may be satisfied subject tot he terms of any applicable Voluntary
Planning Agreement; and
(c) A commitment to undertake vehicle monitoring on Cambridge
Avenue. Should any monitoring reveal the need for improvement works
within the Campbelltown LGA as a result of the proposal, the Applicant
may be required to contribute towards local road maintenance or
upgrades.
Public Transport

Future stages

E14

All future Development Applications shall consider the need for a bus
stop on Moorebank Avenue (including direct pedestrian access from the
warehousing to the bus stop), and associated turnaround facility
suitable for a 14.5 metre long non-rear steer bus.
Biodiversity

Future stages

E15

All future Development Applications shall consider measures to improve
the condition of the riparian corridor along the western bank of the
Georges River (known as the 'hourglass land').
All future Development Applications shall include the following
vegetated riparian corridor widths (measured landward from the top of
bank) and provide detailed drawings demonstrating compliance with
this requirement:
(a) a minimum of 50 metres wide associated with the rail corridor;
(b) a minimum of 40 metres wide along the terminal site; and
(c) compliance with condition 18B.
All future Development Applications must demonstrate that onsite
detention basins are located outside the riparian corridor and the
outlets have been designed to minimise impacts on the riparian
corridor.
All future Development Applications must include an assessment of
the impact of the development on core Koala habitat and provide a
detailed assessment of options to manage and minimise impacts.
Visual Amenity, Urban Design and Landscaping

Future stages

All future Development Applications for new built form must include
detailed landscape plans identifying the vegetation to be removed or
relocated and the location of replacement and additional landscaping.

Future stages

E16

E16A

E16B

E17

MPW Stage 1 Compliance Report 5

Future stages

Future stages

Future stages

E17A

E17B

All future Development Applications must include:
a) an assessment of the visual impact of the raised landform, built
form (materials and finishes) and urban design (height, bulk and scale)
including lighting and signage when viewed from residential areas; and
b) details of measures to mitigate impacts.
All future Development Applications must present designs that
incorporate the principles of:
a) Water Sensitive Urban Design (WSUD) and Urban Heat Island
Mitigation (UHIM); and
b) NSW Government Architect’s “Greener Places” policy.

Future stages

Future stages

E18

All future Development Applications shall include detailed landscape
plans including relevant details of the species to be used in the various
landscaped areas (preferably species indigenous to the area), including
details of the informal native and cultural avenue plantings, and other
soft and hard landscape treatments, including any pavement areas and
furniture.
Heritage

Future stages

E19

All future Development Applications relevant to MA6 and MA7 (Scarred
Trees) shall include a consideration of the Aboriginal cultural value of
the trees and options for avoiding impacts and ongoing conservation
measures, including evidence of consultation with Aboriginal
community representatives.

Future stages

E20

Future stages
All future Development Application shall assess heritage impacts of the
proposal. The assessment shall:
(a) consider impacts to Aboriginal heritage (including cultural and
archaeological significance), in particular impacts to Aboriginal heritage
sites identified within or near the project should be assessed. Where
impacts are identified, the assessment shall demonstrate effective
consultation with Aboriginal communities in determining and assessing
impacts and developing and selecting options and mitigation measures
(including the final proposed measures);
(b) consider impacts to historic heritage. For any identified impacts, the
assessment shall:
(i) outline the proposed mitigation and management measures
(including measures to avoid significant impacts and an evaluation of
the effectiveness of the measures). Mitigation measures should include
(but not be limited to) photographic archival recording and adaptive reuse of buildings or building elements on site);
(ii) be undertaken by a suitably qualified heritage consultant(s); and
(iii) include a statement of heritage impact.
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Soil and Water
E21

E22

E22A

All future Development Application shall include an assessment of soil
and water impacts. The assessment shall (where relevant):
(a) assess impacts on surface and groundwater flows, quality and
quantity, with particular reference to any likely impacts on Georges
River and Anzac Creek;
(b) assess flooding impacts and characteristics, to and from the project
(including rail link), with an assessment of the potential changes to
flooding behaviour (levels, velocities and direction) and impacts on bed
and bank stability, through flood modelling, including:
(i) hydraulic modelling for a range of flood events;
(ii)description, justification and assessment of design objectives
(including bridge, culvert and embankment design);
(iii) an assessment of afflux and flood duration (inundation period) on
property; and frequency and/or intensity, including an assessment of
the capacity of stormwater drainage structures.
(c) identify and assess the soil characteristics and properties that may
impact or be impacted by the project, including acid sulfate soils;
(d) include a contamination assessment in accordance with the
guidelines made under the Contaminated Land Management Act 1997
and in consultation with the EPA for the subject site including the
Glenfield Waste Facility.
All future Development Application which includes construction in the
vicinity of Amiens Wetland shall include advice form an independent
wetland expert to determine whether it is artificial or a natural lake
basin, its significance, and any recommendations on mitigation
measures (if appropriate).

Future stages

All future Development Applications must demonstrate that the
proposed development, including the importation and placement of
fill, will not adversely impact on or be adversely impacted by long term
management or monitoring of remediation required under the Stage 1
Early Works in relation to contaminated land management.

Future stages
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Future stages

Hazards and Risks
E23

All future Development Application shall be accompanied by a
preliminary risk screening completed in accordance with State
Environmental Planning Policy No. 33 - Hazardous and Offensive
Development and Applying SEPP 33 (DoP 2011), with a clear indication
of class, quantity and location of all dangerous goods and hazardous
materials associated with the proposal. Should preliminary screening
indicate that the proposal is 'potentially hazardous', a Preliminary
Hazard Analysis (PHA) must be prepared in accordance with Hazardous
Industry Planning Advisory Paper No. 6 - Guidelines for Hazard Analysis
(DoP 2011) and Multi-Level Risk Assessment (DoP 2011). The PHA
should:
(a) Estimate the risks from the facility;
(b) Be set in the context of the existing risk profiles for the intermodal
facility and demonstrate that the proposal does not increase the overall
risk of the area to unacceptable levels; and
(c) Demonstrate that the proposal complies with the criteria set out in
the Hazardous Industry Planning Advisory Paper No. 4 - Risk Criteria for
Land Use Safety Planning.
Bushfire Management

Future stages

E24

All future Development Application shall be accompanied by an
assessment against the Planning for Bushfire 2006 (NSW Rural Fire
Service).
All future Development Applications must demonstrate that bushfire
asset protection zones do not impact on biodiversity offset areas and
the Georges River riparian corridor.
Building Code of Australia

Future stages

E25

All future Development Applications shall demonstrate compliance with
the Building Code of Australia, as relevant.
Subdivision

Future stages

E26

Any future Development Application for subdivision must:
a) demonstrate compliance with the minimum lot size specified in the
Liverpool Local Environmental Plan;
b) demonstrate compliance with Condition 15 of this consent;
c) include a subdivision plan showing completed estate works
including but not limited to site services, internal roads, maintenance
access roads, pedestrian paths, landscaping, lighting of common areas,
provision for emergency services including for firefighting, onsite
detention basins and stormwater treatment systems;
d) include a detailed management and maintenance program for
estate infrastructure; and
e) nominate a single entity responsible for implementation of the
management and maintenance program.

Future stages

E24A
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Future stages

Staging
E27

Any future Development Applications that propose staging of
construction must provide details of staging which:
a) describes how the development will relate to other future
development stages including those on the MPE site;
b) describes how estate infrastructure will be delivered in conjunction
with warehouse construction;
c) includes an indicative construction program for both MPW and MPE;
d) documents how compliance with the requirements of conditions in
this Schedule (Schedule 4) will be achieved; and
e) demonstrates that estate infrastructure will be delivered prior to
operation of the intermodal terminal facility, warehousing delivered in
each stage, and the freight village.
Cumulative Impacts

Future stages

E28

All future Development Applications must provide the timing for
construction and operation on both the MPW and MPE sites and
provide cumulative assessments for construction and operation on the
MPW and MPE sites including, but not limited to:
a) traffic and access impacts;
b) noise and vibration impacts;
c) air quality impacts;
d) stormwater drainage impacts;
e) ecological impacts.
Interaction between MPW and MPE sites

Future stages

E29

Any future Development Application that proposes the use of
infrastructure on the MPE site or integration of operations across the
MPW and MPE sites must:
a) demonstrate that there will be no overall increase in cumulative
construction and operational environmental impacts;
b) describe the relationship between similar facilities on each site such
as the intermodal terminal facilities and freight villages;
c) provide a mechanism to record the TEUs supplied and received at
each of the MPW and MPE intermodal terminal facilities to
demonstrate compliance with condition 7 and 8 of this consent and
conditions 1.6 and 1.7 of the MPE Concept Plan (MP 10_0193)
approval;
d) provide an overall Precinct (MPW+MPE) layout and design
drawings, including for:
(i) access to the Precinct,
(ii) internal access and connections for pedestrians and vehicles
including for the transfer of containers between intermodal terminal
facilities and warehouses,
(iii) public access including vehicle access between Anzac Road and
Cambridge Avenue, public transport and pedestrian/cyclist
connections,

Future stages
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(iv) stormwater infrastructure including stormwater treatment and
detention, and
(v) landscaping and directional signage; and
e) outline management and maintenance arrangements for the use of
infrastructure on the other site.
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