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ACRONYMS AND DEFINITIONS 
Acronym/Term Meaning  

AS1742 Australian Standard 1742 – Manual of Uniform Traffic Control Devices 

Ave. Delay Average Delay 

CCS Community Communication Strategy 

CEC Community Engagement Consultant 

CEMP Construction Environmental Management Plan  

Contractor’s CLM Contractor’s Community Liaison Manager 

Contractor’s CM Contractor’s Construction Manager 

Contractor’s EM Contractor’s Environmental Manager 

Contractor’s PM Contractor’s Project Manager 

CoCs Conditions of Consent 

CTAMP Construction Traffic and Access Management Plan 

CTIA Construction Traffic Impact Assessment 

DAWE Department of Agriculture, Water and the Environment 

DPIE NSW Department of Planning, Industry and Environment  

DotEE Department of the Environment and Energy merged with all functions of the Department 
of Agriculture (February 2020) to form the Department of Agriculture, Water and the 
Environment (DAWE) 

EB/WB Eastbound/Westbound 

EIS Environmental Impact Statement 

EPA Environment Protection Authority 

FCMM Final Compilation of Mitigation Measures. These are the management and mitigation 
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IMT Intermodal Terminal 

IMT facility The IMT facility includes the construction of the following key components together 
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• Rail loading and container storage areas 

• Administration facility and associated car parking. 

IPC Independent Planning Commission  

km Kilometre 
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Acronym/Term Meaning  

LGA Local Government Area 

LoS Level of Service 
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Minister, the Minister of Department of Planning and Environment 

MOD 1 Modification 1 to SSD 7709, granted by the IPC 24 December 2020. 

MPE Moorebank Precinct East 

MPW Moorebank Precinct West 

NB/SB Northbound/Southbound 

PCTAMP Preliminary Construction Traffic and Access Management Plan 

Project, the MPW Stage 2 Project, involves the construction and operation of a multi-purpose IMT 
facility, Rail link connection, warehousing and upgraded intersection on Moorebank 
Avenue intersection as described in Section 4.1 of the EIS and as approved under SSD 
7709. 

Project site (the) The ‘amended construction area’ and ‘amended operational area’ identified within the 
MPW Stage 2 RtS and approved under SSD 7709. 

REMM Revised Environmental Management Measures. These are the management and 
mitigation measures presented in the MPW Concept Plan (SSD 5066) Supplementary 
RtS (August 2017). 

RMS Roads and Maritime Services 

ROL Road Occupancy License 

RtS Response to Submissions 

SIMTA Sydney Intermodal Terminal Alliance 

SSD State Significant Development 

SZA Speed Zone Authorisation 

TCP Traffic Control Plan 

TCS Traffic Control Signal 

TfNSW Transport for New South Wales 

TMP Traffic Management Plan 

VMS Variable Messaging System 

Warehouse JR The warehouse known as Warehouse JR, identified as Warehouse 5 in the plan titled 
‘Precinct Modification Plan — Proposed’ (Drawing No JR-SK-A-0-9402, Revision G), 
prepared by Bell Architecture and dated 16 October 2020) 
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1 INTRODUCTION 
The Sydney Intermodal Terminal Alliance (SIMTA) received approval for the construction and operation of 
Stage 2 of the Moorebank Precinct West (MPW) Project (State Significant Development (SSD) 7709), (the 
Project) and subsequently Modification 1 (MOD1), which comprises the second stage of development under 
the MPW Concept Approval (SSD 5066). This Construction Traffic and Access Management Plan (CTAMP) 
has been developed to manage traffic and access impacts during the construction of the Moorebank Precinct 
West (MPW) Project. 

Within this plan, a strategy has been established to demonstrate the Construction Contractor’s approach to 
the management of traffic and access impacts. This CTAMP addresses the relevant requirements of the 
Development Consent, including the Environmental Impact Statement (EIS), Response to Submissions (RtS) 
and Minister’s Conditions of Consent (CoCs), and the applicable guidelines and standards specific to the 
environmental management of construction traffic and access during the construction phase of the Project.   

The Project involves the construction and operation of a multi-purpose Intermodal Terminal (IMT) facility, rail 
link connection, warehousing, freight village, and upgrades to the Moorebank Avenue and Anzac Road 
intersection. A detailed description of the Project is provided in CEMP Section 1.2. 

The location of the Project site is shown in Figure 1-1. 
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1.1 Development Consent 
The MPW Stage 2 Project has been assessed by the Department of Planning and Environment (DP&E) 
under Part 4, Division 4.1 (now Division 4.7 as of 1 March 2018) of the Environmental Planning and 
Assessment Act 1979 (EP&A Act) as State significant development (SSD). The Independent Planning 
Commission granted approval for the MPW Stage 2 Project on 11 November 2019 and is subject the CoCs 
(SSD 7709) with MOD1 approved on 24 December 2020. The Project, including its potential impacts, 
consultation and proposed mitigation and management is documented in the following suite of documents: 

• State significant development (SSD) Consent SSD 7099 
• Modification to Development Consent SSD 7709 MOD1 
• Moorebank Precinct West – Stage 2 – Environment Impact Statement (Arcadis Australia Pacific Pty 

Limited, October 2016) 
• Moorebank Precinct West – Stage 2 Proposal – Construction Traffic Impact Assessment (CTIA) (Arcadis 

Australia Pacific Limited, October 2016) 

• Moorebank Precinct West – Stage 2 Proposal – Preliminary Construction Traffic Management Plan 
(PCTMP) (Arcadis Australia Pacific Limited, October 2016) 

• Moorebank Precinct West – Stage 2 Proposal – Response to Submissions, Revised CTIA (Arcadis 
Australia Pacific Pty Limited, June 2017) 

• Moorebank Precinct West – Stage 2 – Response to Submissions (Arcadis Australia Pacific Pty Limited, 
July 2017) 

• Environment Protection and Biodiversity Conservation Act 1999 (EPBC Act) Approval (No. 2011/6229) 
granted on 27 September 2016.   

1.2 Purpose  
This CTAMP has been developed to address the CoCs and the Final Compilation of Mitigation Measures 
(FCMMs). This plan aims to demonstrate how impacts to traffic and access will be managed during 
construction of the Project. This plan provides methods to measure and reduce the impact to traffic and 
access by the Construction Contractor during construction, including all sub-contractor and consultant 
partners. 

This CTAMP provides a structured approach to manage traffic, access and road safety issues for the 
duration of the Project’s construction activities to provide a safe road environment, minimise impact on the 
surrounding road network and maintain access for all road users and the local community.  

Specifically, the purpose of this CTAMP is to: 

• Detail the measures to be implemented to ensure road safety and network efficiency during construction 
• Provide a heavy vehicle route plan  
• Detail access and parking arrangements 
• Detail procedures for notifying residents and community of any potential traffic disruptions. 

The most recent, approved version of this plan will be implemented to manage the Project activities.  

1.3 Objectives and Targets 
Figure 1-1 outlines the objectives and targets set out for the Project for the management of traffic and access 
during construction. These objectives and targets were developed by the Principal’s Representative based 
on collective industry experience and best practice.  
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Table 1-1 Objectives and Targets 

Objective  Target Timeframe  Accountability  

Provide a safe environment for road users 
during construction   

No death or injury to 
workers and the public, or 
damage to property, as a 
result of construction 
related traffic activities 

Duration of 
Construction Contractor’s CM 

Minimise disruption to road users and access to 
adjoining properties (private and public)  

All notifications issued prior 
to relevant works 
commencing 

Duration of 
Construction Contractor’s CM 

Maintain access for emergency services  Zero obstruction to 
emergency access  

Duration of 
Construction Contractor’s CM 

^ Further details on the key roles and responsibilities associated with this CTAMP are provided in Section 2.2. 

1.4 Consultation  
This plan has been prepared in consultation with Liverpool City Council, Campbelltown City Council and has 
been endorsed by Transport for NSW (TfNSW) and Roads and Maritime Services (RMS), as outlined in 
Table 1-2. Supplementary information to support the consultation undertaken and endorsement provided is 
included in Appendix B.  

Table 1-2 Consultation Summary 

Agency Date  Person Contacted Comment Status  

Liverpool City 
Council  

01/11/2019 LCC representative  
Draft CTAMP provided for review and 
comment via email. Phone call followed the 
email.  

Open 

08/11/2019 LCC representative Follow up phone call requesting an update 
on progress of review Open 

12/11/2019 SIMTA representative  Email sent indicating that CTAMP had been 
received and would be reviewed Open 

12/11/2019 LCC representative  

Email sent indicating that MPW Stage 2 had 
been approved and a response to the 
CTAMP is requested to be received within 2 
weeks by 25 November 2019.  

Open 

22/11/2019 LCC representative  Email sent to follow up progress of review Open 

22/11/2019 SIMTA representative Email sent indicating that CTAMP would be 
reviewed by 25/11/2019 Open 

06/12/2019 LCC representative Email sent to follow up progress of review Open 

06/12/2019 SIMTA representative Email sent providing comments on the 
CTAMP Open 

12/12/2019 LCC representative Email sent responding to LCC comments Open 

12/12/2019 SIMTA representative  
Phone call indicating comments had been 
received and LCC would respond the week 
starting 16/12/2019 

Open 



 

5 

Agency Date  Person Contacted Comment Status  

17/12/2019 SIMTA representative 

Phone call had between LCC and SIMTA 
representatives. LCC indicated that 
Liverpool Local Traffic Committee didn’t 
have responsibility for comments on the 
CTAMP. This was confirmed via email.  

Open  

17/01/2020 SIMTA representative 
Meeting held between LCC and SIMTA 
representatives to discuss issues raised by 
LCC.  

Open  

22/01/2020 LCC representative Email sent providing a response to issues 
raised and updated CTAMP Open  

28/01/2020 SIMTA representative Email sent confirming that consultation with 
LCC is considered closed.   Closed  

Campbelltown 
City Council 

01/11/2019 CCC representative 
Draft CTAMP provided for review and 
comment via email. Phone call followed the 
email.   

Open 

08/11/2019 CCC representative Follow up phone call requesting an update 
on progress of review  Open 

22/11/2019 CCC representative Follow up email requesting an update on 
progress of review Open 

02/12/2019 SIMTA representative 

Email sent indicating CCC had no objection 
to the CTAMP as long as heavy vehicles 
are prohibited from using Cambridge 
Avenue 

Closed 

Roads and 
Maritime 

11/12/2019 RMS representative Draft CTAMP provided for review and 
comment Open 

18/12/2019 SIMTA representative 
Email sent indicating that RMS had been 
advised by TfNSW that consultation would 
be with LCC and not RMS.  

Closed  

Transport for 
NSW 

11/12/2019 TfNSW 
representative 

Draft CTAMP provided for review and 
comment via email.  Open  

11/12/2019 SIMTA representative 

Email sent indicating that the CTAMP would 
need to be submitted to LCC Local Traffic 
Committee for review/approval and TfNSW 
will provide comments for the CTAMP in 
consultation with the LCC Local Traffic 
Committee.  TfNSW noted that they were 
unable to view the CTAMP on the DPIE 
portal 

Open  

11/12/2019 TfNSW 
representative 

Email sent indicating consultation had 
commenced with TfNSW. DPIE noted that 
consultation could be undertaken outside 
the DPIE portal.  

Open  

13/12/2019 TfNSW 
representative Email sent providing CTAMP for comment.  Open  

13/12/2019 SIMTA representative  Email sent reiterating that TfNSW will 
provide comments in consultation with LCC 

Open  
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Agency Date  Person Contacted Comment Status  
Local Traffic Committee and to ensure a 
copy of the CTAMP is provided to LCC 

18/12/2019 TfNSW 
representative  

Email sent noting that SIMTA are consulting 
with LCC and that consultation with TfNSW 
is considered closed.  

Closed 

 



 

7 

2 ENVIRONMENTAL MANAGEMENT 
This section outlines the relevant legislation and project requirements that apply to traffic management and 
identifies additional permits and approvals that may be required during construction works. 

2.1 Legal and Other Obligations 
Table 2-1 details the legislation, planning instruments and guidelines considered during development of this 
plan. Further detail concerning the legislation, planning instruments and guidelines identified below are 
provided in the Compliance and Obligations Register within Appendix A of the CEMP. 

Table 2-1 Legislation, Planning Instruments and Guidelines  

Legislation and 
Guidelines Description  Relevance to this plan 

Environmental Planning 
and Assessment Act 
1979 

This Act establishes a system of 
environmental planning and assessment of 
development proposals for the State. 

The Development Consent conditions 
and obligations are incorporated into this 
plan. 

Roads Act 1993 

Section 87 of the Roads Act requires the 
consent of RMS for the construction, erection, 
installation, maintenance, repair, removal or 
replacement of a traffic control light. 

Section 138 of the Roads Act establishes a 
requirement for a Road Occupancy Licence 
for works on public roads.  

A ROL will be required for works on 
public roads associated with the Project. 
Under Section 4.42 of the EP&A Act an 
ROL cannot be refused and is to be 
substantially consistent with the consent.   

Local Government Act 
1993 

Approval required from local government for 
some activities on or adjacent to public roads.  

Works adjacent to public roads owned by 
Council will require approval.  

Road Transport Act 2013 
Incorporates most of the statutory provisions 
concerning road users, road transport and the 
improvement of road safety in NSW.  

Drivers transporting goods to and from 
the Project must comply with the Road 
Transport Act 2013. 

Road Rules 2014 Establish a framework for safe and efficient 
movement of traffic on NSW roads.  

Drivers accessing the Project must 
comply with the Road Rules 2014. 

Dangerous Goods (Road 
and Rail Transport) 
Regulation 2014 

The key sections of this Regulation relevant 
to the Project include, but are not limited to: 

• Clause 67: Duty on prime contractors to 
transport dangerous goods in 
accordance with the Australian 
Dangerous Goods code 

• Part 5: Consignment procedures for 
dangerous goods 

• Part 12: Safety equipment 

Transport of dangerous goods must be in 
accordance with the Dangerous Goods 
(Road and Rail Transport) Regulation 
2014 

Protection of the 
Environment Operations 
Act 1997  

The objective of this act is to object of the Act 
is to achieve the protection, restoration and 
enhancement of the quality of the NSW 
environment. 

The Act requires licenses for specified 
activities (including road construction and 
storage activities) that control the air, 
noise, water and waste impacts of that 
activity. 

 

Additional legislation, standards and guidelines relating to the management of traffic and access include, but 
are not limited to: 

• AGRD 04-1709 Guide to Road Design Part 4: Intersections and Crossings – General, 2017 
• AGTM 02-08 Guide to Traffic Management Part 2: Traffic Theory, 2015 
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• AGTM 06-1907 Guide to Traffic Management Part 6: Intersections, Interchanges and Crossings – 
General, 2019 

• AS 1742 Parts 1 to 14, Manual of Uniform Traffic Devices (as required) 
• AS 1743.3-2009 Traffic control devices for works on roads 
• AS 3845:1999 Road Safety Barrier Systems 
• Austroads - Cycling Aspects of Austroads Guides, April 2014 
• NSW Centre for Road Safety, NSW Speed Zoning Guidelines Version 4, 2019 
• NSW Government - The Guide to Traffic and Transport Management for Special Events, July 2018 
• Relevant RMS Technical Direction and Guide updates. 
• RMS Delineation Manual, December 2010 
• RMS QA Specification G10 – Traffic Management, December 2018  
• RMS Roads Occupancy Manual, May 2015 
• RMS Supplement to Austroads Guide to Road Design, August 2015 
• RMS Traffic Control at Worksites Manual Version 54, July 2018  
• RMS Traffic Signal Design and Specification SI/TCS/8 Installation and Reconstruction of Traffic Light 

Signals, May 2013 
• RMS Works Authorisation Deed (to be applied for. See Section 3.3.1.1).  

2.1.1 Compliance Matrices 
The Project is being delivered under Part 4, Division 4.7 of the EP&A Act. The CoCs include requirements to 
be addressed in this plan and delivered during the Project. These requirements, and how they are addressed 
are provided within Table 2-2.  

Table 2-2 Conditions of Consent (CoCs) 

CoC 
No. Condition Where Addressed How Addressed 

Primary Conditions 

B113 

Prior to commencement of construction, the Applicant 
must prepare a Construction Traffic and Access Plan 
(CTAMP) and submit it to the Planning Secretary for 
approval. The CTAMP must be prepared by a 
suitably qualified and experienced person(s) in 
consultation with Council, and must be endorsed by 
TfNSW and RMS. 

This plan 

Section 1.4 

Appendix B 

Qualification details are 
provided on the cover 
page 

Consultation is detailed 
within Section 1.4 and 
Appendix B; 
endorsement is 
provided in Appendix B.  

B114 

The CTAMP must form part of the CEMP required by 
Condition C2 and, in addition to the general 
management plan requirements listed in Condition 
C1, the CEMP must: 

  

a) detail the measures that are to be implemented 
to ensure road safety and network efficiency 
during construction; 

Section 3.3 

Section 3.3 outlines 
measures to reduce 
traffic impact from 
project vehicles, to 
ensure road safety and 
network efficiency 
during construction. 

b) include a Heavy Vehicle Route Plan detailing:   
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CoC 
No. Condition Where Addressed How Addressed 

i. origin of imported fill, 
Section 3.2.2 

Figure 3-2 
Details the indicative 
spoil source locations 

ii. destination of demolition material and spoil, Section 3.2.2 Figure 
3-2 

Details the indicative 
disposal destination 

iii. heavy vehicle routes to and from the site 
within the Campbelltown and Liverpool Local 
Government Areas (LGAs), including 
compliance with the conditions of this 
consent including Condition B89, and 

Section 3.2.2 

Figure 3-1  

Details the primary and 
alternative routes to 
site 

iv. management system for oversized vehicles;  
Section 3.2.2.1 

Appendix E 

Provides links to 
resources to be 
followed if oversize 
vehicles are required 

c) access and parking arrangements Section 3.2.4 
Detail access and 
parking arrangements 
for the Project 

d) detail procedures for notifying residents and the 
community of any potential traffic disruptions.  Section 3.4 

Details the procedure 
for notifying residents 
and the community 

B115 

Two lanes (one in each direction) of traffic on 
Moorebank Avenue must be available at all times 
during construction, unless otherwise approved by 
RMS. 

Section 3.5 

Section 3.5 outlines 
measures to maintain 
two lanes of traffic on 
Moorebank Avenue at 
all times. 

B116 
All construction vehicles must be contained wholly 
within the site and vehicles must enter the site before 
stopping. 

Section 3.5 

Section 3.5 outlines 
measures to reduce 
traffic impact from 
construction vehicles. 

B117 All vehicles must enter and leave the site in a forward 
direction. Section 3.5 

Section 3.5 outlines 
measures to reduce 
traffic impact from 
construction vehicles. 

The Final Compilation of Mitigation Measures (FCMMs) were presented in the MPW Response to 
Submissions (Arcadis July 2017). A list of the FCMMs as relevant to the Project and how they have been 
complied within this plan are provided in Table 2-3.  

Table 2-3 Final Compilation of Mitigation Measures (FCMMs) 

FCMM Requirement Comment 

Primary Condition 

0B The Construction Environmental Management Plan (CEMP), or 
equivalent, for the Proposal would be based on the PCEMP 
(Appendix I of this EIS), and include the following preliminary 
management plans:  

• Preliminary Construction Traffic Management Plan (PCTMP) 
(Appendix M of the EIS) 

This Plan 



 

10 

FCMM Requirement Comment 

… 

As a minimum, the CEMP will include the following sub-plans:  

• Construction Traffic Management Plan (CTMP)  

… 

1A A Construction Traffic Management Plan (CTMP) would be 
prepared based on the Preliminary Construction Traffic 
Management Plan (Appendix M of the EIS), detailing management 
controls to be implemented to avoid or minimise impacts to traffic, 
pedestrian and cyclist access, and the amenity of the surrounding 
environment. The following key initiatives would be included in the 
CTMP:  

This plan 

Review of speed restrictions along Moorebank Avenue and 
additional signposting of speed limitations 

A 20km/hr speed limit is 
designated on site. 

Appendix C 

Restriction of haulage routes through signage and education to 
ensure, where possible, that construction vehicles do not travel 
through nearby residential areas to access the Proposal site, in 
particular Moorebank (Anzac Road) or the Wattle Grove residential 
areas  

All drivers will be required to 
adhere to the nominated 
construction truck / haulage 
routes to/from the site via the 
M5 and Moorebank Avenue. 
The Heavy Vehicle Route is 
identified in Section 3.2.2 
and Appendix C. 

Inform local residents (in conjunction with the Community 
Information and Awareness Strategy) of the proposed construction 
activities and road access restrictions that the construction traffic 
must adhere to and establish communication protocols for 
community feedback on issues relating to construction vehicle 
driver behaviour and construction related matters 

Section 3.4 

Installation of specific warning signs at entrances to the 
construction area to warn existing road users of entering and exiting 
construction traffic  

Section 3.5  

Establishing pedestrian walking routes and crossing points  Section 3.5  

Distribution of day warning notices to advise local road users of 
scheduled construction activities  

Section 3.5  

Installation of appropriate traffic control and warning signs for areas 
identified where potential safety risk issues exist 

Section 3.5 

The promotion of car-pooling for construction staff and other shared 
transport initiatives during the pre-construction phase 

Section 3.5  

Facilitating emergency vehicle access to the site  Section 3.5 

Management of the transportation of materials to maximise vehicle 
loads and therefore minimise vehicle movements  

Section 3.5 

Minimising the volumes of construction vehicles travelling during 
peak periods  

Section 3.5  

Maintaining access to neighbouring properties, in particular the 
ABB site 

Section 3.5  
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FCMM Requirement Comment 

Monitoring of traffic on Moorebank Avenue during peak construction 
periods to ensure that queuing at intersections does not 
unreasonably impact on other road users. 

Section 4.1 

The Moorebank Intermodal Precinct West – Concept Proposal and Stage 1 Early Works (SSD 5066) was 
approved on 3 June 2016. The conditions of consent relate primarily to the management of Stage 1 Early 
Works or the assessment of later works, and are therefore not included in this plan. 

The Revised Environmental Management Measures (REMM) were presented in the Supplementary 
Response to Submissions Report (Parsons Brinckerhoff, August 2015). The REMM relevant to this plan are 
identified in Appendix A. 

The EPBC Act approval for the MPW Concept was granted by Commonwealth Department of Environment 
and Energy (DotEE) now Department of Agriculture, Water and Environment(DAWE) in March September 
2016 (No. 2011/6086). This approval was provided for the impact of the MPW Project on listed threatened 
species and communities (Sections 18 and 18A of the EPBC Act) and Commonwealth action (Section 28 of 
the EPBC Act).  

The construction and operation of the Project has been designed to be consistent with the EPBC Act 
Approval conditions, where relevant. EPBC Act Approval conditions for the Project include specific 
conditions and commitments that are required to be addressed in this plan. These conditions are identified 
within Table 2-4, along with where they have been addressed in this plan. 

The application of the bilateral agreement process recognises the State approval of management plans as 
an equivalent approval of the Commonwealth.   

Table 2-4 EPBC Act Approval  

Commonwealth Requirement Document Reference 

Primary Condition 

5 Sections of the CEMP and OEMP relating to traffic must 
be prepared by a suitably qualified expert and must: 

This plan a) be consistent with the Traffic, Transport and Access 
Provisional Environmental Management Framework 
(2 July 2014), provided at Appendix O (sic H) to the 
finalised EIS 

b) incorporate all measures 4A to 4O from Table 7.1 of 
the finalised EIS that are described as 'mandatory' 

Addressed in Appendix A – 
Secondary Revised Management 
Measures 

c) explain how all measures 4A to 4O from Table 7.1 
of the finalised EIS that are described as 'subject to 
review' have been addressed 

Addressed in Appendix A – 
Secondary Revised Management 
Measures 

d) be approved by the Minister or a relevant New 
South Wales regulator. 

Pending 

Revised Environmental Management Measures (EPBC REMM) are presented in the Moorebank Intermodal 
Terminal (MIT) Final EIS prepared to satisfy the Commonwealth approval process (EPBC Final EIS) dated 
Dec 2015. The EPBC REMMs are generally the same as the REMMs presented in the Supplementary 
Response to Submissions Report for the MPW Concept Proposal and Stage 1 Early Works (refer Table 2-3).  
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2.2 Roles and Responsibilities 
Key roles and responsibilities associated with this plan are presented in Table 2-5. 

Table 2-5 Roles and Responsibilities 

Roles (or equivalent) Responsibilities  

Contractor’s 
Construction Manager 
(Contractor’s CM) 

• Oversee the overall implementation of this CTAMP 

• Report on the performance of this CTAMP 

• The provision of appropriate car parking. 

Contractor’s 
Environmental Manager 
(Contractor’s EM) 

• Monitor and report on the implementation of the environmental components of this 
CTAMP, including compliance with relevant CoC.  

Contractor’s Health and 
Safety Manager 

• Monitor and report on the implementation of the safety components of this CTAMP, 
including compliance with relevant CoC.  

Site Supervisor 

• Implement this CTAMP  

• Facilitate traffic awareness and deliver toolbox talks to site personnel 

• Undertake traffic control inspections 

• Confirm all components of the implemented traffic control plans meet requirements  

Contractor’s Traffic 
Engineer  

• Manage the ROL, TMP and TCP application and approval processes 

• Manage other traffic related application, consultation and approval processes 

• Confirm all components of the proposed traffic control plans meet requirements. 

Contractor’s Community 
Liaison Manager 
(Contractor’s CLM) 

• Manage complaints from members of the public with respect to issues in relation to 
this CTAMP 

• Liaise within the Community Engagement Consultant to communicate potential 
traffic impacts to the community  

All Personnel • Comply with the requirements of this CTAMP. 

2.3 Training 
For information on the project and visitors induction refer to CEMP Section 2.7. The Project induction will 
include obligations under the CTAMP, including ROL, TCP and TMP requirements and be reflective of the 
purpose and objectives of each respective document. The induction will also include the M5 Motorway 
operator’s (Interlink) environment, work health and safety requirements for works within the M5 Motorway 
corridor.   

Toolbox meetings will also be undertaken, as and when required.  

2.3.1 Worker Competency  
The following competencies are required: 

• Contractor’s Traffic Engineer – must hold a current “Prepare a Work Zone Traffic Management Plan 
card” and have recent experience in traffic management on road construction sites of equivalent 
complexity to the Project, (i.e. qualified in the RMS Prepare a Work Zone Traffic Management Plan 
course).  

• Contractor’s Traffic Control Personnel – must hold a current Traffic Controller Card and be certified as 
competent. The minimum requirement is to have satisfactorily completed the RMS training package – 
Traffic Control Using a STOP/SLOW bat 

• M5 Motorway induction for staff working within the M5 corridor 
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Only trained and accredited traffic control personnel will be used for traffic control works on public roads.  

Preparation or change to a TCP or TMP can only be undertaken by an appropriately qualified person. 
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3  IMPLEMENTATION 
This section outlines the details of the construction activities associated with construction works and 
assesses the traffic and access impacts on intersection performance, car parking, public transport 
accessibility, local access and emergency vehicles. 

3.1 Existing Environment  

3.1.1 Road Network 
The Project site is located on the western side of Moorebank Avenue, west of Anzac Road, Moorebank. It is 
anticipated that the majority of traffic associated with the construction of the Project will travel via the M5 
motorway and Moorebank Avenue (refer to Section 3.2.1 for further details regarding the nominated 
construction vehicle routes to/from the Project site). 

A description of the key roads surrounding the Project site is provided in Table 3-1. 

Table 3-1 Summary of Existing Road Network 

Road Name Road Hierarchy  Description 

M5 South West 
Motorway Motorway 

The M5 South West Motorway (M5) is a 22km toll road, generally with 
three lanes in each direction between Camden Valley Way, Prestons 
and King Georges Road, Beverly Hills. It is operated by Interlink 
Roads and forms part of the M5 transport corridor, the main 
passenger, commercial and freight route between Sydney Airport, 
Port Botany and south west Sydney. It is also a key part of the 
Sydney Orbital Network, a series of interconnected roads that link key 
areas of the Greater Sydney Metropolitan Region. 

Moorebank Avenue State /  
Local  

Moorebank Avenue is currently a two lane undivided road (one lane 
on each direction) between Cambridge Avenue and the M5 and a four 
lane undivided road (two lane on each direction) north of the M5. This 
road provides a north-south link between Liverpool and Glenfield. It 
also forms a grade separated interchange with the M5 South West 
Motorway. Moorebank Avenue between the M5 and Anzac Road is 
owned and maintained by RMS. Moorebank Avenue between Anzac 
Road and Cambridge Avenue is a private road on Commonwealth 
land. 

Anzac Road Local 

Anzac Road is an east-west road that connects Moorebank Avenue 
and Heathcote Road. It provides access to the Moorebank Business 
Park and the residential area of Wattle Grove. The road is generally 
configured as a two-lane undivided road. 

Chatham Avenue Private 

Chatham Avenue is an east-west road located within the Project site 
and currently provides construction vehicle access off Moorebank 
Avenue. This road will provide future connectivity to the private roads 
within the Project site. 

3.1.1.1 Required Road Upgrades 
In order to facilitate the operation of the Project, the Moorebank Avenue and Anzac Road intersection, 
Moorebank Avenue road widening and road upgrade works, and associated civil works must be completed 
prior to the issue of an occupation certificate for warehousing in excess of 100,000m3 of gross floor area.  
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3.1.2 Traffic Volumes 
Traffic count surveys undertaken for MPE, MPW and Roads and Maritime’s wider Liverpool Moorebank 
Arterial Road Investigations (LMARI) traffic model in 2015 were used for the CTIA. Table 3-2 shows existing 
peak hour traffic volumes on Moorebank Avenue and Anzac Road along northbound (NB), southbound (SB), 
eastbound (EB) and westbound (WB) routes.  

Table 3-2 Peak Hour Traffic Volumes on Key Roads in 2015 

 Locations 
AM Peak (8-9am) PM Peak (5-6pm) 

NB/EB(1) SB/WB(1) NB/EB(1) SB/WB(1) 

Moorebank Ave, South of Anzac Rd 950 430 450 840 

Anzac Rd, East of Moorebank Rd 720 490 510 520 

Moorebank Ave, South of Jacquinot Road 920 360 350 920 

3.2 Construction Overview 
For an overview of construction hours of work and construction activities refer to CEMP Section 1.2. 

3.2.1 Construction Vehicles 
The size of the proposed construction vehicles expected during the works include: 

• 25 m long B-double, truck-and-dog and semi-trailer vehicles for larger deliveries, including to import 
general fill material to the Project site 

• Heavy to small rigid vehicles for remaining construction activities and deliveries. 

3.2.2 Heavy Vehicle and Fill Haulage Routes 
Vehicles transporting fill to site must use the nominated construction vehicle routes, i.e. M5 Motorway and Moorebank 
Avenue to access the Project site,(Figure 3-1).  

In the event that the nominated route was not available, vehicles will be restricted to travel via RMS B-double 
routes and adhere to existing posted load limits on roads. The alternative route will require heavy vehicles to 
travel as follows:  

• North along Moorebank Avenue 

• Across the M5 Motorway to the intersection with Newbridge Road 

• Right onto Newbridge Road (which becomes Milperra Road and then becomes Canterbury Road)  

• Right onto either King Georges Road or Bexley Road  

• Left onto the M5 Motorway then following the standard nominated route.  

This alternative route can also be accessed by buses. Figure 3-1 depicts the preferred nominated alternative 
route if the primary access cannot be utilised.  

Where possible, fill haulage will be reduced from Mondays to Fridays between the hours of 7:00 am – 9:00 
am and 3:00 pm – 6:00 pm.  

The following heavy vehicle restrictions apply: 

• No heavy vehicle use of Anzac Road  

• No heavy vehicle use of Cambridge Avenue for the haulage of imported fill or freight  

• Site access and egress must be in forward direction.  
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Requirements relating to haulage, including the routes and preferred haulage times, will be communicated to 
the fill importation contractors during the heavy vehicle drivers’ induction and via the Driver’s Code of 
Conduct (Appendix C) and Fill Importation Management Protocol (Appendix F).  

Indicative fill source locations and destinations for demolition material and spoil are included in Figure 3 2. 
These sites have been selected due to their proximity to the freeway and motorway network, and the 
likelihood of high-quality fill suitable for the development. 

Fill material may be sourced from additional development projects around the Sydney area if required. These 
sites will be located be in a similar proximity to the freeway and motorway network, and this Plan will be 
updated as necessary should further locations be required.   

3.2.2.1 Oversize Vehicles 
Oversize vehicles will be managed in accordance with rules specified by the National Heavy Vehicle 
Regulator and is dependent upon the class of oversize vehicle. Appendix E provides a fact sheet of 
information to be followed if oversize vehicles are required for use on the Project. Further information can be 
found at https://www.rms.nsw.gov.au/roads/safety-rules/demerits-offences/uncovered-loads.html  

 

https://www.rms.nsw.gov.au/roads/safety-rules/demerits-offences/uncovered-loads.html
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3.2.3 Traffic Generation 
Construction traffic generation was determined by quantifying the expected traffic movements based upon 
construction staging, program and activities (See Appendix M of the EIS for further detail).  

During the peak construction (i.e. during bulk earthworks), construction traffic (heavy and light vehicles) from 
the Project will increase traffic volume at the M5 Motorway / Moorebank Avenue interchange by 
approximately 10%. The CTIA estimated the likely traffic increase on Moorebank Avenue during construction 
to be approximately 20% of background traffic volume on Moorebank Avenue; with traffic impacts anticipated 
to be small.  

The number of heavy vehicles would be limited to maximum permissible import of material, being 22,000m3 
per day across both this Project and MPE Stage 2 (SSD 7628) as per CoC A9 to maintain intersection level 
of service as outlined within the CTIA and associated modelling.  

3.2.4 Site Compounds and Access 
Nominated ancillary facilities and access points to support construction activities are described within 
Section 1.2.3 of the CEMP and depicted again within Figure 3-3; the locations of which will be developed in 
accordance with CoC A40 and subject to confirmation by the Construction Contractor.  

It is noted that in accordance with CoC B110A, provision will be made to use/reinstate for use, the Chatham 
Avenue/Moorebank Avenue intersection, as an operational access in the event that the Moorebank Avenue 
and Anzac Road Intersection is not available. Should this not be possible an alternative arrangement would 
be agreed in writing with Transport for NSW. Therefore, construction access will be provided via the existing 
Chatham Avenue-Moorebank Avenue intersection. The right-turn bay on Moorebank Avenue (south bound) 
to Chatham Avenue (west) extends for 90m to facilitate construction vehicle movement access into the site. 
Should future access points be required, this Plan will be updated in line with the relevant approval process. 

All access points for the Project site would be made available for emergency vehicle access if required.  

All construction vehicles will enter and exit the site access in a forward direction at all times (as detailed in 
the Driver’s Code of Conduct located in Appendix C). Swept path analysis has been conducted using the 
largest truck (i.e. 25 m long B-double vehicle), which demonstrates appropriate vehicle accessibility to/from 
the Project site. Swept path analysis required under CoC B85 will be provided to RMS with Detailed Vehicle 
Movement Plans (VMPs) at least 10 working days prior to the proposed activity, in accordance with RMS QA 
Specification G10. 

Access to the ABB site will be maintained throughout construction. Two lanes (one in each direction) of 
traffic on Moorebank Avenue will be available at all times during construction, unless otherwise approved by 
RMS. All construction vehicles will be contained wholly within the site and vehicles must enter the site before 
stopping. 

Construction traffic access arrangements will not prevent the public use of Moorebank Avenue. 

It is noted that access locations may be modified in response to the development of the Moorebank Avenue 
modification in accordance with requirements of RMS QA Specification G10. Such modifications to access 
locations will be assessed through an Accordance Assessment and Request for Minor Amendment as 
detailed in Section 1.1.5.1 of the CEMP and may require RMS consultation. 
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3.2.5 Parking Arrangements 
The Main Compound site will contain a parking area to cater for approximately 276 car parking spaces. 
Approximately 30 site vehicle parking spaces will also be provided at the satellite compounds, with specific 
parking requirements for each satellite compound including Warehouse JR and Warehouse JN.  . The 
provision of appropriate car parking in these areas will be managed by the Construction Contractor.  

3.3 Construction Traffic Management 

3.3.1 RMS Requirements 
The following sub-sections include several documents that require submission to RMS for approval prior to 
works commencing. Where possible, when multiple documents are required to be submitted to RMS for 
review, these plans will be packaged together and submitted to RMS as early as possible to avoid delays to 
the construction program. The RMS review timeframes outlined below represent the minimum timeframes 
required only.  

3.3.1.1 Works Authorisation Deed 
A Works Authorisation Deed (WAD) will be obtained with RMS for work Moorebank Avenue and Anzac Road 
intersection upgrades, road widening and road upgrade works, and associated civil works prior to the issue 
of a construction certificate and commencement of these works.  The WAD will dedicate the land required to 
complete these works i.e. Parts of Lot 2 DP 1197707 and any other land required to accommodate the road 
and intersection works, as public road under the Roads Act 1993. Any conditions stipulated within the WAD 
will be complied with Figure 3-4 demonstrates where the WAD will operate.  

3.3.1.2 Interface and Access Deed 
Prior to the commencement of road construction works in Lots 3 and 4 in Deposited Plan 1063765 and 
Interface and Access Deed (IAD) will be negotiated with RMS and the M5 operator (Interlink) by the 
Principal’s Representative. The deed will be executed by the Principal’s Representative  Figure 3-4 
demonstrates where the IAD will operate. 

3.3.1.3 Road Occupancy Licences 
Where feasible, construction will be managed to limit road occupancy and minimise potential impacts on the 
existing public road network. However, where road occupancy cannot be avoided, consultation with 
Transport Management Centre (TMC) will be undertaken and if required, a Road Occupancy Licence (ROL) 
will be sought from the TMC, to occupy a portion of the road network for an approved period of time. In 
accordance with RMS QA Specification G10, applications for ROLs will be made at least 10 working days 
prior to the planned commencement of the activity requiring the ROL. RMS QA Specification G10 details that 
where the relevant road is a publicly accessed unclassified local road, then the ROL application may be 
sought from local council rather than TMC. 

Three scenarios where road occupancy cannot be avoided and ROLs will be required include: 

• Development works within the road reserve and/or any changes to existing infrastructure 
• Temporary or permanent installation and/or change of any regulatory traffic control device on a road 
• Road closures, occupation of the road network to conduct works, and the associated installation of 

temporary traffic control devices. 

Where the relevant road is a private internal road, consideration should be paid to whether the road is 
publicly accessible, and enquiries should be directed to Local council to confirm the requirement for an ROL. 
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3.3.1.4 Traffic Management Plans 
Traffic Management Plans (TMPs) will be prepared in accordance with RMS QA Specification G10 and 
submitted at least 20 working days prior to the proposed date of submission for the ROL application for the 
proposed activity. In accordance with RMS QA Specification G10. TMPs will include Traffic Staging Plans 
and Temporary Roadway Design Drawings, as applicable.  
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3.3.1.5 Traffic Control Plans 
As part of the works, Traffic Control Plans (TCPs) will be required to manage all construction vehicle activity 
at the construction site access. In accordance with RMS QA Specification G10, TCPs will be submitted with 
ROL applications at least 10 days prior to the proposed work the ROL is pertaining to. TCPs will be designed 
in accordance with AS 1742.3 Manual of uniform traffic control devices – Traffic control devices for works on 
roads and RMS Traffic Control at Worksites Manual. Signs will be installed and maintained throughout the 
construction period, unless otherwise specified. 

TCPs will be prepared to: 

• Alert drivers about changes to normal road conditions 
• Inform drivers of changed road conditions 
• Direct drivers around the Project site 
• Provide a safe environment for construction workers, motorists, cyclists and pedestrians. 

Future TCPs will be identified and developed progressively during construction as the works progress. These 
progressive TCPs will be managed separately to this CTAMP and developed by a suitably qualified 
professional and provided to the Environmental Representative (ER) for information prior to the 
commencement of works applicable to that TCP. The TCPs will outline how two lanes (one in each direction) 
will be maintained during construction activities. In the event this is unable to occur due to safety or 
operational requirements, approval will be sought from TfNSW / RMS prior to the closure of these lanes.  

The Moorebank Avenue Upgrade works (MPE Stage 2, SSD 7628) involve the construction and use of the 
Moorebank Avenue diversion road and the upgrade of Moorebank Avenue. These works are being delivered 
separate to, but at the same time as, the MPW Stage 2 works. 

3.3.1.6 Pedestrian and Cycle Access 
Suitable pedestrian and cyclist access will be provided where possible for the duration of the works, with 
access managed using the RMS G10 specification. Detailed Pedestrian Movement Plans (PMPs) are 
required to be prepared and submitted with the TCPs, at least 10 working days prior to the proposed activity, 
in accordance with RMS QA Specification G10. The alternative pedestrian and cyclist pathways will require 
adjustment at various stages throughout construction of the diversion road and during its operation, and as 
such an updated PMP will be prepared as required. 

It should be noted that there will be no pedestrian access during operation of the Moorebank Avenue 
Diversion Road as per the findings of a Roads and Maritime Health and Safety In Design (HSID) Risk 
Assessment Workshop conducted in April 2018.  

3.3.2 Traffic Control Devices 
Traffic Control Devices (TCD) are all signs, traffic signals (permanent and temporary), road markings, 
pavement markers, traffic islands, and/or other devices placed or erected to regulate, inform, warn and/or 
guide road users. All sign posting installed for the Project will comply with the requirements outlined in the 
Road and Maritime’s Traffic Control at Worksites Manual (TCAWs), Road and Maritime’s Delineation 
Manual, AUSTROADS Guide to Traffic Engineering Practice, Part 8 – Traffic Control Devices and the 
relevant parts of Australian Standard 1742. 

All Traffic Control Signal (TCS) plans will be drafted by a suitably qualified Traffic Engineer in accordance 
with Austroads Guide to Road Design. The TCS plans will be endorsed by a suitably qualified practitioner 
and with certified copies submitted to RMS for approval prior to the issue of a Construction Certificate and 
commencement of road works. The TCS plans will be submitted to RMS through the following website: 
development.sydney@rms.nsw.gov.au.  

Further, approval from RMS of any proposed portable traffic signals will be obtained prior to their installation 
at the site access. 

 

 

mailto:development.sydney@rms.nsw.gov.au
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3.3.3 Driver’s Code of Conduct 
All drivers employed on the Project, whether direct employees or not, have a responsibility to drive safely, 
comply with State road regulations and the Australian Road Rules and any other directives issued by the 
Principal’s Representative. In particular, before any deliveries are undertaken all heavy vehicle drivers will be 
required to read and endorse the Driver’s Code of Conduct. Copies of the Driver’s Code of Conduct will be 
issued to relevant transport companies in advance and copies signed by drivers will be required. 

To reinforce these obligations a Driver’s Code of Conduct has been prepared and is included in Appendix B. 

3.3.4 Dilapidation Survey and Repairs 
A Pre-construction Road Dilapidation Report will be prepared by the Construction Contractor for affected 
roads (excluding regional, arterial and other major roads) likely to be used by construction traffic prior to 
commencement of construction consistent with the requirements of CoC A48. This dilapidation survey would 
be used as a baseline for the Project to inform any restoration or repairs required to be undertaken during 
construction.  

Restoration and repair of roads affected by the works will be undertaken in a timely matter in accordance 
with Council and RMS requirements at the expense of the Construction Contractor. For any emergency 
repairs, the Construction Contractor will liaise with the Principal’s Representative who will contact the 
relevant authority (Council/RMS) to agree an appropriate repair plan and implement the plan in a timely 
manner. 

The defects shall be categorised as low to high risk, with high risk defects actioned within 24 hours. The 
defect rating classification is described in Table 3-3. 

Table 3-3 Defect Rating and Response Timing 

Defect Rating Description Response Time 

High Defect may cause serious injury or large-scale property 
damage. Within 24 hours 

Medium 
Noticeable cracks/defects which can be readily 
filled/rectified. Defect is unlikely to cause injury/property 
damage. 

Within 2 weeks 

Low Fine and hairline cracks/defects which do not need repair. No works required. Typical wear 
and tear.  

 

3.4 Stakeholders Communication 
The Community Consultation Strategy (CCS) Section 3.3 details the methods by which the Project will liaise 
with Stakeholders. In particular, Section 3.3.5 details the procedure to be followed to inform nearby 
residential receivers of traffic disruptions: 

1. Contractor’s CM to identify types and durations of works which may generate high-impact noise or 
disrupt traffic flows during works scheduling and notify Contractor’s CLM prior to quarterly Community 
Consultative Committee Meetings 

2. Works scheduling to be discussed at Community Consultative Committee meetings, with members given 
the opportunity to raise concerns around timing of works, for example due to school holidays or local 
events etc. 

3. Contractor’s CM to review schedule and amend where possible and provide Contractor’s CLM details or 
works being undertaken 

4. Contractor’s CLM to develop content to be included within community notification and submit content to 
SIMTA CEC a minimum of 14 days prior to works commencing for review and approval 



 

26 

5. SIMTA CEC to review and approve notification and distribute to the impacted nearby sensitive receivers 
a minimum of 7 days prior to the works commencing. SIMTA CEC will also update the Project website 
with the relevant information.  

6. The Construction Contractor will install project signage at least 7 days prior to any changes that impact 
on pedestrian routes, cycle ways, traffic conditions or access to public transport.  

7. The Construction Contractor will install variable message signs (VMS) on Moorebank Avenue advising 
motorists of construction traffic access routes during peak times of construction traffic. 

The notification will also be included on the Project website. 

3.5 Management Measures 
This section describes the overall approach to managing and mitigating risks to traffic and access during 
construction of the Project. The management measures in Table 3-4 are based on the CoCs, FCMMs and 
REMMs, as well as the requirements and standards of SIMTA, the Contractor’s CM and best practice.  

 



 

27 

Table 3-4 Management Measures 

ID Management Measure Timing Responsibility Reference 

Permits and Approvals 

TA-00 

Provision will be made to use/reinstate for use, the Chatham 
Avenue/Moorebank Avenue intersection, as an operational access in the event 
that the Moorebank Avenue and Anzac Road Intersection is not available. 
Should this not be possible an alternative arrangement would be agreed in 
writing with Transport for NSW. 

Construction  

Principal’s Representative 
Contractor’s PM 
Contractors Traffic Engineer 
Site Supervisor 

COC B110A 

TA-01 
No works within M5 land or on RMS Drainage infrastructure or adjoining RMS 
assets without their consent, and that of the M5 operator. The relevant 
approvals must be obtained by the Principal’s Representative.  

Prior to commencement 
of construction Contractor’s PM 

Principal’s Representative 

CoC B105 
CoC B106 
CoC B110 

TA-02 

A WAD will be obtained prior to any works associated with Moorebank Avenue 
and Anzac Road intersection upgrades, road widening and road upgrade works, 
and associated civil works. Road occupancy licences will also be obtained for 
any works on Moorebank Avenue that may impact on traffic flows.  

Prior to commencement 
of construction 

Principal’s Representative 
Contractor’s PM 
Contractor’s Traffic Engineer 

CoC B97 
CoC B104 
CoC B108 

TA-03 An IAD will be obtained for works in Lots 3 and 4 in Deposited Plan 1063765 
prior to any road works. . 

Prior to commencement 
of construction Principal’s Representative CoC B103 

TA-04 

RMS approvals to be sought prior to the installation of temporary traffic signals 
and other traffic management measures on Moorebank Avenue and Anzac 
Road. This includes the submission of TCS which must be prepared in 
accordance with the Austroads Guide to Road Design for RMS approval prior to 
commencement of road works and issues of a construction certificate.  

Prior to commencement 
of road works and issue 
of construction certificate  

Contractor’s PM 
Contractor’s Traffic Engineer 

CoC B94 
CoC B99 

TA-05 No construction zones to be installed on Moorebank Avenue without the 
express approval of RMS.  

Prior to commencement 
of construction 

Contractor’s PM 
Contractor’s Traffic Engineer 

CoC B92 
CoC B109 

TA-06 Signposting works on Moorebank Avenue must be approved by RMS 
Prior to commencement 
of construction 

Contractor’s PM 
Principal’s Representative  

CoC B100 

TA-07 The Construction Contractor must obtain approval from relevant Authorities for 
all road, footpath and shared path occupancies, detours and closures. 

Prior to commencement 
of construction 

Contractor’s CM 
Contractor’s Traffic Engineer 

CoC B108 
REMM 4M 

TA-08  

The swept path of the longest vehicle entering and exiting the Project Site, as 
well as manoeuvrability through the Project Site must be prepared in 
accordance with Austroads requirements and submitted the Planning Secretary 
and RMS for approval.   

Prior to commencement 
of construction of 
permanent built surface 
works  

Principal’s Representative  
Contractors Traffic Engineer 

CoC B85 
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ID Management Measure Timing Responsibility Reference 
Consultation and Notification 

TA-09 ABB to be consulted with throughout construction  Construction 
Site Supervisors 
Contractor’s CLM 

CoC B91(a) 

TA-10 ABB will be notified of works being undertaken adjacent to their land  
Prior to commencement 
of construction 

Site Supervisors 
Contractor’s CLM 

CoC B91(b) 

TA-11 

Inform local residents of construction activities and road network changes in line 
with the Community Communication Strategy (CCS). Notification may include: 

• Community notifications at least 7 days prior to changes to traffic conditions 
that may impact on the community or stakeholders 

• Project signage at least 7 days prior to any changes that impact on 
pedestrian routes, cycle ways, traffic conditions or access to public 
transport. 

• VMS signage on Moorebank Avenue advising motorists of construction 
traffic access routes during peak times of construction traffic. 

• A contact list with the chain of command 

Prior to commencement 
of construction 

The Community Engagement 
Consultant 
Contractor’s CLM 

FCMM 1A   
REMM 4C 
REMM 4K 
CoC B114(d) 

TA-12 Distribution of day warning notices to advise local road users of construction 
activities and traffic movement changes 

Prior to commencement 
of construction Contractor’s CLM 

FCMM 1A 
REMM 4K 
CoC B114(d) 

Road Safety, Dilapidation Reports and Repairs 

TA-13 

A Road Safety Audit will be undertaken prior to commencement of construction 
activities and this will be provided to Liverpool City Council for information. 

The Road Safety Audit will assess heavy vehicle movements associated with 
the importation of fill, for construction vehicle swept paths in and out of the 
development site via the proposed construction access points along Moorebank 
Avenue, and for motorists and construction vehicle movements along 
Moorebank Avenue during the staged road upgrade works identified in Table 1. 
The Road Safety Audit will also include Cambridge Avenue to identify potential 
safety risks arising from the development in consideration of background traffic. 

The audit will be completed by an independent TfNSW accredited road safety 
auditor in accordance with relevant TfNSW and Austroads guidelines, including 
providing recommendations to address safety concerns identified as part of the 
audit. 

Prior to commencement 
of construction Contractor’s Traffic Engineer 

CoC B111 
CoC B112 
CoC B112(a) 
FCMM 1B 



 

29 

ID Management Measure Timing Responsibility Reference 

TA-14 

A dilapidation survey must be undertaken prior to the commencement of 
construction. A copy of the survey will be forwarded to Campbelltown City 
Council, Liverpool City Council, RMS, any affected private landowner and the 
Planning Secretary.  

Prior to commencement 
of construction Contractor’s PM CoC A48 

TA-15 

The process for maintenance and emergency repairs is: 

• Once damage that presents a safety risk is identified, the Site Supervisor 
and Contractor’s PM will be notified 

• Site Supervisor will implement traffic control and safety measures to reduce 
the safety risk to the public 

• The Contractor’s PM will notify RMS and Liverpool City Council of the 
safety issue 

• In consultation with RMS and Liverpool City Council, an appropriate repair 
plan will be agreed and implemented as soon as practicable.  

Construction  

Contractor’s Project Manager 
Contractor’s Traffic Control 
Personnel 
Site Supervisor  

REMM 4N 

TA-16 

Repair any damage caused by the Construction Contractors’ activities, to any 
road, footpath, shared path or cycleway which is open to the public, and restore 
the road, footpath, shared path or cycleway to a condition at least equivalent to 
the condition it was in immediately prior to the occurrence of the damage as 
soon as practicable.  

On identification of 
damage Contractor’s PM 

CoC B92 
REMM 4D 

Access, Egress and Signage 

TA-17 Warning signs to be installed on approach to and at construction site access 
and egress 

Prior to commencement 
of construction 

Contractor’s Traffic Engineer / 
Contractor’s Traffic Personnel 

FCMM 1A 
REMM 4L 

TA-18 
Appropriate directional signage and traffic control will be used to ensure 
vehicles enter and exit the Project Site with minimal disturbance to other road 
users and advice of any changes in road conditions. Refer to Appendix D.  

Construction Contractor’s Traffic Engineer FCMM 1A 
REMM 4L 

TA-19 

Any oversize vehicle trips to the Project Site will be undertaken in accordance 
with the Heavy Vehicle National Law. This may include route restrictions, 
maximum dimension/mass limits, specified operating conditions and the 
requirement for an access permit. 

Construction 
Contractor’s Traffic Engineer 
Contractor’s CM 

Heavy Vehicle 
National Law 

TA-20 
Traffic control signage and/or mechanisms will be located at each of the truck 
entry and exit points from the construction compounds to assist with vehicle 
movements and safe pedestrian/cyclist movements during construction.  

Construction 
Contractors Traffic Engineer 
Contractor’s Traffic Control 
Personnel 

FCMM 1A 
REMM 4L 

TA-21 The use of Moorebank Avenue for public use must be maintained throughout 
construction with at least two lanes (one in each direction) open unless 

Construction 
Site Supervisor 
Contractor’s PM 

CoC B92 
CoC B104 
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ID Management Measure Timing Responsibility Reference 
authorised by RMS. Where closures are required, community notification will be 
undertaken. 

Contractor’s CLM CoC B115 

TA-22 Emergency vehicle access to site to be maintained at all times Construction Site Supervisor FCMM 1A 

TA-23  A wheel washer will be used at the site egress to minimise transfer of mud and 
dirt onto the surrounding road network.  Construction  

Site Supervisor 
Contractor’s EM  

FCMM 5B 

Works Scheduling and Coordination 

TA-24 The transport of materials to the Project site will be managed and coordination 
to maximise vehicles loads and minimise vehicle movements during peak times. Construction Contractor’s CM FCMM 1A 

REMM 4I 

TA-25 Works and transport of material to site will be scheduled to reduce the volumes 
of construction vehicles during peak periods. Construction Contractor’s CM FCMM 1A 

REMM 4I 

TA-26 Total volume of spoil to be imported must not exceed 22,000m3 across this 
development and MPE Stage 2 (SSD 7628) on the same day Construction Principal’s Representative 

CoC A9 
FCMM 1H 

TA-27 Road occupancies during peak periods to be minimised wherever possible. Construction 
Contractor’s Traffic Engineer  
Contractor’s CM 

FCMM 1A 

TA-28 Two lanes of traffic on Moorebank Avenue to be available at all times during 
construction, unless otherwise approved by RMS.  Construction 

Contractor’s Construction 
Manager 
Contractor’s Traffic Engineer 

CoC B92 
CoC B115  

TA-29 The importation of fill to the Project Site will be in accordance with the Fill 
Importation Management Protocol Construction  

Principals’ Representative 
Contractor’s CM 
Site Supervisor  

FCMM 6J 

Pedestrian and Cyclist Access and Safety 

TA-30 

Safe pedestrian and cyclist access through or around worksites to be 
maintained where possible during construction.  
A safe alternate route will be provided and signposted, if necessary, including 
provision of temporary footpaths, separated from traffic, where pedestrian 
access is reliant on grassed verges. 

Construction 

Contractor’s Traffic Engineer 
Contractor’s CM 
Contractor’s CLM 
 

FCMM 1A 
REMM 4D 
REMM 4Q 

TA-31 Establish pedestrian exclusion zones and walking routes that integrate into the 
existing pedestrian network 

Prior to commencement 
of construction Contractor’s Traffic Engineer FCMM 1A 

REMM 4Q 

TA-32 Pedestrian walking routes and crossing points will be established and clearly 
marked throughout construction. Construction 

Contractor’s Traffic Engineer 
Contractor’s CM 

FCMM 1A 
REMM 4Q 
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ID Management Measure Timing Responsibility Reference 
Heavy Vehicles Management 

TA-33 All vehicles to travel via nominated construction truck / haulage routes. Use of 
local roads is prohibited.   Construction 

Principal’s Representative 
Contractor’s CM 
Site Supervisors 

CoC B114(b) 
FCMM 1A 

TA-34 The Drivers Code of Conduct to be adhered to at all times (Appendix C).  Construction 
Heavy vehicle operators 
Site Supervisor 

CoC B124 

TA-35 All loads will be covered prior to leaving the site.  Construction 
Heavy vehicle operators  
Site Supervisor 

NSW Road 
Rules (RMS) 

TA-36 All demolition and construction vehicles will be wholly contained within the site 
before stopping. Construction 

Heavy vehicle operators 
Site Supervisor 

CoC B116 

TA-37 All vehicles must enter and leave the site in a forward direction.  Construction 
Heavy vehicle operators 
Site Supervisor 

CoC B117 

TA-38 Compression brakes will not be used by construction vehicles associated with 
construction in the vicinity of the Project site. Construction 

Contractor’s PM 
Site Supervisor 

Standard 
Practice 

TA-39 The use of heavy vehicles haulage of imported fill on Cambridge Avenue is 
prohibited  Construction 

Contractor’s PM 
Site Supervisor 

CoC B89 

Light Vehicle Management 

TA-40 Staff to use nominated car parking facilities within the site Construction Site Supervisor CoC B114(c) 

TA-41 The use of car-pooling, other shared transport initiatives and public transport will 
be promoted Construction 

Contractor’s PM 
Contractor’s EM 

FCMM 1A 

TA-42 

To manage construction worker car parking, the following will be communicated:  

• Provision of an on-site tool drop-off and storage facility to allow 
tradespeople to drop off and store their tools/specific machinery for the 
Project 

• Location of on-site car parking  

• Display public transport timetable information and details of the TfNSW 
NSW Trip Planner website at key locations within the Project work site and 
ensure that it is easily accessible by staff. 

Construction 
Site Supervisor 
Contractor’s EM 

CoC B114(c) 
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ID Management Measure Timing Responsibility Reference 
Access to Property 

TA-43 Maintain access to neighbouring properties, in particular the ABB site.   Construction 
Contractor’s Traffic Engineer 
Contractor’s PM 

CoC B89 
REMM 4J 

TA-44 
Access to all properties affected by the carrying out of construction will be 
maintained, where feasible and reasonable, unless otherwise agreed by the 
relevant property owner or occupier. 

Construction Contractor’s CM Best practice 

Traffic Incident Response 

TA-45 

In the event of a site safety incident relating to traffic, the following procedures 
will be implemented: 

• Stop vehicle/personnel involved in the incident immediately (or as 
appropriate). Operate warning lights and warn other drivers to slow down. 

• Immediately begin warning other road users in the safest means possible; 

• Use an appropriate TCP and use traffic controllers and signage where 
necessary; and 

• If a queue will be generated by the emergency incident, provide warning 
signs to inform road users and minimise the potential for end of queue 
collisions. 

Construction 

Heavy vehicle operators 
Contractor’s Traffic Engineer 
Contractor’s Traffic Control 
Personnel 
Contractor’s CM 

CoC C1(g) 

TA-46 In the event of spillage, clear the spill whilst engaging appropriate safety 
standards as relevant to the event. Traffic will be directed around the incident.  Construction 

Contractor’s Traffic Control 
Personnel  
Contractor’s CM 
Contractor’s EM 

CoC C1(e) 
Appendix D 

TA-47 

In the event of inclement weather such as flooding, traffic control personnel may 
be utilised to manage traffic flows around the flooding and emergency road 
diversions will be out in place if necessary in consultation with Liverpool City 
Council and RMS 

Construction 
Contractor’s Traffic Engineer 
Contractor’s Traffic Control 
Personnel 

CoC C1(e) 
REMM 4N 

TA-48 Immediately advise the Principal’s Representative of any accident or incident 
that involves serious injury, hospitalisation or a fatality Construction 

Contractor’s PM 
Contractor’s Health and Safety 
Manager 

Standard 
Practice 

Unpredicted Impacts 

TA-49 
Construction vehicle movements, traffic controls and network conditions will be 
monitored, and additional management measures will be developed and 
implemented in response to any previously unpredicted impacts. Where 

Construction 
Contractor’s Traffic Engineer 
Contractor’s Traffic Control 
Personnel 

CoC C1(e) 
Appendix D 
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ID Management Measure Timing Responsibility Reference 
necessary additional measures will be developed in consultation with Liverpool 
City Council and RMS. 

TA-50 

In the event that any unpredicted traffic and/or access related impacts and their 
consequences are identified, the following unpredicted impacts procedure will 
be implemented: 

• Stop work / vehicle / personnel involved immediately (or as appropriate) 

• Isolate the work area / vehicle if practical 

• Notify appropriate Project personnel (e.g. Contractor’s Construction 
Manager, Contractor’s Traffic Engineer) 

• Assess situation and implement remedial measures as required 

• Works to re-commence when impact is managed 
If necessary, update any processes / procedures / management measures 
associated with this Plan to consider unpredicted impacts. 

Construction 

All personnel to stop works 
Contractor’s Traffic Engineer 
Contractor’s Construction 
Manager 

CoC C1(e) 
Appendix D 

Monitoring 

TA-51 Monitoring will be undertaken as detailed in Section 4.1 of this plan.  Construction 
Contractor’s CM 
Contractor’s Traffic Engineer 

FCMM 1A 
REMM 4O 
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4 MONITORING AND REVIEW 

4.1 Environmental Monitoring 
A program will be implemented to monitor and report on the impacts and environmental performance of the 
Project and effectiveness of the management measures, as outlined in Table 4-1.  

Table 4-1 Environmental Monitoring 

Aspect Indicator  Trigger Response 

Road safety  • Number of incidents  • When an incident 
occurs onsite or in the 
vicinity of the site 
involving persons 
and/or activities 
associated with the 
development  

• Identify cause of 
incident, and review 
safety guidance and 
onsite practices to 
rectify any issues as 
required 

• Communicate any 
changes in procedure 
and raise awareness of 
safe driving practices 
with all personnel. 

Network efficiency  • Number of complaints • Where more than five 
(5) complaints from the 
community are received 
over a one-month 
period 

OR 

• Issue raised by TfNSW 

OR 

• Observations of 
issues recorded by 
site management 

• Traffic engineering 
investigation to identify 
cause of inefficiency 
(using traffic data 
collection methods as 
necessary) 

• Update CTAMP and 
operational guidance 
with relevant approvals 
as required 

• Communicate changes 
with contractors and 
relevant personnel. 

The heavy vehicle route plan:  

• origin of imported fill 

• destination of demolition 
material and spoil 

• heavy vehicle routes to 
and from the site within 
the Campbelltown and 
Liverpool Local 
Government Areas 
(LGAs), including 
compliance with the 
conditions of this consent 
including Condition B89 

• management system for 
over-sized vehicles. 

• Number of times a 
non-specified source / 
route has been used 

• Number of times a 
non-specified 
destination / route 
has been used 

• Number of complaints 

• Number of times an 
alternative to the 
nominated route path 
for oversized vehicles 
is used 

• Where more than three 
(3) complaints are 
received over a one-
month period 

• Where a non-specified 
route, source and/or 
destination is used 
more than once 

 

• Review current options 
to identify issues that 
hinder accessibility 

• If alternative routes are 
recommended, update 
CTAMP following 
appropriate approval 
processes 

• Communicate route 
guidance and updates 
as necessary to drivers. 
Coach drivers on 
appropriate protocols as 
required. 
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Aspect Indicator  Trigger Response 

Access and parking 
arrangements 

• Number of complaints • Where more than three 
(3) complaints are 
received over a one-
month period 

• If complaints received 
after mitigation 
measures have been 
implemented, consider 
as part of review 
process 

• Review access and 
parking arrangements 
to identify source of 
concern. 

• Identify and implement 
mitigation measures 

•  

Notification of residents and 
the community of any 
potential traffic disruptions. 

• Number of 
notifications 

• Number of complaints 

• Where more than five 
(5) complaints from the 
community are received 
over a one-month 
period 

 

• Review source/ feature 
of complaint and 
identify appropriate 
mitigation  

• If complaints are in 
relation to notification 
process, review, Identify 
and implement 
mitigation measures 

• Review after three 
months and adjust as 
necessary 

Traffic on Moorebank Avenue 
during peak periods 

• Duration of delay  • Where more than five 
(5) complaints from the 
community are received 
over a one-month 
period 

OR 

• Issue raised by TfNSW 

OR 

• Observations of issues 
recorded by site 
management 

• Traffic intersection 
movement counts to 
determine extend of 
delay 

• If average delay per 
vehicle exceeds 57 
seconds (LoS D), 
review traffic operations 
to identify ways of 
reducing demand on 
road network 

• Update CTAMP and 
operational guidance 
with relevant approvals 

• Communicate changes 
with contractors and 
relevant personnel. 

 
Measurement of the indicators outlined in Table 4-1 will be utilised to inform the Annual Environmental 
Management Review prepared in response to EPBC CoA 5 (a) (requirement to adhere to Section 6.6.3 of 
the MIT Traffic, Transport and Access PEMF). This will provide an assessment of the effectiveness of the 
adopted management measures. 

4.2 Site Inspections  
The construction works will be inspected by the Site Supervisor to verify implementation of the CTAMP. A 
daily inspection before the start of a construction activity will take place to confirm that appropriate mitigation 
measures have been implemented where necessary.  

Environmental inspections will be undertaken in accordance with the CEMP Section 4.2. The ER will also 
undertake inspections in accordance with CoC A37(e).  
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4.3 Inspection of Traffic Controls 
Temporary traffic controls will be regularly inspected by the Contractor's Traffic Engineer to identify potential 
safety hazards to enable implementation of corrective actions and record inspections in a site diary during 
active site works. The Site Supervisor will check required TMP, TCP, ROL and SZA are approved and on 
site prior to commencement of works each day.  

4.4 Environmental Auditing and Reporting 
Auditing will be undertaken in accordance with the CEMP Section 4.3. 

The Construction Contractor will notify the Principal’s Representative of any incident which has a negative 
impact on the regular flow of traffic on the road network in close proximity to the Project. This includes 
incident categories such as: 

• Motor vehicle accidents (a report will follow within two days, unless otherwise agreed) 
• Breaches of any ROL conditions of approval 
• Impacts to the regular operation of public vehicles, cyclists or pedestrians from construction traffic 

management. 

Safety incidents will be reported immediately to the Principal’s Representative. The Contractor’s Traffic 
Engineer will provide a schedule and status of current and future ROLs on a monthly basis. The forecast 
schedule will contain full details on locations and timing of all proposed road occupancies for the forthcoming 
month. 

The Contractor’s CM will provide a schedule to Principal’s Representative on the estimated fill requirements 
and truck numbers for the coming fortnight, in accordance with the Fill Importation Management Protocol. 
The Principal’s Representative will approve or revise the trucks and fill, in consultation with the Contractor’s 
CM.  

4.5 Review and Improvement 
Review and improvement of this plan will be undertaken in accordance with Section 4 of the CEMP. 
Incidents 

In the event of a safety / environmental incident or unpredicted impacts relating to traffic and access 
management, it is the responsibility of all personnel to report to the Site Supervisor. All environmental 
incidents will be managed and reported in accordance with Section 2.8 of the CEMP.  

4.6 Non-Compliance and Non-Conformance  
It is the responsibility of all site personnel to report non-compliances and non-conformances to the Site 
Supervisor and/or the Contractor’s EM. Non-compliances and non-conformances will be managed in 
accordance with Section 4.4 of the CEMP.  

4.7 Complaints  
Complaints handling will be undertaken in accordance with Section 2.6.3 of the CEMP and Section 3.3.6 of 
the CCS.   

 

 



 

 

 COMPLIANCE AND OBLIGATIONS REGISTER 

Secondary Conditions of Consent  

CoC 

No. 
Condition Plan Section  How Addressed 

Secondary Conditions 

A1 

In addition to meeting the specific performance 

measures and criteria established under this consent all 

reasonable measures must be implemented to prevent, 

and if prevention is not reasonable, minimise, any harm 

to the environment that may result from the 

construction and operation of the development, and any 

rehabilitation required under this consent. 

Section 3, 

Table 3-4, 

Section 4 

Section 3.5 of this CTAMP 

identifies the management 

measures to be implemented to 

prevent and minimise 

environmental harm.  

Section 4 sets out the process 

for monitoring and review of the 

effectiveness of these 

measures. Opportunities to 

further minimise environmental 

harm will be identified through 

the ongoing evaluation of 

environmental management 

performance and effectiveness 

of this plan. 

A9  

Importation of imported fill must not exceed a total of 

22,000 m3 of material per day across this development 

and MPE Stage 2 (SSD 7628) on the same day. 

Section 3.2.3 

Section 3.2.3 outlines the 

provisions to not exceed a total 

22,000m3 of material per day. 

Appendix F details the Fill 

Importation Management 

Protocol which limits fill to 

22,000 m3 between the MPE 

Stage 2 (SSD 7628) and MPW 

Stage 2 (SSD 7709) 

construction sites. 

A12 

No works are permitted by the Applicant within the 

RMS (M5 Motorway) land and no impact is permitted 

on RMS drainage infrastructure system or on adjoining 

RMS assets, without the consent of the RMS and M5 

Motorway Operator (Interlink). 

Section 3.5 

Management measures state 

that works will not be 

undertaken across the M5 

Motorway corridor boundary. 

A27 

References in the conditions of this consent to any 

guideline, protocol, Australian Standard or policy are to 

such guidelines, protocols, Standards or policies in the 

form they are in as at the date of this consent. 

However, consistent with the conditions of this consent 

and without altering any limits or criteria in this consent, 

the Planning Secretary may, when issuing directions 

under this consent in respect of ongoing monitoring and 

management obligations, require compliance with an 

updated or revised version of such a guideline, 

protocol, Standard or policy, or a replacement of them. 

Section 2.1 

Guidelines, protocols and 

Australian Standards relevant to 

traffic and access are listed in 

Section 2.1. 

A28 

Where conditions of this consent require consultation 

with an identified party, the Applicant must:  

Section 1.4  

Section 1.4 details consultation 

undertaken in preparation of 

this plan. 
a) consult with the relevant party prior to submitting 

the subject document to the Planning Secretary for 

approval; and 
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No. 
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b) provide details of the consultation undertaken in 

the document submitted to the Planning Secretary 

including: 

i. the outcome of that consultation, matters 

resolved and unresolved (and the justification 

for matters remaining unresolved); and 

Appendix B provides evidence 

of consultation undertaken for 

the preparation of this plan. 

ii. details of any disagreement remaining 

between the party consulted and the Applicant 

and how the Applicant has addressed the 

matters not resolved. 

A48 

The Applicant must engage a suitably qualified person 

to prepare a Pre-construction Dilapidation Report prior 

to the commencement of construction. This report must 

detail the structural condition of: 

Section 3.3.4 

A Pre-construction Dilapidation 

Report will be prepared in 

accordance with this condition 

a) local public roads likely to be used by the 

development’s construction traffic; 

Pre-construction Dilapidation 

Report will be prepared in 

accordance with the conditions 

as detailed in Section 3.3.4. 

No local roads are identified for 

use by the Vehicle Movement 

Plan. 

b) local public roads, cycleways, footpaths and utility 

services likely to be impacted by construction 

works; and 

c) off-site private land or access to off-site private 

land likely to be impacted by construction works. 

The report must be submitted to the satisfaction of the 

Certifying Authority and a copy is to be forwarded to 

Campbelltown City Council, Liverpool City Council, 

RMS, any affected private landowner, and the Planning 

Secretary. 

B84 

The Applicant is to undertake the following road 

infrastructure upgrades, in accordance with the 

specified timing requirements as set out in Table 1 (of 

the CoC). 

Section 3.1.1.1 

Moorebank Avenue and Anzac 

Road intersection upgrades, 

road widening and road 

upgrade works, and associated 

civil work will be completed prior 

to the issue of an Occupation 

Certificate.  

B85 

The swept path of the longest vehicle entering and 

exiting the subject site, as well as manoeuvrability 

through the site, must be in accordance with Austroads 

requirements. Prior to commencement of construction 

of permanent built surface works, a plan must be 

submitted to the Planning Secretary and RMS for 

approval, which shows that the proposed development 

complies with this requirement. 

Section 3.2.4 

This condition refers to the 

construction of permanent 

infrastructure.  

The temporary site access will 

be designed to accommodate 

the swept paths of the heavy 

vehicles using the access 

during construction as per 

Section 3.2.4. 

The Turning Path Plan for 

operational site access and 

internal roads will be submitted 

to RMS prior to the 

commencement of construction 

of permanent built surface 

works. 
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B89 

Heavy vehicles used for haulage of imported fill or 

freight must not use Cambridge Avenue during 

construction and operation of the development. 

Appendix C – 

Driver’s Code 

of Conduct  

Access from Cambridge 

Avenue will not be permitted 

during construction as detailed 

in Appendix C.  

B90 
Access to the ABB site must be maintained throughout 

construction and operation of the development. 
Section 3.3 

Section 3.3 outlines measures 

to maintain access to the ABB 

site throughout construction. 

B91 

The Applicant must: 

Section 3.3 

CSWMP 

Section 3.3 outlines measures 

to ensure open communication 

with the owners/occupiers of 

ABB during construction. 

The Construction Soil and 

Water Management Plan 

(CSWMP) outlines measures to 

minimise stormwater impact on 

neighbouring properties. 

a) consult with the owners/occupiers of the ABB site 

throughout construction and operation; 

b) provide details of construction works adjacent to 

the ABB site prior those works occurring; and 

c) ensure the proposal does not adversely impact 

overland flow paths or existing stormwater 

infrastructure on the ABB site. 

B92 

The Applicant must ensure that the construction and 

operation of the proposed development will not prevent 

the public use of Moorebank Avenue to a standard 

commensurate to its use prior to the development. 

Note: Temporary closures or part closures and 

changes to the operation of Moorebank Avenue may 

occur for limited periods during construction as detailed 

in the Construction Traffic and Access Management 

Plan. 

Section 3.5 

Section 3.5 outlines measures 

to maintain public use of 

Moorebank Avenue during 

construction. 

B94 

The civil design and Traffic Control Signal (TCS) plans 

for the upgrades identified in Table 1 of Condition B84 

must be drawn by a suitably qualified person and 

endorsed by a suitably qualified practitioner. 

The designs must be in accordance with Austroads 

Guide to Road Design in association with relevant RMS 

supplements (available on www.rms.nsw.gov.au). The 

certified copies of the TCS design and civil design 

plans must be submitted to RMS for approval before 

the issue of a Construction Certificate and 

commencement of road works. 

RMS fees for administration, plan checking, civil works 

inspections and project management shall be paid by 

the developer prior to the commencement of works. 

Section 3.3.2 

Section 3.5 

These sections detail that 

Traffic Control Signal plans will 

be prepared by a suitably 

qualified person and endorsed 

by a suitably qualified 

practitioner to the standards 

outlined in the Austroads Guide 

to Road Design in association 

with relevant RMS 

supplements. 

RMS will be the approval 

authority for these designs. 

B95 
All documentation required under Condition B94 must 

be sent to development.sydney@rms.nsw.gov.au. 
Section 3.3.2 Noted.  

B97 

The applicant must enter into a Works Authorisation 

Deed (WAD) with RMS for the works identified in Table 

1 of Condition B84. The applicant must also dedicate 

as public road under the Roads Act 1993 the parts of 

Lot 2 DP 1197707 (incorporating existing Moorebank 

Avenue) and any other land required to accommodate 

the road and intersection upgrade works (including 

associated pathways and services) identified in Table 1 

Section 3.3.1.1 

Section 3.5 

A WAD will be obtained prior to 

the commencement of 

Moorebank Avenue and Anzac 

Road intersection upgrades, 

road widening and road 

upgrade works, and associated 

civil works.  

mailto:development.sydney@rms.nsw.gov.au
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of Condition B84. The WAD must provide for the 

dedication of the required land as public road under the 

Roads Act 1993 as a pre- condition to practical 

completion of the road and intersection upgrade works 

being achieved under the WAD. A Construction 

Certificate cannot be issued for any part of the road and 

intersection upgrade works unless a WAD has been 

entered into in compliance with this condition. The road 

and intersection works identified in Table 1 of Condition 

B84 cannot be opened for use by traffic unless all 

required land has been dedicated as public road in 

accordance with this condition. 

B98 

The Applicant is required to dedicate land as public 

road for the maintenance of the Traffic Control Signals 

and associated infrastructure; further details will be 

included as part of the WAD process. 

Section 3.3.1.1 

Moorebank Avenue and Anzac 

Road intersection upgrade 

works will be subject to a Works 

Authorisation Deed with RMS. 

B99 

Prior to any installation of temporary portable traffic 

signals and other traffic management measures on 

Moorebank Avenue or Anzac Road, the Applicant must 

obtain the relevant approvals from RMS. 

Section 3.2.1 

Section 3.2.1 outlines the 

documents that require 

approval from RMS prior to the 

commencement of works. 

B100 
All works associated with signposting along Moorebank 

Avenue must be approved by RMS. 
Section 3.5 

Section 3.3 outlines measures 

related to signposting along 

Moorebank Avenue. 

B103 

The Applicant is required to negotiate and execute an 

Interface and Access Deed with RMS and the M5 

Operator (Interlink Roads Pty Ltd) prior to road 

construction works commencing, to address matters 

including interface between the parties, access 

provisions, compensation arrangements, and traffic 

management for the road upgrade works carried out on 

Lots 3 and 4 in Deposited Plan 1063765. 

Section 3.3.1.2 

An IAD will be obtained with 

RMS and the M5 Operator 

(Interlink Roads Pty Ltd) prior to 

works in Lots 3 and 4 in 

Deposited Plan 1063765. 

B104 

The Applicant is to ensure that the construction and 

operation of the proposed development will not prevent 

the ongoing use of Moorebank Avenue as a public road 

to a standard commensurate to its current use prior to 

the development. A staging plan should be submitted to 

RMS for approval, as part of the WAD package, to 

ensure adequate capacity is provided along Moorebank 

Avenue at all times, including a requirement to maintain 

two lanes open to traffic. 

The staging plan should provide details of how the road 

and intersection upgrade works tie into other road 

upgrades works approved under the MPE Stage1 and 2 

SSD applications. Any temporary diversion works not 

located within the Moorebank Avenue roadway will 

require separate planning approval. 

Section 3.5 

Moorebank Avenue and Anzac 

Road intersection upgrade 

works will be subject to a Works 

Authorisation Deed with RMS. 

B105 

There are to be no works undertaken by the Applicant 

within the RMS (M5 Motorway) land and no impact on 

RMS drainage infrastructure system or on adjoining 

RMS assets, without the consent of the RMS and M5 

Motorway Operator (Interlink). 

Section 3.5 

Works will not be undertaken 

across the M5 Motorway 

corridor boundary. 
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B106 

The Applicant is to liaise with and obtain relevant 

approvals from RMS in relation to any proposed 

drainage and excavation works, erection of new and/ or 

maintenance of existing fencing on the M5 Motorway 

boundary, erection of new noise attenuation 

infrastructure, and any other construction works that 

may impact the M5 Motorway corridor. 

Note: Contact is to be made to Matthew Messina, 

Commercial Manager Motorway Partnerships and 

Planning on 02 8588 4119 

Section 3.5 

Section 3.5 outlines the 

documents that require 

approval from RMS prior to the 

commencement of works. 

B107 

To ensure that Environment, Work Health and Safety 

laws are fully implemented within and near the M5 

Motorway corridor, the Applicant’s staff/ contractors 

must be inducted into the M5 Motorway operator’s 

(Interlink) corridor and fill out a Motorway Access 

Permit for site activities on or immediately adjoining M5 

Motorway land, if work has to be undertaken from the 

M5 Motorway side. The Applicant may be required to 

complete a commercial agreement or bank undertaking 

that sufficiently mitigates the M5 Operator’s (Interlink) 

risk. 

Section 2.4  
Section 2.4 details the project 

induction. 

B108 

A Road Occupancy Licence is to be obtained from the 

Transport Management Centre for any works that may 

impact on traffic flows on Moorebank Avenue or the 

adjoining State road network during construction 

activities. 

Section 3.3.1.3 

A Road Occupancy Licence 

(ROL) will be obtained as 

required for construction works.  

B109 
A construction zone will not be permitted on Moorebank 

Avenue without the express approval of RMS. 
Section 3.5 

Section 3.5 outlines measures 

related to reducing impact on 

Moorebank Avenue. 

B110 

Access is denied across the M5 Motorway corridor 

boundary and all buildings and structures are to be 

located wholly within the freehold property. 

Section 3.5 

Works will not be undertaken 

across the M5 Motorway 

corridor boundary.  

B110A 

Until operational access to the site is provided (that is, 

as part of the Moorebank Avenue and Anzac Road 

intersection upgrades required under condition B84), 

the Applicant must ensure that the operational access 

point to the site is via the Chatham Avenue/Moorebank 

Avenue intersection, or any other alternative as agreed 

by Transport for NSW in writing. 

Note: Prior to the occupation of any warehouse on the 

site, the Applicant must undertake a pre-opening road 

safety audit of its interim operation site access, and 

incorporate the corrective actions outlined in that Road 

Safety Audit, under conditions B112A and B112B. 

Section 3.2.4 

Section 3.5 

Table 3-4 

Section 3.2.4 and Table 3-4 

includes a management 

measure (TA-00) stating that 

Chatham Avenue / Moorebank 

Avenue Intersection will be 

maintained. 

B111 

Prior to commencement of any works, the Applicant 

must undertake a Road Safety Audit for heavy vehicle 

movements associated with the importation of fill, for 

construction vehicle swept paths in and out of the 

development site via the proposed construction access 

points along Moorebank Avenue, and for motorists and 

construction vehicle movements along Moorebank 

Section 3.5 

A Road Safety Audit will be 

undertaken prior to the 

commencement of the works. 
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Avenue during the staged road upgrade works 

identified in Table 1. 

The Road Safety Audit must be prepared by an 

independent TfNSW accredited road safety auditor in 

accordance with the relevant Austroads guidelines to 

identify any safety issues. The Road Safety Audit must 

consider road safety issues for the proposed 

construction access arrangements and affected vehicle 

movements. 

B112 

The Applicant must recommend corrective actions for 

the identified safety issues and propose appropriate 

traffic management measures outlined in the Road 

Safety Audit (i.e. temporary traffic signals and other 

traffic management measures) in consultation and with 

the approval of the relevant road authority. Details on 

the proposed traffic management measures must be 

submitted to the Planning Secretary, TfNSW and RMS. 

Section 3.5 

A Road Safety Audit will be 

undertaken prior to the 

commencement of the works. 

B124  

The Applicant must prepare and submit a Driver Code 

of Conduct to the Secretary which includes the 

following measures to minimise impacts: 

Appendix C – 

Driver’s Code 

of Conduct 

The Driver’s Code of Conduct is 

provided in Appendix C. 

a) adherence to specified transport routes, including 

no heavy vehicle access to and from Cambridge 

Avenue; 

b) acceptable delivery hours; 

c) no extended periods of engine idling; 

d) avoiding queuing in or around the site; 

e) compliance with site speed limits; 

f) limiting the need for reversing on site; and 

g) consideration of the use of non-tonal movement 

alarms in place of reversing beepers or alternatives 

such as reversing cameras and proximity alarms, 

or a combination of these, where tonal alarms are 

not mandated by legislation. 

C1 

Management plans required under this consent must 

be prepared in accordance with relevant guidelines, 

and include: 

  

a) detailed baseline data; Section 3 

Section 3 details relevant data 

related to traffic impacts 

surrounding the Project site. 

b) details of: 

i. the relevant statutory requirements (including 

any relevant approval, licence or lease 

conditions); 

Section 2.1 

Section 2.1 provides a list of the 

relevant statutory requirements 

required for the Project. 

ii. any relevant limits or performance measures 

and criteria; and 
Section 1.3 Section 1.3 identifies 

performance measures /criteria 
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iii. the specific performance indicators that are 

proposed to be used to judge the performance 

of, or guide the implementation of, the 

development or any management measures; 

(objectives) and performance 

indicators (targets). 

c) a description of the measures to be implemented 

to comply with the relevant statutory requirements, 

limits, or performance measures and criteria; 

Section 3.5 

Section 3.5 identifies the traffic 

and access specific 

management measures for the 

Project. 

d) a program to monitor and report on the: 

i. impacts and environmental performance of the 

development; 

Section 4 
Section 4 outlines the program 

for monitoring and review. 

ii. effectiveness of the management measures 

set out pursuant to paragraph (c) above; 
Section 4.5 

Section 4.5 outlines the 

procedure for review and 

improvement of measures set 

out in this plan. 

e) a contingency plan to manage any unpredicted 

impacts and their consequences and to ensure that 

ongoing impacts reduce to levels below relevant 

impact assessment criteria as quickly as possible; 

Section 3.5 

Section 3.5 detail requirements 

to be undertaken in the event of 

a traffic incident response such 

as an accident, spillage, or 

flooding, or in the event of 

unpredicted impacts. 

f) a program to investigate and implement ways to 

improve the environmental performance of the 

development over time; 

Section 4 
Section 4 outlines the program 

for monitoring and review. 

g) a protocol for managing and reporting any: 

i. incident and any non-compliance (specifically 

including any exceedance of the impact 

assessment criteria and performance criteria); 

Section 3.5 

Section 4.6 

Section 3.5 details procedures 

to be implemented during a site 

safety incident.  

Section 4.6 outlines processes 

to be implemented when non-

compliances or non-

conformances are identified.  

ii. complaint; Section 4.7 Section 4.7 outlines complaints 
handling procedure. 

iii. failure to comply with statutory requirements; Section 4.6 

Section 4.6 outlines processes 
to be implemented when non-
compliances or non-
conformances are identified. 

iv. roles and responsibilities for implementing the 

plan; and 
Section 2.2 

Section 2.2 details roles and 
responsibilities for implementing 
this plan. 

h) a protocol for periodic review of the plan. Section 4.5 
Section 4.5 outlines the 
requirements for review of this 
plan. 

Note: The Planning Secretary may waive some of 

these requirements if they are unnecessary or 

unwarranted for particular management plans 

 Noted. 

C3 
As part of the CEMP required under Condition C2 of 

this consent, the Applicant must include the following: 
This plan  
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… 

f) Construction Traffic and Access Management Plan 

(see Condition B113) 

… 

 

 

Secondary Revised Environmental Management Measures (REMMs) 

REMM Requirement Comment 

Secondary Conditions 

4C Install a variable message signage system within the Project site to 

direct heavy vehicles and facilitate safe and efficient access and 

navigation 

Section 3.4 

4D Consider the provision of pedestrian and cyclist connections from 

Moorebank Avenue into the Project site. 

Section 3.3.1.6 

4G Undertake detailed design and staging of the Project rail link 

construction works to ensure: 

• connection with the Southern Sydney Freight Line (SSFL) is 

designed to minimise construction impacts on SSFL 

operations; 

• connection with the SSFL would allow trains to exit and enter  

• the SSFL main line at a maximum design speed of 45 

kilometres per hour (km/h); 

• trains entering and leaving the Project site endeavour to 

minimise adverse disruption to other operations on the SSFL; 

and 

• the Project’s internal train control system and signals 

Not applicable to this project as the 

Rail Link connection to the South 

Sydney Freight Line (SSFL) has been 

constructed as part of the MPE Stage 

1, Package 1 (RALP) project.  

4I Reducing the volumes of construction vehicles travelling during 

peak periods, especially if the increase in traffic generated by 

construction activities impedes on the operation of Moorebank 

Avenue. 

Section 3.5 TA-25 

4J Maintain access to neighbouring properties. It is particularly 

important that the ABB site has access throughout the construction 

stages. 

Section 3.5 TA-43 

Access to neighbouring properties will 

be maintained during the works.  

4K In addition to the Community Engagement Plan (or equivalent) 

(Refer to 2A), a communication plan will be developed to provide 

information to the relevant authorities and bus operators in addition 

to the local community. The communication plan will need to 

incorporate a contact list with the chain of command. 

Refer to the Community 

Communication Strategy for further 

details. 

4L Implement relevant traffic control measures to inform drivers of the 

construction activities and locations of heavy vehicle access 

locations 

Section 3.4 outlines the traffic 

management measures to be 

implemented during the construction, 

including relevant traffic control plans. 

TA-17 and TA20 of Table 3-4 includes 

management measures specific to 

this requirement 
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4M Obtain Road Occupancy Licences (ROLs) as necessary Section 3.3.1.3 

4N Develop an emergency response plan for the modification of 

Moorebank Avenue. During this phase, emergency vehicles using 

Moorebank Avenue as a transport route would need to be 

considered, as well as emergency access to adjoining properties. 

An Emergency Response plan will be 

developed for MPW Stage 2. 

Emergency response for the 

Moorebank Avenue Upgrade Works 

will be managed under the MPE 

Stage 2 CEMP. 

4O Traffic on Moorebank Avenue would be monitored during peak 

periods to ensure that queuing at intersections does not impact on 

other road users. 

Section 4.1 

4P Modify access locations in response to the development of the 

Moorebank Avenue modification 

Section 3.2.4 

Where required, access locations will 

be modified in accordance with 

requirements of RMS QA 

Specification G10. 

4Q Provision of alternate suitable pedestrian and cycle and facilities 

during the construction of Moorebank Avenue modifications 

retaining well defined and well signed routes and paths. 

Section 3.3.1.6 

Where required, location of 

pedestrian and cycle and facilities will 

be modified in accordance with 

requirements of RMS QA 

Specification G10. 

 

Secondary Final Compilation of Mitigation Measures (FCMMs)  

FCMM Requirement Comment 

Secondary Conditions 

0D 

The construction and/or operation of the Proposal may be delivered in a number 

of stages. If construction and/or operation is to be delivered in stages a Staging 

Report would be provided to the Secretary prior to commencement of the initial 

stage of construction and updated prior to the commencement of each stage as 

that stage is identified. 

Not triggered for 

MPW Stage 2. 

1B  

A Road Safety Audit would be undertaken on Cambridge Avenue to identify 

potential traffic safety risks from the Proposal (in consideration of background 

traffic) and determine appropriate mitigation. 

Section 3.5  

1H 

Importation of fill to site during construction of the Proposal is to not exceed a 

total of 22,000 m3 of material per day. This limit is to be further reduced by an 

amount equivalent to any fill being imported to the MPE Stage 2 Proposal (SSD 

7628) on the same day such that the combined importation of fill to the Proposal 

site and MPE site does not exceed 22,000 m3 on any given day. 

Section 3.2.3 

Appendix F 

5B 
Proposal Site exits would be fitted with hardstand material, rumble grids or other 

appropriate measures to limit the amount of material transported offsite Section 3.5 

6J 

In order to accept fill material onto site, the following will be undertaken: 

• Material characterisation reports/certification showing that the material 

being supplied is VENM/ENM must be provided  

Appendix F 
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• Each truck entry will be visually checked and documented to confirm that 

only approved materials that are consistent with the environmental 

approvals are allowed to enter the site. Only fully tarped loads are to be 

accepted by the gatekeeper. Environmental Assurance of imported fill 

material will be conducted to confirm that the materials comply with the 

NSW EPA Waste Classification Guidelines and the Earthworks 

Specification for the MPW site. The frequency of assurance testing will be 

as nominated by the Environmental assuror/auditor.  



 

 

 EVIDENCE OF CONSULTATION 



From: Tracy Davey
To: Luke Oste; Charles Wiafe; Stella Qu; David Smith
Cc: Steve Ryan; fchen@tacticalgroup.com.au
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan -LCC

Consultation
Date: Tuesday, January 28, 2020 10:06:36 AM

Morning Luke
 
Thanks for your prompt reply and your comment re consultation is noted. Appreciated.
 
Kind regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.

 

From: Luke Oste <OsteL@liverpool.nsw.gov.au> 
Sent: Tuesday, 28 January 2020 9:56 AM
To: Tracy Davey <tdavey@tacticalgroup.com.au>; Charles Wiafe <WiafeC@liverpool.nsw.gov.au>;
Stella Qu <QuS@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan -LCC Consultation
 
Hi Tracy,
 
Apologies for the delay in response, I hope you had a pleasant long weekend.
 
You can now close off consultation with LCC for the CTAMP.
 
 
Kind regards,
 
 
 
Luke Oste

Acting Executive Planner
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Wednesday, 22 January 2020 4:08 PM
To: Charles Wiafe <WiafeC@liverpool.nsw.gov.au>; Stella Qu <QuS@liverpool.nsw.gov.au>; Luke
Oste <OsteL@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan -LCC Consultation
 
Afternoon Charles, Stella and Luke
 

Thank you for the meeting on the 17th January 2020 and the opportunity to discuss the issues of
concern to LCC.
 
Please find attached the response Table and the CTAMP Rev F, in the following formats:
 

CTAMP Rev F clean Word Version
CTAMP Rev F tracked Word Version
CTAMO Rev F  pdf Version

 
For ease of reference. You will note that the Table re Consultation within the CTAMP has not been
completed. We will update this Table prior to submission to DPIE.
 
Noting your comments in the meeting and with reference to the attached we consider that we have
now consulted with LCC .Please confirm by return email.
 
Thanks Charles
 
 
Kind regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060
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From: Tracy Davey 
Sent: Thursday, 12 December 2019 12:53 PM
To: Charles Wiafe <WiafeC@liverpool.nsw.gov.au>; Luke Oste <OsteL@liverpool.nsw.gov.au>; David
Smith <SmithD@liverpool.nsw.gov.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Hi Charles and Luke
 

Further to your email on the 6th December 2019, please find attached our response and proposed
actions to address the comments raised by LCC on the 6/12/19. Please can you confirm that you are
satisfied with our response/ proposed actions, after which we will provide LCC with an updated
CTAMP document.
 
We attempted to upload this response via the DPIE Portal however there appears  to be some
‘teething problems’.  As such, It would be appreciated if you could confirm receipt of this document
with an indication of when we would anticipate receiving confirmation. Also please provide any
further commentary via the planning portal, in order for us to continue to use this portal for
consultation.
 
Please let us know if there is any further information you require in providing confirmation of
satisfaction.
 
Do not hesitate in calling to discuss further.
 
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Steve Ryan <sryan@tacticalgroup.com.au> 
Sent: Wednesday, 11 December 2019 9:49 AM
To: Charles Wiafe <WiafeC@liverpool.nsw.gov.au>
Cc: Fei Chen <fchen@tacticalgroup.com.au>; Luke Oste <OsteL@liverpool.nsw.gov.au>; David Smith
<SmithD@liverpool.nsw.gov.au>; Tracy Davey <tdavey@tacticalgroup.com.au>; 'Jake Shackleton'
<Jake.Shackleton@planning.nsw.gov.au>; Dan Blyde <dan.blyde@qube.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Charles,
 
Thank you for your feedback below, we are currently reviewing these comments and will intend on
providing you with a response shortly.
 
Please note that DPIE have recently launched a planning portal for major projects. We have commenced
using this portal, where you should have received a notification from the Major Projects Planning Portal
that this document has been submitted to you for consultation.
 
The document submitted via this portal is the same document you have received previously and provided
comment below.
 
It would be appreciated if you could confirm you have received this notification via the Major Projects
Planning Portal. It would be appreciated if you could upload the comments provided below via this portal,
in order for us to continue to use this portal for consultation.
 
Given the infancy of the Department’s portal we have included Jake Shackleton (DPIE) as part of this
correspondence.
 
Please let us know if you have any queries in this regard.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fclicktime.symantec.com%2F3TA64AkXVaeZGvfcSSHyRkD7Vc%3Fu%3Dhttps%253A%252F%252Faus01.safelinks.protection.outlook.com%252F%253Furl%253Dhttp%25253A%25252F%25252Fwww.linkedin.com%25252Fcompany%25252Ftactical-group%25253Ftrk%25253Dtop_nav_home%2526data%253D02%25257C01%25257C%25257Ca02faaa6d2434a0eaa6208d7069867a2%25257C551fe7f5580f4a4ba977eb6a36db9dbc%25257C0%25257C0%25257C636985123945899727%2526sdata%253DibS8rUlGUTw%25252FayPGNeKwHQ8GRvAp%25252FVEalfrC3zrXtFc%25253D%2526reserved%253D0&data=02%7C01%7C%7Caad01a9ac0f7482160df08d7a37d8e85%7C551fe7f5580f4a4ba977eb6a36db9dbc%7C0%7C0%7C637157631967329673&sdata=rs7Ylq%2Foz0VgKLJi67XJVnuayBakBL9lYtloA5M83Go%3D&reserved=0
mailto:sryan@tacticalgroup.com.au
mailto:WiafeC@liverpool.nsw.gov.au
mailto:fchen@tacticalgroup.com.au
mailto:OsteL@liverpool.nsw.gov.au
mailto:SmithD@liverpool.nsw.gov.au
mailto:tdavey@tacticalgroup.com.au
mailto:Jake.Shackleton@planning.nsw.gov.au
mailto:dan.blyde@qube.com.au
mailto:sryan@tacticalgroup.com.au
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fclicktime.symantec.com%2F3QazmsLtGKZefhdpU1GpTLq7Vc%3Fu%3Dhttps%253A%252F%252Faus01.safelinks.protection.outlook.com%252F%253Furl%253Dhttp%25253A%25252F%25252Fwww.tacticalgroup.com.au%2526data%253D02%25257C01%25257C%25257C2f4586eb06f841e2e29408d77ea2f0c6%25257C551fe7f5580f4a4ba977eb6a36db9dbc%25257C0%25257C0%25257C637117110598442971%2526sdata%253DLEkCL6snPYEBaTRSd%25252Bey82qNT6Xr0ONmgr2t9bjBCCI%25253D%2526reserved%253D0&data=02%7C01%7C%7Caad01a9ac0f7482160df08d7a37d8e85%7C551fe7f5580f4a4ba977eb6a36db9dbc%7C0%7C0%7C637157631967329673&sdata=BEN4FoSQwQq0%2Fvc21qYXoIWAsvBIg1ytNj9k76C%2FWxo%3D&reserved=0
https://aus01.safelinks.protection.outlook.com/?url=https%3A%2F%2Fclicktime.symantec.com%2F3M1YDgL9zWCafoXohVKQdzT7Vc%3Fu%3Dhttps%253A%252F%252Faus01.safelinks.protection.outlook.com%252F%253Furl%253Dhttp%25253A%25252F%25252Fwww.linkedin.com%25252Fcompany%25252Ftactical-group%25253Ftrk%25253Dtop_nav_home%2526data%253D02%25257C01%25257C%25257C2f4586eb06f841e2e29408d77ea2f0c6%25257C551fe7f5580f4a4ba977eb6a36db9dbc%25257C0%25257C0%25257C637117110598442971%2526sdata%253DyS4025sjqW4FlEM4M4mvHymYWaG5LHGgBw5DjTq02qo%25253D%2526reserved%253D0&data=02%7C01%7C%7Caad01a9ac0f7482160df08d7a37d8e85%7C551fe7f5580f4a4ba977eb6a36db9dbc%7C0%7C0%7C637157631967339672&sdata=2J74Oh12iO95f%2BVk%2FzfyypSdUhg3dfGFE70iEk%2FYYp8%3D&reserved=0


   Before printing this document, please consider the environment.
 
 

From: Charles Wiafe <WiafeC@liverpool.nsw.gov.au> 
Sent: Friday, 6 December 2019 5:02 PM
To: Tracy Davey <tdavey@tacticalgroup.com.au>
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>; Luke Oste
<OsteL@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Tracy,
 
Thank you for the opportunity to provide comments on the draft CTAMP, before it is
finalised.
 
Below are our comments:
 

1. Traffic survey data - The CTAMP traffic impact assessment is based traffic survey
data from an RMS traffic model developed in 2015. The traffic data was collected in
2013 prior to the opening of the M5 Motorway widening, and is out of date. In
addition, there are other construction activities near the MPW site.
 
New traffic survey is to be undertaken to assess traffic impacts of MPW Stage 2
construction works.
 

2. Staging of construction activities - A staging and schedule plan of construction
activities for the MPW Stage 2 are to be included in the CTAMP.

 
3. Cumulative traffic impacts of other planned construction works close to the

subject site - Cumulative traffic impacts of the proposed MPW Stage 2 constriction
works and other planned construction works close to the subject site such as the MPE
stages 1 & 2 construction works are to be assessed and included in the report.

 
4. Proposed haulage routes - Newbridge Rod and the section of Moorebank Avenue

(north of the M5 Motorway) has been identified as an alternative haulage route.

 
The Newbridge Road/Heathcote Road and Moorebank Avenue/Heathcote Road
intersections are currently operating at capacity with significant delays, particularly
during the morning and afternoon peak periods. The construction heavy vehicle
movements will exacerbate congestions at the intersections.
 
As such, the proposed heavy vehicle and fill haulage routes should only show the
haulage route along the M5 Motorway and Moorebank Avenue (south of the M5).  The
alternative route shown in purple is to be removed.  Alternately the haulage is only to be
used outside the peak traffic periods.
 
The traffic impact assessment indicates that the construction activity will increase traffic
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volume through the Motorway/Moorebank Avenue interchange by approximately 10%. It
is estimated that the likely traffic increase during construction along Moorebank Avenue
will be approximately 20% of background traffic volume.
 
This additional traffic will have significant impact on the M5 Motorway/Moorebank
Avenue interchange and Moorebank Avenue, which are currently operating at capacity.
It is recommended that the haulage times are to be delivered restricted to outside the
peak traffic periods.
 
Other mitigation measures are to be discussed with Council and included in the final
CTAMP report.
 

5. Proposed Construction Access Arrangements - It is noted that the existing
Moorebank Avenue/Chatham Avenue intersection will be used as construction access
and the existing right turn bay on Moorebank Avenue will be extended by 90 m, to
facilitate construction work. This work requires RMS approval and needs to be completed
prior to commencing MPW Stage 2 construction work.

 
6. Other access points off Moorebank Avenue - Four other vehicular access points off

Moorebank Avenue are nominated to be used as construction access. Council
recommends that the northern access(s) are to be restricted to Moorebank
Avenue/Anzac Road and Moorebank Avenue/Defence Joint Logistics intersections only.
The proposed fourth leg access(s) to both signalised intersections will require RMS
approval.

 
Detailed designs of the intersections modifications should be submitted to Council for
review. In addition, copies of executed WADs for construction access modifications and
Interface and Access Deed (s) are to be provided to Council.

 
7. Staging plans of construction activities and associated Traffic Management Plans

– Copies of Staging plans of construction activities and associated Traffic Management
Plans (TMPs)/TCPs are to be submitted to Council at least 1 month prior to construction.

 
8. Road Safety Audit report - A copy of the Road Safety Audit report is to be provided to

Council for review.

 
9. Safe pedestrian and cyclist access - Safe pedestrian and cyclist access through or

around worksites shall be maintained during construction.

 
10. Two lanes (one in each direction) of traffic on Moorebank Avenue – The existing two

lanes traffic along Moorebank Avenue must be maintained at all times during
construction. Council is to be consulted for any construction works which may affect
traffic flow along Moorebank Avenue. 

 
11. Dilapidation survey and repairs - A site meeting is to be held with Council

representatives for preparation of the pre-construction Road Dilapidation Report.

 
12. Community consultation - A meeting is to be held with Council’s Communication

Team to discuss and finalise a community consultation strategy prior to



construction works.
Should you wish to discuss any the above comments or require clarification, please contact me
again.
 
Regards
 
 
Charles Wiafe 

Service Manager Traffic and Transport
Visit Liverpool City Council 02 8711 7452  | 0417 175 763 | WiafeC@liverpool.nsw.gov.au

Customer Service: 1300 36 2170  | 33 Moore Street Liverpool, NSW 2170, Australia
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Friday, 6 December 2019 2:37 PM
To: Luke Oste; David Smith; Charles Wiafe
Cc: Steve Ryan; Fei Chen
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Luke
 
Hope you are well. I just tried to call you. Following on from your email below, you indicated that

you would have comments to us a week after the 22 November 2019 bringing us to the 29th

November 2019. To date we have not received any feedback from Council, are we to assume that
you have no comment?
 
 
Please advise.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
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From: Luke Oste <OsteL@liverpool.nsw.gov.au> 
Sent: Friday, 22 November 2019 3:56 PM
To: Tracy Davey <tdavey@tacticalgroup.com.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei
Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Tracey,
 
Our traffic team is yet to look at the CTAMP, however will look through it next week.
 
I will keep you updated on progress.
 
 
Kind regards,
 
 
 
Luke Oste

Strategic Planner (Statutory)
Visit Liverpool City Council 02 8711 7886  |  | OsteL@liverpool.nsw.gov.au

Customer Service: 1300 36 2170  | 33 Moore Street Liverpool, NSW 2170, Australia
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This email (including any attachments) may contain confidential and/or legally privileged information. If you are not the intended recipient
please delete this email and notify us by telephone. Any privilege is not waived and the storage, use or reproduction is prohibited.
 

From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Friday, 22 November 2019 12:03 PM
To: Luke Oste <OsteL@liverpool.nsw.gov.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen
<fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
HI Luke
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Hope you are well. I am just checking in with you regarding the above Project. Do you have any
comments on the CTAMP?
 
Please advise if you require any additional information.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Tracy Davey 
Sent: Tuesday, 12 November 2019 10:16 AM
To: Luke Oste <OsteL@liverpool.nsw.gov.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen
<fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Thanks Luke
 
Much appreciated. For your information MPWS2 was approved yesterday the 11/11/2019. As such

we would appreciate comments within 2 weeks being the 25th November 2019.
 
Please let me know if you require any further information, or if you would like to discuss any aspect
of the project.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Luke Oste <OsteL@liverpool.nsw.gov.au> 
Sent: Tuesday, 12 November 2019 10:07 AM
To: Tracy Davey <tdavey@tacticalgroup.com.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei
Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Tracy,
 
I spoke to Charles yesterday afternoon, and they will begin to look through the CTAMP over the next
fortnight. I will keep you in the loop regarding progress on providing comments back to you for this
plan.
 
 
Kind regards,
 
 
 
Luke Oste

Strategic Planner (Statutory)
Visit Liverpool City Council 02 8711 7886  |  | OsteL@liverpool.nsw.gov.au

Customer Service: 1300 36 2170  | 33 Moore Street Liverpool, NSW 2170, Australia
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From: Tracy Davey [mailto:tdavey@tacticalgroup.com.au] 
Sent: Friday, 8 November 2019 2:47 PM
To: Luke Oste <OsteL@liverpool.nsw.gov.au>; David Smith <SmithD@liverpool.nsw.gov.au>; Charles
Wiafe <WiafeC@liverpool.nsw.gov.au>; Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen
<fchen@tacticalgroup.com.au>
Cc: LCC <LCC@liverpool.nsw.gov.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Afternoon Luke
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Hope you are well. Just tried to call you and left a message at the main reception.  I am following up
on the email below.
Please reply by return email or on 0408 678 878,
 
Thanks very much and I look forward to hearing from you.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.

 

From: Tracy Davey 
Sent: Friday, 1 November 2019 1:07 PM
To: OsteL@liverpool.nsw.gov.au; SmithD@liverpool.nsw.gov.au; WiafeC@liverpool.nsw.gov.au;
Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Cc: lcc@liverpool.nsw.gov.au
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Afternoon Luke, David and Charles
 
Luke, further to our conversation this morning, and with reference to recent correspondence in relation to
Moorebank Logistics Park (MLP), with a colleague of mine (Ibrahim Awad), we would like continue the
project’s consultation as it relates to subsequent stages of MLP.
 
You may be aware that the Moorebank Precinct West (MPW) Stage 2(SSD7709) is advancing towards
commencing construction and we are currently addressing the recommended conditions from DPIE,
(currently pending determination by the Independent Planning Commission (IPC)). The recommended
conditions of consent are attached for your reference, along with the following link to the SSD Application
via the DPIE website - http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=7709
 
We would like to take this opportunity as part of addressing the pre-construction conditions of consent, to
consult with LCC on the Construction Traffic and Access Management Plan (CTAMP). This document
has been completed and we feel has adequately addressed the conditions of consent, along with
addressing previous learnings from previous consultation undertaken on this project. The following link
provides the following:

Final CTAMP for review and comment in pdf and docx; and
If required, comments table template where we would be seeking LCC provide any comments in
relation to the CTAMP
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We would be pleased to meet with you and other representatives from LCC to present the key features of
this document, if this would assist in an expeditious review from LCC. Please let us know if you’d like to
meet and we would happily coordinate a suitable date/time.
 
Due to current time imperatives for the project we would be grateful if we could finalise LCC’s review of
the CTAMP by 29/11/2019. Please let us know if there is any further information you may require when
undertaking your review and whether you would like to meet and discuss the content of the CTAMP.
 
We are looking forward to continue to work with LCC on this project.
 
Please let us know if you have any further queries or require further information in relation to above.
 
Do not hesitate in calling to discuss further
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
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From: Cathy Kinsey
To: Tracy Davey; Council
Cc: fchen@tacticalgroup.com.au
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan
Date: Monday, December 2, 2019 2:32:47 PM

Hi Tracey
 
Apologies. I have been on leave and just back in the office today.
 
Council has no issues with CTMP subject to the understanding that no heavy vehicle traffic will use
Cambridge Ave.
 
Regards
 
Cathy Kinsey

 
Brand

Cathy Kinsey
Coordinator Stormwater and Structural Design
Brand

P: +61 2 4645 4635
E: cathy.kinsey@campbelltown.nsw.gov.au
www.campbelltown.nsw.gov.au

Campbelltown City Council acknowledges and respects the Dharawal people as traditional custodians of this land, and
extends these respects to all Aboriginal Elders, past and present, and people from all Aboriginal nations.
 

From: Tracy Davey <tdavey@tacticalgroup.com.au> 
Sent: Friday, 22 November 2019 12:07 PM
To: Cathy Kinsey <cathy.kinsey@campbelltown.nsw.gov.au>; Council
<Council@campbelltown.nsw.gov.au>
Cc: Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
HI Cathy
 

Hope you are well. Further to the email and phone call on the 8th November 2019, do you have any
comments regarding the CTAMP.
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I recall that you stated verbally that Council had no concerns however you were going to talk to a
colleague and get back to me.
 
Are you in a position to provide us with your comments?
 
If you require any additional information or clarifications do not hesitate to contact me.
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.

 

From: Tracy Davey 
Sent: Friday, 8 November 2019 3:10 PM
To: cathy.kinsey@campbelltown.nsw.gov.au; council@campbelltown.nsw.gov.au; Fei Chen
<fchen@tacticalgroup.com.au>
Subject: FW: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Afternoon Cathy
 
Hope you are well. I just tried to call you unfortunately I missed you.
 
I am following up on the email below. Do you have any comments, noting that heavy vehicles to and
from the site are still prohibited from using Cambridge Avenue.
 
I will try you again on Monday alternatively please contact me by return email.
 
 
Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060
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T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Tracy Davey 
Sent: Friday, 1 November 2019 1:22 PM
To: cathy.kinsey@campbelltown.nsw.gov.au; council@campbelltown.nsw.gov.au
Cc: Steve Ryan <sryan@tacticalgroup.com.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Hi Cathy,
 
I hope this email finds you well. As per previous correspondence in relation to Moorebank Logistics Park
(MLP), with a colleague of mine (Nathan Cairney) in relation to Moorebank Precinct East (MPE) CTAMP -
B we would like continue the project’s consultation as it relates to subsequent stages of MLP.
 
You may be aware the Moorebank Precinct West (MPW) Stage 2(SSD7709) is advancing towards
commencing construction, and we are currently addressing the recommended conditions from DPIE,
(currently pending determination by the Independent Planning Commission (IPC)). The recommended
conditions of consent are attached for your reference along with the following link to the SSD Application
via the DPIE website - http://majorprojects.planning.nsw.gov.au/index.pl?action=view_job&job_id=7709
 
Similar to the previous consultations, heavy vehicles to and from the site are still prohibited from
using Cambridge Avenue unless specifically requiring access to Glenfield Waste. Please find attached
the previous consultation notes.
 
As the conditions require consultation we require your confirmation and would like to take this opportunity,
to consult with CCC on the Construction Traffic and Access Management Plan (CTAMP). This document
has been completed and we feel has adequately addressed the conditions of consent, along with
addressing previous learnings from previous consultation undertaken on this project. The following link
provides the following:

-       Final CTAMP for review and comment in pdf and docx; and
-       If required, comments table template where we would be seeking CCC provide any comments in

relation to the CTAMP
 
https://www.dropbox.com/s/l9xeolystrskloh/MPWS2%20CTAMP%20Consultation.zip?dl=0
 
 
We would be pleased to meet with you and other representatives from CCC to present the key features of
this document, if this would assist in an expeditious review from CCC. Please let us know if you’d like to
meet and we would happily coordinate a suitable date/time.
 
Due to current time imperatives for the project we would be grateful if we could finalise CCC’s review of
the CTAMP by 29/11/2019. Please let us know if there is any further information you may require when
undertaking your review and whether you would like to meet and discuss the content of the CTAMP.
 
We are looking forward to continue to work with CCC on this project.
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Regards,
TRACY DAVEY
ENVIRONMENTAL MANAGER

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 408 678 878
E    tdavey@tacticalgroup.com.au
W   www.tacticalgroup.com.au
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From: Steve Ryan
To: Mark Ozinga; Para Sangar
Cc: Dan Blyde; fchen@tacticalgroup.com.au; Tracy Davey; "Jake Shackleton"
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan
Date: Wednesday, December 18, 2019 5:15:14 AM

Mark/Para,
 
Further to below, we have been advised by Malgy Coman (previously RMS, now TfNSW) that
consultation regarding the CTAMP for SSD7709 will be via Liverpool City Council (LCC).
 
Please note that we have already commenced consultation with LCC on this matter.
 
We believe that consultation with TfNSW in this forum is now closed and we will address any feedback
received from LCC as a means of satisfying consultation for this document and addressing the relevant
conditions of consent for SSD7709.
 
Please let us know if you have any queries in regard to this matter.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Steve Ryan 
Sent: Wednesday, 11 December 2019 9:49 AM
To: Mark Ozinga <Mark.Ozinga@transport.nsw.gov.au>; Para Sangar
<Para.Sangar@transport.nsw.gov.au>
Cc: Dan Blyde <dan.blyde@qube.com.au>; Fei Chen <fchen@tacticalgroup.com.au>; Tracy Davey
<tdavey@tacticalgroup.com.au>; 'Jake Shackleton' <Jake.Shackleton@planning.nsw.gov.au>
Subject: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Mark/Para,
 
Further to recent correspondence (with Tactical Group) in relation to Moorebank Logistics Park (MLP), we
would like continue the project’s consultation as it relates to subsequent stages of MLP. This round of
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consultation is in relation to the Construction Traffic and Access Management Plan (CTAMP) under the
recently approved SSD7709 or Moorebank Precinct West (MPW) Stage 2.
 
DPIE have recently launched a planning portal for major projects. We have commenced using this portal,
where you should have received a notification from the Major Projects Planning Portal that this document
has been submitted to you for consultation.
 
Can you please confirm receipt of this document (please note we have received the attached from
TfNSW)?
 
Given the infancy of the Department’s portal we have included Jake Shackleton (DPIE) as part of this
correspondence.
 
As part of the projects consultation with TfNSW on Moorebank Precinct East (MPE) Stage 2 (SSD7628),
both Operational Traffic and Access Management Plan (OTAMP) and Construction Traffic and Access
Management Plan Phase B (CTAMP-B) were referred to RMS for consultation (see attached). We would
like to confirm that TfNSW would be proposing to undertake a similar approach?
 
If this is the case, we would appreciate it TfNSW could provide a similar response to that attached via the
planning portal.
 
We are looking forward to continue to work with TfNSW on this project.
 
Please let us know if you have any further queries or require further information in relation to above.
 
Do not hesitate in calling to discuss further
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
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From: Steve Ryan
To: Malgy Coman; Rachel Cumming
Cc: Pahee Rathan; fchen@tacticalgroup.com.au; Shiraz Ahmed; Jake Shackleton; Aman Brar; Dan Blyde; Tracy

Davey
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management Plan
Date: Wednesday, December 18, 2019 5:14:04 AM

Malgy,
 
Thanks for your comments and clarification below. We are concurrently consulting with TfNSW and LCC
in relation to CTAMP for SSD7709. Based upon your comments we will continue consultation on the
CTAMP for SSD7709 with LCC in satisfying the relevant conditions of this consent.
 
In this context, we believe this matter is now closed and do not expect any further comment on this
document in this forum.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Malgy Coman <Malgy.COMAN@transport.nsw.gov.au> 
Sent: Friday, 13 December 2019 3:22 PM
To: Steve Ryan <sryan@tacticalgroup.com.au>; Rachel Cumming
<rachel.cumming@transport.nsw.gov.au>
Cc: Pahee Rathan <Pahee.RATHAN@transport.nsw.gov.au>; Fei Chen
<fchen@tacticalgroup.com.au>; Shiraz Ahmed <Shiraz.Ahmed@planning.nsw.gov.au>; Jake
Shackleton <Jake.Shackleton@planning.nsw.gov.au>; Aman Brar
<Aman.Brar@planning.nsw.gov.au>; Dan Blyde <dan.blyde@qube.com.au>; Tracy Davey
<tdavey@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Steve,
 
Please be advised that as per my earlier email this section of Moorebank Avenue is under the care
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and control of Liverpool City Council and TfNSW will be providing comments for the CTAMP via
Council’s Local Traffic Committee. Can you please ensure that a copy is submitted to Liverpool City
Council.
 
Regards,
 
Malgy
 

From: Steve Ryan [mailto:sryan@tacticalgroup.com.au] 
Sent: Friday, 13 December 2019 6:42 AM
To: Malgy Coman; Rachel Cumming
Cc: Pahee Rathan; Fei Chen; Shiraz Ahmed; Jake Shackleton; Aman Brar; Dan Blyde; Tracy Davey
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Rachel/Malgy,
 
Further to the below, given the technical problems with the planning portal, DPIE have requested that we
provide the CTAMP for SSD7709 again to RMS via email in satisfying consultation. Please refer to the
following link below containing:

CTAMP in word and pdf version
Comments table for agency to provide comments

 
https://www.dropbox.com/s/l9xeolystrskloh/MPWS2%20CTAMP%20Consultation.zip?dl=0
 
Please let us know if you have any queries or require further information in this regard.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Jake Shackleton <Jake.Shackleton@planning.nsw.gov.au> 
Sent: Thursday, 12 December 2019 11:51 AM
To: Steve Ryan <sryan@tacticalgroup.com.au>; Malgy Coman
<Malgy.COMAN@transport.nsw.gov.au>; Shiraz Ahmed <Shiraz.Ahmed@planning.nsw.gov.au>;
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Aman Brar <Aman.Brar@planning.nsw.gov.au>
Cc: Rachel Cumming <rachel.cumming@transport.nsw.gov.au>; Pahee Rathan
<Pahee.RATHAN@transport.nsw.gov.au>; Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Steve,
 
RMS has an assigned user who manages the workflow for documentation, and will direct it to the
relevant contact for review. As I understand, this process is still being rolled out at RMS.
 
In the interim, commence your consultation as per the conditions, and DPIE can indicate from our
end via PSIMS that consultation is being undertaken outside of the portal, and evidence can be
uploaded later.
 
If RMS resolve the workflow then the documents will appear for Malgy or Rachel to review if they
have been set up in the system. 
 
Kind regards
 
Jake Shackleton
Senior Environmental Assessment Officer

Planning and Assessment | Department of Planning, Industry and Environment
T 02 8275 1168  |  E jake.shackleton@planning.nsw.gov.au
Level 29, 320 Pitt St, Sydney NSW 2001
www.dpie.nsw.gov.au

The Department of Planning, Industry and Environment acknowledges that it stands on Aboriginal land. We acknowledge the
traditional custodians of the land and we show our respect for elders past, present and emerging through thoughtful and
collaborative approaches to our work, seeking to demonstrate our ongoing commitment to providing places in which
Aboriginal people are included socially, culturally and economically.

 
 
 

From: Steve Ryan <sryan@tacticalgroup.com.au> 
Sent: Thursday, 12 December 2019 11:39 AM
To: Malgy Coman <Malgy.COMAN@transport.nsw.gov.au>
Cc: Rachel Cumming <rachel.cumming@transport.nsw.gov.au>; Pahee Rathan
<Pahee.RATHAN@transport.nsw.gov.au>; Jake Shackleton <Jake.Shackleton@planning.nsw.gov.au>;
Fei Chen <fchen@tacticalgroup.com.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
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Thanks Malgy.
 
Consultation for CTAMP has commenced per the conditions of consent.
 
Jake,
 
Can you please advise on what needs to be carried out to ensure RMS have access to the relevant
documents via the Planning Portal? We want to ensure that consultation is being undertaken in an
expeditious manner.
 
Please let us know what we can do in this regard
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

From: Malgy Coman <Malgy.COMAN@transport.nsw.gov.au> 
Sent: Wednesday, 11 December 2019 9:57 AM
To: Steve Ryan <sryan@tacticalgroup.com.au>
Cc: Rachel Cumming <rachel.cumming@transport.nsw.gov.au>; Pahee Rathan
<Pahee.RATHAN@transport.nsw.gov.au>; Jake Shackleton <Jake.Shackleton@planning.nsw.gov.au>
Subject: RE: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access
Management Plan
 
Hi Steve,
 
Thank you for your email. We have received the email notification for the lodgement of the CTAMP
via the Major Planning Portal, however there is nothing within the Major Project online portal to
review/download.
 
Notwithstanding the above, this CTAMP will need to be submitted to Liverpool City Council’s Local
Traffic Committee for review/approval and the relevant TfNSW representative will provide
comments for the CTAMP via this process. This section of Moorebank Avenue is a local road and this
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is the normal review process for CTAMPs impacting on the local/state road network.
 
Regards,
 
Malgy
 
Malgy Coman
A/Senior Land Use Assessment Coordinator
(Part-time: Monday-Thursday)
Sydney Roads
Greater Sydney
Transport for NSW
 
T 02 8849 2413 
27 Argyle Street Parramatta NSW 2150
  

 

From: Steve Ryan [mailto:sryan@tacticalgroup.com.au] 
Sent: Wednesday, 11 December 2019 9:49 AM
To: Rachel Cumming; Malgy Coman
Cc: 'Jake Shackleton'; Dan Blyde; Fei Chen; Tracy Davey
Subject: FW: SSD7709 Moorebank Precinct West Stage 2: Construction Traffic and Access Management
Plan
 
Rachel/ Malgy,
 
As you would be aware, SSD7709 or Moorebank Precinct West (MPW) Stage 2 recently obtained
planning approval. As part of this consent, we are required to consult with RMS with regards to the
Construction Traffic and Access Management Plan (CTAMP).
 
DPIE have recently launched a planning portal for major projects. We have commenced using this portal,
where you should have received a notification from the Major Projects Planning Portal that this document
has been submitted to you for consultation.
 
We have prepared this CTAMP with consideration of previous consultation undertaken with RMS in
relation to this project and would anticipate that this would allow for us to complete consultation with RMS
in an expeditious manner.
 
It would be appreciated if you could review this document contained on the planning portal, please note
that the due date for responses to consultation indicated on the planning portal is 7/1/2020.
 
We would be happy to meet with you discuss the particulars of this document including any queries you
may have during your review.
 
Do not hesitate in calling to discuss further.
 
Regards,
STEVE RYAN
MANAGING DIRECTOR

mailto:sryan@tacticalgroup.com.au


LEVEL 15 | 124 WALKER STREET | NORTH SYDNEY | NSW | 2060

T    +61 2 8907 0700
M   +61 406 995 822
F    +61 2 9954 4946
E    sryan@tacticalgroup.com.au
W   www.tacticalgroup.com.au
 

 

   Before printing this document, please consider the environment.
 
 

Before printing, please consider the environment

IMPORTANT NOTICE: This email and any attachment to it are intended only to be read or used by the named addressee. It is
confidential and may contain legally privileged information. No confidentiality or privilege is waived or lost by any mistaken transmission
to you. Roads and Maritime Services is not responsible for any unauthorised alterations to this email or attachment to it. Views expressed
in this message are those of the individual sender, and are not necessarily the views of Roads and Maritime Services. If you receive this
email in error, please immediately delete it from your system and notify the sender. You must not disclose, copy or use any part of this
email if you are not the intended recipient.
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email if you are not the intended recipient.
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 DRIVER’S CODE OF CONDUCT 

Purpose and Objective 

The Driver’s Code of Conduct aims to minimise the impacts of construction traffic on the external road 

network, including adjoining properties. The purpose of this Code is to define and detail acceptable 

behaviour and procedures for all heavy vehicle drivers associated with the construction of the Project. 

Responsibilities of Drivers 

• Drivers are to follow ALL rules and regulations required by law including: 

o Hold a current and valid license for the vehicle class they are operating 

o Always carry your current driver’s license with you while you are on duty 

o Comply with all posted and/or Road Work speed limits on all roads 

o Adhere with the posted vehicle load limits on all roads 

o Comply with all construction traffic signs and devices 

o Do not overload vehicles beyond its maximum load limits and/or relevant approvals 

• Drivers are to practise safe driving and behaviour which includes, but is not limited to: 

o Driving in a manner that is appropriate with road and weather conditions 

o Not operating any machines whilst suffering from fatigue or under the influence of drugs and/or 

alcohol. 

• Drivers must behave in a professional manner at all times. No yelling at others. 

• Drivers must adhere to the approved nominated routes for each specific construction activity and 

consistent with the CTAMP (refer to Figure 1) and they must not use roads if their weight is over the 

posted load limit 

• No access from Cambridge Avenue will be permitted for the haulage of imported fill or freight, as per 

CoC B89 

• No parking will be permitted on Moorebank Avenue 

• Drivers must not consume or be under the influence of alcohol or drugs whilst on duty 

• Drivers are to enter the site before stopping and are not to queue on any public road, unless approved 

and agreed with relevant authorities (e.g. RMS and Local Councils). 

• Drivers are to arrive and depart from project construction sites during approved construction hours, 7 am 

to 6 pm Monday to Friday and 8 am to 1 pm on Saturday, unless otherwise approved with relevant 

authorities. Drivers will be turned away if they arrive outside of approved hours. 

• Drivers making material deliveries are to arrive and depart during approved extended work hours, 6am to 

10pm, Monday to Friday, and 7am to 5pm on Saturday, unless otherwise approved with relevant 

authorities. Drivers will be turned away if they arrive outside of approved hours.  

• Drivers must never leave the vehicle with the engine running. Drivers parking are to engage the park 

brake and leave the vehicle in gear. 

• Drivers must adhere to the 20km/hr speed limit on site, unless stated otherwise  

• Drivers must attempt to limit the amount of reversing that they undertake on site.  

• Drivers must not use engine braking on or within the vicinity of site.  

• Drivers leaving their vehicle must wear appropriate personal protective equipment. 



 

 

• Drivers must enter and exit the site gates in a forward direction. Under no circumstances are drivers 

allowed to reverse onto a public road, unless approved by the relevant authorities. 

• Vehicles must not transfer dirt or debris onto public roads. If any materials are deposited on the roads, 

then the Superintendents/ Supervisors/ Foremen must be contacted immediately. 

• All drivers must carry out their duties in a way which does not adversely affect their health and safety or 

that of others 

• All drivers must only perform tasks for which they have authorisation and/or the necessary training, and 

for which all necessary safety arrangements are in place 

• Prior to leaving site covering truck loads is mandatory and when required, tailgates must be swept clean 

before leaving site. 

• If approached by individuals with enquiries about the Project, drivers are not to engage with the 

individual beyond providing them with the Community Liaison Manager contact details.  

• As a courtesy to individuals who may be impacted by driver behaviour, drivers will: 

o Not use compression braking unless it is an emergency situation 

o Ensure no extended periods of idling 

o Ensure that there is no littering 

o Remain calm and courteous when in contact with other members of the public 

o Maintain trucks in good working order and a clean and tidy condition 

o Not block residential driveways or any other access points. 

Monitoring 

At the commencement of each shift or day’s work, drivers will attend a Toolbox meeting held by the 

supervisor, where drivers will be updated on Work Health and Safety issues that may have arisen from the 

previous shift or day’s work.  

Failure to comply with this Driver’s Code of Conduct may lead to either the issue of a warning notice or 

disciplinary action.  

Some non-compliances may also carry penalties such as fines and demerit points under the Road Rules and 

environmental protection legislation. 

This Code will be reviewed after six months of operation and updated as required.  
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Oversize Overmass (OSOM) Vehicles 
 

What is a OSOM load-carrying Vehicle?  
An Oversize Overmass (OSOM) vehicle is a heavy vehicle 
that is carrying, or specially designed to carry, a large 
indivisible item. 

A heavy vehicle is a Class 1 heavy vehicle if it, together 
with its load, does not comply with a prescribed mass 
requirement or prescribed dimension requirement 
applying to it and is a heavy vehicle carrying, or designed 
for the purpose of carrying, a large indivisible item 
including, for example, a combination including a low 
loader. 

Examples of OSOM vehicles include a combination of 
prime movers, low loaders, low loader dollies, platform 
trailers and jinkers. 

A Class 1 OSOM vehicle does not require a permit to 
operate provided the movement of the vehicle complies 
with all of the requirements and travel conditions 
outlined in a transition notice. Operators still need to 
comply with the operating conditions specified in their 
relevant transition notice. 

If a Class 1 OSOM vehicle does not comply with the mass 
or dimension limits set out in a transition notice, an 
operator must apply to the National Heavy Vehicle 
Regulator (NHVR) to obtain a Mass or Dimension 
Exemption Permit. 

OSOM vehicles:  

Large indivisible item - an item that:- 

• can not be divided without extreme effort, expense or risk of 
damage to it; 

• can not be carried on any heavy vehicle without contravening 
a mass requirement or dimension requirement. 

Low loader – a trailer with a loading deck no more than 1m above 
the ground. 

Low loader dolly - a device for distributing mass that:- 

• is usually coupled between a prime mover and low loader; 

• consists of a rigid frame of a gooseneck shape; 

• does not directly carry any load; 

• is equipped with 1 or more axles, a kingpin and a fifth wheel 
coupling.  

yellow, in relation to a light, includes amber. 

 

Exemption under Mass or Dimension 
Exemption Gazette Notice 
The NHVR may grant a Mass or Dimension Exemption 
Gazette Notice for a period of not more than five years 
to a Class 1 OSOM vehicle from a prescribed mass or 
dimension requirement. 

A Mass or Dimension Exemption Gazette Notice will 
include the following information: 

 the category of heavy vehicles to which the 
exemption applies 

 the mass or dimension requirements 

 the areas or routes to which the exemption 
applies 

 the road conditions or travel conditions required 
by the relevant road manager/s 

 the period for which the exemption applies 

Operators can continue to operate under a current 
transition gazette notice. If the vehicle exceeds the 
requirements of the gazette you can apply to the NHVR 
to obtain a mass or Dimension Exemption Permit. 

Gazette notices or guidelines specific to the movement 
of OSOM vehicles have seen consolidated into a national 
gazette notice.  
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Exemptions by permit 
The NHVR may grant a Mass or Dimension Exemption 
Permit for a period of not more than three years. For 
access to the road network that is not covered under a 
transition notice an application to the NHVR will be 
required. 

Will I have to apply for a permit again? 
All permits that were already in force at the time the 
Heavy Vehicle National Law (HVNL) commenced 
continue to have effect as if they were made under the 
HVNL. They will remain current until their expiry date or 
they are replaced under the national access framework, 
whichever comes first. 

All new and renewal permit applications must be 
directed to the NHVR. 

Where the dimensions of the vehicle are likely to 
interfere with overhead wires, bridges and other 
structures on or beside the road, approval to travel the 
route must be sought from the relevant authorities. 
These third party approvals will be required prior to the 
issue of a permit. It is the responsibility of the OSOM 
vehicle operator to obtain approval from the relevant 
organisation. For further details regarding third party 
providers please see the Third party utility provider fact 
sheet. 

The driver of a Class 1 heavy vehicle who is driving the 
vehicle under a Mass or Dimension Exemption Permit 
must keep a copy of the permit in the driver’s 
possession. 

What if my permit doesn’t have an expiry 
date? 
In almost all cases, permits should have an expiry date 
attached to them. Some older permits which were 
issued in perpetuity continue to exist. In this small 
number of cases, the permits will continue under the 
HVNL for three years. At the end of the three year 
period, the permit will lapse and you must apply to the 
NHVR if you want the permit to be reissued. 

Warning devices 
In some instances OSOM vehicles may require conditions 
of operations such as warning devices or warning lights 
to operate on the road network. If operating under a 
transition notice or a permit, these requirements will be 
specified in detail. 

Examples of warning devices that may apply 
to an OSOM vehicle 

Warning lights 
A warning light attached to a OSOM vehicle, when 
switched on, must: 

 emit a yellow coloured light of rotating and 
flashing effect 

 flash between 120 and 200 times a minute and 
have a power of at least: 

 if LED technology is used— 25W, or 

 if another technology is used—55W 

 not be a strobe light. 
 
A warning light attached to a OSOM vehicle must be: 

 clearly visible at a distance of 500m in all 
directions, or 

 supplemented by 1 or more additional warning 
lights so that the light emanating from at least 1 of 
them is clearly visible at a distance of 500m in any 
direction. 

Warning flags  
A class 1 heavy vehicle that, together with its load, is 
wider than 2.5m or longer than 25m must have:  

4 brightly coloured red, red and yellow, or yellow flags, 
each at least 450mm by 450mm, fixed as follows: 

 a flag must be attached at each side of the front of 
the vehicle or, if a load projects from the front of 
the vehicle, at each side of the front of the load. 

 a flag must be fixed at each side of the rear of the 
vehicle or, if a load projects from the rear of the 
vehicle, at each side of the rear of the load. 

Warning lights and delineators 
If a load projects more than 150mm beyond a side of a 
Class 1 heavy vehicle, and the projection is less than 
500mm thick from top to bottom: 

 a warning light must be attached to the vehicle 

 2 delineators must be attached to the projection in 
the way stated in subsection (2) on each side of 
the vehicle on which the load projects more than 
150mm. 

The delineators must be attached in the following way— 

 at least 1 delineator must be attached to the front 
of the projection and at least 1 delineator must be 
attached to the rear of the projection  
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 a delineator attached to the front of the projection 
must be attached so that its reflective surface is 
facing forward of the vehicle 

 a delineator attached to the rear of the projection 
must be attached so that its reflective surface is 
facing rearward from the vehicle. 

‘Delineator’ means a yellow, rigid piece of material that: 

 is at least 300mm long and at least 300mm wide 

 complies with Class 1 or 2 of AS 1906 ‘Retro-
reflective Materials and Devices for Road Traffic 
Control Purposes’.  

 

Oversize sign 
The warning sign on a OSOM vehicle must be at least 
1200mm long and at least 450mm high. The length of 
the sign may be split in two parts, in which case the 
combined length of its parts must be at least 1200mm. 

A warning sign on OSOM vehicle must have a face 
showing: 

 the word OVERSIZE, in black capital letters 
and in typeface Series C(N) complying with AS 
1744 Forms of Letters and Numerals for Road 
Signs 

Note – AS 1744 Forms of Letters and Numerals for Road Signs 
may be purchased from Standards Australia at 
www.standards.org.au. 

 the letters must be at least 200mm high and 
at least 125mm from the top and bottom of 
the warning sign. 

If the length of the warning sign is spilt into two parts: 

 the word OVER must be on the left part and 
the word SIZE on the right part 

 there must be no border between the two 
parts 

 both parts must be mounted at the same 
height. 

A warning sign on a OSOM vehicle must be fitted 
horizontally. The lower edge of the warning sign must 
be: 

 above the bottom bumper bar, or 

 if there is no bumper bar, at least 500mm 
above ground level. 

The face of a warning sign on a Class 1 OSOM 
vehicle must have: 

 a yellow surface complying with Class 1 or 2 
of AS 1906 ‘Retro-reflective Materials and 
Devices for Road Traffic Control Purposes’ 

 a black border that is at least 20mm wide 
and, unless the sign is made with a box edge, 
whose outermost edge is at least 10mm in 
from the edge of the sign 

 its manufacturer’s name or trademark, and 
the brand and class of material used for the 
warning sign’s surface, permanently marked 
in letters at least 3mm but no more than 
10mm high on any visible part of the sign. 

  

http://www.standards.org.au/
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For more information: 
Subscribe: www.nhvr.gov.au/subscribe 
Visit: www.nhvr.gov.au 
Phone: 1300 MYNHVR* (1300 696 487) 
Email: info@nhvr.gov.au 
© Copyright National Heavy Vehicle Regulator 2017, creativecommons.org/licenses/by-
sa/3.0/au 
Disclaimer: This fact sheet is only a guide and should not be relied upon as legal advice. 
*Standard 1300 call charges apply. Please check with your phone provider. 

However it may be made of flexible, weatherproof 
material if the sign is: 

 held taught 

 clearly visible 

 unlikely to become dislocated, furl or 
otherwise difficult to be read by other road 
users. 
 

 Example of a warning sign for an oversize vehicle or 
combination 

 

Other requirements 

Smallest practicable size of unloaded vehicle 
A Class 1 heavy vehicle that is not carrying goods must 
be kept at its smallest practicable dimensions, with any 
booms fully retracted. This includes retracting extendible 
trailers, closing in widened trailers and disassembling 
trailer extension supports. 

Vehicle loading 
If a load can be safely loaded in more than one way, it 
must be loaded in a way that minimises the width of the 
vehicle and its load. 

Towing a low loader dolly with an unladen 
low loader 
A low loader dolly must not be towed in combination 
with an unladen low loader unless the combination is 
2.5m wide or less and there are exceptional difficulties in 
loading or unloading the dolly due to the nature of the 
site or because of the short distance to be travelled. 
 

http://www.nhvr.gov.au/subscribe
http://www.nhvr.gov.au/
mailto:info@nhvr.gov.au
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Introduction  

According to FCMM 1H, importation of fill to site during construction of the MPW Stage 2 Site (SSD 7709) is 

not exceed a total of 22,000 m3 of material per day. This limit is to be further reduced by an amount 

equivalent to any fill being imported to the MPE Stage 2 (SSD 7628) construction site on the same day such 

that the combined importation of fill to the MPW Stage 2 site and MPE Stage 2 site does not exceed 

22,000 m3 on any given day.  

Purpose and Objective 

This protocol outlines the procedure for the management of fill to the Moorebank Precinct Project. This 

document is to be referenced with the:  

• Construction Traffic and Access Management Plan (CTAMP) 

• Construction Soil and Water Management Plan (CSWMP).  

Procedure 

To ensure the importation of fill (i.e. volumes and truck movement) is documented and carried out in 

accordance with the Moorebank Precinct East and Moorebank Precinct West project requirements, the 

following must be implemented: 

• Construction Contractor to forecast fill import volume and truck movement requirements 

• Principal’s Representative to review and allocate fill volumes and truck movements amongst the 

Construction Contractors operating on site   

• Monitoring of total fill volumes and truck numbers at the gate by the Construction Contractor(s) 

• Reporting total fill volumes and total truck numbers by the Construction Contractor(s) to the Principal’s 

Representative.  

Forecasting Fill Import Requirements 

The Construction Contractor will forecast the daily fill requirements (in m3) for the Construction Contractor’s 

operating site. The Construction Contractor will send an email to the Principal’s Representative on the first 

working day of each fortnight with the estimated, daily fill requirements for the following fortnight. The 

Principal’s Representative will review the estimated fill import requirements for each of the operating sites. 

The Principal’s Representative will then either sign off on the estimated fill volumes or request changes to 

the fill volumes for the respective operating site via email. 

Forecasting Truck Movement Requirements 

The Construction Contractor will forecast the daily truck movements required for fill importation for the 

Construction Contractor’s operating site. If applicable to the operating site, the daily truck movements 

required for other construction activities should also be estimated. The Construction Contractor will send an 

email to the Principal’s Representative on the first working day of each fortnight with the estimated, daily 

truck movements for the following fortnight, including a forecast of expected truck numbers to Glenfield 

Waste Facility. The Principal’s Representative will review the estimated truck movement requirements for 

each of the operating site. The Principal’s Representative will either sign off on the estimated truck 

movements or request changes to the truck movement for the respective operating site via email.  

Monitoring Material as it enters the Site 

The following will apply at the Construction Contractor’s operating site: 

• Only fully tarped loads are to be accepted by the gatekeeper 



 

 

• Only material classified as virgin excavated natural material (VENM), excavated natural material (ENM) 

or other material approved by Environment Protection Authority (EPA) will be permitted on the operating 

site. No imported fill is permitted to enter the site without proving a waste classification report. 

• Site Supervisor (or delegate) will be advised on the source and relevant truck details for each truck 

supplying fill to the site  

• Each truck load will be visually inspected by the Site Supervisor (or delegate) as it enters the site and as 

it is tipped to confirm the consistency with the approved material. 

o Should any non-complying material be identified during the inspection, the material will either be 

reloaded and returned to the supplier or be assessed for waste classification prior to off-site 

disposal to an appropriate landfill facility at the cost of the source site supplier.  

• Each truck load will be documented by the Supervisor (or delegate) in the Imported Fill Tracking Register 

(or similar tracking documentation) including: 

o Date 

o Time in and out of truck hauling imported fill 

o Truck registration details 

o Source of imported fill 

o Material type and classification 

o Details of the statement of compliance under the NSW EPA The excavated natural material 

order 2014 

o Volume of imported fill 

o Location of stockpiled imported fill 

o Location of final destination of imported fill 

o Details of any sampling performed for purposes of certification. 

• Photographs and / or location drawings of the imported fill. 

Reporting and Documentation 

The following reporting / documentation will apply to the fill importation: 

• Waste classification forms: 

o Completed by the supplier (must be suitably qualified professional) for each truck load 

o Completed in accordance with the NSW EPA Waste Classification Guidelines 2014 and NSW 

EPA The excavated natural material order 2014. 

• Imported Fill Tracking Register (or other similar tracking documentation):  

o Completed daily by the Site Supervisor during fill importation activities  

• Total daily fill volumes and truck numbers to site:  

o Reported to the Principal’s Representative by the Site Supervisor via email daily 

• Total daily waste volumes and truck numbers to Glenfield Waste Facility: 

o Reported to the Principal’s Representative by the Site Supervisor via email daily 

• Total fortnightly fill volumes and truck numbers: 

o Reported to the Principal’s Representative by the Site Supervisor via email fortnightly 

o Validation exercise and check between the daily reporting. 

• Sampling of stockpiled imported fill to verify material being imported is ENM or VENM will be completed 

monthly for quality assurance and quality control purposes:  

o Reported to the Environmental Auditor by the Principal’s Representative via email monthly 



 

 

All documentation will be kept by the Construction Contractor for future reference. 
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