
MEETING NOTE 
SIMTA 

 

 
Date 3 May 2021   

Time 5:30pm   

Purpose CCC Meeting   

Chair Dr Col Gellatly Recorder Steve Nguyen 
Attendees Richard Johnson – RJ Apologies  

 Scott Warren – SW  Michael Russell – MR 
Fiona McNaught – FM  
Ian Pryde – IP  

Sharyn Cullis – SC  

Luke Oste – LO  

Erik Rakowski - ER  
Jeffery Thornton – JT 

 

 
  



Item Discussion Point Actions 
1. Greeting from The 

Chair and 
apologies  

» The Chair welcomed the CCC The Chair to invite 
the CEO from MIC 
to attend the next 
CCC meeting 

 

2. Actions from last 
meeting  

» The Chair informed the CCC that, unfortunately, CEO of MIC 
could not attend this meeting but would try for the next 

 
» RJ to check what the monitoring requirements are for trucks 
coming and     leaving MPE? 

- RJ informed CCC that there are two documents, which talks 
about the monitoring of heavy vehicles. One is the MPE 
Precinct Operational Environmental Management Plan 
(POEMP). The second document is the MPE Stage 2 
Operational Traffic and Access Management Plan. 

RJ to find out when 
work will start on 
the Casula area and 
circulate to the CCC 

3. Quarterly report RJ provided an update on the past three months of work 
undertaken on-site 

 
MPE 

» Rail operation is about one locomotive a day 
» Works on Moorebank Avenue upgrade and Moorebank Avenue 
diversion continuing  

 
MPW 

» Ongoing importation of fill  
» Preparation of pad areas for warehouse construction 
» Preparation works for the perimeter road  
» Stormwater and services commenced on site   

 
Discussion 
 

RJ informed the CCC that MPW Stage 3 SSD application subdivision 
and construction of the compound had an IPC hearing with 
representation by DPIE and the applicant, followed by a site visit 
by IPC and members of the CCC. Following this was an 
independent public hearing with the IPC. SIMTA is currently 
waiting for a response from the IPC.   
 
RJ also informed the CCC that Moorebank Avenue realignment 
works SSD application exhibition has closed and that response to 
submission is currently being prepared.  

 
SC asked: how many submissions is the project responding to? 
RJ replied: twenty-nine in regard to Moorebank Avenue 
realignment  
 

 
 

 



Complaints 
 
SW advised; the project received six complaints in total since last 
CCC of which three complaints were not relevant to the project. 
 
» The project received two complaints from ABB about water 
entering into their site from the March storm event. 
  
- SW advised the project team made changes to the drainage to 

avoid future reoccurrence.  
 
» The other complaint was from a road user about truck drivers' 
and driver's behaviour at the intersection of Moorebank Ave and 
Anzac Road. 
 
- SW advised, the project team placed a traffic observer to 

observe vehicular activities and drivers' behaviours at this 
intersection and report back.  
 

4. Three-month 
project look- 
ahead 

 

RJ presented the project three-month works lookahead 
 
» Moorebank Avenue road works and Moorebank Avenue diversion 
works continuing 
 
» Other works on MPE & MPW would be consistent to what had 
occurred in the last three months 
 

Discussion 
 

RJ noted that no significant changes to current work programmes 
until October, when works on the interstate terminal start. 
 
ER sought clarification about works on the interstate terminal and 
Moorebank Avenue road diversion switch over 
RJ clarified the interstate work will begin in October 
 
ER asked: When is Moorebank Avenue upgrade expected to be 
complete? 
RJ replied: Completion of construction is expected by 2023 
 
ER asked: Why does the application for the SSI identify that the 
realignment would be an alternative to the upgrade 
of Moorebank Avenue? 
RJ responded: The baseline option is “do nothing”, which in this 
case would be the updated in-situ roadway. 

 
ER asked: Has the project generated a system for responding to 
the noise quota from trucks and ensure that there is a way to map 
out the quota?  
RJ advised: The way that the condition was written for both MPE 
and MPW is that it's a cumulative noise criterion that is to be 
achieved for that precinct. That level was not an achievable level 
and didn't consider the actual noise assessment in the EIS. 

 



 
ER asked: Has there been progress in consultation with TfNSW 
about the Moorebank Ave and Anzac Rd interchange, which 
catered for A-doubles?  
RJ replied: There hasn't been any discussion on A-doubles that 
he's aware of. 
 
ER sought clarification about consulting with the community on 
after-hour operations as it was mentioned in the meeting with IPC 
for MPW Stage 3 
RJ replied: Current out of hours work protocol for MPW Stage 3 
only apply to the importation of fill. The project sought an 
extension to the current OOH protocol to apply to other activities 
which would be advantageous to the project. Depending on the 
nature of the out of hours works, there's an escalating scale of 
assessment and that goes from the local assessment discussion 
with the ER to the approval with the ER and community 
notifications. 
 
SC asked: Has the project consider the option of raising the road 
and providing a culvert underneath for Koalas to move across?  
RJ responded: The concept design of the road can be found in the 
EIS. It will also show what the road elevation looks like. Only 
under MPW Stage 2, there's a condition that talks about the 
provision of a border crossing for connectivity and this would 
continue to be applicable for the Moorebank Rd realignment. 
 
SC asked: Will there be fencing to channel the wildlife to go 
through the underpasses?  
RJ responded: Fencing is not necessarily the best option because it 
creates a funnel that can end up being a trap for predators to use.  
 
ER sought clarification about the noise abatement plan for MPE 
next to Moorebank Ave realignment road and a possible noise wall 
to manage noise to Wattle Grove residents.  
RJ advised: The means of noise mitigation does not specify a noise 
wall. There is a suite of mitigation options put in place by the 
project to help manage noise.  
 

5. General Business The Chair advised the CCC that Wolfpeak was seeking consultation 
with CCC members on the operational scope audit of MLP. And 
that CCC members can contact the auditor directly.    
 
RJ clarified the independent audit process for the CCC. Richard 
advised that DPIE has issued Independent Audit Post Approval 
Requirements (IAPAR). There are two sets of these requirements, 
June 2018 and May 2020. The audits are required to be 
undertaken in accordance with the scope in the IAPAR document 
and the provision for additional scope is that the independent 
auditor speaks to key stakeholders to identify any other particular 
item(s) to be included in their audit.   
 
 

 



ER sought clarification that the audit is of operational scope for 
MPE Stage 1 and Stage 2 
RJ confirmed it is.  
 
JT sought clarification that rainwater stored in the pond also flows 
out to Anzac Creek. 
RJ advised that this depends on the catchment. There are basins 
on both MPE and MPW which discharge into Anzac Creek.  
 
IP asked: When will construction on Woolworths's warehouses 
start? 
RJ replied: The project team don't have a starting date yet 
 
ER asked: Would construction of MPW warehouses still be under 
Qube responsibility? 
RJ replied: Qube is still responsible for construction  
 
SC sought clarification to the modification for landscaping near 
Target car park on MPE 
RJ clarified that as part of the original condition, a tree planting 
bay was required for every 6 to 8 car spaces. The Target car park 
runs East-West, which meant that they would have had canopy 
trees providing shade on the southern part of the car park and to a 
drive-through area of the loading bay which does not provide any 
shade to the cars. The project provided and presented to the 
department an alternative, which doubles the planting bays in that 
car park space to maximise the shade areas.  
 
SC asked: Who would be responsible for stormwater infrastructure 
into the future? 
RJ replied: The estate managers would be responsible for all 
stormwater infrastructure 
 

6. Next meeting Next meeting Monday 2 August 2021 at 6:00pm 
 
Meeting closed 

 

 


