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Item Discussion Point Actions 

1.  Apologies 
and 
Introductions  

» The Chair welcomed the CCC 

» The Chair advised apologies from SC and LO 

» SW explained movement to new employer, however, will still be 

involved with this project and with the CCC. 

» SW explained that CL is working with SN at Elton Consulting / 

WSP 

- Advised this means business as usual for the CCC 

» CL introduced himself and outlined Elton Consulting is now a 

subsidiary of WSP 

» The Chair introduced PL, who is an advisor to Qube, and is 

assisting in the delivery of roadworks packages. 

 

2. Actions from 
last meeting  

» CL advised that an invitation was extended to MIC – unable 
to make this meeting, but will look to attend next meeting 

» RJ advised he and PL will provide a presentation on the Anzac 

Rd intersection 

- PL to provide a graphical overview of the Moorebank 

Avenue/ Anzac Road Intersection 

» SW advised that an email of train schedule has been sent to 
CCC member Michael Russell, as requested at the previous 

meeting. 

 

3. Quarterly 
report 

RJ provided update on the past three months of construction: 

 

MPE 

» Construction undertaken on the crane workshop 

» Additional cranes assembly  

» Moorebank Avenue upgrade works continuing, as diversion 
road has been shifted across onto MPW site 

» Corrected previous statements about train frequency into IMEX 

rail terminal 

 
MPW 

» Bulk earthworks (fill import) are continuing, though these have 

been intermittent during lockdown 

- Earthworks also undertaken for the Interstate terminal and 

the rail connection west of the diversion road 

» Out of hours works undertaken to import additional fill 

» Construction of the on-site detention basins and stormwater 
systems on the western side of the precinct  

» Woolworths warehouse construction has commenced 

» Modification made for: 

- An adjustment to out of hours works 

- Adjustment to the requirement for fauna underpasses under 

constructed road because koala management plan had 
identified it wasn’t required 

- Adjustment to enable services to be included in roadways  

- Adjustment to stockpile shaping requirements for stability 

      » State significant infrastructure impact assessment approved 

for Moorebank Avenue Realignment 

» SW to refresh 

discussions around 
dust suppression, 

water cart usage, and 
sealing with 

construction team. 

 

» IP to save dashcam 

footage of dust storm 
to send to SW. 



- Commonwealth are currently reviewing to provide their 

conditions of approval  

 

PL provided a graphical update for MAAI intersection 

 
Moorebank Avenue upgrade 

» Works approved as part of the MPW Stage 2 development 

» North of Moorebank Avenue, there is currently one lane in each 

direction – 1 north-bound and 1 south-bound  

» Currently TCS signals (traffic light control) at the intersection, 
while the Bapaume Rd intersection is priority controlled (no 

signals – T intersection) 

» work includes upgrade to the Moorebank Avenue and Anzac 

Rd intersection, as well as adjustment to Bapaume Rd 
Moorebank Avenue intersection 

- Currently finishing design in consultation with TfNSW 

» Upgrade work includes reconstruction and widening of 

Moorebank Avenue, approximately 470 metres from southern side 
of M5 

- Two through-lanes north-bound and two through-lanes 

south-bound 

- Includes provision for turn movement 

» South-bound – this will bring in two right-turn lanes, which go 
into Moorebank Precinct West 

» Also provides for existing north-bound right turn movements 

into Anzac Rd 

» Caters for vehicles coming out of the western precinct 

» Includes reconstruction of approximately 225 metres of 

Anzac Rd, down to Secombe Place 

- Upgrade intersection to cater for traffic into western precinct, 
and background traffic 

» Traffic modelling conducted with TfNSW 

» Establishment of entrance into western precinct 

- Vehicles from the M5 will be able to turn right into precinct 

» Secombe Place and Yulong Close to be serviced to ensure 

movements are catered for 

» Shared paths will connect into existing network of pedestrian 
crossings across all four legs – intersection will remain fully 

signalised 

- Adjustments to stormwater infrastructure and bus stops 

 

Discussion 
 

IP asked about access to go straight onto Anzac Rd out of the 

western precinct: how will trucks be stopped? 

PL explained that there is provision designed for small/light 
vehicles. None of the trucks are going into Anzac Rd – this will 

be ensured through operational requirements, and briefings to 

those using the precinct. PL explained that Anzac Road 
becomes a five-tonne load limit once on the far side of Yulong 

Close. None of this is changing. 

- SW confirmed through design of this project, engineering 
treatments were included to prevent large vehicles from 



turning right from Moorebank Ave to Anzac Rd. However, 
trucks need to be able to turn right to access the Goodman 

facility, which they are entitled to do. 

- RJ added that ABB traffic exiting from Bapaume Rd 
requires access to turn out of the precinct, either heading 

south or straight across 

IP raised a question about traffic forming between the M5 and 

western precinct, near Anzac and Bapaume roads, impacting 
traffic intending to go straight through Moorebank Avenue or 

left on Anzac Rd. 

- PL explained modelling has been done with TfNSW to 
ensure sufficient storage capacity to prevent queueing on 

Moorebank Ave. 

- PL also explained that Bapaume Rd becomes left-turn-only 
in the end-state of construction 

 

JT asked whether there will be policies or designs to prevent 

semis from going directly onto Anzac Rd from the precinct, 

other than the five-tonne load limit? 

- PL confirmed, and referred to SW’s earlier comment that 
there will be operational protocols in place, regarding the 

precinct traffic 

- PL confirmed that there will be no removal of existing 
movements 

JT asked RJ about how intermodal traffic will be distinguished 

from other traffic? How will intermodal traffic be filtered? 

- RJ explained there is an obligation under the bi-annual trip 

origin and destination reporting requirements, which 
monitors where vehicles are going. 

JT asked if there are cameras involved in this. 

- RJ explained that he would need to confirm if cameras are 

involved in this monitoring/reporting. 

- SW explained there is also GPS monitoring of vehicle fleets 
which allows for identification of specific vehicles and 

drivers, and the option to take action accordingly. 

 

IP asked whether consultation with TfNSW is a medium- or 

long-term plan with the M5 west changes. 

- PL explained fortnightly meetings with TfNSW were 
ongoing for purpose of integrating and interfacing designs 

and works.  

 

JT asked for a completion estimate for the M5 west project. 

- PL explained that he is not clear on their timeline, but that 
they are doing various releases about this. 

The Chair asked PL what his timing was on MLP development? 

- PL explained works are planned to be completed within the 

next 12 months, i.e. end of November 2022. 

 

JT asked SW about the estimated completion time for the 

intermodal itself – asked whether this is still 2022, or now 2023 
due to COVID disruptions. 

- SW asked for clarification. 



- JT clarified that he’s looking for when the heavy traffic is 

going to start developing from the intermodal site 

- SW clarified timeline of Moorebank Avenue upgrade, then 
development of roads within MPW precinct, then 

completion of the rail terminal. Following that, community 
will find warehousing completion less noticeable in 

comparison because imported fill will have prepared the 

pads by that time. So, construction impact should taper off 
throughout that time. 

- RJ confirmed rail traffic was intended for Q1 2023, 

Woolworths warehouses were planned for completion at 
the same time as the main intersection, so Q4 2022. Also 

explained that the rail movements are highly tenant- and 
market-driven. 

 

IP asked about the timeline of the tenant factories with 
regards to dirt in the air from the groundwork element. 

- RJ explained that the sites will have all earthworks done to 
it under the MPW Stage 2 and MPW Stage 3 consents – i.e. 

no set end date. 

IP asked whether the stockpiles will be sealed? 
- RJ explained there was an obligation to stabilise the site to 

a certain soil erosion standard – that members will see the 
green polymer go over the site. If there’s dust issues, there 

will be an additional layer of polymer applied where 
practicable, otherwise suppression is limited to water carts. 

IP said Friday’s dust storm was big, and that he will look to get 

his dashcam footage. 
- RJ replied that stockpiles need to be managed, and that as 

warehouses come in, they may adjust surface exposure 
again, but they will attempt to manage this. 

- SW said this will be taken on board, and that he will ensure 

talks are had about dust suppression, water cart usage, 
sealing – as these things can be controlled, to an extent. 

- IP thanked SW and explained that it had been under 
control, however, has recently become inconsistent and out 

of hand. 

IP asked whether PL is going to talk about the Moorebank 
realignment, or whether that is still going through approvals. 

- RJ confirmed this has been approved and mentioned a 
timeline of approximately 8 months from commencement. 

RJ asked IP whether the dust was high in the precinct 
generally, or particularly from the west or east side. 

- IP confirmed the west side, with the main part down the 

southern end – but coming from the west side. 
- IP said he will save video from his dash cam and send it 

through, noting it was also a very windy day. 
JT asked whether train scheduling could occur to avoid peak 

traffic times out of the intermodal and up to the M5, and 

alleviate gridlock. 
- RJ answered that this would have been addressed in the 

EIS, where the traffic impact assessment talks to 
congestion at the intersections, and does not address train 

scheduling. 



JA raised the following points: 
- Increased population in the Southwest has been forgotten. 

- An AAMI article said the M5 was one of the two worst 
traffic spots in Sydney. 

The Chair asked PL about the traffic modelling work from 

TfNSW and whether they’ve taken into account the increasing 
population 

- PL confirmed that is part of the work – looking at broader 
network impacts and projecting forward traffic growth. 

- JA feels the real problem of congestion and accidents is not 
being addressed, and that he is always hearing the sound 

of ambulances. 

- SW replied that focus needs to be on where things are 
currently at with the project delivery, and improving 

outcomes where we can. 
- SW mentioned that at the most recent SSDA display, JA’s 

submission has said there shouldn’t be an intermodal on 

site. SW said we need to get past that as a group, because 
there is an intermodal on site. We need to address issues 

around making sure it’s the best it can be for the 
community as an employment source and minimising 

impacts, not prosecuting that it shouldn’t be there, as this 
was not productive. 

- JA said that he understands what SW is saying, and if he 

believed it will work, he would probably agree, but he 
doesn’t think the work is sustainable. 

- The Chair then referred JA to direct any further issues with 
general congestion onto TfNSW. 

-  

4. Complaints 
 

» CL listed five complaints since previous meeting: 

- Three from community members 

- One from a member of the CCC 

- One from a road user 

 

Three complaints were about noise. Two of those were investigated 

and found to be off site from the project – one was a fire truck that 
was inspecting a business and the other was from the Holsworthy 

Army base, and the last is being investigated. 

 

One complaint was about the height of warehousing on MPW. 
Additional information about the planning instruments has been 

provided to that stakeholder, and the engagement team will be 

following up with a meeting to answer any questions. 

 

One complaint was about the condition of Bapaume Road. This is a 
council road, but the team will continue to investigate ways to 

make temporary repairs and to do patching, where possible. 

 

5. Three-month 
project look- 
ahead 

 

RJ presented the project three-month works lookahead 

 
MPE 

» Limited to the construction of the maintenance workshop at the 

top of the IMEX and the MAUW construction. 

» No significant change in operations 

» RJ to confirm 
Christmas shutdown 

period, and 
notifications to be 

placed on website 

» Elton Consulting 



MPW 

» Upgrade of Bapaume Road access to Moorebank Avenue 

- Discussions with council, for their section 138 approvals, and 
with ABB, to make sure requirements are satisfied for that 

access point. 
Moorebank Avenue / Anzac Road Intersection 

» Construction was dependent on TfNSW signoff on the 

authorisation deed. 

» Continuing earthworks and OSD construction, in conjunction 

with site leveling and transport of materials through to 
Woolworth’s sites will continue 

» Additional stockpiling from imported fill, which will continue 

out of hours.  

 
Other 

» Christmas shutdown TBC 

» Continuing interstate terminal construction and the rail 

corridor 

» Construction of the perimeter road, services, and drainage on 
the western side of the west site 

» Woolworths warehouse progression – existing and preliminary 

works for the second warehouse, including provision of services 

to those sites 

» The construction noise vibration management plan will be 
distributed to members of CCC. Comments from the CCC are 

required by 15th November.  

to distribute 
construction noise 

vibration 
management 

planner to members 

of CCC 

6. Other 
business 

FM asked whether comments on noise vibration management 
plan are to be sent through the Chair, or to liaise directly with 

RJ or SW. 

- RJ confirmed to go through project email: 

SIMTA@elton.com.au  

JA made comment that you can’t mitigate noise in the area. 

- RJ clarified that mitigate does not mean eliminate – but 
rather to reduce to a level identified by the EPA 

- JA said the noise places a big burden on a big population in 

a small area 

JT asked whether there is still air quality monitoring, and that 
the impact of some earlier matters are being created by the 

dust. 

- RJ answered that there is a weather monitoring station, 

which is ongoing as part of operational requirements 

- JT asked if recordings could be distributed from the past 
few months 

- The Chair said that would be a good action for RJ, and that 

they will take that out of session 

- RJ said he will have a look at the available data 

JA mentioned again that you can’t mitigate noise in the area, 
and that the traffic situation is worsening with the population 

having more than doubled. Also mentioned that he doesn’t 
believe the government has the money for the upgrades 

because the project depends on the capacity of the road 

network to handle the traffic. Believes there needs to be a 
more sustainable look at the development. 

 

» RJ to confirm if the 
weather station is also 

monitoring the 

western precinct. 

 

» RJ to source 
available data on air 

quality monitoring 
over the past three 

months, and 

distribute to CCC 
members. 

 

mailto:SIMTA@elton.com.au


JA mentioned that Liverpool is one of the worst health areas in 

NSW, which is neglected and overlooked. 

- The Chair said the committee is not in a position to assist 
with the issues raised 

- JA replied if he can’t raise it here, what is the point of 

having a committee? 

- The Chair said he can raise the issues, but are there any 
specific steps you would like taken? 

- JA replied these things should have more scrutiny, and the 

impact on the residents and the area as a whole. 

- The Chair said the planning process has a mechanism for 

taking into account the issues raised. 

- JA disagreed and said they’re not taking them into account. 

- The Chair explained the planning authorities having 
undertaken studies and developed traffic modelling as 

mentioned in the meeting. 

- JA said he will continue to raise the issues and that we 
can’t overlook these issues. 

- CL confirmed this has been noted. 

- JA asked to comment and said that during lockdown the 

planning department and others putting on exhibitions are 
utterly disgusting, because the majority of people had 

problems with their family in terms of health and 

employment, and that it should have been held off until 
lockdown was finished. 

- SW said it’s worth reflecting on the amount of local jobs 

that rely on the construction sector, and that the sector 
relies on approvals being given to the projects. SW said 

that suggesting these works should have shut down for 18 

months in a global city needs to be reflected on in terms of 
the local jobs that would have ceased.  

- SW continued that what has happened has been a balance 

of acknowledging that we’ve been living in a different 
world, and not removing jobs. 

- JA said that during that 18 months, the area was in 

lockdown. 

- The Chair asked JA if he wanted to comment any further. 

- JA said no. 

7. Next 
meeting 

The Chair proposed the next meeting to be Monday 7th 

February 2022 at 6:00pm 

- SW suggested we will likely be able to have this meeting in 
person 

The Chair thanked the CCC membership for their contributions 

throughout the year, wished them a safe break, and confirmed 
next meeting for Monday 7th February, 6:00pm. 

 

 


