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1 BACKGROUND 
The Project has been assessed by the Department of Planning, Industry and Environment (DPIE) (formerly 
Department of Planning and Environment under Part 4, Division 4.1 (now Division 4.7 as of 1 March 2018) of 
the Environmental Planning and Assessment Act 1979 (EP&A Act) as State significant development (SSD). 
The Planning Assessment Commission (PAC) granted approval for the Moorebank Precinct East (MPE) Stage 
2 Project on 31 January 2018 subject to Conditions of Consent (CoC (SSD 7628)). The DPIE subsequently 
approved Modification 2 (MOD2) on 31 January 2020 under Section 4.55(1) of the (EP&A Act). 

This Landscape Vegetation Management Sub Plan (LVMSP) has been developed to assist in the monitoring 
and maintenance of landscape elements associated with Stage 2 of the MPE Project (hereafter, the Project).  

This LVMSP addresses the relevant requirements of the Development Consent, including the Environmental 
Impact Statement (EIS), Response to Submissions (RtS), CoCs, and all applicable guidelines and standards 
specific to the monitoring and maintenance of landscape vegetation around the Project Site. This LVMSP 
forms part of the Urban Design and Landscape Plan (UDLP).     

1.1 Introduction 
The MPE Site, including the Project Site, is located approximately 27 km south-west of the Sydney Central 
Business District (CBD) and approximately 26 km west of Port Botany and includes the former Defence 
National Storage and Distribution Centre site. The MPE Site is situated within the Liverpool Local Government 
Area (LGA), in Sydney’s south-west subregion, approximately 2.5 km from the Liverpool City Centre. 

The MPE Project involves the development of an intermodal facility including warehouse and distribution 
facilities, freight village (ancillary site and operational services), stormwater, landscaping, servicing and 
associated works on the eastern side of Moorebank Avenue, Moorebank.  

Stage 2 of the MPE Project (the Project) involves the construction and operation of warehousing and 
distribution facilities on the MPE Site and upgrades to approximately 1.5 km of Moorebank Avenue from 
approximately 35 m south of the northern boundary of the MPE Site to approximately 185 m south of the 
southern MPE Site boundary.  The Project has been assessed by DPIE under Part 4, Division 4.1 (now Division 
4.7 as of 1 March 2018) of the Environmental Planning and Assessment Act 1979 (EP&A Act) as State 
significant development (SSD). 

Key components of the Project include:  

• approximately 300,000 m2 gross floor area (GFA) of warehousing and ancillary offices 
• freight village, 8,000 m2 GFA of ancillary retail, commercial and light industrial land uses 
• internal road network and hardstand across the site 
• ancillary supporting infrastructure within the site, including: 

– stormwater, drainage and flooding infrastructure 

– fencing, signage, lighting, remediation and landscaping 

• Moorebank Avenue upgrade including: 
– raising by about 2 m and some widening 

– embankments and tie-ins to existing Moorebank Avenue road levels 

– signalling and intersection works. 

1.2 Purpose and Application 
The LVMSP has been prepared to assist in the monitoring and maintenance of landscape elements required 
for the Project and to address CoC B141(a). The LVMSP must be prepared by a suitably qualified and 
experienced person(s), and approved by the Secretary (DPIE) prior to commencement of construction of 
permanent built surface works and/or landscaping. It is noted that changes to the implementation timeframes 
have been agreed with DPIE letter reference 19/630085 dated 25/07/2019. The most recent, approved version 
of this LVMSP will be implemented for the Project.  
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1.3.2 Relationship to Future Stages 
Area 1 was the first stage of this LVMSP and includes Warehouse 1 and the immediate area surrounding 
Warehouse 1 (excluding the freight village).  

Area 2 was the second stage of this LVMSP and included Warehouses 3, 4 and 5 and surrounds. 

This final stage of the LVMSP consolidates all areas into a final UDLP document, in order to demonstrate that 
the scheme and specific requirements of SSD 7628 are achieved across the MPE Stage 2 Site.  At the time 
of preparing this document, the detailed design and tenanting requirements for Areas 3 to 6 are not finalised. 
However, typical plans and drawings for these areas have been developed based on what has been approved 
for Area 1 and Area 2, and the requirements of the UDLP and this subplan (Appendix 3). They are therefore 
considered typical and representative of the urban design and landscape scheme that will be implemented 
across the site.  

This LVMSP will be delivered as follows 
• Area 1 details were prepared and approved by DPIE prior to commencement of permanent built surface 

works and landscaping of Warehouse 1. This allowed the Project to commence construction of Warehouse 
1, prior to the finalisation of the design for the remainder of the Project and did not restrict or constrain 
delivery of a compliant final detailed design across the remainder of the MPE Stage 2 Site. 

• Area 2 was prepared and approved by DPIE prior to commencement of landscaping of Warehouses 3, 4 
and 5. Again, this allowed the Project to commence construction of warehousing in this Area, prior to the 
finalisation of the design for the remainder of the Project. 

• The final consolidated LVSMP includes details for Areas 3 to 6. It shall be prepared and approved prior to 
the commencement of permanent built surface works and/or landscaping of Warehouses 2, 6, 7 and 8, 
the freight village (Area 4) and upgrade of Moorebank Avenue (Area 6). 

1.3.3 Triggers 
The trigger for submission of the future stages of this LVMSP will be one month prior to permanent built surface 
works and/or landscaping of the next works area. 
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2 IMPLEMENTATION 

2.1 Landscape Planting 
A proposed plant schedule for Area 1 is provided in Appendix 1, and a precinct-wide typical proposed plant 
schedule is provided in Appendix 0B.  The schedules show that landscape planting will incorporate a range of 
canopy trees, shrubs, grasses and groundcovers across the MPE Site.  A mixture of proposed species, 
planting densities and spacings, including the incorporation of low understory planting ranging to upright trees, 
will contribute to natural random environment continuity between the site, the streetscape and the public 
interface and articulate the random natural character of the existing landscape setting.  Clumped plantings 
may be used to achieve the desired planting densities and spacings.   

Proposed plant species have been selected for their site-suitability with many species selected from LCC’s 
recommended plant list.  Many of these species are consistent with the surrounding plant community types 
which will provide potential habitat connectivity as well as enabling the site to integrate into the surrounding 
environment. 

In accordance with SSD 7628 CoC B140(e)(v) a minimum rate of 1 canopy tree per 30 m2 will be provided 
across the MPE Site.   

MPE2-GNK-LN-DWG-9000 (Appendix 0B) outlines the different soil horizons and provides typical 
specifications for proposed planting.  The plan details the soil profile, which will be a minimum of 200 mm for 
turf, 400 mm for shrubs and mass planting and 450 mm for trees over a 45 litre (L) bag installation size, with 
a maximum depth of 600 mm. The top layer of soil will consist of 75 mm of mulch.   

Garden bed planting of grasses, woody and herbaceous annuals and perennials that have high nutrient 
requirements for sustained optimum growth and are not subject to compaction by foot traffic will be planted 
within sandy loam to clay loam topsoil mix. Open granular well drained growing media is beneath the topsoil 
mix and will incorporate an aggregate drain with positive drainage connected to a site stormwater system. 
Planting will not be undertaken within the compacted site sub base, as the depth of soil will be specific to the 
pot sizing and species as nominated within the typical plant schedule provided in Appendix 0B (MPE2-GNK-
LN-DWG-1000). 

The typical proposed plant schedule includes: 

• plant species (botanical name and common name) 
• indication whether the plant is a native species 
• expected canopy spread 
• expected mature height 
• install size. 

Additionally and in accordance with CoC B140(f), the typical proposed plant schedule provides the following 
details: 

• Pot size of trees will range from 140 mm to 100 L, shrubs will be 140 to 200 mm, and groundcover will be 
a minimum of 150 mm.  

• Expected mature height of trees will range in height from 3 m to greater than 15 m, shrubs will range 
between 0.5 to 4 m and groundcover will range from creep to 1m. 

• Expected canopy spread of trees will range from 3 to 18m, for shrubs is 0.5 to 4m, and groundcover is 
creep to 1 m. 

Typical plant densities for the Precinct are expected to be similar to details provided for Area 1 (UDLA-02; 
Appendix 1), with plant densities for trees 5 to 6 m centres, for shrubs 0.5 to 2 m centres, and groundcover 
between 3 to 9 m2. 

A low-volume drip irrigation system will be installed to support establishment and maintenance of proposed 
site landscaping.  Rainwater tanks provided within each area will store rainfall collected from the warehouses 
and freight village building roofs for landscaping irrigation. 
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Whilst achieving the primary function for any requirement for water filtration and bio-retention, the planting 
proposed to the onsite detention (OSD) basins are to remain consistent with the overarching site wide 
objectives of uniform species use, endemic planting character, native landscape language and a variety of 
experiences and visual amenity from sites across the George’s River.  Increased treatment in the form of trees 
and planting will improve visual amenity, allowing the OSDs to act as a visual buffer to neighbouring sensitive 
receivers. 

The indicative plant schedules are preliminary at this stage of the Project development; with confirmation of 
total plant numbers to be provided at the landscape detailed design stage. 

2.1.1 Area 1 
Where planting will occur, a mixture of site-suitable plant species has been selected as indicated in the 
landscape drawings (Appendix 1).  A proposed plant palette for Area 1 is provided in Appendix 1 (UDLA-02).  
The schedule indicates potential tree, shrub, grass, sedge, climber and groundcover species to be used within 
Area 1 for the office open space and raingarden areas, as well as the overall area. 

The proposed plant palette includes: 

• plant species (botanical name and common name) 
• indication whether the plant is a native species 
• expected canopy spread 
• expected mature height 
• install size 
• planting density. 

Typical soil profile and planting specifications are outlined in Section 2.1.  A rainwater tank, located 
underground in the northeast corner of Warehouse 1, will store rainfall collected from the Warehouse 1 roof 
for landscaping irrigation. 

2.1.2 Area 2 
The landscape design for Area 2 is included in Appendix 2. The overall landscaping strategy for Area 2 is 
consistent with that described above for Area 1 and detailed in Section 2.1, with regards to soil profiles, species 
composition, planting densities, rainwater harvesting and reuse for irrigation. 

Typical proposed plant schedules for trees, shrubs, grasses and groundcovers, as well as species to be used 
for bio-retention areas and hydroseed mixes are provided in Appendix 0B. 

As is the case for Area 1, a low-volume drip irrigation system will be installed to support establishment and 
maintenance of proposed site landscaping.  The rainwater reuse tanks for irrigation use for Area 2 are located: 

• Warehouse 3 – north-eastern corner  
• Warehouse 4 – south-eastern corner  
• Warehouse 5 – under Warehouse 5 carpark  

2.1.3 Area 3, Area 4 and Area 5 
Landscape designs for Area 3, Area 4 and Area 5 are included in Appendix 3. The overall landscaping strategy 
for Area 3, Area 4 and Area 5 is consistent with that described in the sections above with regards to soil 
profiles, species composition, planting densities, rainwater harvesting and reuse for irrigation. 

Typical proposed plant schedules for trees, shrubs, grasses and groundcovers, as well as species to be used 
for bio-retention areas and hydroseed mixes are provided in Appendix 0B. 

As is the case for Areas 1 and 2, low-volume drip irrigation systems will be installed within Area 3, Area 4 and 
Area 5 to support establishment and maintenance of proposed site landscaping.  The rainwater reuse tanks 
for irrigation use for these Areas are located: 
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• Warehouse 2 (Area 5) – north-western corner  
• Warehouse 6 (Area 3) – north-eastern corner  
• Warehouse 7 (Area 3) – south-eastern corner 
• Warehouse 8 (Area 3) – south-eastern corner 
• Freight village (Area 4) – south-eastern corner 

2.1.4 Area 6 
A landscape design for Area 6 is included in Appendix 3. The overall landscaping strategy for Area 6 is 
consistent with that described in the sections above with regards to soil profiles, species composition and 
planting densities.  Where sufficient water is available in OSD 10 within Area 6 and is of appropriate water 
quality for irrigation use, OSD water may be used for irrigation of Area 6; otherwise, water carts may be used 
to irrigate Area 6, as required. 

Typical proposed plant schedules for trees, shrubs, grasses and groundcovers, as well as species to be used 
for bio-retention areas and hydroseed mixes are provided in Appendix 0B. 

2.2 Performance Indicators and Commitments 
The following performance indicators will guide the monitoring and maintenance of landscaping and landscape 
vegetation: 

• number of recorded instances of vegetation mortality, dieback, insect attack or fungal infection 
• maintenance of landscape area percentages and canopy tree numbers as identified by the Landscape 

Plans (Appendix 1, Appendix 2, Appendix 3 and Appendix 0B). 
Trends reporting on performance indicators will be used to guide any necessary rectifying actions. 

The following specific commitments are made in relation to the monitoring and maintenance of landscaping 
and landscape vegetation: 

• Undertake a landscape maintenance inspection once every two months which focuses on integrity of hard 
landscape elements, health of landscape vegetation and function of the irrigation system 

• Undertake an annual arboreal and landscape health check, seeking advice from an AQF5 qualified arborist 
where required 

• Remove weeds on a regular basis to limit the spread of weeds and minimise competition with landscape 
vegetation 

• Replace failed, damaged or stolen plants when identified to maintain committed landscape area 
percentages and canopy tree numbers.  

2.3 Monitoring and Maintenance 
All existing vegetation within the Project Site will be removed (or where reasonable and feasible be relocated 
outside of the on-site landscape area and into the conservation area) and therefore there will be no opportunity 
for on-site rehabilitation of existing plants. The approach to monitoring and maintenance of landscaping and 
landscape vegetation is outlined in Table 4, which also includes nominated timing and durations. A Landscape 
Maintenance Schedule for the Precinct is provided in Appendix 0B. 

All monitoring and maintenance of common areas and the freight village will be managed by a singular entity 
(a maintenance contractor) that has been appointed by Qube. Monitoring and maintenance requirements 
within the limits of individual warehouses will be the responsibility of individual tenants, unless an independent 
contractor has been appointed under lease agreements specific to that tenant. 

Monitoring and maintenance obligations are documented within the following documentation as well as Table 
4.  It will be the responsibility of individual tenants (for warehouses – unless otherwise agreed as part of lease 
arrangement) and the appointed maintenance contractor (for common areas and the freight village) to 
understand and undertake their obligations under these documents. 
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• Operational Environmental Management Plan (OEMP) which details the monitoring and maintenance 
requirements across various environmental aspects  

• Operational Flora and Fauna Management Plan (OFFMP) which details measures for the management of 
weeds and pathogens 

• Bushfire Management Plan (an appendix to the Emergency Response Plan) which details the monitoring 
and maintenance requirements specific to the Inner Protection Area (IPA) to minimise bushfire risk. It is 
noted that as per CoC B144 the entire site is managed as an IPA.  
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– avoid using insecticides and fungicides near food or people 

– avoid the over-use of insecticides or fungicides.  

• Weeding and rubbish removal: Weeds will be removed from around the base of the trees, planting areas, 
mulched areas and paths regularly so that at weekly intervals (at least) the landscape contract areas may 
be observed in a completely clean and tidy condition, free from rubbish and weeds. All weeds, debris, 
clippings etc. will be bagged and removed off site as soon as possible by the landscape contractor. Under 
no circumstances will the landscape contractor either burn off or stockpile weed clippings etc. on site.  

2.5 Contingencies 
Should landscaping be determined to have failed, i.e. vegetation perished, then it will be removed and replaced 
with vegetation that will provide a similar landscape function as soon as reasonable and feasible.  

Where there have been multiple failures in the same area, soil testing or other investigations as deemed 
appropriate will be undertaken to determine the cause of failure. Appropriate treatments to the soil and/or 
cause of the failure will be implemented.  
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4 Parramatta Square, 12 Darcy Street, Parramatta 2150 | dpie.nsw .gov.au | 1

Development Director
Qube Property Development Management Services
Level 27, 45 Clarence Street
Sydney NSW 2000

04/09/2020

Moorebank Precinct East – Stage 2 (condition B140, SSI 7628)
Urban Design and Landscape Plan

I refer to your submission dated 14 May 2020 requesting approval of the Urban Design and Landscape
Plan (UDLP), Rev 9B dated 12 August 2020, and Sub Plans for Area 1 and Area 2 only in accordance
with condition B140 of SSI 7628. I also acknowledge your response to the Department’s review
comments and requests for additional information.  I note that these plans have been staged under
condition A14 of SSD 7628.

The UDLP for Area 1 and Area 2 and associated Sub Plans have been reviewed and I note that these
plans:

 have been reviewed by SIMTA and no issues have been raised
 have been prepared in consultation with Liverpool City Council
 have been reviewed by the Government Architect of NSW.

As nominee of the Planning Secretary, I approve the following documents under condition B140 and B141
for Area 1 and Area 2 only:

Document Revision 
Urban Design and Landscape Plan Rev 9C, dated 12 August 2020
Landscape and Vegetation Management Sub Plan Rev 6C, dated 31 July 2020
Lighting Sub Plan Rev 6C, dated 31 July 2020
Cycling and Pedestrian Access and Facilities Sub Plan Rev 5C, dated 12 August 2020
Employee Outdoor Meal Break Area Sub Plan Rev 5C, dated 12 August 2020
Signage Sub Plan Rev 5C, dated 31 July 2020

Please note that this approval does not extend to condition B140 (e)(vi) for Area 1, as this matter is still
outstanding and has been referred to DPIE Compliance for review. I note that Area 2 meets the
requirements of condition B140 (e)(vi).

I also note that the approved development layout plan has been amended (Reference:
SSS2-RCG-AR-SKC-159, dated 11-08-2020). I approve the amended development layout under
condition A22. I remind you that you must seek approval for any future changes made to the development
layout of the site under condition A22.

You are also reminded that in my letter dated 24 April 2020, I approved the UDLP for MPE Stage 1 subject
to you providing additional compensatory landscaping on MPE Stage 2. You must detail how this will be
achieved in future stages of the MPE Stage 2 UDLP. 



Further, in the subsequent consolidated UDLP and Sub Plans for the MPE Stage 2 site, you must satisfy
all the requirements of condition B140 for the site overall, and must demonstrate that requirements not
achieved in Areas 1 and 2 have been achieved overall.  A copy of the review table containing outstanding
matters will be provided to you for your reference.

Please note, if there are any inconsistencies between the approved documents and the conditions of
consent, then the requirements of the conditions of consent prevail.



 
As per my earlier phone call today, I am just checking that you received the following email on
Friday in relation to the MPE Stage 2 UDLP.  In accordance with DPIE’s RFI, responses to
DPIE/GANSW comments, and the updated Lighting Subplan, Signage Subplan and Landscape
Vegetation Management Subplan for Area 2 were provided to DPIE.  Additionally, the documents
were uploaded to the DPIE portal on Friday afternoon.
 
The remainder of the MPE Stage 2 UDLP documentation and responses to DPIE/GANSW
comments will be sent through as soon as possible.
 
Please let me know if you have any trouble accessing the documentation.
 
Kind regards,

 

 

 



"RE: MPE Stage 2 UDLP - Area 2 Good afternoon  In accordance

with your Requests for Additional information (dated 19 June and 25 June

2020) and in response to comments from DPIE/GANSW, please find

attached the revised Lighting Subplan, Landscape Vegetation Management

Subplan and Signage Subplan for MPE Stage 2 UDLP for Area 2. Included

in this link are pdfs of the revised compiled subplans, as well as responses

to DPIE/GANSW comments for each of the subplans, and a tracked

changes Word document. Please let me know if you require any further

information. Please note that the remaining subplans and UDLP report are

currently being updated and will be sent through to DPIE as soon as they

are ready. Kind regards,  

Go to folder

Enjoy!

The Dropbox team

Report to Dropbox © 2020 Dropbox











SIMTA Stage 2 SSD-7628                                                                                           Landscape Vegetation Management Sub-Plan – Condition B141(a) 

 

• Appendix A2 Landscape Drawings – comprises Area 1 Masterplan  
Note: The legend states ‘1 Proposed Mix of native grasses on lid of OSD lid planter box’, which is inconsistent with the latest submission of the UDLP for Area 1. 

• Appendix B Area 2 – cover page  - included 
• Appendix B1 Evidence of Consultation – includes DPIE initial review comments and Proponent response & notes GANSW comments not yet rec’d – this is included in above table 
• Appendix B2 Landscape Drawings – included  

 

 
• Appendix C-F Area 3-6 (Provision for Future Stages) – all missing. 
• Appendix G Typical Garden Detail included  
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Appendix 0B – Typical Garden Detail  
 

  













Daily Weekly For nigh ly Mon hly 3 Mon hs  6 Mon hs

1 Logbook  

Comple e a logbook en ry everyday a  si e and a  leas  every 
or nigh ly. All ac ions lis ed below require a logbook en ry. 

Logbook is available or inspec ion upon reques . Submi  copies 
o  new en ries in he logbook o he Con rac  Adminis ra or on a 
mon hly basis. Please no e ha  more requen , shor , occasional 
inspec ions should resul  in less main enance work when 
problems are observed earlier han hey migh  o herwise have 
been seen.

2 Plan  Replacemen 
nspec  and replace ailed plan s wi hin a or nigh  o  observa ion 

o  ailure. Ma ch species, size a  ins alla ion, and loca ion o  new 
wi h old.

3 Mulch   nspec  mulch every or nigh  and replenish/ op up mulch every 6 
mon hs.

4 Erosion Con rol  nspec  ba ers or nigh ly and repair ground, soil, and ju e mesh 
immedia ely. Main ain erosion con rol device as necessary.

5 S akes and Ties  nspec  or nigh ly, adjus  and/or replace as necessary. Remove 
as plan s ma ure and are able o suppor  hemselves. 

6 Weed & Rubbish Removal 
nspec  and remove immedia ely upon observa ion. Leave no 

was e on si e. Dispose o  was e ma erial a  a designa ed was e 
disposal si e.

7 Pruning

7.1 General Pruning/Main enance  nspec  ornigh ly and remove spen  lowers and dead s alks as 
hey become apparen . 

7.2 Under pruning 
nspec  every mon h and under prune as necessary o main ain 

clear lines o  sigh . Pruning o s op as plan s grow above he line 
o  sigh . 

7.3 Seasonal Pruning 
nspec  every 6 mon hs and prune as necessary o remove dead 

ma er, improve plan  shape and promo e heal hy and vigorous 
new grow h.

8 Spraying 

nspec  every or nigh ly and ac ion as necessary. Do no  spray i  
o her non chemical me hods will sa is y he need o remove 
insec s. Spray or disease con rol upon observa ion o  poor plan  
heal h.

9 Urgen  Works  Comple e wi hin 1 week (7 days) o  no i ica ion. nspec  and clear 
drains. 

10 Top dressing & Fer ilising  
Top dress ur  every 6 mon hs. Fer ilise every 3 mon hs or o her 
requency in accordance wi h er iliser manu ac urer's 

direc ions.

11 Mowing & Edging   Mowing & edging or nigh ly in growing seasons. Mowing & 
edging in win er mon hly. 

12 Wa ering 

Wa er when and where necessary everyday a  si e and a  leas  
every or nigh  generally. Do no  allow soil o dehydra e. Allow or 
prolonged rain, windy, and dry periods. Wa er in he early morning 
or la e a ernoon o avoid excessive evapora ion during he hea  
o  he day.

Moorebank Landscape Maintenance Schedule

em
Frequency

Ac ionAc ivi y
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Appendix 1 – Area 1 Landscape Drawings and Figures 
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Appendix 2 – Area 2 Landscape Drawings and Figures 
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Appendix 3 – Areas 3 to 6 Typical Landscape Drawings and 
Figures 
 














